

ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS

2008 Dredging Schedule by Equipment - Upper Mississippi River

9-Sep-08

Pool	Site	River Mile	Dredging Dates Start End		Depth & Est. Quantity	Equip.	Placement Site	Placement Type	Dredging Notice #	Job Order #	Cat. A
Scheduled Dredging Jobs											
11	Turkey River	609.0			11	10,000	GM				
11	Rosebrook	594.8	7/21/2008**	8/2/08	11	19,054	GM	Finleys	Bankline	MR08-05	1 I
11	Finleys	595.5	7/21/2008**	7/24/08	11	11,546	GM	Finleys	Bankline	MR08-05	2 I
13	Dark Slough	533.1			11	37,786	GH	Sabula Lower	Thalweg		13 I
14	LD 14 Upper	494.0			11	3,000	GM	Smith Island	Upland		
16	Lock #15 Lower	482.5			11	15,000	GM	Cent. Bridge	Stockpile		
16	Buffalo	472.5			11	40,000	GH		Upland		8
17	Bass Island	448.0			11	23,200	GH	DMMP Site	Upland		
18	Keithsburg Lower	426.0			11	40,000	GH	WillowBar Island	Island		9
18	Benton Island	419.0	8/25/2008*		11	60,000	GH	Benton Island	Bankline		7 E
18	Oquawka	415.0			11	24,849	GM	Two River Mid. DMMP Site 1	Upland		
18	Furnal Island	414.0			11	6,768	GM	Two Riv Mid. DMMP Site 3a	Upland		
19	Burlington Bluff	401.0			11	5,000	GM	Craigel Island	Bankline		
20	Des Moines River	361.2	9/16/08		11	35,000	GH	Right Bank	Bankline		
21	Howards Crossing	338.5	9/9/2008 (delayed)		11	28,000	GH	DMMP Site	Upland		11
21	Willow/Hogback	332.0	8/25/2008**	9/11/08	11	100,000	GH	Union Township DMMP/Hogback Island	Levee Breach/Bankline		6
22	Whitney	313.0	8/15/2008**	8/24/08	12	49,600	GH	South River DMMP/Whitney Thalweg	Upland/Thalweg	MR08-11	4 I
22	Turtle Island	311.5	8/21/2008**	8/23/08	11	19,772	GH	South River DMMP	Upland		5 I
22	Cave Hollow	306.0	8/06/2008**	8/12/08	11	14,850	GM	DS of WD7	Open Water		3 E
22	Lock #22 Lower	302.5	8/19/08* (suspended)		11	10,000	GM	Gilbert Island	Bankline		

* Currently operating at this job. ** Dredging has been completed.

Total quantities scheduled by equipment:

Government Hydraulic - GOETZ (GH) =	433,358	^E = Emergency
Government Mechanical - (GM) =	110,067	I = Imminent Closure
Contract Hydraulic - (CH) =	0	R = Routine Dredging
Contract Mechanical - (CM) =	0	
Total Scheduled Dredging Quantities =	543,425	

Potential Jobs That Have Not Been Scheduled

15	LD 15 Forebay	483.0			6	2,000	GM	Smith Island	Upland		
14	Beaver	516.0			11	15,000	GH		Bankline		
14	Lock 14 Lwr. Aux.	493.0			9	1,544	GM	Centennial	Stockpile		
19	Kemp's/Craigel	399.0			11	100,000	GH	Sullivan	Stockpile		10
Total quantity for jobs that have not been scheduled =						118,544					