


 
 
 
 
 
 
 
 
 
 
 
 
 
 

2004 ANNUAL PROGRAM MANAGEMENT REPORT 
 

DES MOINES RECREATIONAL RIVER AND GREENBELT 
 

DES MOINES RIVER, IOWA 
 
 
 
 
 
 
 
 
 
 
 

FEBRUARY 2004 
 
 
 
 
COVER PHOTO/DESCRIPTION: 
 
The top three pictures are of the scenic Multi-Purpose Trail located at Lake Red Rock.  The bottom 
picture is an evening view of the Simon Estes Amphitheater, previously known as the Downtown 
Riverfront Plaza & Amphitheater, located in Des Moines.   
 

 

DEPARTMENT OF THE ARMY 
ROCK ISLAND DISTRICT, CORPS OF ENGINEERS 

CLOCK TOWER BUILDING - P.O. BOX 2004 
ROCK ISLAND, ILLINOIS 61204-2004 

REPLY TO 
ATTENTION OF http://www.mvr.usace.army.mil 





2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 

i 

EXECUTIVE SUMMARY 
 
 
2004 PROGRAM STATUS 
 
• Annual Program Management Report.  The 2003 APMR was approved in October 

2003. 
• Design Agreement.  The Corps of Engineers received approval on the Greenbelt model 

Design Agreement from the Assistant Secretary of the Army (Civil Works) in 
December 2003.  The Greenbelt model Design Agreement incorporates the crediting 
language that was part of the FY 2003 Appropriations Act. 

• Fort Dodge Riverfront.  The Corps of Engineers is preparing a Design Agreement and 
Project Management Plan with the City of Fort Dodge for the Riverfront Development 
and Trails project.  It is anticipated that the Design Agreement between the Corps of 
Engineers and the City of Fort Dodge will be signed in April 2004. 

• Des Moines Riverwalk.  The Corps of Engineers is preparing a Design Agreement and 
Project Management Plan with the City of Des Moines for the Principal Riverwalk 
project.  It is anticipated that the Design Agreement between the Corps of Engineers 
and the City of Des Moines will be signed in March 2004. 

• Cordova Park.  The Corps of Engineers has initiated the Cordova Park Engineering 
Documentation Report.  The Corps is currently developing the Scope of Work to 
contract with a qualified Architect/Engineering firm with experience in interpretive 
facilities to develop a master plan. 

• Red Rock IVB Trail.  The Corps of Engineers is completing Plans and Specifications 
for the Red Rock Multi-Purpose Trail Stage IVB.  Depending on funding, construction 
work may begin as early as the summer of 2004. 

 
2004 ANNUAL PROGRAM MANAGEMENT REPORT RECOMMENDATION 
 
1. Proposed Federal Implementation and Funding 
 
The Advisory Committee recommends implementing the Greenbelt project and 
distributing available funding as described herein. 
 
2. Proposed Removals to the Master List of Projects  

 
The Advisory Committee recommends that 26 projects be removed from the Master List of 
Projects.  The detailed list of projects to be removed is located in Section 3, subsection  
A-4, of the 2004 Annual Program Management Report (see Appendix A for the Master 
List of projects).  The total number of possible projects was reduced from 136 to 110, 14 of 
which have been completed. 
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SECTION 1 - INTRODUCTION 
 
 
A. AUTHORIZATION 
 
The Des Moines Recreational River and Greenbelt (hereinafter referred to as the 
Greenbelt) was authorized on August 15, 1985, by Public Law 99-88, the 1985 
Supplemental Appropriations Act.  Additional Greenbelt legislation is contained in 
Section 102 of Public Law 99-500, Fiscal Year 1987 Continuing Resolution Act, and 
Section 604 of Public Law 99-662, the Water Resources Development Act of 1986. 
 
Greenbelt legislation also is contained in 101 Stat. 1329-109, Energy and Water 
Development Appropriations Act, 1988, Public Law 100-202, dated December 23, 1989, 
as shown below: 
 

“The Secretary of the Army, acting through the Chief of Engineers, is directed to 
continue with planning, design, engineering and construction of the Des Moines 
Recreational River and Greenbelt project in accordance with the General Design 
Memorandum dated September 1987 and Public Law 99-591 using funds 
heretofore, herein, or hereafter appropriated.” 

 
Significant Greenbelt legislation is contained in Section 122 of the FY 2003 Omnibus 
Appropriations Act, Public Law 108-7.  This legislation stated: 
 

“The non-Federal sponsor shall receive credit in an amount not to exceed 
$10,000,000 toward their share of the cost of Des Moines Recreational River and 
Greenbelt, Iowa, projects for work performed by the sponsor, or others on behalf of 
the sponsor, including planning, design, and construction performed after 
October 1, 2002, provided the Secretary of the Army, acting through the Chief of 
Engineers, determines that such work is completed in accordance with U.S. Army 
Corps of Engineers standards and procedures and is integral to the Des Moines 
Recreational River and Greenbelt project.” 

 
The most recent Greenbelt legislation is the 2004 Energy and Water Development 
Appropriations Act, Public Law 108-137, which appropriated $3,216,000.  Additional 
legislation is contained on page 48 of the FY 2004 Conference Report, which stated: 

 
“The conferees have moved funding previously provided by the House under 
General Investigations for riverfront restoration project at Fort Dodge, Iowa, to 
Construction, General under the already existing Des Moines Recreation River and 
Greenbelt authority.  The conferees understand that moving the funds to 
Construction, General under the Greenbelt authorization, will allow the Corps of 
Engineers to continue to work at Fort Dodge with greater flexibility and speed.” 
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B. GENERAL DESIGN MEMORANDUM (GDM) 
 
In accordance with Public Law 99-88, the overall objective of the project will be to 
provide central Iowa and the Des Moines metropolitan area with environmental protection 
of scarce river bottom timberlands and to greatly enhance opportunities for recreation.  The 
primary objectives of the Greenbelt study were outlined by the Assistant Secretary of the 
Army (Civil Works) in a letter to Congressman Neal Smith, of Iowa, dated October 4, 
1985.  In accordance with the letter, the Corps of Engineers proceeded to execute the 
following instructions: 
 

“The General Design Memorandum provides both a comprehensive plan and a plan 
for initial development, should it be determined that the total cost of the 
comprehensive plan exceeds resource availability for the near term.  A division of 
responsibility between Federal and non-Federal interests, together with priorities 
for implementation as you envisioned during our September 25th meeting, also will 
be developed.  In general, it is the Corps’ intention during preparation of the 
General Design Memorandum to address issues as the following: 
 
*Identification of boundaries for, and features of the Recreation and Greenbelt 
area; 
*Evaluation of benefits (outputs) and costs; 
*Responsibility for operation, maintenance, and replacement; 
*Concerns of State and local officials to be considered in developing the plan to be 
  implemented; and 
*Assurances of local cooperation from local sponsors.” 

 
The GDM was approved on August 1, 1988. 
 
C. APMR PURPOSE 
 
In accordance with the recommendations contained in the GDM for the Des Moines 
Recreational River and Greenbelt, dated September 1987, the Corps of Engineers, with 
consultation of the Advisory Committee, will prepare Annual Program Management 
Reports (APMRs).  The purpose of the reports will be to update the Greenbelt GDM and to 
recommend projects for the preparation of Engineering Documentation Reports (EDRs) 
(formerly known as Feature Design Memorandums, or FDMs).  The APMR also acts as a 
program management plan and includes local recommendations for initiating new projects.  
The GDM, as amended by the APMRs, serves as the master plan for the overall Greenbelt 
program.  The Greenbelt master plan includes a Master List of Projects (Appendix A), 
which includes the following four categories of projects:  (1) completed, (2) cost-shared, 
(3) 100% Federal, and (4) 100% non-Federal, as described in the GDM and as updated in 
the APMRs.  The Corps of Engineers will approve the preparation of EDRs only for the 
cost-shared projects for which the local sponsors have submitted Letters of Assurance 
(LOAs). 
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D. PROJECT LOCATION 
 
The Des Moines Recreational River and Greenbelt is located along the Des Moines, 
Boone, and Raccoon Rivers in central Iowa.  The Greenbelt boundary includes portions of 
Boone, Dallas, Jasper, Hamilton, Mahaska, Marion, Polk, Warren, and Webster Counties, 
the City of Des Moines, and numerous other communities.  The project encompasses 
federal, state, county, and local park areas, including two major Corps of Engineers 
reservoirs at Saylorville Lake and Lake Red Rock, and private lands.  The Greenbelt 
boundary is shown in Figure 1 on page 4. 
 
E. LEGAL BOUNDARY DESCRIPTION 
 
The Greenbelt boundary is defined in Committee Print 101-47 of the Committee on Public 
Works and Transportation of the House of Representatives, dated July 1990, as referenced 
in Public Law 101-640, dated November 28, 1990.  Committee Print 101-47 references the 
map on file with the Rock Island District Engineer, which also describes the Greenbelt 
boundary.  The boundary encompasses an area of about 410,000 acres. 
 
F. GREENBELT PURPOSES 
 
The Greenbelt has five authorized purposes, as listed in Public Law 99-88: 
 

1. The construction, operation, and maintenance of recreational facilities; 
 

2. The construction, operation, and maintenance of streambank stabilization 
structures; 

 
3. The operation and maintenance of all structures constructed before the date of 

authorization of this project (other than any such structure operated and 
maintained by any person under a permit or agreement with the Secretary) within 
the area described in the Des Moines Recreational River and Greenbelt Map and 
on file with the Committee on Public Works and Transportation of the House of 
Representatives; 

 
4. Such tree plantings, trails, vegetation, and wildlife protection and development 

and other activities as will enhance the natural environment for recreational 
purposes; and 

 
5. The prohibition or limitation by the Secretary of the killing, wounding, or 

capturing at any time of any wild bird or animal in such areas as may be directed 
by the Secretary. 
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Figure 1.  Des Moines Recreational River and Greenbelt 
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G. MASTER PLANNING PROCESS 
 
The Corps of Engineers, consistent with budgetary constraints, will manage a continuing 
program for the overall administration of the Greenbelt project.  This will include 
additional planning, engineering, design, and construction of projects within the Greenbelt 
in consideration of recommendations of the Advisory Committee, as reflected in the 
APMRs.  Included will be periodic updates of the master lists of completed, potentially 
cost-shared, 100% Federal, and 100% non-Federal projects and the preparation of EDRs.  
Cost-shared projects will require the execution of a Design Agreement with the non-
Federal sponsor prior to initiation of the EDR.  Decisions to proceed with implementation 
of specific projects will be made through the development of EDRs, approved by the 
Assistant Secretary of the Army - Civil Works (ASA-CW).  If the EDR finds a project is 
justified, and is subsequently approved by the ASA-CW, the project will proceed to 
construction following the execution of a Project Cooperation Agreement (PCA) with the 
local sponsor.   
 
H. ADVISORY COMMITTEE 
 
The Advisory Committee is organized in accordance with Public Law 99-88 and as further 
discussed in the Joint Explanatory Statement of the Committee of Conference for Public 
Law 99-662, and as updated in Committee Print 101-47 of the Committee on Public Works 
and Transportation.  The composition of the Advisory Committee is listed in Table 1.  The 
purpose of the Advisory Committee is to formulate recommendations for the development 
and prioritization of federally cost-shared, 100% Federal, and non-Federal projects within 
the Greenbelt. 
 
I. LETTER OF ASSURANCE 
 
To proceed with subsequent studies of cost-shared projects, a Letter of Assurance (LOA) is 
required from each qualified local sponsor, expressing the sponsor’s willingness to 
participate under current cost-sharing provisions and assuring the sponsor’s understanding 
of those provisions.  A listing of LOAs submitted for the overall Greenbelt program is 
presented at Appendix D in Table 1.  A listing of project-specific LOAs submitted in the 
GDM (1987) is presented at Appendix D in Table 2.  A listing of project-specific LOAs 
submitted in APMRs (since 1987) is presented at Appendix D in Table 4. 
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Table 1.  Composition of the Advisory Committee 
Number of  
Authorized 

Representatives Source of Appointment 
5 Governor of Iowa 
2 Boone County Board of Supervisors 
2 Dallas County Board of Supervisors 
2 Hamilton County Board of Supervisors 
2 Jasper County Board of Supervisors 
2 Mahaska County Board of Supervisors 
2 Marion County Board of Supervisors 
2 Polk County Board of Supervisors 
2 Warren County Board of Supervisors 
2 Webster County Board of Supervisors 
1 Mayor of the City of Des Moines 
1 Mayor of the City of Boone 
1 Mayor of the City of Carlisle 
1 Mayor of the City of Dayton 
1 Mayor of the City of Fort Dodge 
1 Mayor of the City of Fraser 
1 Mayor of the City of Hartford 
1 Mayor of the City of Harvey 
1 Mayor of the City of Johnston 
1 Mayor of the City of Knoxville 
1 Mayor of the City of Lehigh 
1 Mayor of the City of Madrid 
1 Mayor of the City of Pella 
1 Mayor of the City of Pilot Mound 
1 Mayor of the City of Pleasant Hill 
1 Mayor of the City of Polk City 
1 Mayor of the City of Runnells 
1 Mayor of the City of Stratford 
1 Mayor of the City of Swan 
1 Mayor of the City of Webster City 
1 Mayor of the City of West Des Moines 
3 U.S. Army Corps of Engineers 
47 TOTAL 
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J. COST SHARING 
 
The law that authorizes the Greenbelt requires cost sharing under terms and conditions 
acceptable to the Secretary of the Army (or under terms and conditions provided for in 
subsequent legislation when enacted into law).  The Corps of Engineers is using the cost-
sharing provisions of Public Law 99-662, the Water Resources Development Act of 1986, 
and as described in the Assistant Secretary of the Army’s letter, dated October 4, 1985, as 
listed in Table 2 and shown below: 
 

1. Recreation will be cost-shared 50% Federal and 50% non-Federal, with local 
interests responsible for operation, maintenance, and replacement. 

 
2. Environmental enhancement projects will be cost-shared in accordance with 

Section 906 of the Water Resources Development Act of 1986, as revised.  Cost-
sharing percentages are based upon the national importance of a project.  If 
benefits accrue to a species of national importance, the project will be at 100% 
Federal expense.  Otherwise, environmental enhancement projects will be cost-
shared 65% Federal and 35% non-Federal.  Criteria for determining national 
importance are as follows: 

 
(a) Such enhancement provides benefits that are determined to be national, 

including benefits to species that are identified by the National Marine 
Fisheries Service as of national economic importance, species that are 
subject to treaties or international convention to which the United States 
is a party, and anadromous fish; 

 
(b) Such enhancement is designed to benefit species that have been listed as 

threatened or endangered by the Secretary of the Interior under the 
terms of the Endangered Species Act, as amended (16 U.S.C. 1531, et 
seq.); or 

 
(c) Such species are located on lands managed as a national wildlife refuge. 

 
3. Prevention of erosion to Federal lands would be at Federal expense.  Prevention 

of erosion to private lands would be 100% non-Federal.  Prevention of erosion to 
lands purchased as part of the project would be based on the purpose for 
acquisition; for example, prevention of erosion on lands bought for recreational 
purposes would be cost-shared 50% Federal and 50% non-Federal, with local 
interests responsible for operation, maintenance, and replacement. 
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Table 2.  Federal Cost-Sharing Provisions 

Cost-Sharing Percent Project Category Federal Non-Federal
Recreational Facilities (a) 50 50 
Streambank Stabilization Structures on Project Lands,  
for the Purpose of:   

Recreation 50 50 
Environmental Enhancement   

National Importance 100 0 
Not of National Importance 65 35 

Operation and Maintenance of Existing Structures   
Federal 100 0 
Non-Federal 0 100 

Environmental Enhancement    
National Importance 100 0 
Not of National Importance 65 35 

Prohibition or Limitation on Taking Wildlife (b) -- -- 
(a)Approved recreation facilities on Federal lands at Lake Red Rock and Saylorville Lake can be planned, 
designed, and constructed at Federal expense in accordance with PL 94-587.  
(b) Cost-sharing policy has not yet been determined for “Prohibition or Limitation on Taking Wildlife.” 

 
 
K. DESIGN AGREEMENT 
 
A Design Agreement, in accordance with Corps regulations, requires local sponsor cost-
sharing on development of design documents.  This agreement must be executed and 
funded by the local sponsor before work can begin on the EDR.  The cost sharing under 
the Design Agreement is initially split 75% Federal, 25% sponsor.  The Government 
“recovers” the additional share of costs from the sponsor in the first year following the 
execution of the PCA. 
 
L. ENGINEERING DOCUMENTATION REPORT (EDR) 
(formerly known as Feature Design Memorandum or FDM) 
 
The EDR is a detailed site-specific document describing the project including a cost 
estimate, economic analysis, environmental documentation and coordination, and local 
cooperation items.  The Assistant Secretary of the Army - Civil Works must approve all 
100% Federal and cost-shared Greenbelt projects before they can proceed to construction.  
The approval document is the EDR.  A tally of all approved projects is shown at 
Appendix D in Table 5. 
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M. PROJECT COOPERATION AGREEMENT (PCA) 
 
In accordance with the requirements of Public Laws 91-611 and 99-662, the local sponsor 
and the Government will enter into a legally binding PCA prior to the start of construction 
of cost-shared projects.  Among other things, the PCA will require that the local sponsor 
pay a certain percentage of the total project costs (percentage depends on type of project); 
provide all lands, easements, rights-of-way, and relocations for the project; and operate, 
maintain, and replace the project after completion at no cost to the Federal Government. 
 
In order to be eligible for Federal participation, a local sponsor must meet the following 
criteria: 
 

1. Be a non-Federal governmental entity, with legal authority to enter into a PCA; 
 
2. Be financially capable of cost-sharing (percentage of costs varies with type of 

project); 
 
3. Have authority to acquire project lands and easements; and 
 
4. Operate, maintain, and replace the project at no cost to the Federal Government. 

 
N. REAL ESTATE REQUIREMENTS 
 
The local sponsor will be required to obtain all rights-of-way needed for the project and to 
make them available to the Government for construction and, as necessary, to relocate or 
modify all utilities and other facilities within the project boundaries.  Rights-of-way may 
include title and/or easements for all lands necessary for the project.  Local sponsors must 
comply with the requirements of Public Law 91-646 in land acquisition and relocation 
assistance to those who may be displaced by the project.  If applicable under current laws 
and regulations, the local sponsor may receive credit towards its share of project costs for 
the value of lands, easements, and rights-of-way provided for project purposes.  
 
O. LOCAL SPONSOR WORK-IN-KIND CREDITING 
 
According to Section 122 of the FY 2003 Omnibus Appropriations Act, Public Law 108-7, 
local sponsors are eligible to receive work-in-kind credit for planning, design, and 
construction (see paragraph A, this section).  This work-in-kind credit is capped by law at 
$10 million for the Greenbelt program.  At this time, no work-in-kind has been credited. 
 
 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 

10  

SECTION 2 - ADVISORY COMMITTEE ACTIVITIES 
 
 
A. ADVISORY COMMITTEE COORDINATION 
 
The Advisory Committee conducts coordination meetings as necessary.  These meetings 
are jointly arranged by the Corps of Engineers and the Iowa Department of Natural 
Resources.  The minutes of the July 8, 2003, meeting can be found in Appendix F. 
 
Meeting on February 20, 2004 
 
Mr. Jeffery Vonk, Director of the Iowa Department of Natural Resources, called the 
meeting to order at 10 a.m. 
 
Mr. Gary Loss, Rock Island District Deputy District Engineer for Project Management, 
briefed the Advisory Committee on the Federal Fiscal Year (FY) 2004 appropriation, 
allocation, savings and slippage, and the Federal budgeting process.  The FY 2004 
Greenbelt appropriation was $3,217,000 of which $2,460,000 has been allocated.  
 
Mr. Dennis Hamilton, Rock Island District Greenbelt Project Manager, reviewed the 
current year program and that $10.5 million would be needed in FY 2005 to fully 
implement the proposed Greenbelt plan. 
 
Mr. Michael Tarpey, Rock Island District Greenbelt Study Manager, presented the current 
status of the active projects. 
 

• Fort Dodge.  The Design Agreement is expected to be finalized in March 2004 and 
the EDR will commence immediately afterwards.  The City of Fort Dodge 
expressed their satisfaction with the progress. 

• Des Moines Principal Riverwalk.  The Design Agreement is expected to be 
finalized in March 2004 and the EDR will commence immediately afterwards.  
Both the City of Des Moines and the Principal Financial Group are satisfied with 
the progress. 

• Des Moines Amphitheater.  The City of Des Moines and Department of Justice 
have approved the Consent Decree and work has begun to design the required 
modification to comply with ADA. 

• Lake Red Rock – Cordova Park.  Development of the EDR is underway.  The 
Corps is developing a Scope of Work for the solicitation of an A/E firm to develop 
a master plan for Cordova Park, interpretative themes, building concept plan, and 
amphitheater concept plan. 
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• Lake Red Rock – Trail Segment IVB.  The Corps is currently completing the plans 
and specifications for the project and expects to have a contract award in May 2004 
for a part of the trail. 

Mr. Tarpey presented the 2004 Implementation Plan.  The Advisory Committee stressed 
timely execution of projects. 
 
Mr. Tarpey discussed the ongoing effort to update the Master List of Projects.  Twenty-
seven (27) projects have been suggested for removal from the Master List of Projects.  The 
Advisory Committee recommended that the Boone Protected Water Area project on the 
removal list remain on the Master List. 
 
The Advisory Committee reviewed the draft APMR and approved the APMR with 
revisions. 
 
Mr. Tarpey presented the Trail Map that the Advisory Committee had requested be 
prepared at the July 2003 meeting.  The Trail Map will be included in the 2004 APMR.  
The Advisory Committee decided to invite other interested parties to the next meeting to 
discuss coordination of efforts. 
 
Mr. Mark Ackelson presented a plan by the Metro Trail Alliance to fund a $50 million, 12-
year effort to build bicycle trails in the Des Moines area.  The money would come from a 
local sales tax increase. 
 
Mr. Brian Holt requested that the Dragoon Trail Brochure be reprinted.  According to 
Mr. Arnie Sohn, the master plates used to print the brochure have been lost.  The Corps of 
Engineers volunteered to scan the brochure and make it available in PDF via the Corps 
Greenbelt website at http://www2.mvr.usace.army.mil/Greenbelt/.  Mr. Holt inquired if the 
Dragoon Trails were being inspected to ensure riders could follow the trail. 
 
B. ADVISORY COMMITTEE ACTIVITIES 
 
The Advisory Committee maintains an active role in coordinating and advising 
implementation of the Greenbelt program.  Activities include field trips, special 
subcommittee work groups, public meetings, and communication with local, State, and 
Federal agencies. 
 
At this time, no activities have been scheduled. 
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1. Public Involvement 

 
At this time, there are no public meetings scheduled for the active projects.  As public 
meetings are scheduled, the Advisory Committee will be coordinated with and the 
public notified of the meetings. 

 
2. Trail Map 

 
The Corps of Engineers has prepared a Greenbelt-wide trail map.  The map does not 
include the trails designated on rural highways.  The trail map was compiled from 
available sources.  The majority of the trail system is located within the Des Moines 
metropolitan area.  To have a complete Greenbelt trail system, trails are needed from 
the Des Moines area to the Fort Dodge area, Webster City area, and to the Lake Red 
Rock area.  The map is included in Appendix E. 
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SECTION 3 - PROGRAM ADMINISTRATION 
 
 
A. UPDATE OF THE MASTER LIST 
 
The primary purpose of the APMR is to update the Greenbelt master plan contained in the 
GDM.  In coordination with the Advisory Committee, the Corps of Engineers will 
administer the periodic update of the Master List of Projects (Appendix A). 
 
The 2003 Master List of Projects has been reviewed and the following changes are 
recommended: 
 

1. Revisions 
 

The 2004 APMR does not recommend any changes to existing projects.   
 

2. Additions 
 

The 2004 APMR does not recommend any additions to the master plan.   
 

3. Completions 
 

This year, two projects were moved to the completed category at the proponents’ 
request; the projects were completed without Federal Greenbelt funding. 
 
 

Table 3.  Completed Projects 
Project 
Number Project Title Proponent Purpose Financing 

802.1   MULTI-PURPOSE TRAIL, 
JOHNSTON TRAILS/ACCESS JOHNSTON REC. COST-SHARE  

109.1 DON WILLIAMS COUNTY 
PARK EXPANSION  BOONE CO. REC. COST-SHARE 
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4. Deletions 
 

The Advisory Committee recommends the deletion of 26 projects from the 2004 APMR 
as part of the comprehensive update.  The projects were removed from the Master List 
at the proponents’ request.  The proponents’ letters requesting project deletion are 
included in Appendix C.  Most of the projects listed for Des Moines were incorporated 
into the Des Moines Riverwalk project; thus, there is no longer a need for the individual 
project listing. 

 

Table 4.  Deleted Projects 

Project 
Number Project Title Proponent Purpose Financing 

118.1 STRATFORD MARSH & 
PRAIRIE  STRATFORD REC. COST-SHARE    

301.1 RIVER’S EDGE 
PEDESTRIAN WALKWAY DES MOINES REC. COST-SHARE    

301.3 WALNUT STREET TRANSIT 
MALL DES MOINES  REC. COST-SHARE    

301.4 CRIVARO PARK 
IMPROVEMENTS DES MOINES REC. COST-SHARE    

301.5 RECREATIONAL ROWING 
MARINA DES MOINES  REC. COST-SHARE    

301.6 
BRIDGE RESTORATION- 
WALNUT, LOCUST & 
GRAND 

DES MOINES REC.     NON-FED.      

301.7 VISITOR CENTER AT 
RIVERSIDE PARK DES MOINES REC.     NON-FED.      

307.1 
WEST RIVER DRIVE 
RIVERFRONT PARK 
EXTENSION 

DES MOINES REC. COST-SHARE 

308.1 BOTANICAL CENTER 
RIVERFRONT PARK DES MOINES  REC.     COST-SHARE    

309.1 HUBBELL NATURALISTIC 
PARK IMPROVEMENTS DES MOINES REC. COST-SHARE 

311.1 
LIGHTED OUTDOOR 
SPORTS AND ATHLETIC 
COMPLEX 

DES MOINES REC. COST-SHARE 

312.1 BIRDLAND MARINA 
IMPROVEMENTS DES MOINES  REC. COST-SHARE    

314.1 DES MOINES RIVER BOAT 
TRAFFIC DES MOINES REC.     NON-FED       

314.2 DOWNTOWN MARINA, DES 
MOINES DES MOINES REC. COST-SHARE    

314.3 
DES MOINES & RACCOON 
RIVER LEVEE 
PROTECTION 

DES MOINES STR. COST-SHARE    

314.4 RECONSTRUCTION OF 
WEST RIVER WALL DES MOINES STR. COST-SHARE    

802.1 MULTI-PURPOSE TRAIL, 
RACCOON RIVER DES MOINES  REC. COST-SHARE 
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Table 4.  Deleted Projects 

Project 
Number Project Title Proponent Purpose Financing 

SEGMENT  

803.4 PROSPECT PARK FISHING 
PIERS DES MOINES REC. COST-SHARE 

806.1 SCENIC VIEW NO. 1 DES MOINES REC. COST-SHARE 
806.2 SCENIC VIEW NO. 2 DES MOINES REC. COST-SHARE 
806.3 SCENIC VIEW NO. 3 DES MOINES REC. COST-SHARE 
806.4 SCENIC VIEW NO. 4 DES MOINES REC. COST-SHARE 
806.5 SCENIC VIEW NO. 5 DES MOINES REC. COST-SHARE 
806.6 SCENIC VIEW NO. 6 DES MOINES REC. COST-SHARE 
806.7 SCENIC VIEW NO. 7 DES MOINES REC. COST-SHARE 

 
 
B. STATUS OF THE MASTER LIST OF PROJECTS 
 
The master list recognizes four main categories of projects:  (1) completed, (2) cost-shared, 
(3) 100% Federal, and (4) 100% non-Federal.  These categories were then subdivided, in 
order to be presented, as shown in the summary list below. 

 
 

Table 5.  Status of Greenbelt Projects 

Listing Category 
No. of 

Projects 
COMPLETED GREENBELT PROJECTS TO DATE 14 

FEDERAL PROJECTS APPROVED FOR FDM/EDR PREPARATION  3 

COST-SHARED PROJECTS APPROVED FOR FDM/EDR PREPARATION  9 

FEDERAL PROJECTS INCLUDED IN SAYLORVILLE LAKE MASTER 
PLAN 3 

FEDERAL PROJECTS INCLUDED IN LAKE RED ROCK MASTER PLAN  5 

PROPOSED COST-SHARED PROJECTS 58 

PROPOSED NON-FEDERAL PROJECTS 17 

PROJECTS WITHDRAWN AT PROPONENT’S REQUEST, YEAR 2004 
(THESE WILL BE LISTED IN THE 2004 APMR ONLY AND NOT IN 
FUTURE APMRs)  

(-26) 

TOTAL 110 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 

16  

 
C. GREENBELT IMPLEMENTATION 
 
The implementation of the following Greenbelt projects is underway: 
 

1. Des Moines Riverwalk (cost-shared) 
 

a. Status.  The Corps of Engineers and the City of Des Moines are preparing the 
Design Agreement and Project Management Plan, including the Scope of Work 
items, for the Phase I elements of the Principal Riverwalk.  It is anticipated that 
a Design Agreement for an EDR and development of Plans and Specifications 
will be signed in March 2004.  The EDR will cost approximately $2.5 million.  
Additional Riverwalk phases will require subsequent EDRs, which have not 
been scheduled. 
 

b. Preliminary Schedule.  The following table is an estimate of when the milestone 
events will occur.  The schedule is subject to change due to unknowns such as 
funding, real estate, and design concerns.  The project may be split into phases 
to expedite construction, as Federal funding becomes available.  The Sponsor is 
planning to expedite construction on some items and seek work-in-kind credit 
permitted under existing legislation. 
 

Major Milestone Event Start Date End Date
Sign Design Agreement Jan-04 Mar-04
Prepare Engineering Documentation Report Apr-04 Jul-05
Approve Engineering Documentation Report Aug-05 Jan-06
Prepare Contract Documents (Plans & Specifications) Aug-05 Jun-06
Sign Project Cooperation Agreement Feb-06 Apr-06
Land Acquisition Apr-06 Dec-06
Contract Solicitation & Award (federally funded) Feb-07 May-07
Construction  (federally funded) Jun-07 Sep-10
 
c. Estimated Funding Requirements. 

 

FY 03 (act.) FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 TOTAL
Federal $1,942 $800,000 $800,000 $761,220 $1,437,240 $3,449,376 $3,449,376 $2,543,986 $13,243,140
Sponsor $0 $266,667 $266,667 $1,829,828 $1,437,240 $3,449,376 $3,449,376 $2,543,986 $13,243,140

TOTAL $1,942 $1,066,667 $1,066,667 $2,591,048 $2,874,480 $6,898,752 $6,898,752 $5,087,973 $26,486,280
* In FY06, the estimated year of PCA signing, the Government recovers the "cost break" of the Design Agreement.

Estimate of Required Fiscal Year Funding

 
 
d. Local Sponsor Work-in-Kind Credit.  The local sponsor has not received any 

credit for work-in-kind. 
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2. Fort Dodge Riverfront and Trails (cost-shared) 
 

a. Status.  The Corps of Engineers and the City of Fort Dodge are preparing a 
Design Agreement and a Scope of Work for various project features to be 
included in the Project Management Plan.  The current list of project features 
is:  (1) completion of the Riverfront Trail consisting of approximately 2.8 miles 
of multi-use trail; (2) pedestrian bridge over the Des Moines River; (3) raising 
the pool at the lower dam on the Des Moines River; and (4) incorporating fish 
passage around the lower dam on the Des Moines River.  It is anticipated that a 
Design Agreement for the EDR and Plans and Specifications will be completed 
and signed in March 2004.  The estimated cost to complete the EDR is 
$1.18 million. 

 
Trails located outside the City of Fort Dodge are not included in the first phase 
of development.  A separate EDR will be needed for the trail to Brushy Creek 
Lake. 
 

b. Preliminary Schedule.  The following table is an estimate of when the milestone 
events will occur.  The schedule is subject to change due to unknowns such as 
funding, real estate, and design concerns.  The project may be split into phases 
to expedite construction, as Federal funding becomes available. 

 

Major Milestone Event Start Date End Date
Sign Design Agreement Jan-04 Mar-04
Prepare Engineering Documentation Report Apr-04 Apr-05
Approve Engineering Documentation Report May-05 Sep-05
Prepare Contract Documents (Plans & Specifications) Oct-05 Nov-06
Sign Project Cooperation Agreement Oct-05 Dec-05
Land Acquisition Jan-06 Dec-06
Contract Solicitation & Award Jan-07 May-07
Construction Jun-07 Sep-10
 
c. Estimated Funding Requirements. 

 

FY 03 (act.) FY 04 FY 05 FY 06 FY 07 FY08 FY 09 FY 10 TOTAL
Federal $528 $480,000 $480,000 $208,020 $654,840 $2,024,520 $2,024,520 $714,840 $6,587,268
Sponsor $0 $160,000 $160,000 $528,020 $974,840 $2,024,520 $2,024,520 $714,840 $6,586,740

TOTAL $528 $640,000 $640,000 $736,040 $1,629,680 $4,049,040 $4,049,040 $1,429,680 $13,173,480
* In FY06 and FY07, under the PCA the Government recovers the "cost break" of the Design Agreement.

Estimate of Required Fiscal Year Funding

 
d. Local Sponsor Work-in-Kind Credit.  The local sponsor has not received any 

credit for work-in-kind. 
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3. Lake Red Rock Cordova Park Development 
 

a. Cordova on the Rock (Federal) 
 
(1) Status.  The Corps of Engineers is currently preparing a Scope of Work to 

be awarded to an Architect/Engineering firm to prepare a master plan for 
Cordova Park, and concept plans for the environmental learning center, 
amphitheater, and outdoor interpretive facilities.  The contract is expected 
to be awarded in June 2004, and the work is expected to be completed in 
April 2005.  The Corps of Engineers will use the completed master plan as a 
backbone for the Engineering Documentation Report. 
 

(2) Preliminary Schedule.  The following table is an estimate of when the 
milestone events will occur.  The schedule is subject to change due to 
unknowns such as funding, real estate, and design concerns.  The project 
may be split into phases to expedite construction, as Federal funding 
becomes available. 

 
Major Milestone Event Start Date End Date

Prepare Engineering Documentation Report Apr-04 Oct-05
Approve Engineering Documentation Report Nov-05 Mar-06
Prepare Contract Documents (Plans & Specifications) Apr-06 Sep-07
Contract Solicitation & Award (1st phase) Oct-06 Jan-07
Construction Mar-07 Sep-10
 

(3) Estimated Funding Requirements. 
 

FY 03 (act.) FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 TOTAL
Federal 22,575$   $460,200 $1,200,000 $1,500,000 $3,625,739 $9,193,853 $9,193,853 $3,064,618 $28,260,838

Estimate of Required Fiscal Year Funding
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b. Red Rock Multi-Purpose Trail Stage IVB 
 
(1) Status.  The Corps of Engineers is currently completing plans and 

specifications for the Multi-Purpose Trail Stage IVB.  The plans and 
specifications are expected to be completed by April 2004.  The trail will be 
constructed in stages to accommodate available funding. 
 

(2) Preliminary Schedule.  The following table is an estimate of when the 
milestone events will occur.  The schedule is subject to change due to 
unknowns such as funding, real estate, and design concerns.  The project 
may be split into phases to expedite construction, as Federal funding 
becomes available. 
 

Major Milestone Event Start Date End Date
Prepare Contract Documents (Plans & Specifications) May-03 Apr-04
Contract Solicitation & Award May-04 Jun-04
Construction Jul-04 Dec-05
 

(3) Estimated Funding Requirements. 
 

FY03 (act.) FY 04 FY 05 FY 06 FY 07 TOTAL
Federal $266,758 $891,000 $7,761,600 $862,400 $0 $9,781,758

Estimate of Required Fiscal Year Funding
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4. Des Moines Downtown Amphitheater (cost-shared) 
 

a. History.  The Des Moines Recreational River and Greenbelt Feature Design 
Memorandum #8 for Downtown Amphitheater, dated August 1992, approved 
the construction of the Amphitheater.  Construction started on December 1, 
1994, and was completed on November 19, 1996.  The construction cost was 
$1,562,384.67, and the City of Des Moines accepted operation and maintenance 
responsibility on January 31, 1997.  Subsequently, the City of Des Moines was 
sued for violations under the Americans with Disabilities Act (ADA). 
 

b. Status.  The Des Moines City Council approved an agreement with the 
Department of Justice (DOJ) on January 26, 2004, to bring the Amphitheater 
into compliance with the ADA.  The agreement calls for plans and 
specifications to be completed by September 30, 2004, and construction to be 
completed by December 1, 2005. 

 
c. Preliminary Schedule.  The following schedule follows the agreement with the 

DOJ. 
 

Major Milestone Event Start Date End Date
Prepare Contract Documents (Plans & Specifications) Mar-04 Sep-04
Contract Solicitation & Award Jan-05 Apr-05
Construction May-05 Sep-05
 

d. Estimated Funding Requirements. 
 

FY 03 (act.) FY 04 FY 05 FY 06 TOTAL
Federal 0 $50,000 $100,000 $10,000 $160,000
Sponsor 0 $115,000 $100,000 $10,000 $225,000
TOTAL $0 $165,000 $200,000 $20,000 $385,000

Estimate of Required Fiscal Year Funding
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Fort Dodge Riverfront (cost-shared) TOTAL
Sign Design Agreement

Prepare Engineering Documentation Report

Approve Engineering Documentation Report

Prepare Contract Documents (Plans & Specifications)

Sign Project Cooperation Agreement

Land Acquisition and Crediting

Contract Solicitation & Award

Construction

Federal Funding 6,586,740$    
Sponsor Funding 6,586,740$    

Total     13,173,480$  
Des Moines Riverwalk Development (cost-share)

Sign Design Agreement

Prepare Engineering Documentation Report

Approve Engineering Documentation Report

Prepare Contract Documents (Plans & Specifications)

Sign Project Cooperation Agreement

Land Acquisition and Crediting

Contract Solicitation & Award

Construction

Federal Funding 13,241,198$  
Sponsor Funding 13,243,140$  

Total     26,484,338$  
Des Moines Amphitheater (cost-share)

Prepare Contract Documents (Plans & Specifications)

Contract Solicitation & Award

Construction

Federal Funding 160,000$       
Sponsor Funding 225,000$       

Total     385,000$       
Cordova on the Rock (Federal)
Prepare Engineering Documentation Report

Approve Engineering Documentation Report

Prepare Contract Documents (Plans & Specifications)

Contract Solicitation & Award

Construction

Federal Funding 28,238,263$  
Total     28,238,263$  

Red Rock Multi-Purpose Trail Stage IVB (Fed.)
Prepare Contract Documents (Plans & Specifications)

Contract Solicitation & Award

Construction

Federal Funding 9,515,000$    
Total     9,515,000$    

FY 2004

FY 2004 FY 2005

460,200$                    
460,200$                  

FY 2006

FY 2005 FY 2006

1,200,000$               1,500,000$               
1,200,000$                 1,500,000$                

5,087,973$               

800,000$                    761,220$                   

FY 2008

1,437,240$                
1,829,828$                1,437,240$                

2,874,480$               

1,429,680$               
FY 2009 FY 2010FY 2004 FY 2005 FY 2006 FY 2007

640,000$                  640,000$                  736,040$                  

-$                          

3,064,618$                 

FY 2010

Des Moines Recreational River and Greenbelt Estimated Schedule and Federal Funding

3,449,376$                3,449,376$                2,543,986$                 266,667$                    266,667$                    
800,000$                    

FY 2007

862,400$                  -$                          -$                          891,000$                  7,761,600$               -$                          -$                          

9,193,853$               

-$                         -$                          

FY 2010
3,064,618$               

FY 2009

-$                         

6,898,752$               

9,193,853$               

-$                         

FY 2009

FY 2007

3,625,739$               
9,193,853$                9,193,853$                3,625,739$                

FY 2008

-$                         

FY 2008

3,449,376$                3,449,376$                

FY 2008 FY 2009

-$                         
-$                         -$                         

FY 2006 FY 2007
1,066,667$               1,066,667$               2,591,048$               

FY 2004 FY 2005

10,000$                     
50,000$                      100,000$                    10,000$                     

115,000$                    100,000$                    

1,629,680$               
160,000$                    160,000$                    528,020$                   974,840$                   

FY 2004 FY 2005 FY 2006 FY 2007

480,000$                    480,000$                    208,020$                   654,840$                   

4,049,040$               

FY 2008 FY 2009

2,024,520$                714,840$                    

-$                          

2,024,520$                2,024,520$                714,840$                    

2,543,986$                 

6,898,752$               
FY 2010

-$                          

4,049,040$               

-$                         -$                         

FY 2010

165,000$                  200,000$                  20,000$                    -$                          -$                          -$                          

2,024,520$                

891,000$                    7,761,600$                 862,400$                   
 

Note:  This 
table does 
not include 
FY03 
expenditures. 

 

TOTAL
Federal Funding for Active Projects 57,741,202$     
Federal Funding for Corps Program Administration 1,400,000$        
Total Federal Funding 59,141,202$      

14,667,749$                  6,323,444$                    
FY 09

Estimated Federal Greenbelt Funding
FY 10FY 04 FY 05 FY 06 FY 07 FY 08

5,717,819$                    2,681,200$                    10,341,600$                  3,341,640$                    14,667,749$                  

14,867,749$                  14,867,749$                  6,523,444$                    
200,000$                       200,000$                       200,000$                       

2,881,200$                    10,541,600$                  3,541,640$                    5,917,819$                    
200,000$                       200,000$                       200,000$                       200,000$                       
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SECTION 4 - RECOMMENDATION 
 
For the 2004 Annual Program Management Report, in concurrence with the Greenbelt 
Advisory Committee’s recommendations, the following items are recommended for 
approval: 
 
1. The following Federal funding schedule is recommended to assure the timely 

completion of the active projects: 
 

Federal 
Fiscal Year

Federal Funding 
for Active Projects

Federal Funding 
for Corps 
Program 

Administration
Total Federal 

Funding
FY 03 (act.) 291,802.67$          152,647.32$          444,449.99$          

FY 04 2,681,200$            200,000$               2,881,200$            
FY 05 10,341,600$          200,000$               10,541,600$          
FY 06 3,341,640$            200,000$               3,541,640$            
FY 07 5,717,819$            200,000$               5,917,819$            
FY 08 14,667,749$          200,000$               14,867,749$          
FY 09 14,667,749$          200,000$               14,867,749$          
FY 10 6,323,444$            200,000$               6,523,444$            

TOTAL 57,741,202$          1,400,000$            59,141,202$           
 
2. It is recommended that 26 projects be removed from the Master List of Projects.  The 

detailed list of projects to be removed is located in Section 3, subsection A-4, of the 
2004 APMR.  (See Appendix A for the Master List of Projects.) 

 
Implementation will be subject to availability of Federal funding and the review and 
approval of the Engineering Documentation Reports by higher authority. 
 

Submitted by: 
 
 
 
 
 
 
Approved by: 
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MASTER LIST OF PROJECTS 
 
 

INDEX 

SERIAL NO. SUBJECT 
NO. OF 

PROJECTS 

1-14 COMPLETED GREENBELT PROJECTS TO DATE 14 

15-17 FEDERAL PROJECTS APPROVED FOR FDM/EDR PREPARATION  3 

18-26 COST-SHARED PROJECTS APPROVED FOR FDM/EDR PREPARATION  9 

27-29 FEDERAL PROJECTS INCLUDED IN SAYLORVILLE LAKE MASTER PLAN 3 

30-34 
FEDERAL PROJECTS INCLUDED IN LAKE RED ROCK MASTER PLAN  5 

35-93 PROPOSED COST-SHARED PROJECTS 59 

94-110 PROPOSED NON-FEDERAL PROJECTS 17 

111-136 PROJECTS WITHDRAWN AT PROPONENT’S REQUEST, YEAR 2004 
(THESE WILL BE LISTED IN THE 2004 APMR ONLY, NOT IN FUTURE APMRs)  26 

TOTAL 136 

 

LEGEND 
 
REC. = RECREATION     ENV. = ENVIRONMENTAL ENHANCEMENT 
STR. = STREAMBANK STABILIZATION 
 

 
 

A
-1 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 
 

A-2 

Serial 
No. 

Project 
Number Project Title Proponent Purpose Financing 

Plan 
Year Reference Remarks 

1.  000.0 BENNINGTON BRIDGE 
BOAT RAMP IDNR REC. COST-SHARE 1987 GDM COMPLETED OCT 87 

2.  000.0 JESTER COUNTYPARK CAMPGROUND 
IMPROVEMENTS PHASE I POLK CO REC.  COST-SHARE 1987 GDM COMPLETED JAN 91 

3.  000.0 MULTI-PURPOSE TRAIL, RED ROCK 
(NORTH SHORE), SEGMENT I N/A REC. FEDERAL 1987 GDM COMPLETED JUN 92 

4.  000.0   MULTI-PURPOSE TRAIL, RED ROCK 
(NORTH SHORE), SEGMENT IIA N/A REC. FEDERAL 1987 GDM COMPLETED OCT 92 

5.  000.0 MULTI-PURPOSE TRAIL, RED ROCK 
(NORTH SHORE), SEGMENT IIB N/A REC. FEDERAL 1987 GDM COMPLETED OCT 94 

6.  000.0 MULTI-PURPOSE TRAIL, LUTHERAN 
HOSPITAL TRAIL IMPROVEMENTS DES MOINES REC. COST-SHARE 1987 GDM COMPLETED JUN 92 

7.  
000.0 DRAGOON TRAIL SCENIC ROAD ROUTE 6 SPONSORS REC. COST-SHARE 1987 GDM COMPLETED MAY 93 

8.  000.0 MULTI-PURPOSE TRAIL, RED ROCK 
(NORTH SHORE), SEGMENT IIIA N/A REC. FEDERAL 1987 GDM COMPLETED DEC 94 

9.  802.1 MULTI-PURPOSE TRAIL, RED ROCK 
(NORTH SHORE), SEGMENT IIIB N/A REC. FEDERAL 1987 FDM NO. 9 COMPLETED SEP 97 

10.  802.1 MULTI-PURPOSE TRAIL, RED ROCK 
(NORTH SHORE), SEGMENT IVA N/A REC. FEDERAL 1987 GDM COMPLETED JUN 98 

11.  301.2   DOWNTOWN RIVERFRONT 
PLAZA/AMPHITHEATER DES MOINES  REC. COST-SHARE 1987 GDM, P. 124, A-105, 

APMR, P. 19 COMPLETED  

12.  N/A NEAL SMITH TRAIL & PRAIRIE LEARNING 
CENTER SIGNS CONGRESS REC. COST-SHARE 1997 EWRDA COMPLETED 

13.  802.1   MULTI-PURPOSE TRAIL, JOHNSTON 
TRAILS/ACCESS JOHNSTON REC.     COST-SHARE    1991    APMR, P. 24  COMPLETED LOCALLY WITHOUT 

GREENBELT FUNDING - 2003 

14.  109.1 DON WILLIAMS COUNTY PARK 
EXPANSION  BOONE CO. REC. COST-SHARE 1987    GDM, P. 111, A-73 COMPLETED LOCALLY WITHOUT 

GREENBELT FUNDING - 2003 

15.  802.1 MULTI-PURPOSE TRAIL, RED ROCK 
(NORTH SHORE), SEGMENT IVB N/A REC. FEDERAL 1987 GDM PLANS & SPECIFICATIONS IN 

PREPARATION 

16.  802.1 MULTI-PURPOSE TRAIL, 
SAYORVILLE BARRIER DAM N/A REC. FEDERAL 1992 APMR FDM WORK ON HOLD FOR 

GREENBELT FUNDING 

A
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Serial 
No. 

Project 
Number Project Title Proponent Purpose Financing 

Plan 
Year Reference Remarks 

17.  415.1 CORDOVA CENTER ON THE ROCK IDNR & MARION 
CO REC. FEDERAL 2003 APMR NEW IN 2003 

18.  302.1 RACCOON RIVER REGIONAL PARK W. DES 
MOINES REC. COST-SHARE 1987 

1989 
GDM, P. 126, A-115 
APMR, P. 20 

FDM WORK ON HOLD FOR 
GREENBELT FUNDING 

19.  801.1   MULTI-PURPOSE TRAIL, POLK CITY TO 
BIG CREEK POLK CITY  REC. COST-SHARE  1991 APMR, P. 24  FDM WORK ON HOLD FOR 

GREENBELT FUNDING 

20.  802.1   MULTI-PURPOSE TRAIL, WEBSTER CITY 
TO BRIGGS WOODS  

HAMILTON CO. 
WEBSTER CITY REC. COST-SHARE 1992 APMR, P. 24  FDM WORK ON HOLD FOR 

GREENBELT FUNDING 

21.  802.1   MULTI-PURPOSE TRAIL, DAYTON TO 
STRATFORD WEBSTER CO. REC. COST-SHARE 1992 APMR, P.24  FDM WORK ON HOLD FOR 

GREENBELT FUNDING 

22.  802.1   MULTI-PURPOSE TRAIL, KNOXVILLE 
SEGMENT MARION CO. REC.  COST-SHARE 1992 APMR, P.25  FDM WORK ON HOLD FOR 

GREENBELT FUNDING 
23.  

306.1 RIVERVIEW NATURELAND PARK DES MOINES REC. COST-SHARE 1992 APMR, P.25 FDM WORK ON HOLD FOR 
GREENBELT FUNDING 

24.  802.1 
MULTI-PURPOSE TRAIL, WALNUT CREEK 
NATIONAL WILDLIFE REFUGE TO LAKE 
RED ROCK 

IDNR REC. COST-SHARE 1994 APMR FDM WORK ON HOLD FOR 
GREENBELT FUNDING 

25.  315.1 DES MOINES RIVERWALK DES MOINES REC. COST-SHARE 2003 APMR NEW IN 2003 

26.  121.1 FORT DODGE RIVERFRONT 
DEVELOPMENT AND TRAILS 

FORT DODGE & 
WEBSTER CO 

REC./ 
ENV./STR. COST-SHARE 2003 APMR NEW IN 2003 

27.  203.4 WALNUT RIDGE COMFORT STATION  N/A  REC. FEDERAL 1987 GDM, P. 118, B-3  NON-GREENBELT FUNDS. OMP 
ITEM 

28.  203.6   GREENBELT VISITOR CENTER 
DEVELOPMENT, SAYLORVILLE LAKE  N/A  REC. FEDERAL 1987 GDM, P. 118, B-7  NON-GREENBELT FUNDS 

 

29.  804.9   SAYLORVILLE PRAIRIES  N/A  ENV. FEDERAL 1987 GDM, P. 102, B-19  NON-GREENBELT FUNDS. WORK 
ON-GOING 

30.  402.3   WALLASHUCK CAMPING LOOP  N/A  REC. FEDERAL 1987 GDM, P. 135, B-11  NON-GREENBELT FUNDS. NOT 
IN OMP 

31.  402.5   EAST WALLASHUCK BOAT RAMP  N/A REC. FEDERAL 1987    GDM, P. 135, B-15 NON-GREENBELT FUNDS. NOT 
IN OMP 

32.  402.6   GREENBELT VISITOR CENTER 
DEVELOPMENT, LAKE RED ROCK N/A  REC. FEDERAL       1987    GDM, P. 135, B-17  NON-GREENBELT FUNDS 

A
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Serial 
No. 

Project 
Number Project Title Proponent Purpose Financing 

Plan 
Year Reference Remarks 

33.  804.1   RED ROCK REFORESTATION  N/A  ENV. FEDERAL 1987 GDM, P. 102, B-21  NON-GREENBELT FUNDS. WORK 
ON-GOING 

34.  805.2   BALD EAGLE NEST PLATFORMS IDNR ENV. FEDERAL 1987 GDM, P. 103, A-255 NON-GREENBELT FUNDS 

35.  101.1   BOONE FORKS WILDLIFE MANAGEMENT 
AREA IDNR ENV. COST-SHARE 1987 GDM, P. 109, A-222  

36.  102.1   STATE FOREST DEVELOPMENT  IDNR ENV. COST-SHARE    1987 GDM, P. 109, A-225  

37.  103.1   LEDGES STATE PARK DEVELOPMENT  IDNR REC. COST-SHARE    1987 GDM, P. 110, A-54  

38.  103.1   LEDGES STATE PARK SMALL ANIMAL 
DISPLAY  IDNR REC. COST-SHARE    1990    APMR, P. 19  

39.  105.2   UPPER RIVER GATEWAY IDNR REC. COST-SHARE    1987    GDM, P. 110, A-60 IDNR DROPPED CAMPGROUND 
PORTION OF PROJECT 

40.  106.1   DOLLIVER STATE PARK IMPROVEMENTS  IDNR REC. COST-SHARE    1987    GDM, P. 111, A-63  
41.  107.1   BOONE FORKS BOAT RAMP IDNR REC. COST-SHARE    1987    GDM, P. 111, A-66  

42.  108.1   CARLSON AREA BOAT RAMP WEBSTER CO. REC. COST-SHARE    1987    GDM, P. 111, A-68  

43.  110.2   NORTON'S FORD BOAT RAMP IDNR REC. COST-SHARE 1987    GDM, P. 111, A-75  

44.  115.1   RIVERSIDE PARK CAMPGROUND WEBSTER CITY  REC. COST-SHARE    1989    APMR, P. C-2  

45.  116.1   BRIGGS WOODS PARK IMPROVEMENTS HAMILTON CO. REC. COST-SHARE    1989    APMR, P. C-4  

46.  119.1   BELLS MILL PARK IMPROVEMENTS HAMILTON CO. REC. COST-SHARE    1989    APMR, P. C-21  

47.  120.1   BOONE PROTECTED WATER AREA IDNR ENV. COST-SHARE    1990    APMR, P. C-4  

48.  201.1   JESTER COUNTY PARK MISC. 
IMPROVEMENTS  POLK CO. REC. COST-SHARE    1987    GDM, P. 116, A-86  

49.  202.1   BIG CREEK STATE PARK 
IMPROVEMENTS 

IDNR  
 REC. COST-SHARE    1987    GDM, P. 117, A-89  

50.  202.1   BIG CREEK STATE PARK CAMPGROUND IDNR REC. COST-SHARE    1990    APMR, P. 19  

51.  203.1   BIG CREEK SPILLWAY BOAT RAMP IDNR REC. COST-SHARE    1987    GDM, P. 118, A-92  

52.  203.2   S&V BRIDGE JETTY IDNR REC. COST-SHARE    1987    GDM, P. 118, A-94  

53.  205.1   BEAVER CREEK PARK POLK CO. REC. COST-SHARE    1987    GDM, P. 119, A-96  
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54.  209.1   JOHNSTON PONDS JOHNSTON REC. COST-SHARE    1989    APMR, P. C-23  

55.  302.2   RACCOON RIVER NATURE AREA IDNR  
POLK CO. REC. COST-SHARE  1987 

1989    
GDM, P. 126, A-115 
APMR, P. 20  

56.  303.1   WALNUT WOODS STATE PARK 
IMPROVEMENTS  IDNR   REC. COST-SHARE  1987    GDM, P. 127, A-119  

57.  304.1   YELLOW BANKS COUNTY PARK 
IMPROVEMENTS POLK CO. REC. COST-SHARE 1987    GDM, P. 127, A-122  

58.  305.1   PROSPECT PARK RIVERBANK 
STABILIZATION DES MOINES STR. COST-SHARE 1987    GDM, P. 128, A-266  

59.  310.1 EASTER LAKE COUNTY PARK 
IMPROVEMENTS POLK CO. REC. COST-SHARE 1987    GDM, P. 129, A-137  

60.  313.1   DES MOINES WATERWORK PARK BOAT 
RAMP IDNR REC. COST-SHARE    1987    GDM, P. 130, A-146  

61.  403.1   MARION COUNTY PARK IMPROVEMENTS MARION CO. REC. COST-SHARE    1987    GDM, P. 136, A-163  

62.  404.1   RUNNELLS CITY PARK IMPROVEMENTS RUNNELLS REC. COST-SHARE    1987    GDM, P. 136, A-165  

63.  405.1   HOWARD'S LAKE SUBIMPOUNDMENT RUNNELLS REC. COST-SHARE    1987    GDM, P. 136, A-168  

64.  406.1   CONGREGATIONAL CHURCH OVERLOOK RUNNELLS REC. COST-SHARE 1987    GDM, P. 137, A-170  

65.  409.1   HARTFORD CANOE ACCESS IDNR REC. COST-SHARE    1989    APMR, P. C-25  

66.  409.2   IOWA HIGHWAY 181 CANOE ACCESS IDNR REC. COST-SHARE    1989    APMR, P. C-27  

67.  410.1   RUNNELLS BOAT RAMP IDNR REC. COST-SHARE    1987    GDM, P. 138, A-173  

68.  413.1   HARVEY BOAT RAMP IDNR REC. COST-SHARE    1987    GDM, P. 138, A-176  

69.  414.1   GRANT NATURE LAND PARK 
DEVELOPMENT WARREN CO. REC. COST-SHARE   1990    APMR, P. 19  

70.  801.2   KALO ROAD BANK STABILIZATION WEBSTER CO. STR. COST-SHARE    1987    GDM, P. 99, A-273  

71.  801.3   ROUTE P73 BANK STABILIZATION LEHIGH STR.     COST-SHARE    1987    GDM, P. 99, A-275  

72.  801.5   DECEPTION HOLLOW BANK 
STABILIZATION WEBSTER CO. STR.     COST-SHARE    1987    GDM, P. 99, A-277  

73.  801.1   MULTI-PURPOSE TRAIL, BIG CREEK 
PARK TRAIL IMPROVEMENTS IDNR REC.     COST-SHARE    1992    APMR, P. 24 

PLANS & COST ESTIMATE 
COMPLETED WHEN RECOM'D 
FOR FDM 
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74.  802.2   JESTER PARK TRAIL POLK CO. REC. COST-SHARE    1987    GDM, P. 101, A-184  

75.  802.3   BROWNS WOODS TRAIL POLK CO. REC.     COST-SHARE    1987    GDM, P. 101, A-186  

76.  803.2   KATE SHELLEY BRIDGE FISHING 
ACCESS IDNR REC.     COST-SHARE    1987    GDM, P. 102, A-188  

77.  803.3   HANDICAPPED FISHING PIERS DES MOINES REC.     COST-SHARE    1987    GDM. P. 102, A-193  

78.  803.5   SCOTT STREET DAM FISHING ACCESS IDNR REC.     COST-SHARE    1987    GDM, P. 102, A-197  

79.  804.1   NATIVE PLANTINGS NO. 1 IDNR ENV.     COST-SHARE    1987    GDM, P. 102, A-235  

80.  804.2   NATIVE PLANTINGS NO. 2 IDNR ENV.     COST-SHARE    1987    GDM, P. 102, A-237  

81.  804.3   REFORESTATION NO. 1 IDNR ENV.     COST-SHARE    1987    GDM, P. 102, A-239  

82.  804.4   REFORESTATION NO. 2 IDNR ENV.     COST-SHARE    1987    GDM, P. 102, A-241  
83.  804.5   REFORESTATION NO. 3 IDNR ENV.     COST-SHARE    1987    GDM, P. 102, A-243  

84.  804.6   REFORESTATION NO. 4 IDNR ENV.     COST-SHARE    1987    GDM, P. 102, A-245  

85.  804.7   REFORESTATION NO. 5 IDNR ENV.     COST-SHARE    1987    GDM, P. 102, A-247  

86.  804.12 LAND ACQUISITION - JOE WEST SR. 
ESTATE IDNR ENV.     COST-SHARE    1987    GDM, P. 102, A-249   

87.  804.13 SE. RIVERFRONT LAND ACQUISITION IDNR ENV.     COST-SHARE    1987    GDM, P. 102, A-251  

88.  805.3   HERON NEST STRUCTURES - 
SAYLORVILLE LAKE IDNR ENV.     COST-SHARE    1987    GDM, P. 103, A-257  

89.  805.4   HERON NEST STRUCTURES - LAKE RED 
ROCK IDNR ENV.     COST-SHARE    1987    GDM, P. 103, A-260  

90.  807.1   LAND ACQUISITION  MULTIPLE        ENV.     COST-SHARE    1987    GDM, P. 102  

91.  808.1   CONSERVATION EASEMENTS MULTIPLE ENV. COST-SHARE    1987    GDM, P. 99, A-233  

92.  306.2   YELLOW BANKS OBSERVATION 
OBSERVATION PLATFORM POLK CO. REC. COST-SHARE    1993    APMR, P. 24 

PLANS & COST ESTIMATE 
COMPLETED WHEN RECOM'D 
FOR FDM 

93.  404.2   BOAT LANDING FACILITIES IDNR            REC.     COST-SHARE    1993    APMR, P. 24 
PLANS & COST ESTIMATE 
COMPLETED WHEN RECOM'D 
FOR FDM 

A
-6 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 
 

A-7 

Serial 
No. 

Project 
Number Project Title Proponent Purpose Financing 

Plan 
Year Reference Remarks 

94.  104.1   BEVER BRIDGE CANOE ACCESS IDNR       
HAMILTON CO.     REC.     NON-FED.      1987 

1991 
GDM, P. 110, A-57 
APMR, P. 24  

95.  107.2   BOONE FORKS OUTPOST IDNR REC. NON-FED. 1987    GDM, P. 111  

96.  108.2   CARLSON COUNTY RECREATION AREA 
IMPROVEMENTS WEBSTER CO.    REC.     NON-FED       1987  

1991  
GDM, P. 111, A-71 
APMR, P. 24  

97.  111.1   LEHIGH WATERFRONT RESTORATION IDNR            REC.     NON-FED.      1987    GDM, P. 112  

98.  113.1   TUNNEL MILL RESTORATION IDNR            REC.     NON-FED.      1987    GDM, P. 113   

99.  114.1   DAYTON MOUNDS WEBSTER CO. REC.     NON-FED.      1987    GDM, P. 113, A-84  
100.  

117.1   REVEIZ OVERLOOK HAMILTON CO. REC.     NON-FED.      1989 
1992    

APMR, P. C-7 
APMR, P.27 

1 OF 5 HAMILTON CO. SCENIC 
OVERLOOKS; NOT 
ECONOMICALLY JUSTIFIED 

101.  117.2   TUNNEL MILL OVERLOOK HAMILTON CO. REC.     NON-FED.       1989  
1992   

APMR, P. C-9 
APMR, P. 27 

1 OF 5 HAMIILTON CO. SCENIC 
OVERLOOKS; NOT 
ECONOMICALLY JUSTIFIED 

102.  117.3   BOONE FORKS OVERLOOK HAMILTON CO.   REC.     NON-FED.       1989 
1992 

APMR, P. C-11 
APMR, P. 27 

1 OF 5 HAMILTON CO. SCENIC 
OVERLOOKS; NOT 
ECONOMICALLY JUSTIFIED 

103.  117.4   BELLVILLE OVERLOOK HAMILTON CO.   REC.     NON-FED.       1989 
1992 

APMR, P. C-13 
APMR, P. 27 

1 OF 5 HAMILTON CO. SCENIC 
OVERLOOKS; NOT 
ECONOMICALLY JUSTIFIED 

104.  117.5   STRINGTOWN OVERLOOK HAMILTON CO.   REC.     NON-FED.       1989 
1992 

APMR, P. C-15 
APMR, P. 27 

SPONSOR WITHDREW COST-
SHARE REQUEST ON 1 JUL 92 

105.  115. 204.1 MID-RIVER GATEWAY IDNR           REC NON-FED.      1987    GDM, P. 118  

106.  304.2   NATURAL HISTORY INTERPRETIVE 
CENTER POLK CO.        REC.     NON-FED.      1987    GDM, P. 127  

107.  408.1   RED ROCK LINE HISTORIC VILLAGE IDNR            REC.     NON-FED.      1987    GDM, P. 137  

108.  411.1   REFUGE VIEWING BINOCULARS IDNR            REC.     NON-FED.      1987    GDM, P. 138  

109.  802.1   MULTI-PURPOSE TRAIL, LITTLE DAM 
ACCESS FORT DODGE REC.     NON-FED.      1989  

1991   
APMR, P. 41 
AMPR, P. 24  

A
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110.  802.1   MULTI-PURPOSE TRAIL, PELLA SPUR 
(VOLKSWEG)  MARION CO.      REC.     NON-FED.      1989       SPONSOR WITHDREW COST-

SHARE REQUEST ON 11 FEB 91 

111.  118.1   STRATFORD MARSH & PRAIRIE  STRATFORD REC. COST-SHARE    1989    APMR, P. C-19 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

112.  301.1   RIVER'S EDGE PEDESTRIAN WALKWAY DES MOINES REC. COST-SHARE    1987    GDM, P. 124, A-102 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

113.  301.3   WALNUT STREET TRANSIT MALL DES MOINES  REC. COST-SHARE    1987    GDM, P. 124, A-108 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

114.  301.4   CRIVARO PARK IMPROVEMENTS DES MOINES REC. COST-SHARE    1987    GDM, P. 124, A-110 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

115.  301.5   RECREATIONAL ROWING MARINA DES MOINES  REC. COST-SHARE    1987    GDM, P. 124, A-113 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

116.  
301.6 BRIDGE RESTORATION- WALNUT, 

LOCUST & GRAND DES MOINES REC.     NON-FED.      1987    GDM, P. 124 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

117.  301.7   VISITOR CENTER AT RIVERSIDE PARK DES MOINES REC.     NON-FED.      1987    GDM, P. 124 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

118.  307.1   WEST RIVER DRIVE 
RIVERFRONT PARK EXTENSION DES MOINES REC. COST-SHARE 1987    GDM, P. 128, A-128 PROJECT WITHDRAWN AT 

PROPONENT’S REQUEST, 2004 

119.  308.1 BOTANICAL CENTER RIVERFRONT PARK DES MOINES  REC.     COST-SHARE    1987 GDM, P. 129, A-131  PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

120.  309.1   HUBBELL NATURALISTIC PARK 
IMPROVEMENTS DES MOINES REC. COST-SHARE 1987    GDM, P. 129, A-134 PROJECT WITHDRAWN AT 

PROPONENT’S REQUEST, 2004 

121.  311.1   LIGHTED OUTDOOR SPORTS AND 
ATHLETIC COMPLEX DES MOINES REC. COST-SHARE 1987    GDM. P. 130, A-139 PROJECT WITHDRAWN AT 

PROPONENT’S REQUEST, 2004 

122.  312.1   BIRDLAND MARINA IMPROVEMENTS DES MOINES  REC. COST-SHARE    1987    GDM, P. 130, A-143 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

123.  314.1   DES MOINES RIVER BOAT TRAFFIC DES MOINES REC.     NON-FED       1987    GDM, P. 130, A-148 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 
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124.  314.2   DOWNTOWN MARINA, DES MOINES DES MOINES REC. COST-SHARE    1987    GDM, P. 130, A-151 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

125.  314.3   DES MOINES & RACCOON RIVER LEVEE 
PROTECTION DES MOINES STR. COST-SHARE    1987    GDM. P. 130, A-268 PROJECT WITHDRAWN AT 

PROPONENT’S REQUEST, 2004 

126.  314.4   RECONSTRUCTION OF WEST RIVER 
WALL DES MOINES STR. COST-SHARE    1987    GDM, P. 130, A-271 PROJECT WITHDRAWN AT 

PROPONENT’S REQUEST, 2004 

127.  802.1   MULTI-PURPOSE TRAIL, RACCOON 
RIVER SEGMENT  DES MOINES  REC. COST-SHARE 1987 GDM, P. D-15 PROJECT WITHDRAWN AT 

PROPONENT’S REQUEST, 2004 
128.  

803.4 PROSPECT PARK FISHING PIERS DES MOINES REC. COST-SHARE 1987 GDM, P. 102, A-195 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

129.  806.1 SCENIC VIEW NO. 1 DES MOINES REC. COST-SHARE 1987 GDM, P. 103, A-205 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

130.  806.2 SCENIC VIEW NO. 2 DES MOINES REC. COST-SHARE 1987 GDM, P. 103, A-207 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

131.  806.3 SCENIC VIEW NO. 3 DES MOINES REC. COST-SHARE 1987 GDM, P. 103, A-209 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

132.  806.4 SCENIC VIEW NO. 4 DES MOINES REC. COST-SHARE 1987 GDM, P. 103, A-211 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

133.  806.5 SCENIC VIEW NO. 5 DES MOINES REC. COST-SHARE 1987 GDM, P. 103, A-213 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

134.  806.6 SCENIC VIEW NO. 6 DES MOINES REC. COST-SHARE 1987 GDM, P. 103, A-215 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

135.  806.7 SCENIC VIEW NO. 7 DES MOINES REC. COST-SHARE 1987 GDM, P. 103, A-217 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

136.  806.8 SCENIC VIEW NO. 8 DES MOINES REC. COST-SHARE 1987 GDM, P. 103, A-219 PROJECT WITHDRAWN AT 
PROPONENT’S REQUEST, 2004 

                     

A
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APPENDIX B 
 

PROJECT LISTINGS 
for Cost-Shared and 100% Federal Projects 

 
 
 

SECTION 1 - INTRODUCTION 
 
 
This appendix discusses additional cost-shared and 100% Federal projects from the 
Advisory Committee’s 2003 project recommendations.  Cost sharing of approved projects 
will be conducted between the Corps of Engineers and a local governmental sponsor, such 
as a city, county, or the State of Iowa.  Upon completion of the project, the local sponsor 
will be responsible for project operation, maintenance, and replacement.  100% Federal 
projects will be constructed, operated, maintained, and replaced at 100% Federal cost. 
 
Site planning for each project started with an analysis of the conceptual master plan.  In 
some cases, the local sponsors desired to cost share facilities that are not allowable in 
accordance with current regulations.  Therefore, only facilities potentially eligible for cost 
sharing were incorporated into the cost estimates. 
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SECTION 2 - PROJECT LISTINGS 

 
 
Project listings include a project number; title; project purpose; local sponsor; location; 
description; project funding; operation, maintenance, and replacement responsibility; 
economic justification; environmental impacts; real estate requirements; and an itemized 
cost estimate.  Plate references are included for any location maps or site plans that 
accompany the project listings for projects recommended for preparation of Engineering 
Documentation Reports.   
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Cordova Center on the Rock 
 
Project Number:  415.1 
 
Project Title:  Cordova Center on the Rock  
 
Project Purpose:  Recreation 
 
Local Sponsors:  The Marion County Conservation Board and the Iowa Department of Natural 
Resources 
 
Project Location:  Marion County (see PLATES: Cordova – 1, 2) 
 
Project Description:  The Marion County Conservation Board and Iowa Department of Natural 
Resources seek development of a cooperative environmental learning center and associated facilities 
at Cordova Park, adjacent to Lake Red Rock.  Potential components of the project include:  
Environmental Learning Center, Performing Arts Amphitheater, Volksweg Trail Expansion, Outdoor 
Interpretive Facilities, Cabin Expansion, Picnic Facility Modernization, and Entrance Road 
Relocation. 
 
Project Funding:  100% Federal (of eligible facilities) 
 
Operation, Maintenance, and Replacement Responsibility:  100% Federal 
 
Economic Justification:  This determination will require detailed study as part of the EDR. 
 
Environmental Impacts:  Undetermined at this time.  
 
Real Estate Requirements:  All required lands are federally owned. 
 
Itemized Cost Estimate:   
 

LAND AND DAMAGES $                0 
 

PROJECT CONSTRUCTION  
a.  Environmental Learning Center 1   $7,375,527 
b.  Volksweg Trail Expansion – Segment 5 to Highway 14 $4,500,000 
c.  Performing Arts Amphitheater $2,329,114 
d.  Outdoor Interpretive Facilities 1 $776,371 
e.  Cabin Expansion 1 $1,319,831 
f.  Picnic Facility Modernization $388,186 
g.  Entrance Road Relocation and Parking $1,552,743 

Construction Subtotal $18,241,772 
Planning, Engineering & Design (17%) $3,101,101 

Construction Supervision & Administration (12%) $2,189,013 
Subtotal $23,531,886 

Contingency (20%) $4,706,377 
TOTAL $28,238,263 

1 Some features of this component, to be determined in the EDR, may have to be constructed at non-Federal expense. 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 

B-4 

 
Red Rock Multipurpose Trail – Segment IVB 
 
Project Title:  Red Rock Multipurpose Trail – Segment IVB 
 
Project Purpose:  Recreation 
 
Project Description:  This project was previously approved in Feature Design Memorandum #8 
 
Project Funding:  100% Federal 
 
Operation, Maintenance, and Replacement Responsibility:  100% Federal 
 
Itemized Cost Estimate:   
 

LAND AND DAMAGES $                0 
 

PROJECT CONSTRUCTION  
Construction  $7,500,000 

Engineering & Design  $492,507
Construction Supervision & Administration (12%)  $900,000

Subtotal  $8,892,507 
Contingency (10%)  $ 889,251 

TOTAL  $9,781,758 
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Cordova Center on the Rock PLATE: Cordova – 1 
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Des Moines Riverfront 
 
Project Number:  315.1 
 
Project Title:  Des Moines Riverfront  
 
Project Purpose:  Recreation 
 
Local Sponsor:  City of Des Moines 
 
Project Location:  Des Moines, Iowa (see PLATES: Des Moines – 1, 2) 
 
Project Description:  The Master Plan envisions a riverfront improvement project in downtown 
Des Moines which includes the following features:  river-spanning pedestrian bridges; a central trail-hub; 
parks; walking trails; open green spaces and related facilities; and, the central unifying element, a 
Riverwalk loop, consisting of 1.2 miles of shared-use path, with more than 2 additional miles of trail 
linkage to other trails, features, and facilities. 
 
Project Funding:  50% Federal cost-share on approved features 
 
Operation, Maintenance, and Replacement Responsibility:  100% non-Federal 
 
Economic Justification:  The Engineering Documentation Report will determine the justification.  
 
Environmental Impacts:  Undetermined at this time. 
 
Real Estate Requirements:  It is assumed that all lands are either City-owned or on public right-of-way. 
 
Itemized Cost Estimate (Revised from 2003 APMR): 
 

LAND AND DAMAGES $                 0 
 

PROJECT CONSTRUCTION  
a.  Pedestrian Walking Trails   $  4,558,952 
b.  Multipurpose Trail  $  1,899,563 
c.  Center Street Pedestrian Bridge  $  4,938,865 
d.  Court Avenue Railroad Bridge Renovation  $  1,899,563 
e.  Court Avenue Plazas (East and West)  $  1,899,563 
f.  Balustrade Repair and Restoration  $     531,878 
g.  Civic Gardens  $     759,825 
h.  Fountain/Skating Plaza ($2,000,000 – regulations prevent Federal funding)  $                 -   
i.  River Pointe Trail (connection to Gray’s Lake)  $     911,790 
j.  Utility Upgrades  $     607,860 

Construction Subtotal $17,400,000 
Contingencies (18%) $  3,132,000 

Planning (Engineering Documentation Report) (12%) $  2,463,840 
Engineering & Design (Plans and Specifications) (5%) $  1,026,600 

Construction Supervision & Administration (12%) $  2,463,840 
TOTAL $26,486,280 

NOTES:  1. The estimated costs presented above, in items a through i, are taken from the Phase One Budget as provided to the City of 
Des Moines by the Principal Financial Group of Des Moines.  2. Corps of Engineers regulations prevent Federal funding of some types 
of features; these would have to be constructed at non-Federal expense. 
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Des Moines Riverfront        PLATE: Des Moines - 1 
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Des Moines Riverfront  PLATE: Des Moines - 2 
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Fort Dodge Riverfront Development and Trails  
 
Project Number:  121.1 
 
Project Title:  Fort Dodge Riverfront Development and Trails  
 
Project Purpose:  Recreation, Ecosystem Restoration, and Streambank Stabilization 
 
Local Sponsors:  The City of Fort Dodge and Webster County 
 
Project Location:  The City of Fort Dodge and Webster County (see PLATES: Fort Dodge - 1, 2, 
3) 
 
Project Description:  The City of Fort Dodge has completed a Riverfront Master Plan to transform 
a riverfront industrial area, along the Des Moines River, into a low-intensity recreational 
development.  The Master Plan calls for the following:  (1) restoration of the natural environment 
through streambank stabilization, fishery enhancement, and remediation of potential contaminants; 
and (2) the development of diverse recreational features, to include fishing and boating facilities, 
pedestrian bridges, a campground, passive recreation areas, and riverfront trails, including a trail 
connecting the Fort Dodge riverfront to the Brushy Creek State Recreation Area.   
 
Project Funding:  Federal cost-share of 50% for recreation features and 65% for environmental 
restoration and streambank stabilization features. 
 
Operation, Maintenance, and Replacement Responsibility:  100% non-Federal. 
 
Economic Justification:  This project, or a portion thereof, is likely to be economically justified 
with project benefits exceeding costs.  This determination will require detailed study and analysis. 
 
Environmental Impacts:  Undetermined at this time. 
 
Real Estate Requirements:  All lands are owned by the local sponsors. 
 
Itemized Cost Estimate (Revised from 2003 APMR): 
 

LAND AND DAMAGES $                0 
 

PROJECT CONSTRUCTION  
a.  Estimated Construction Cost for Riverfront Development and Trails $  8,510,000 
b.  Estimated Construction Cost for Trail – Fort Dodge to Brushy Creek State 
Recreation Area ($6,000,000 is the estimated cost.  At this time, only the Fort Dodge 
portion is active.) $                0 

Construction Subtotal $  8,510,000 
Planning, Engineering & Design (17%) $  1,466,700 

Construction Supervision & Administration (12%) $  1,021,200 
SUBTOTAL $10,977,900 

Contingencies (25%) $  2,195,580 
TOTAL $13,173,480 

NOTE:  Estimated costs for items a and b, above, are provided by the sponsor, as presented in their preliminary design 
studies. 
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Fort Dodge Riverfront Development and Trails  PLATE: Fort Dodge - 1 
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Fort Dodge Riverfront Development and Trails  PLATE: Fort Dodge - 2  
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Fort Dodge Riverfront Development and Trails PLATE: Fort Dodge – 3 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 

 
 

CORRESPONDENCE 

 
 
 
 
 
 
 
 

A 
 
 

P 
 
 

P 
 
 

E 
 
 

N 
 
 

D 
 
 
I 
 
 

X 
 
 
 
 
 

C 
 
 
 
 
 
 

 
 





2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 

C-i 

 
APPENDIX C 

CORRRESPONDENCE 
 
 

CONTENTS 
 

  

Correspondence Page 

Letter to update the Master List of Projects – Boone County C-1 

Letter to update the Master List of Projects – City of Johnston C-2 

Letter to update the Master List of Projects – City of Stratford C-3 

Letter to update the Master List of Projects – City of Des Moines C-4 

  

  

  
 

 





2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 

C-1 

 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 
 

C-2 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 

C-3 

 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 
 

C-4 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 

C-5 
 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 
 

C-6 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 

C-7 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 
 

C-8 
 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 

C-9 
 



2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 
 

 

 

 
 
 
 
 

ADDITIONAL INFORMATION 
 

 
 
 
 
 
 
 
 

A 
 
 

P 
 
 

P 
 
 

E 
 
 

N 
 
 

D 
 
 
I 
 
 

X 
 
 
 
 
 

D 
 
 
 
 

 





2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 
 

D-i 

 
APPENDIX D 

ADDITIONAL INFORMATION 
 
 

CONTENTS 
 

  

Subject Page 

Summary of Previous APMRs D-1 

Table 1:  Letters of Assurance for the Overall Greenbelt Program D-2 

Table 2:  Specific Letters of Assurance - September 1987 GDM D-3 

Table 3:  Greenbelt Funding History  D-3 

Table 4:  Specific Letters of Assurance from APMRs  D-4 

Table 5:  Tally of FDMs and EDRs D-5 

Table 6:  Cost-Shared and 100% Federal Construction D-7 
 
 





2004 Annual Program Management Report 
Des Moines Recreational River and Greenbelt 

Des Moines River, Iowa 
 

D-1 

SUMMARY OF PREVIOUS APMRs 
 
The General Design Memorandum (GDM) and Programmatic Environmental Impact 
Statement for the Des Moines Recreational River and Greenbelt were approved on 
August 1, 1988.  The GDM included a recommendation to increase the Federal 
construction cost estimate, prepare Feature Design Memorandums (FDMs) for nine 
projects, and submit annual reports that will include an update of the master plan. 
 
The 1989 Annual Program Management Report (APMR) was the first yearly report 
prepared for the project.  The Advisory Committee recommended and the Corps of 
Engineers approved the addition of 15 projects to the master plan, the preparation of FDMs 
for 11 projects, and the deletion of 2 projects that proceeded to construction by local 
interests.  The 1989 APMR was approved on October 2, 1989. 
 
In the 1990 APMR, the Advisory Committee recommended and the Corps of Engineers 
approved the addition of five projects to the master plan, the preparation of FDMs for three 
potentially cost-shared projects, and the deletion of one project, which will be constructed 
by the local sponsor.  The 1990 APMR was approved on February 27, 1991.   
 
In the 1991 APMR, the Advisory Committee recommended the addition of five potentially 
cost-shared projects to the master plan (the report recommended the addition of four of the 
five), the preparation of an FDM for one potentially cost-shared project, the combination 
of two potentially cost-shared projects, which were previously approved for FDM 
preparation, into one project, and the deletion of four projects from the list of 11 projects 
approved for preparation of FDMs in the 1989 APMR.  These four projects were 
subtracted from the master list of potentially cost-shared projects and added to the list of 
100% non-Federal projects.  The 1991 APMR was approved on January 27, 1992. 
 
In the 1992 APMR, the Advisory Committee recommended and the Corps of Engineers 
approved the addition of one potentially 100% Federal project and one potentially cost-
shared project to the master plan list of projects, the preparation of an FDM for one 
potentially 100% Federal project and four potentially cost-shared projects, and the deletion 
of six projects from the list of 11 projects approved for preparation of FDMs in the 1989 
APMR.  These six projects will be subtracted from the master list of potentially cost-
shared projects and be added to the list of potentially 100% non-Federal projects.  The 
1992 APMR was approved on December 21, 1993. 
 
In the 1993 APMR, the Advisory Committee recommended and the Corps of Engineers 
approved the addition of two potentially cost-shared projects to the master list of projects.  
The 1993 APMR was approved on January 20, 1994. 
 
In the 1994 APMR, the Advisory Committee recommended the preparation of an FDM for 
one potentially cost-shared project.  The 1994 APMR was approved in 1995. 
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Due to the reduction in funding, no APMRs were prepared from 1995 to 2003.  In 2003, 
the Advisory Committee recommended the preparation of Engineering Documentation 
Reports (previously known as Feature Design Memorandums) for three projects:  Cordova 
on the Rock, Des Moines Riverfront, and Fort Dodge Riverfront Development and Trails. 
 
 

Table 1.  Letters of Assurance for the Overall Greenbelt Program 

Local Sponsor Date of LOA 

Polk County October 28, 1985 

City of Johnston November 11, 1985 

City of Fort Dodge December 5, 1985 

Iowa Dept. of Natural Resources December 6, 1985 

Town of Swan December 7, 1985 

Marion County December 16, 1985 

Jasper County December 16, 1985 

Boone County December 18, 1985 

Webster County January 14, 1986 

Town of Lehigh March 13, 1986 

City of Des Moines April 7, 1986 

City of Polk City March 12, 1987 

City of Dayton May 20, 1987 

City of West Des Moines May 28,1987 

Hamilton County September 1, 1987 

City of Stratford January 12, 1988 
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Table 2.  Specific Letters of Assurance 

from the 1987 General Design Memorandum 
Local Sponsor Project Date 

Iowa DNR Bennington Bridge Boat Ramp December 6, 1985 
Polk County Jester Park Campground March 2, 1988 
West Des Moines Raccoon River Sports Complex March 25, 1988 
Des Moines Lutheran Hospital Trail May 20, 1988 
Marion County Dragoon Trail August 19, 1988 
Webster County Dragoon Trail September 6, 1988 
Boone County Dragoon Trail September 28, 1988 
Hamilton County Dragoon Trail December 12, 1988 
Polk County Dragoon Trail December 15, 1988 
Des Moines Dragoon Trail January 23, 1989 
Des Moines Botanical Center Park March 5, 1990 

 
Table 3.  Greenbelt Funding History 

Date Federal Allocation ($) 
September 1985 15,000 
October 1985 85,000 
January 1986 50,000 
May 1986 30,000 
July 1986 5,000 
August 1986 68,000 
October 1986 336,000 
July 1987 35,000 
February 1988 240,000 
October 1988 280,000 
September 1989 200,000 
October 1989 249,000 
March 1990 1,553,000 
December 1990 550,000 
October 1991 750,000 
November 1992 2,500,000 
December 1993 2,700,000 
October 1994 4,000,000 
March 2000 25,000 
March 2003 815,000 
January 2004 2,486,000 

TOTAL $16,972,000 
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Table 4.  Specific Letters of Assurance from APMRs 

APMR Local Sponsor Project Date of LOA 
1989 Johnston Johnston Trails 29 March 1989 
1989 Hamilton County Stringtown Overlook 10 October 1989 
1990 Des Moines Downtown Plaza/Amphitheater 17 October 1989 
1990 Johnston Johnston Access 18 October 1991 
1990 Des Moines Raccoon River Trail Segment 10 December 1991 
1991 Polk City Multi-Purpose Trail, Polk City to Big Creek 23 November 1992 

1992 Webster City/ 
Hamilton County Multi-Purpose Trail, Webster City to Briggs Woods 16 November 1992 

13 October 1992 
1992 Webster County Multi-Purpose Trail, Dayton to Stratford 28 October 1992 
1992 Marion County Multi-Purpose Trail, Knoxville Segment Requested 
1992 Des Moines Riverview Nature Park 26 October 1992 

1994 Iowa Department of Natural 
Resources 

Multi-Purpose Trail, Walnut Creek Natural Wildlife Refuge to 
Lake Red Rock Requested 

2003 Des Moines Des Moines Riverwalk 25 August 2003 
2003 Fort Dodge/Webster County Fort Dodge Riverfront Development and Trails 10 September 2003 

 

D
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Table 5.  Tally of FDMs and EDRs 
Approved 

for 
Preparation 

No.1 Title Date Status 

Pre-GDM 1 Bennington Bridge Boat Ramp (FDM) May 1986 Approved by NCD2 in Jun 86 
GDM 2 Jester Park Campground Improvements (FDM) Revised Feb 89 Approved by NCD on 2 Jun 89 
GDM  Greenbelt Trail System – Red Rock (North Shoreline) (FDM)  Comprised of the following 4 FDMs 

 3 Multi-Purpose Trail, Segment 1 (FDM) May 1989 Approved by NCD on 21 Jul 89 
 6 Multi-Purpose Trail, Red Rock Segment II (FDM) Mar 1991 Approved by NCD on 26 Apr 91 
 9 Multi-Purpose Trail, Red Rock Segment III (FDM) May 1993 FDM approved by NCD in Aug 93 
 10 Multi-Purpose Trail, Red Rock Segment IV (FDM)  Approved by NCD on 22 Mar 1995 

GDM 4 Lutheran Hospital Bicycle Trail Segment (FDM) Mar 1990 Approved by NCD on 31 Jul 90 
GDM 5 Dragoon Trail Scenic Road Route (FDM) Revised Oct 91 Approved by NCD on 22 Jan 91 
GDM 11 Botanical Center Riverfront Park (FDM)  FDM work on hold for Greenbelt funding 
GDM 13 Raccoon River Regional Park (FDM)  FDM work on hold for Greenbelt funding 
GDM  Boone Waterworks Boat Ramp (FDM)  Deleted by 1989 APMR 
GDM  Upper Saylorville Boat Ramp (FDM)  Deleted by 1989 APMR 
GDM  Johnston Nursery (FDM)  Deleted by 1990 APMR 

1989 APMR 7 Stringtown Overlook (FDM) Canceled Changed to 100% Non-Federal by 1992 APMR 
1989 APMR  Bellville Overlook (FDM)  Changed to 100% Non-Federal by 1992 APMR 
1989 APMR  Boone Forks Overlook (FDM)  Changed to 100% Non-Federal by 1992 APMR 
1989 APMR  Reveiz Overlook (FDM)  Changed to 100% Non-Federal by 1992 APMR 
1989 APMR  Tunnel Mill Overlook (FDM)  Changed to 100% Non-Federal by 1992 APMR 
1989 APMR  Bever Bridge Canoe Access (FDM)  Changed to 100% Non-Federal by 1991 APMR 
1989 APMR  Carlson County Rec Area Improvements (FDM)  Changed to 100% Non-Federal by 1991 APMR 
1989 APMR  Multi-Purpose Trail, Little Dam Access (FDM)  Changed to 100% Non-Federal by 1991 APMR 

D
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Table 5.  Tally of FDMs and EDRs 
Approved 

for 
Preparation 

No.1 Title Date Status 

1989 APMR  Multi-Purpose Trail, Pella Spur (FDM)  Changed to 100% Non-Federal by 1991 APMR 
1989 APMR  Dayton Mounds (FDM)  Changed to 100% Non-Federal by 1992 APMR 
1989 APMR 12 Multi-Purpose Trail, Johnston Trails (FDM) Apr 1994 Combined w/Johnston Access by 1991 APMR 

Design work on hold for Greenbelt funding 
1990 APMR 12 Multi-Purpose Trail, Johnston Access Area (FDM) Apr 1994 Combined w/Johnston Trails by 1991 APMR 

Design work on hold for Greenbelt funding 
1990 APMR 8 Downtown Riverfront Plaza/Amphitheater (FDM) Revised Aug 92 Approved by NCD 9 Sep 92 
1990 APMR 14 Multi-Purpose Trail, Raccoon River Segment (FDM)  FDM work on hold for Greenbelt funding 
1991 APMR 15 Multi-Purpose Trail, Polk City to Big Creek Trail (FDM)  FDM work on hold for Greenbelt funding 
1992 APMR  Multi-Purpose Trail, Saylorville Barrier Dam (FDM)  FDM work on hold for Greenbelt funding 
1992 APMR  Multi-Purpose Trail, Knoxville Segment (FDM)  FDM work on hold for Greenbelt funding 
1992 APMR  Riverview Nature Park (FDM)  FDM work on hold for Greenbelt funding 
1992 APMR  Multi-Purpose Trail, Dayton to Stratford (FDM)  FDM work on hold for Greenbelt funding 
1992 APMR  Multi-Purpose Trail, Webster City to Briggs Woods Park 

(FDM) 
 FDM work on hold for Greenbelt funding 

1994 APMR  Multi-Purpose Trail, Walnut Creek National Wildlife Refuge 
to Lake Red Rock (FDM) 

 FDM work on hold for Greenbelt funding 

2003 APMR  Cordova Center on the Rock (EDR)  Preparing Scope of Work 
2003 APMR  Des Moines Riverwalk (EDR)  Preparing Design Agreement for Phase I 
2003 APMR  Fort Dodge Riverfront Development and Trails (EDR)  Preparing Scope of Work and Design 

Agreement 
NOTES:  1 Feasibility Reports are numbered when they are submitted for review and approval. 
                 2 NCD = North Central Division, Chicago, Illinois. 
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Table 6.  Cost-Shared and 100% Federal Construction 
   Estimated Costs ($000)  
Project Title Local Sponsor Purpose Local Federal Total Status 

Bennington Bridge Boat Ramp 1 Iowa DNR Rec. 44.6 44.6 89.2 Completed Oct 87 
Jester Park Campground 2 Polk County Rec. 211.95 211.95 423.9 Completed Jan 91 
Multi-Purpose Trail, Red Rock, Seg. I N/A Rec. N/A 788.0 788.0 Completed Sep 92 
Multi-Purpose Trail, Red Rock, Seg. IIA N/A Rec. N/A 1205.0 1205.0 Completed Oct 92 
Multi-Purpose Trail, Red Rock, Seg. IIB N/A Rec. N/A 595.0 595.0 Completed Dec 94 
Multi-Purpose Trail, Red Rock, Seg. IIIA N/A Rec. N/A 491.0 491.0 Completed Dec 94 
Multi-Purpose Trail, Red Rock, Seg. IIIB N/A Rec. N/A 990.0 990.0 Completed Sep 97 
Multi-Purpose Trail, Lutheran Hospital Seg. Des Moines Rec. 113.0 113.0 226.0 Completed May 92 
Dragoon Trail Scenic Road Route 3 3 Rec. 87.5 87.5 175.0 Completed Jun 93 
Downtown Riverfront Plaza/Amphitheater Des Moines Rec. 1050.0 1050.0 2100.0 Completed Nov 96 
Multi-Purpose Trail, Red Rock, Seg. IVA N/A Rec. N/A 3745.0 3745.0 Completed Jun 98 
Neal Smith Trail & Prairie Learning Center Signs N/A Rec. N/A N/A N/A Completed 

Multi-Purpose Trail, Johnston Trails/Access Johnston Rec. N/A N/A N/A Completed 2003 by 
Sponsor 

Don Williams County Park Expansion Boone Co. Rec. N/A N/A N/A Completed 2003 by 
Sponsor 

 
Notes:  
1 Final, per 2 Sep 88 letter to Iowa DNR. 
2 Final, per 15 Nov 91 letter to Polk County. 
3 Final, per 21 Dec 94 letter to Dragoon Trail Scenic Road Route Local Sponsors:  Boone, Hamilton, Marion, Polk, and Webster Counties, and Des Moines. 
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DES MOINES RECREATIONAL RIVER & GREENBELT  
ADVISORY COMMITTEE MEETING 

STATE OF IOWA HISTORICAL BUILDING 
DES MOINES, IOWA 

JULY 8, 2003 
 
 
1. ATTACHMENTS:  Meeting Attendance List. 
 
2. ACTIONS REQUIRED FROM MEETING: 
 
 a. Letters of Assurance were required from Fort Dodge and Des Moines for inclusion in  
the 2003 Annual Program Management Report (APMR).  The Corps of Engineers (Corps) will 
provide sample letters to be completed by the respective community. 
 
 b. $7.4 million is needed in Fiscal Year (FY) 2004 to fully implement the proposed 
Greenbelt plan.  (Note:  Update as of August 8, 2003 - the U.S. House of Representatives Energy 
and Water Development Appropriations Subcommittee has recently approved $4,000,000 in 
Fiscal Year 2004 for the Des Moines Recreational River and Greenbelt, while the U.S. Senate 
Energy and Water Development Appropriations Subcommittee approved $500,000.  We now 
await conference resolution, approval by Congress and the President.) 
 
 c. The Corps will compile a trail status report/update for inclusion in the 2004 APMR. 
 
 d. Advisory Committee members and guests, if interested, are requested to send the Corps 
letters addressing their desires/needs for ecosystem restoration projects. 
 
3. CALL TO ORDER.  The meeting of the Des Moines Recreational River and Greenbelt 
Advisory Committee was held at 9 a.m. on July 8, 2003, in Classroom B of the State of Iowa 
Historical Building, 600 East Locust, Des Moines, Iowa.  Mr. Jeffery Vonk, Director of the  
Iowa Department of Natural Resources, called the meeting to order, welcomed committee 
members and guests, and spoke briefly about the meeting’s purpose. 
 
4. PROGRAM REVIEW.   
 
 a. Mr. Dennis Hamilton, Corps Greenbelt Project Manager, reviewed the Federal FY 2003 
appropriation and work plan; the FY 2004 capability and work plan; and the crediting language 
in FY 2003 appropriation: 
 
  (1)  Congress appropriated $1million in March 2003 which will be used to begin work 
on Ft. Dodge, Des Moines, and Cordova Center on the Rock projects.  Work has resumed on Red 
Rock Trails IVB which is part of the Cordova Center on the Rock project. 
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  (2)  The Corps has developed an implementation plan showing the expected minimum 
timeline for implementation of projects at Ft. Dodge, Des Moines, and Cordova Center on the 
Rock (including Red Rock Trail Segment IVB).  The amount needed in FY 2004 to implement 
this plan is estimated at $7.4 million.  The Corps proposes to use allocated FY 2004 funds to 
permit equal progress on the projects at Ft. Dodge, Des Moines, and Cordova Center on the 
Rock.  Any funding shortage in FY 2004 would likely reduce the amount of construction 
performed on Red Rock Trail Segment IVB.  
 
  (3)  Mr. Hamilton also reviewed the crediting language in the FY 2003 appropriation, 
which allowed up to $10 million in credit for planning, design, and construction performed  
by a sponsor after October 1, 2002 that is completed in accordance with Corps standards and  
is integral to the Greenbelt.  Development and approval of a model Design Agreement that 
provides for crediting will likely delay initiation of planning and design work on the Ft. Dodge 
and Des Moines projects to this fall.  
 
  (4)  Information on the Greenbelt, including reports, presentations, photographs,  
and meeting minutes, are included on the Rock Island District’s Greenbelt website at: 
http://www2.mvr.usace.army.mil/Greenbelt/.  The Corps will use this website to assist 
communications with the Advisory Committee and the public. 
 
 b. Mr. Michael Tarpey, Corps Greenbelt Study Manager, reviewed the Greenbelt project 
requirements and processes.  The meeting PowerPoint slides will be available on the Greenbelt 
website at http://www2.mvr.usace.army.mil/Greenbelt/.  All new projects require the sponsor  
to submit a Letter of Assurance to the Corps for participation in the Greenbelt program for 
inclusion in the APMR.  The Corps will provide a sample letter. 
 
5. OLD BUSINESS. 
 
 a. Mr. Tarpey reviewed the recommendations that the Advisory Committee made at the 
September 2002 meeting to add the Fort Dodge, Des Moines, and Cordova Park projects to the 
Master List of Projects and to give priority to these projects. 
 
 b. Mr. Tarpey stated that the Corps would review and update the Master List of Projects as 
part of the 2004 APMR.  He solicited input from the Committee on the status of projects on the 
list. 
 
6. NEW BUSINESS. 
 
 a. Mr. Tarpey reviewed the draft 2003 APMR, which was mailed to all Advisory 
Committee members for review and comment, and presented the comments the Corps had 
received to date.  No additional comments were made by the Advisory Committee or guests. 
 
 b. A motion was made by Ms. Mary O’Keefe and seconded by Ms. Angela Connolly to 
approve the draft 2003 APMR as presented.  MOTION PASSED UNANIMOUSLY. 



 3

 c. The Committee discussed at length the need for funding for the repair and renovation  
of trails in the Greenbelt area.  A motion was offered by Mr. Mark Ackelson and seconded by 
Ms. Mary O’Keefe requesting the Corps to compile and provide a trail assessment for the 2004 
APMR.  MOTION PASSED UNANIMOUSLY.  It was discussed that not all Greenbelt projects 
were intended be funded through the Corps.  Funding from local, State, and other Federal 
agencies may be more appropriate for some Greenbelt projects.  Development of a menu of 
possible fund sources was discussed. 
 

d. Mr. Tarpey presented the Corps plans and schedule for the 2004 APMR.  The Corps  
intends to have a draft report ready for review in late October 2003, dependent on the Federal 
budget being approved.  The draft report will update the Master List of Projects and present a 
Greenbelt trail assessment.  The Corps requested that Advisory Committee members provide 
letters to the Corps regarding Greenbelt environmental restoration concerns or goals that they 
believe should be addressed in future meetings.  Redevelopment of Brownfields was discussed  
as an agenda item for future meetings. 
 
7. NEXT ADVISORY COMMITTEE MEETING.  The next Committee meeting will be 
November 19, 2003, at a place and time to be determined.  This date is tentative and is dependent 
on having an approved Federal budget in time for a draft 2004 APMR to be prepared and sent to 
the Committee in sufficient time for this meeting date. 
 
8. MEETING ADJOURNMENT.  The meeting was adjourned at 11:30 a.m. 
 
Submitted by: 
 
 
 
 
 MICHAEL TARPEY, P.E. 
 Greenbelt Study Manager 
 Corps of Engineers, Rock Island District  
 



ATTACHMENT 1 
 

MEETING ATTENDANCE 
 

NAME ORGANIZATION PHONE 
Michael Tarpey Corps of Engineers 309-794-5179 
Bill Burch Polk City 515-984-6184 
Steve Fairbanks Corps of Engineers 515-276-4654 
Kenn Shoemaker Corps of Engineers 309-794-5501 
Kevin Holden Corps of Engineers 306-794-5236 
Tom Foster Boone County Conservation Board 515-353-4237 
John Moreland Senator Harkin 515-284-4574 
Red Brannan Polk County 515-286-4990 
Jim Richards Warren County 515-989-0080 
Kent Harfst City of Webster City 515-832-9194 
Ben Champ City of Fort Dodge 515-723-8321 
Steve Edwards Marion County Conservation Board 641-828-2213 
Mary O’Keefe The Principal 515-246-7570 
Dennis Hamilton Corps of Engineers 309-794-5634 
Jeff Vonk IDNR 615-281-5385 
Arnie Sohn IDNR 515-281-5814 
Doug Adamson City of Carlisle 515-989-3336 
Mike Wallace Dallas County Conservation Board 515-465-3577 
Missy King Boone County Conservation Board 515-795-2809 
Angela Connolly Polk City Supervisor 515-286-3120 
John Franey Gov. Appoint. 515-848-3561 
Ted Tran Congressman Boswell 515-282-1909 
Todd Redenius City of Fort Dodge 515-576-7237 
Mark Ackelson City of Pleasant Hill 515-262-0015 
Sherri Richardson-Duey Corps of Engineers 641-828-7522 
Don McLaughlin City of Des Moines 515-263-8709 

 



 
ADVISORY COMMITTEE MEMBERS 

SEPTEMBER 2002 
DES MOINES RECREATIONAL RIVER & GREENBELT 

IOWA 
SOURCE OF 
APPOINTMENT 

COMMITTEE 
MEMBER 

MAILING 
ADDRESS 

EMAIL 
ADDRESS 

TELEPHONE 
NUMBERS 

Governor Jeff Vonk Director, Iowa DNR 
Wallace State Office Building 
Des Moines, Iowa  50319 

jeff.vonk@dnr.state.ia.us 
 

515-281-5385 

Governor Michael Blouin Director, Iowa Dept. of Economic 
Development 
200 E. Grand 
Des Moines, IA  50309 

 
 

515-242-4720 
 

Governor John Hale 1230 North 11th Street 
Fort Dodge, IA  50501 

jdhale@dodgenet.com 
 

515-955-8910  
Fax 515-576-3694  
 

Governor Mary O’Keefe Senior Vice President of Corporate 
Relations 
Principal Financial Group 
711 High Street 
Des Moines, IA  50392 

okeefe.mary@principal.com 
 
 

515-246-7570 
Fax 515-246-5475 
 
515-247-6715  
Fax 515-246-5475  

Governor Donna Phipps Deputy Director, Polk County Conservation 
Board 
Jester Park 
Granger, IA  50109 

dphipps@co.polk.ia.us 
 

515-323-5356 
Fax 515-323-5354 

Governor John Franey 414 Clark Street 
Pleasantville, IA 50225 

 O:  515-848-5741 
H:  515-848-3561 

Boone County Tom Foster 610 H Avenue 
Ogden, IA  50212 

 515-353-4237 

Boone County Mary M. King 1601 322nd Lane 
Madrid, IA  50156 

mmking84@hotmail.com 
 

515-795-2809 

Dallas County Marvin Shirley 801 Court Street, Ste 100 
Adel, IA  50003 

amau@co.dallas.ia.us 
 

515-999-5806 

Dallas County Mike Wallace Dallas County Conservation Board 
1477 K Avenue 
Perry, IA  50220 

mwallace@dallas25.org 
 
 

515-465-3577 

Hamilton County Brian Holt Hamilton Co. Cons. Board 
2490 Briggs Woods Trail 
Webster City, IA  50595 

 515-832-9570 
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Hamilton County VACANT    
Jasper County Denny Carpenter PO Box 944 

Newton, IA  50208 
 641-792-7016 

Jasper County VACANT    
Mahaska County Greg Gardy Courthouse 

106 South 1st Street 
Oskaloosa, IA  52577 

  

Mahaska County Mike Gipple Mahaska County Conservation Board 
2254 200th Street 
New Sharon, IA  50207 

  

Marion County Steve Edwards Director, Marion County Conservation 
Board 
4th Floor Courthouse 
Knoxville, IA  50138 

 641-828-2213 

Marion County Bill Shepherd 210 E. Main, Courthouse 
Knoxville, IA  50138 

 641-828-2231 

Polk County Richard Brannan 510 SE 2nd 
Ankeny, IA  50021 

 515-964-4163 

Polk County Angela Connolly Polk County Board of Supervisors 
111 Court Avenue, Room 300 
Des Moines, IA  50309 

aconnol@co.polk.ia.us 515-286-3117 

Warren County Carroll J. Hunter 805 Stuart 
Carlisle, IA  50047 

  

Warren County Jim Richards 4236 228th Avenue 
Hartford, IA  50118 

 515-989-0080 

Webster County Dennis Plautz Director, Department of Planning and 
Community Development 
Municipal Building 
Fort Dodge, IA  50501 

fdplanning@dodgenet.com 515-573-8321 

Webster County Eddie Peterson Webster County Board of Supervisors 
701 Central Avenue 
Fort Dodge, IA  50501 

supervisors@webstercountyia.org 515-574-3719 

Boone Greg Thede 724 Lincoln 4, Box 89 
Boone, IA  50036 

  

Carlisle Doug Adamson 320 North First Street 
Carlisle, IA 50047 

dradamson2@mchsi.com 
 

515-238-3658 

Dayton Sid Sandholm 33 S. Main 
P.O. Box 228 
Dayton, IA  50530 

 515-547-2307 
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Des Moines Rick Clark Deputy City Manager 

City Hall 
400 East First Street 
Des Moines, IA  50309-1891 

raclark@ci.des-moines.ia.us 
 

515-283-4141 
Fax 515-237-1300 
Cell 515-202-8316 

Fort Dodge Todd Redenius Director, Parks and Recreation  
819 1st Avenue, South 
Fort Dodge, IA  50501 

fdparks@frontiernet.net 515-576-7237 

Fraser Mike Paris 581 Kind Drive 
Boone, IA  50036 

 515-436-1102 

Hartford     
Harvey VACANT    
Johnston VACANT    
Knoxville Jeff May 305 S. Third Street 

Knoxville, IA  50138-2287 
knoxvillepwd@lisco.net 641-828-0550, Ext. 

235 
Lehigh Paula Martin 9063 Park Drive 

Lehigh, IA  50557 
 515-359-2904 

Madrid Amy Yoakum 226 E. 6th St. 
Madrid, IA   

ayoakum@storycounty.com 515-232-2516 

Pella Steven Bell P.O. Box 345 
Pella, IA  50219 

 515-628-9433 

Pilot Mound VACANT    
Pleasant Hill Mark Ackelson 5525 Schweiker Dr. 

Pleasant Hill, IA  50327 
mackelson@inhf.org 
 

515-288-1846 
Home:  515-262-0015 

Polk City William Burch 1201 Broadway 
Polk City, IA  50226 

  

Runnells VACANT City of Runnells 
P.O. Box 33 
Runnells, IA  50237 

  

Stratford VACANT    
Swan VACANT    
Webster City Kent Harfst 920 Des Moines Street 

Webster City, IA  50595-2138 
fuller@wintel.net 515-832-9194 

West Des Moines Ted Ohmart 1026 31st Street 
West Des Moines, IA  50265 

 515-225-3008 

Corps of Engineers Gary Loss USAED, Rock Island 
P.O. Box 2004  ATTN:  CEMVR-DP 
Rock Island, IL  61204-2004 

Gary.L.Loss@usace.army.mil 
 

309-794-5260 

Corps of Engineers Kenn Shoemaker USAED, Rock Island 
P.O. Box 2004  ATTN:  CEMVR-OD 
Rock Island, IL  61204-2004 

Kenn.R.Shoemaker@usace.army.mil 
 

309-794-5501 
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Corps of Engineers Dennis Hamilton USAED, Rock Island 
P.O. Box 2004  ATTN:  CEMVR-PM-M 
Rock Island, IL  61204-2004 

Dennis.R.Hamilton@usace.army.mil 
 

309-794-5634 

Not Members, but Other Interested Parties 
 Perry Hubert USAED, Rock Island 

P.O. Box 2004  ATTN:  CEMVR-PM-M 
Rock Island, IL  61204-2004 

Perry.A.Hubert@usace.army.mil 
 

309-782-5366 

 Michael Tarpey USAED, Rock Island 
P.O. Box 2004  ATTN:  CEMVR-ED-DM 
Rock Island, IL  61204-2004 

  

 Neal Smith 300 Walnut Street, #90 
Des Moines, IA  50309 

  

 Arnie Sohn Iowa DNR 
Wallace State Office Building 
Des Moines, Iowa  50319 

Arnie.Sohn@dnr.state.ia.us 
 

515-281-5814 

 Mary Kay Wilcox City of Des Moines 
602 E. First Street 
Des Moines, IA  50309 

mkwilcox@ci.des-moines.ia.us 
 

515-283-4164 
Fax 515-237-1694 

 Honorable Tom Harkin United States Senator 
Room 733, Federal Building 
210 Walnut Street 
Des Moines, IA 50309 

  

 Honorable Charles E. 
Grassley 

United States Senator 
Room 206, Federal Building 
210 Walnut Street 
Des Moines, IA 50309 

  

 Honorable Tom 
Latham 

Representative in Congress 
1411 1st Ave South, Suite A 
Fort Dodge, IA 50501 

  

 Honorable Leonard 
Boswell 

Representative in Congress 
709 Furnas Street, Suite 1  
Osceola, IA 50213 

  

 Honorable Greg 
Ganske 

Representative in Congress 
Room 717, Federal Building 
210 Walnut Street 
Des Moines, IA 50309 

  

 Stephen Fairbanks USAED, Rock Island 
P.O. Box 2004  ATTN:  CEMVR-OD-S 
Rock Island, IL  61204-2004 

Stephen.B.Fairbanks@usace.army.mil 
 

515-276-4656 
Fax:  515-276-2088 



 5

 
 Sherri Richardson-

Duey 
USAED, Rock Island 
P.O. Box 2004  ATTN:  CEMVR-OD-R 
Rock Island, IL  61204-2004 

Sherri.Richardson-
Duey@usace.army.mil 
 

641-828-7952 
Fax:  641-828-7952 

 Neil Ruddy City of Carlisle Utilities 
195 N. 1st Street 
P.O. Box 430 
Carlisle, IA  50047 

 515-989-3224 

 Libby Jacobs Director of Corporate Relations 
Principal Financial Group 
711 High Street 
Des Moines, IA  50392 

Jacobs.libby@principal.com 515-248-3641 
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4/15/2004 DISTRIBUTION LIST FOR
2004 ANNUAL PROGRAM MANAGEMENT REPORT

DES MOINES RECREATIONAL RIVER AND GREENBELT
DES MOINES RIVER, IOWA

LIST 
NO TITLE FIRST LAST POSITION AGENCY ADDRESS CITY ST ZIP RPT NOT

ICE

ADVISORY COMMITTEE

1 VACANT HAMILTON COUNTY 1 0

2 VACANT PILOT MOUND 1 0

3 VACANT JASPER COUNTY 1 0

4 VACANT HARTFORD 1 0

5 VACANT JOHNSTON 1 0

6 VACANT STRATFORD 1 0

7 VACANT SWAN 1 0

8 VACANT HARVEY 1 0

9 VACANT RUNNELLS 1 0

10 MARK ACKELSON PRESIDENT IOWA NATURAL HERITAGE FOUNDATION 5525 SCHWEIKER DR PLEASANT HILL IA 50327 1 0

11 DOUG ADAMSON 320 N 1ST ST CARLISLE IA 50047 1 0

12 STEVEN BELL PO BOX 345 PELLA IA 50219 1 0

13 MICHAEL BLOUIN DIRECTOR IA DEPT OF ECONOMIC DEVELOPMENT 200 E GRAND AVE DES MOINES IA 50309 1 0

14 RICHARD BRANNAN 510 SE 2ND ANKENY IA 50021 1 0

15 WILLIAM BURCH 1201 BROADWAY POLK CITY IA 50226 1 0

16 DENNY CARPENTER PO BOX 944 NEWTON IA 50208 1 0

17 RICHARD CLARK DEPUTY CITY MANAGER CITY OF DES MOINES 400 E 1ST ST DES MOINES IA 50309 1 0

18 ANGELA CONNOLLY POLK CO BOARD OF SUPERVISORS 111 COURT AVE  RM 300 DES MOINES IA 50309 1 0

19 STEVE EDWARDS DIRECTOR MARION COUNTY CONSERVATION BOARD COUNTY COURT HOUSE, 4TH FLOOR KNOXVILLE IA 50138 1 0

20 TOM FOSTER 610 H AVE OGDEN IA 50212 1 0

21 JOHN FRANEY 414 CLARK ST PLEASANTVILLE IA 50225 1 0

22 GREG GARDY COURTHOUSE 106 S 1ST ST OSKALOOSA IA 52577 1 0

23 MIKE GIPPLE MAHASKA CO CONSERVATION BOARD 2254 200TH ST NEW SHARON IA 50207 1 0

24 JOHN HALE 1230 N 11TH ST FORT DODGE IA 50501 1 0

25 DENNIS HAMILTON PROJECT MANAGER US ARMY ENGR DIST - ROCK ISLAND CLOCK TOWER BLDG - PO BOX 2004 ROCK ISLAND IL 61204-2004 1 0

26 KENT HARFST 920 DES MOINES ST WEBSTER CITY IA 50595-2138 1 0

27 BRIAN HOLT EXECUTIVE DIRECTOR HAMILTON COUNTY CONSERVATION BOARD 2490 BRIGGS WOODS TRAIL WEBSTER CITY IA 50595-9799 1 0

28 CARROLL HUNTER 805 STUART CARLISLE IA 50047 1 0

29 MARY KING 1601 322ND LANE MADRID IA 50156 1 0

30 GARY LOSS DEPUTY FOR PROGRAMS… US ARMY ENGR DIST - ROCK ISLAND CLOCK TOWER BLDG - PO BOX 2004 ROCK ISLAND IL 61204-2004 1 0

31 HON PAULA MARTIN MAYOR LEHIGH 9063 PARK DR, PO BOX 317 LEHIGH IA 50557-0319 1 0
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32 JEFF MAY 305 S 3RD ST KNOXVILLE IA 50138-2287 1 0

33 TED OHMART 1026 31ST ST WEST DES MOINES IA 50265 1 0

34 MARY O'KEEFE SEN VP - CORP RELATIONS PRINCIPAL FINANCIAL GROUP 711 HIGH ST DES MOINES IA 50392 1 0

35 MIKE PARIS CITY OF FRASER 581 KIND DR BOONE IA 50036 1 0

36 EDDIE PETERSON WEBSTER CO BOARD OF SUPERVISORS 701 CENTRAL AVE FT DODGE IA 50501 1 0

37 DONNA PHIPPS DEPUTY DIRECTOR POLK COUNTY CONSERVATION BOARD 11401 NW 118TH AVE GRANGER IA 50109 1 0

38 DENNIS PLAUTZ DIRECTOR DEPT OF PLNG & COMM DEVELOPMENT MUNICIPAL BLDG FORT DODGE IA 50501 1 0

39 TODD REDENIUS DIRECTOR PARKS AND RECREATION 819 1ST AVE S FT DODGE IA 50501 1 0

40 JIM RICHARDS 4236 228TH AVE HARTFORD IA 50118 1 0

41 SID SANDHOLM CONSERV. COMM. MEMBER WEBSTER CO BOARD OF SUPERVISORS 33 S MAIN,  PO BOX 228 DAYTON IA 50530 1 0

42 BILL SHEPHERD 210 E MAIN, COURTHOUSE KNOXVILLE IA 50138 1 0

43 MARVIN SHIRLEY 801 CT ST STE 100 ADEL IA 50003 1 0

44 KENN SHOEMAKER CHIEF, OPERATIONS DIV US ARMY ENGR DIST - ROCK ISLAND CLOCK TOWER BLDG - PO BOX 2004 ROCK ISLAND IL 61204-2004 1 0

45 GREG THEDE 724 LINCOLN 4, BOX 89 BOONE IA 50036 1 0

46 MIKE WALLACE DALLAS CO CONSERVATION BOARD 1477 K AVE PERRY IA 50220 1 0

47 JEFF VONK DIRECTOR IA DEPT OF NATURAL RESOURCES 900 E GRAND AVE WALLACE STATE OFC BLD DES MOINES IA 50319-0034 1 0

48 AMY YOAKUM 226 E 6TH ST MADRID IA 50156 1 0

FEDERAL

49 HON CHARLES GRASSLEY SENATOR - IOWA UNITED STATES SENATE 135 HART SENATE OFC BLDG WASHINGTON DC 20510-1501 1 0

50 HON TOM HARKIN SENATOR - IOWA UNITED STATES SENATE 731 HART SENATE OFFICE BLDG WASHINGTON DC 20510-1502 1 0

51 HON LEONARD BOSWELL REPRESENTATIVE-3RD DIST US HOUSE OF REPRESENTATIVES 1427 LONGWORTH HOUSE OFC BLDG WASHINGTON DC 20515 1 0

52 HON STEVE KING REPRESENTATIVE-5TH DIST US HOUSE OF REPRESENTATIVES 1432 LONGWORTH HOUSE OFFICE BLDG WASHINGTON DC 20515-1505 1 0

53 HON TOM LATHAM REPRESENTATIVE-4TH DIST US HOUSE OF REPRESENTATIVES 440 CANNON HOUSE OFFICE BLDG WASHINGTON DC 20515-1504 1 0

54 DIST CHIEF US GEOLOGICAL SURVEY - WRD BOX 25046  MS 415 DENVER CO 80225 0 1

55 BOBBY BLACKMON DIVISION ADMINISTRATOR FEDERAL HIGHWAY ADMINISTRATION 105 6TH ST AMES IA 50010-6337 0 1

56 LAWRENCE CAVIN CHIEF US ENVIRONMENTAL PROTECTION AGENCY-
REG 7 901 N 5TH ST KANSAS CITY KS 66101-2907 0 1

57 RICHARD NELSON FIELD SUPERVISOR US FISH AND WILDLIFE SERVICE 4469 48TH AVE CT ROCK ISLAND IL 61201 0 1

58 JAMES REEL USDA SOIL CONSERVATION SERVICE 210 WALNUT ST DES MOINES IA 50309 1 0

59 JOHN SOWL NATIONAL PARK SERVICE 1709 JACKSON ST OMAHA NE 68102-2571 0 1

60 DICK BIRGER WALNUT CREEK NWR PO BOX 339 PRAIRIE CITY IA 50228 1 0

61 LEON KABAT BUREAU OF LAND MANAGEMENT PO BOX 631 MILWAUKEE WI 26201 0 1
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62 DIRECTOR ADV COUNCIL HIST PRES 1100 PENNYSLVANIA AVE NW WASHINGTON DC 20004 1 0

63 HON CHARLES GRASSLEY SENATOR - IOWA UNITED STATES SENATE 721 FEDERAL BLDG  210 WALNUT ST DES MOINES IA 50309-2140 1 0

64 HON TOM HARKIN SENATOR - IOWA UNITED STATES SENATE FEDERAL BLDG  RM 733   210 WALNUT ST DES MOINES IA 50309 1 0

65 HON LEONARD BOSWELL REPRESENTATIVE-3RD DIST US HOUSE OF REPRESENTATIVES 709 FURNAS ST STE 1 OSCEOLA IA 50213 1 0

66 HON TOM LATHAM REPRESENTATIVE-4TH DIST US HOUSE OF REPRESENTATIVES FEDERAL BLDG STE 238  205 S 8TH ST FORT DODGE IA 50501-4662 1 0

LOCAL

67 BOARD OF SUPERVISORS MARION COUNTY COURTHOUSE KNOXVILLE IA 50138 1 0

68 CENTRAL IOWA TOURISM REGION PO BOX 1491 NEWTON IA 50208 0 1

69 BOARD OF SUPERVISORS WEBSTER IA 50595 1 0

70 DIRECTOR AREA XV REGIONAL PLANNING COMMISSION PO BOX 1110 OTTUMWA IA 52501 1 0

71 BOARD OF SUPERVISORS MAHASKA COUNTY COURTHOUSE COURT HOUSE OSKALOOSA IA 52577 1 0

72 BOARD OF SUPERVISORS POLK COUNTY BOARD OF SUPERVIORS POLK CO COURTHOUSE DES MOINES IA 50307 1 0

73 BOARD OF SUPERVISORS WARREN COUNTY COURTHOUSE PO BOX 297 INDIANOLA IA 50125 1 0

74 CITY HALL PO BOX 410 JOHNSTON IA 50131-0410 1 0

75 GERALDINE CONKLIN CITY CLERK 805 SHAKESPEARE AVE STRATFORD IA 50249 1 0

76 STEVE DRAKE DES MOINES PARKS & REC 3226 UNIVERSITY AVE DES MOINES IA 50311 1 0

77 HON JIM HAMAN MAYOR PO BOX 218 STRATFORD IA 50249 1 0

78 MYTRTLE PAYNE MIDAS COUNCIL OF GOVERNMENT 200 N 10TH ST - W SIDE FORT DODGE IA 50501 1 0

79 GARY SCOTT COMMUNITY PLANNER 318 5TH ST WEST DES MOINES IA 50265 1 0

80 SERVICE DIRECTOR PO BOX 6450 JOHNSTON IA 50131 0 1

81 DIRECTOR GEISLER LRC CENTRAL COLLEGE PELLA IA 50219 1 0

82 BOARD OF SUPERVISORS JASPER CO COURTHOUSE NEWTON IA 50208 1 0

83 DIRECTOR MAHASKA COUNTY CONSERVATION BOARD ROUTE 3 - BOX 136A NEW SHARON IA 50207 1 0

84 DIRECTOR MARION COUNTY CONSERVATION BOARD 214 E MAIN ST KNOXVILLE IA 50318 1 0

85 DIRECTOR POLK COUNTY CONSERVATION BOARD 11401 NW 118TH AVE GRANGER IA 50109 1 0

PRIVATE GROUPS/INDIV

86 NEAL SMITH 300 WALNUT ST #90 DES MOINES IA 50309 0 1

87 MARY KAY WILCOX CITY OF DES MOINES 602 E 1ST ST DES MOINES IA 50309 1 0

88 ATTN LARRY HUTCHINSON IZAAK WALTON LEAGUE OF AMERICA 4343 VALLEY DRIVE DES MOINES IA 50315 0 1

STATE

89 ARNOLD SOHN CHIEF, PLANNING BUREAU IA DEPT OF NATURAL RESOURCES 900 E GRAND AVE WALLACE STATE OFC BLD DES MOINES IA 50319 1 0

G-3



4/15/2004 DISTRIBUTION LIST FOR
2004 ANNUAL PROGRAM MANAGEMENT REPORT

DES MOINES RECREATIONAL RIVER AND GREENBELT
DES MOINES RIVER, IOWA

LIST 
NO TITLE FIRST LAST POSITION AGENCY ADDRESS CITY ST ZIP RPT NOT

ICE

90 SOIL CONSERVATION SERVICE 210 WALNUT ST 693 FED BLD DES MOINES IA 50309 0 1

91 ADMINISTRATIVE ASSISTANT OFFICE OF THE GOVERNOR STATE CAPITOL DES MOINES IA 50319 1 0

92 IA DEPT OF ECONOMIC DEVELOPMENT 200 E GRAND AVE DES MOINES IA 50309 1 0

93 IA DEPT OF NATURAL RESOURCES 502 E 9TH ST WALLACE STATE OFFICE BLD DES MOINES IA 50319 1 0

94 OFFICE OF PROGRAM MGMT IA DEPT OF TRANSPORTATION 800 LINCOLN WAY AMES IA 50010 0 1

95 OFFICE OF THE STATE ARCHEOLOGIST 200 HAWKINS DR IOWA CITY IA 52242 0 1

96 STATE HIST PRES OFCR STATE HISTORICAL SOCIETY E 12TH & GRAND AVE DES MOINES IA 50319 0 1

97 LYLE ASELL IA DEPT OF SOIL CONSERVATION DIVISION 900 E GRAND AVE DES MOINES IA 50319 0 1

98 HON DARYL BEALL REPRESENTATIVE- 78TH DIST IOWA HOUSE OF REPRESENTATIVES 1928 N 22ND ST FT DODGE IA 50501 0 1

99 HON JERRY BEHN IOWA SENATOR-40TH DIST IOWA STATE SENATE 1313 QUILL AVE BOONE IA 50036 0 1

100 HON DENNIS BLACK REPRESENTATIVE-71ST DIST IOWA HOUSE OF REPRESENTATIVES ROUTE 1 - BOX 77 GRINNELL IA 50112 0 1

101 HON GENE BLANSHAN REPRESENTATIVE-88TH DIST IOWA HOUSE OF REPRESENTATIVES RR 1  BOX 137 SCRANTON IA 51462 0 1

102 HON CARMINE BOAL REPRESENTATIVE-65TH DIST IOWA HOUSE OF REPRESENTATIVES 3301 SW TIMBERGREEN RD ANKENY IA 50021 0 1

103 HON FLORENCE BUHR IOWA SENATOR-43RD DIST IOWA STATE SENATE 4127 30TH ST DES MOINES IA 50310 0 1

104 NANCY BURNS IA DEPT OF TRANSPORTATION 826 LINCOLN WAY AMES IA 50010 0 1

105 DALE COCHRAN SECRETARY OF AGRICULTURE 900 E GRAND AVE WALLACE STATE OFC BLDG DES MOINES IA 50319 0 1

106 HON DENNIS COHOON REPRESENTATIVE-100TH DIST IOWA HOUSE OF REPRESENTATIVES PO BOX 157 BURLINGTON IA 52601 0 1

107 HON JOHN CONNORS REPRESENTATIVE-69TH DIST IOWA HOUSE OF REPRESENTATIVES 1316 E 22ND ST DES MOINES IA 50317 0 1

108 HON GEORGE EICHHORN REPRESENTATIVE-14TH DIST IOWA HOUSE OF REPRESENTATIVES 3533 FENTON AVE STRATFORD IA 50249 0 1

109 HON ED FALLON REPRESENTATIVE-70TH DIST IOWA HOUSE OF REPRESENTATIVES 1321 8TH ST DES MOINES IA 50314 0 1

110 BILL FARRIS IA DEPT OF NATURAL RESOURCES 900 E GRAND AVE DES MOINES IA 50319 0 1

111 HON WAYNE FORD REPRESENTATIVE-71ST DIST IOWA HOUSE OF REPRESENTATIVES 3108 36TH ST DES MOINES IA 50310 0 1

112 HON JACK HATCH REPRESENTATIVE -68TH DIST IOWA HOUSE OF REPRESENTATIVES 696 18TH ST DES MOINES IA 50314-1078 0 1

113 HON MARK HAVERLAND REPRESENTATIVE-77TH DIST IOWA HOUSE OF REPRESENTATIVES 852 NW 90TH PLACE POLK IA 50226 0 1

114 HON LISA HEDDENS REPRESENTATIVE-14TH DIST IOWA HOUSE OF REPRESENTATIVES 4541 513TH AVE AMES IA 50010 0 1

115 HON JACK HOLVECK IOWA SENATOR-36TH DIST IOWA STATE SENATE 2007 47TH ST DES MOINES IA 50310 0 1

116 HON BRUCE HUNTER REPRESENTATIVE-35TH DIST IOWA HOUSE OF REPRESENTATIVES 452 WILMERS AVE DES MOINES IA 50315 0 1

117 HON GERI HUSER REPRESENTATIVE- 66TH DIST IOWA HOUSE OF REPRESENTATIVES 213 7TH ST NW ALTOON IA 50009 0 1

118 HON STEWART IVERSON IOWA SENATOR- 9TH DIST IOWA STATE SENATE 3020 DOWS-WILLIAMS RD DOWS IA 50071 0 1

119 HON LIBBY JACOBS REPRESENTATIVE- 74TH DIST IOWA HOUSE OF REPRESENTATIVES 808 58TH ST WEST DES MOINES IA 50266 0 1

120 HON GEORGE KINLEY IOWA SENATOR-40TH DIST IOWA STATE SENATE 5006 S W  18TH ST DES MOINES IA 50315 0 1

121 HON KENT KRAMER REPRESENTATIVE-35TH DIST IOWA HOUSE OF REPRESENTATIVES 7630 ASHLEY CIRCLE JOHNSTON IA 50131 0 1
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ICE

122 HON JEFF LAMBERTI IOWA SENATOR-33RD DIST IOWA STATE SENATE 910 E 1ST ST  STE 210 ANKENY IA 50021 0 1

123 HON MARY LUNDBY REPRESENTATIVE-47TH DIST IOWA HOUSE OF REPRESENTATIVES 1240 14TH ST MARION IA 52302 0 1

124 HON O GENE MADDOX REPRESENTATIVE-35TH DIST IOWA HOUSE OF REPRESENTATIVES 9759 ELMCREST DR CLIVE IA 50325 0 1

125 HON GEORGE MAYBEE MAYOR CITY HALL 928 8TH ST  PO BOX 550 BOONE IA 50036-0550 0 1

126 DICK MC WILLIAMS WILDLIFE RESEARCH STATION 1436 255TH ST BOONE IA 50036 0 1

127 HON KEVIN MCCARTHY REPRESENTATIVE-35TH DIST IOWA HOUSE OF REPRESENTATIVES 5220 SE 31ST CT DES MOINES IA 50320 0 1

128 HON JO OLDSON REPRESENTATIVE-35TH DIST IOWA HOUSE OF REPRESENTATIVES 418 38TH PLACE DES MOINES IA 50312 0 1

129 HON DONOVAN OLSON REPRESENTATIVE-35TH DIST IOWA HOUSE OF REPRESENTATIVES 2103 GREENE ST BOONE IA 50036 0 1

130 HON WILLIAM PALMER STATE SENATOR - 33RD DIST IOWA STATE SENATE 460 HAWTHORNE CIRCLE DES MOINES IA 50317 0 1

131 HON JANET PETERSEN REPRESENTATIVE-35TH DIST IOWA HOUSE OF REPRESENTATIVES 1346 47TH ST DES MOINES IA 50319 0 1

132 HON SCOTT RAECKER REPRESENTATIVE-35TH DIST IOWA HOUSE OF REPRESENTATIVES 9011 ILTIS DR URBANDALE IA 50322 0 1

133 HON JAMES RIORDAN IOWA SENATOR-45TH DIST IOWA STATE SENATE BOX 11 WAUKEE IA 50263 0 1

134 HON JOHN SOORHOLTZ IOWA SENATOR-36TH DIST IOWA STATE SENATE RR MELBOURNE IA 50162 0 1

135 HON DAVID TJEPKES REPRESENTATIVE- 14TH DIST IOWA HOUSE OF REPRESENTATIVES 1610 LINCOLN GOWRIE IA 50543 0 1

136 ROGER TUCKER IOWA WILDLIFE FEDERATION INC 3125 DOUGLAS AVE DES MOINES IA 50310 0 1

137 HON TOM VILSACK GOVERNOR OF IOWA STATE CAPITOL DES MOINES IA 50319 1 0

INTERNAL

138 US ARMY CORPS OF ENGINEERS-RI DE 1 0

139 US ARMY CORPS OF ENGINEERS-RI CD 1 0

140 US ARMY CORPS OF ENGINEERS-RI ED 1 0

141 US ARMY CORPS OF ENGINEERS-RI ED-DF (HOLDEN) 1 0

142 US ARMY CORPS OF ENGINEERS-RI ED-DM (LESS, TARPEY) 2 0

143 US ARMY CORPS OF ENGINEERS-RI PM 1 0

144 US ARMY CORPS OF ENGINEERS-RI PM-M (HAMILTON, HUBERT) 1 0

145 US ARMY CORPS OF ENGINEERS-RI PM-A 1 0

146 US ARMY CORPS OF ENGINEERS-RI OD 1 0

147 US ARMY CORPS OF ENGINEERS-RI OD-R (RICHARDSON-DUEY) 4 0

148 US ARMY CORPS OF ENGINEERS-RI OD-S (FAIRBANKS) 1 0

149 US ARMY CORPS OF ENGINEERS-RI PA 1 0

150 US ARMY CORPS OF ENGINEERS-RI RE 1 0

151 US ARMY CORPS OF ENGINEERS-RI IM-C 3 0

TOTALS 103 54
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