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Pool Dredge Cut Name River Mile Equip.
Placement  

Site Placement Type
Dredging 
Notice # Job Order # Cat.^

Mar Dresden Lower 270.8 - 271.1 11 8,700 GM 270.6R Upland 4
Strk Bull's Island Upper 241.4 - 241.6 2/21/12 2/29/12** 11 2,266 GM 241.6R Upland IW12-02 1
Peo Clark Island 215.8 - 216.1 11 13,414 CH 217.0 - 217.5R Bankline

Peo Starved Rock Lower 229.0 - 229.8 3/6/12 5/4/12 *** 11 18,600 GM 287.8R Upland IW12-04 2

Peo Illinois Power 212.6 - 212.9 11 5,000 GM 217.1 - 217.5R Bankline 5

Strk Starved Rock Upper 223.2 - 223.5 5/5/12* 11 7,800 GM 231.5R Upland IW12-12 3

LaG Pekin/LaMarsh 150.1 - 149.4 7/30/12* 11 36,399 CH 150.0R Behind Levee IW12-39
LaG Mackinaw River 147.0 - 148.0 11 4,000 CH 147.3L Behind Levee
LaG Kingston Mines 145.5 - 147.0 11 10,000 CH 146.3L Behind Levee
LaG Copperas Creek 136.1 - 136.7 7/11/12 7/27/12 11 11,929 CH 135.9L Behind Levee IWW12-32
LaG Anderson Lake 109.0 - 110.5 11 84,137 CH 109.8 - 111.2R Bankline
LaG Beardstown 86.4 - 89.8 12 15,000 CH 86.5L Behind Levee
LaG Brigg's Landing 83.7 - 84.4 12 35,000 CH 84.4 - 83.7L Bankline

0 Scheduled 217,245
42366 Unscheduled 33,000

174879 TOTAL 250,245
0

Hydraulic - (H) = 0
217,245

Potential Jobs That Have Not Been Scheduled or Have Been Defered
Peo Senachwine Creek 180.8 - 181.8 11 5,000 GM 181.8R Bankline
Peo Henry 196.2 - 196.3 11 5,000 GM 196.0L Bankline
Mars Grist Island 258.6 - 259.3 11 15,000 GM 270.6R Upland
Dres Treat's Island 278.8 - 279.5 11 8,000 GM 279.2L Upland

ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2012 Dredging Schedule by Equipment - Illinois Waterway

Dredging Dates                                    
Start             End Depth & Est. Quantity

Total Dredging =

* Currently operating at this job.     ** Dredging completed  *** Dredging suspended.  
Total quantities by equipment:

Government Hydraulic -   (GH) =
Government Mechanical - (GM) =

Contract Hydraulic - (CH) =
Contract Mechanical - (CM) =
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