
Pool Dredge Cut Name River Mile Equip. Placement  Site
Placement 

Type
Dredging 
Notice #

Job 
Order # Cat.^

LAG Beardstown 1 87.6 - 87.9 9/10 14-Sep** 12 2,885 CH 87.5L Upland IW 08-23 2 I
LAG Beardstown 2 87.6 - 87.9 11/12 12/1 12 9,719 CH 87.5L Upland None 2 I
LAG Duck Island 135.0 - 136.0 11 0 CH 135.4L Upland 5

  LAG Copperas Creek 136.0 - 137.5 12/5* 11 15,191 CH 137.1 - 136.7L Bank Line IW 08-27 6
LAG Kingston Mines 145.0 - 146.7 11 0 CH 145.4L Upland 4
LAG Mackinaw River 146.7 - 148.0 10/3 10/25** 11 112,742 CH 147.0L Upland IW 08-24 3
PEO Clark Island 214.5 - 215.7 11 0 CH 215.6-215.9R Bank Line 9
PEO Spring Valley Lower 215.7 - 218.4 11 0 CH 217.1-217.5R Bank Line 8

STRK Bull's Island 240.5 - 241.5 10/31 11/11** 11 40,253 CH 240.8-241.1R Bank Line IW 08-26 7 I
LAG Grape Island 86.2 - 87.5 12 40,738 CH 87.5L Upland 1
LAG Anderson Lake 109.0 -109.7 11 0 CH 109.0 - 109.8R Bank Line ?
LAG Matanzas Bay 114.0 - 116.0 11 0 CH 114.7 - 115.7L Bank Line 10

STRK Bull's Island Upper 241.5 - 241.7
4/30/08 
12/4/08* 5/16/08, 11 8,639 GM 241.7R Upland None 1 I

PEO Starved Rock Lower 230.2 - 230.8 7/15 17-Jul** 11 665 GM 231.5R Upland None 2 R
PEO Starved Rock Lower 230.4 - 230.8 2/2/2008* 11 8,639 GM 231.5R Upland None 2 R
PEO Henry 196.2 - 196.3 11 0 GM 195.8-191.9L Bank Line 5
PEO Senachwine 180.8 - 181.8 6/16 6/25 11 GM 181.8-181.9R Bank Line 4
LAG Pekin Bend Delta 151.0 - 151.1 11 0 GM 151.0-151.1R Bank Line 3

MARS Marseilles Fore Bay 244.7 5/22 6/10 11 1,936 GM 245.2R Upland/Cap

0 Scheduled 241,407
19879 Unscheduled 53,000

221528 TOTAL 294,407
0

Hydraulic - (H) = 0
241,407

Potential Jobs That Have Not Been Scheduled or Defered
PEO Huse Slough 218.5 - 221.1 11 10,000 CH 219.1 - 220.8R Bank Line
PEO Deer Park Light 227.7 - 228.5 11 10,000 CH 227.3 - 228.3R Bank Line
LAG Pekin Bend/LaMarsh Creek 148.0 - 153.1 11 20,000 CH 149.0 - 150.2R Bank Line
LAG Brigg's Landing 83.7 - 84.4 11 8,000 CH 83.7 - 84.3L Bank Line

STRK Marseilles Lower 244.0 - 244.5 11 5,000 GM 247.5R Upland
53,000

Total Scheduled  Quantities =

Total quantity for jobs that have not been scheduled =

Contract Hydraulic - (CH) =

Government Hydraulic -   (GH) =
Government Mechanical - (GM) =

Contract Mechanical - (CM) =

Scheduled Dredging Jobs

Total quantities scheduled by equipment:

2008 Dredging Schedule by Equipment - Illinois Waterway
Depth & Est. 

Quantity

* Currently operating at this job.     ** Dredging completed or suspended.

Dredging Dates  
Start             End

4-Dec-08
ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS

IL'08 DEC05 DRAFT
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