
Pool Dredge Cut Name River Mile Equip. Placement  Site
Placement 

Type
Dredging 
Notice # Job Order # Cat.^

LaG Senate Island 132.0 - 134.0 11 45,000 CH 134.4L Bankline 6 R

LaG Duck Island 134.8 - 136.2 11 38,000 CH 135.7R Upland 5 R

LaG Copperas Creek 136.3 - 137.1 11 75,000 CH 135.7R Upland 4 R

LaG Lancaster Landing Lt 140.9 -145.0 11 125,000 CH 142.7-145.0L Bankline/Levee 3 I

LaG Kingston Mines 145.0 - 146.6 11 15,000 CH 147.5, 145.2L Levee 2 R

LaG Mackinaw River 146.6 - 148.1 11 60,000 CH 147.5L Levee 1 R

LaG LaMarsh/Pekin Bend 149.4 - 151.0 11 25,000 CH 150.6R Levee 7 R

Peo Spring Valley 217.0 - 217.5 11 18,000 CH 217.1 - 217.6R Bank Line R

Peo Huse Slough 219.2 - 220.5 11 77,000 CH 219.3 - 220.6R Bank Line R

Peo Vermillion River 227.0 - 227.5 11 13,000 CH 228.3 - 227.9R Bank Line R

Peo Starved Rock Lower 230.1 - 230.9 11 21,109 GM 231.5R Upland A R

Strk Delbridge Island 232.2 - 232.6 6/3/2009* 11 8,367 GM 231.5R Upland 09-06 R

Peo Henry 196.2 - 196.3 11 5,000 GM 195.8 - 195.9L Bank Line C R

Peo Clark Island 214.7 - 215.7 11 22,000 CH 215.8-216.2R Bank Line 8 I

Strk Bull's Island 240.4 - 241.1 11 40,000 CH 241.7R Upland I

Strk Bull's Island 240.4 - 241.7 5/8/09 6/10/09 11 12,755 GM 241.7R Upland 09-05 B R

Mars Marseilles Canal 244.9 - 247.0 11 7,000 GM 245.1R Upland D R

Mars Grist Island 258.6 - 258.9 11 21,882 GM 258.3 - 258.5L Bank Line R

Dres Brandon Road lower 285.2 - 285.8 11 5,000 GM 285.8L Upland E R

0 Scheduled 634,113
81113 Unscheduled 67,425

553000 TOTAL 701,538
0

Hydraulic - (H) = 0
634,113

Potential Jobs That Have Not Been Scheduled or Have Been Defered

PEO Illinois Power 212.4 - 212.9 11 16,000 GM 215.8 - 216.2 Bank Line

PEO Spring Valley Lower 215.7 - 218.4 11 10,000 CH 217.1-217.5R Bank Line 2 R

LAG Pekin Bend Delta 151.0 - 151.1 11 3,000 GM 151.0-151.1R Bank Line A R

LAG Anderson Lake 109.0 -109.7 11 25,000 CH 109.0 - 109.8R Bank Line 7 R

LAG Matanzas Bay 114.0 - 116.0 11 10,000 CH 114.7 - 115.7L Bank Line 6 R

LAG Brigg's Landing 83.7 - 84.4 11 8,000 CH 83.7 - 84.3L Bank Line 3 R

STRK STRK Upper Approch 231.2 5/4/09 5/4/09 11 230 GM 231.5R Upland R

STRK Marseilles Lower 244.0 - 244.5 11 5,000 GM 247.5R Upland B R

DRES Arch Dam & Guide Wall 271.6 3/13/09 5/6/09 11 6,195 GM 271.6l, 279.7L Upland R

67,425

Total Scheduled  Quantities =

Total quantity for jobs that have not been scheduled =

Contract Hydraulic - (CH) =

Government Hydraulic -   (GH) =

Government Mechanical - (GM) =

Contract Mechanical - (CM) =

Total quantities scheduled by equipment:

2009 Dredging Schedule by Equipment - Illinois Waterway

Depth & Est. Quantity

* Currently operating at this job.     ** Dredging completed  *** Dredging suspended.  Job order number no longer has any bearing.

Dredging Dates         
Start             End

14-Jul-09
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