ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS

2009 Dredging Schedule by Equipment - lllinois Waterway 2-Sep-09
Pool Dredge Cut Name River Mile SDt:?ngmg Daéensd Depth & Est. Quantity Equip. Pla;?lr:em P'a;:;;"‘:m ?\‘r;?cgéng Telb Crlar s
LaG Brigg's Landing 83.3-84.3 8/24/09 8729/09 11 36,391 GH 83.3-84.3L Bankline R
LaG Senate Island 132.0 - 134.0 11 45,0000 CH 134.4L Bankline R
LaG Duck Island 134.8 - 136.2 11 38,000 CH 135.7R Upland R
LaG Copperas Creek 136.3 - 137.1 11 75,000 CH 135.7R Upland R
LaG Lancaster Landing Lt 140.9 -145.0 11 125,000] CH 142.7-145.0L | Bankline/Levee |
LaG Kingston Mines 145.0 - 146.6 11 15,0000 CH 147.5, 145.2L Levee R
LaG Mackinaw River 146.6 - 148.1 11 60,000 CH 147.5L Levee R
LaG LaMarsh/Pekin Bend 149.4 - 151.0 11 25,0000 CH 150.6R Levee R
Peo Spring Valley 217.0 - 217.5| 8/30/09 9/1/09 11 20,854 CH |217.1-217.6R Bank Line None R
Peo Huse Slough 219.2-220.5| 9/2/09* 11 81,681 CH ]219.3-220.6R| BankLine 21-Sep R
Peo Vermillion River 227.0 - 227.5 11 10,234 CH [228.3-227.9R| Bank Line R
Peo Starved Rock Lower 230.1-230.9| 7/27/09* 11 21,109 GM 231.5R Upland 09-12 R
Strk Delbridge Island 232.2-232.6| 6/3/09 7/13/09 11 8,348 GM 231.5R Upland 09-06 R
Peo Henry 196.2 - 196.3 11 50000 GM [195.8-195.9L Bank Line R
Peo Clark Island 1 215.4-215.7| 7/16/09 7/23/09 11 4,175| GM 215.8-216.2R Bank Line 09-10 |
Peo Clark Island 2 214.7 - 215.7| 8/16/09 8/29/09 11 29,672 CH 215.8-216.2R Bank Line 09-16 |
Strk Bull's Island 240.4 - 241.1 11 40,0001 CH 241.7R Upland |
Strk Bull's Island 240.4 - 241.7|  5/8/09 6/10/09 11 12,755 GM 241.7R Upland 09-05 R
Mars Marseilles Canal 244.9 - 247.0| 11 7,000f GM 245.1R Upland R
Mars Grist Island 258.6 - 258.9 11 21,882| GM |258.3-258.5L Bank Line R
Mars Dresden Island Lower |270.9 - 271.1| 8/4/09*** 11 6,000( GM 270.6R Upland 09-15 R
Dres Brandon Road lower 285.2 - 285.8 11 5,000f GM 285.8L Upland R

* Currently operating at this job.  ** Dredging completed *** Dredging suspended. Job order number no longer has any bearing.

Total quantities scheduled by equipment:

Government Hydraulic - (GH) = 0 Scheduled 656,710
Government Mechanical - (GM) = 91269 Unscheduled 49,425
Contract Hydraulic - (CH) = 565441 TOTAL TJSS
Contract Mechanical - (CM) = 0
Hydraulic - (H) = 0
Total Scheduled Quantities = 656,710

Potential Jobs That Have Not Been Scheduled or Have Been Defered
PEO Illinois Power 212.4 - 212.9] 11 16,000 GM 215.8 - 216.2 Bank Line
LAG Pekin Bend Delta 151.0-151.1 11 3,000f GM 151.0-151.1R Bank Line A R
LAG Anderson Lake 109.0 -109.7 11 25,0000 CH ]109.0 - 109.8R Bank Line R
LAG Matanzas Bay 114.0-116.0 11 10,000 CH [114.7-115.7L| BankLine 6 R

STRK  |STRK Upper Approch 231.2 5/4/09 5/4/09 11 230| GM 231.5R Upland R

STRK Marseilles Lower 244.0 - 244.5] 11 5,000f GM 247.5R Upland B R

DRES Arch Dam & Guide Wall 271.6 3/13/09 5/6/09 11 6,195 GM |271.6l, 279.7L Upland R
Total quantity for jobs that have not been scheduled = 49,425
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