
ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2009 Dredging Schedule by Equipment - Upper Mississippi River 13-Oct-09

Pool Site River 
Mile Equip. Placement  Site Placement 

Type
Dredging 
Notice #

Job Order 
# Cat.^

11 Rosebrook/Finleys 595 8 Jun'09** 6/28/09 11 13,361 GM Hurricane Bankline MR 09-08   
11 Lock 11 Aux. 583 30 8,628 GM Maquaketa River Upland
12 Lock 12 Aux. 557 30 5,022 GM Maquaketa River Upland
13 Savanna 539 13 Oct'09* 11 29,255 GH Savanna Thalweg Thalweg MR 09-33
13 Dark Slough 533 28 Apr'09** 4 May'09 11 7,988 GM Sabula Lower Thalweg MR 09-04 3 ^E
13 Dark Slough 533 5 Oct"09** 13 Oct'09 11 55,532 GH Sabula Lower Thalweg MR 09-32
13 Lock 13 Aux. 522 30 10,354 GM Maquaketa River Upland
14 Princeton 504 30 Sep' 09** 4 Oct"09 11 19,840 GH Princeton/Thalweg Bank/Thal MR 09-28
15 LD 15 Forebay 483 18 May"09** 5/30/09 6 2,000 GM Pelican Island Upland 5
16 LD 15 Lower 482 13 Apr'09** 17 May"09 11 16,958 GM Centennial Bridge Bankline MR 09-01 2 R
16 Horse Island 476 4 Aug'09** 8/14/09 11 7,606 GM Buffalo Pockets Bankline MR 09-12
16 Linwood 475 15 Sep 2009** 9/24/09 11 8,506 GM Centennial Bridge Bankline MR 09-23
16 Buffalo 472 17 Aug'09** 8/18/09 11 1,692 GM Buffalo Shores Bankline MR 09-12
16 Shady Creek 465 15 Oct'09* 6 3,822 GM Hershey Containment Bankline
18 Keithsburg Lower 426 23 Sep'09** 9/28/09 11 40,064 GH Willow Bar DMMP Site island MR 09-24
18 Keithsburg Lower 426 15 Jul 2009** 7/23/09 11 6,961 GM DMMP Site island MR 09-10   
18 Benton Island 420 15 Sep 2009** 9/21/09 11 21,412 GH Benton Thalweg Thalweg MR 09-21
20 Lock 19 Lower 363 28 Jul'09** 7/30/09 11 10,673 GM Keokuk Bankline MR09-13
20 Gregory Lower 352 8/20/2009** 9/11/09 11 1,301 GM Buzzard Thalweg Thalweg MR 09-17
20 Lifer's 351 4 Aug'09** 8/20/09 11 8,480 GM Buzzard Thalweg Thalweg MR 09-17    
20 Lock 20 Upper 344 5 May'09** 7/10/09 11 21,604 GM Gregory Levee Bankline MR 09-05 4 R
21 Howards 337 29 Sep'09** 2 Oct'09 11 3,296 GM LaGrange Bankline MR 09-29
21 Hogback 332 12 Sep 2009** 9/26/09 11 6,809 GM Hogback Thalweg Thalweg MR 09-22   
21 LD 21 Lwr Aux 326 8 Apr'09** 27 Apr'09 11 1,841 GM Lock 21 Lwr parking lot Upland  1 R
22 N.E. Power 320 7 Sep 09** 9/13/09 11 26,241 GH N.E.Power Upland MR 09-18
22 Cave Hollow 305 15 Jun'09** 20 Jun'09 11 6,753 GM Wingdam#7 Open Water MR 09-09
22 Cave Hollow 305 3 Oct'09** 8 Oc t'09 11 2,235 GM Wingdam#7 Open Water
            

       
           

* Currently operating at this job.     ** Dredging completed or suspended.
Total quantities scheduled by equipment:

Government Hydraulic - GOETZ (GH) = 192,344 ^E = Emergency
Government Mechanical - (GM) = 155,890   I = Imminent Closure

Contract Hydraulic - (CH) = 0  R = Routine Dredging
Contract Mechanical - (CM) = 0

Total Scheduled Dredging Quantities = 348,234

Potential Jobs That Have Not Been Scheduled or Defered
11 Turkey River 609 11 10,000 GM
14 Beaver 516 11 15,000 GH Bankline
14 Lock 14 Lwr 493 9 1,544 GM Centennial Stockpile

Total quantity for jobs that have not been scheduled = 26,544

Scheduled Dredging Jobs

Depth & Est. 
Quantity

Dredging Dates          
Start             End

MR'09 Oct13


	MR'09 Oct13

