
ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2009 Dredging Schedule by Equipment - Upper Mississippi River 18-Aug-09

Pool Site River 
Mile Equip. Placement  Site Placement 

Type
Dredging 
Notice #

Job Order 
# Cat.^

11 Rosebrook/Finleys 595 8 Jun'09** 6/28/09 11 13,361 GM Hurricane Bankline MR 09-08   
11 Lock 11 Aux. 583 30 8,628 GM Maquaketa River Upland
12 Island 241 562   11 45,000 GH Thalweg Thalweg    
12 Lock 12 Aux. 557 30 5,022 GM Maquaketa River Upland
13 Dark Slough 533 28 Apr'09** 4 May'09 11 7,988 GM Sabula Lower Thalweg MR 09-04 3 ^E
13 Lock 13 Aux. 522 30 10,354 GM Maquaketa River Upland
14 Princeton 504 11 19,840 GH Princeton/Thalweg Bank/Thal
14 LD 14 Upper 494 11 3,000 GM Smith Island Upland
15 LD 15 Forebay 483 18 May"09* 6 2,000 GM Pelican Island Upland 5
16 LD 15 Lower 482 13 Apr'09** 17 May"09 11 16,958 GM Centennial Bridge Bankline MR 09-01 2 R
16 Centennial Bridge 481   11 15,000 GM Centennial Bridge Bankline   
16 Horse Island 476 4 Aug'09** 8/14/09 11 7,606 GM Buffalo Pockets Bankline MR 09-12
16 Linwood 475 11 6,600 GM Centennial Bridge Bankline
16 Buffalo 472 17 Aug'09* 11 1,692 GM Buffalo Shores Bankline MR 09-12
18 Keithsburg Lower 426 11 60,000 GH DMMP Site island
18 Keithsburg Lower 426 15 Jul 2009** 7/23/09 11 6,961 GM DMMP Site island MR 09-10   
19 Burlington Bluff 401 11 10,000 GM Craigel Island Bankline
20 Lock 19 Lower 363 28 Jul'09** 7/30/09 11 10,673 GM Keokuk Bankline MR09-13
20 Gregory Lower 352 8/20/2009* 11 1,301 GM Buzzard Thalweg Thalweg MR 09-17
20 Lifer's 351 4 Aug'09** 8/20/09 11 8,480 GM Buzzard Thalweg Thalweg MR 09-17    
20 Lock 20 Upper 344 5 May'09** 7/10/09 11 21,604 GM Gregory Levee Bankline MR 09-05 4 R
21 Hogback 332   11 15,011 GH Union Township Levee Upland   
21 LD 21 Lwr Aux 326 8 Apr'09** 27 Apr'09 11 1,841 GM Lock 21 Lwr parking lot Upland  1 R
22 N.E. Power 320 11 GH N.E.Power Upland
24 LD 22 Lower 301   11 20,000 GM Gilbert Island Bankline    
            

       
           

* Currently operating at this job.     ** Dredging completed or suspended.
Total quantities scheduled by equipment:

Government Hydraulic - GOETZ (GH) = 139,851 ^E = Emergency
Government Mechanical - (GM) = 179,069   I = Imminent Closure

Contract Hydraulic - (CH) = 0  R = Routine Dredging
Contract Mechanical - (CM) = 0

Total Scheduled Dredging Quantities = 318,920

Potential Jobs That Have Not Been Scheduled or Defered
11 Turkey River 609 11 10,000 GM
14 Beaver 516 11 15,000 GH Bankline
14 Lock 14 Lwr 493 9 1,544 GM Centennial Stockpile

Total quantity for jobs that have not been scheduled = 26,544

Scheduled Dredging Jobs

Depth & Est. 
Quantity

Dredging Dates         
Start             End

MR'09 Aug18


	MR'09 Aug18

