
ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2009 Dredging Schedule by Equipment - Upper Mississippi River 29-Sep-09

Pool Site River 
Mile Equip. Placement  Site Placement 

Type
Dredging 
Notice #

Job Order 
# Cat.^

11 Rosebrook/Finleys 595 8 Jun'09** 6/28/09 11 13,361 GM Hurricane Bankline MR 09-08   
11 Lock 11 Aux. 583 30 8,628 GM Maquaketa River Upland
12 Island 241 562   11 45,000 GH Thalweg Thalweg    
12 Lock 12 Aux. 557 30 5,022 GM Maquaketa River Upland
13 Dark Slough 533 28 Apr'09** 4 May'09 11 7,988 GM Sabula Lower Thalweg MR 09-04 3 ^E
13 Dark Slough 533 11 60,000 GH Sabula Lower Thalweg
13 Lock 13 Aux. 522 30 10,354 GM Maquaketa River Upland
14 Princeton 504 30 Sep' 09* 11 19,840 GH Princeton/Thalweg Bank/Thal MR 09-28
14 LD 14 Upper 494 11 3,000 GM Smith Island Upland
15 LD 15 Forebay 483 18 May"09** 5/30/09 6 2,000 GM Pelican Island Upland 5
16 LD 15 Lower 482 13 Apr'09** 17 May"09 11 16,958 GM Centennial Bridge Bankline MR 09-01 2 R
16 Centennial Bridge 481   11 15,000 GM Centennial Bridge Bankline   
16 Horse Island 476 4 Aug'09** 8/14/09 11 7,606 GM Buffalo Pockets Bankline MR 09-12
16 Linwood 475 15 Sep 2009** 9/24/09 11 8,506 GM Centennial Bridge Bankline MR 09-23
16 Buffalo 472 17 Aug'09** 8/18/09 11 1,692 GM Buffalo Shores Bankline MR 09-12
18 Keithsburg Lower 426 23 Sep'09** 9/28/09 11 40,064 GH Willow Bar DMMP Site island MR 09-24
18 Keithsburg Lower 426 15 Jul 2009** 7/23/09 11 6,961 GM DMMP Site island MR 09-10   
18 Benton Island 420 15 Sep 2009** 9/21/09 11 21,412 GH Benton Thalweg Thalweg MR 09-21
19 Burlington Bluff 401 11 10,000 GM Craigel Island Bankline
20 Lock 19 Lower 363 28 Jul'09** 7/30/09 11 10,673 GM Keokuk Bankline MR09-13
20 Gregory Lower 352 8/20/2009** 9/11/09 11 1,301 GM Buzzard Thalweg Thalweg MR 09-17
20 Lifer's 351 4 Aug'09** 8/20/09 11 8,480 GM Buzzard Thalweg Thalweg MR 09-17    
20 Lock 20 Upper 344 5 May'09** 7/10/09 11 21,604 GM Gregory Levee Bankline MR 09-05 4 R
21 Howards 337 29 Sep'09* 11 3,296 GM LaGrange Bankline MR 09-29
21 Hogback 332 12 Sep 2009** 9/26/09 11 6,809 GM Hogback Thalweg Thalweg MR 09-22   
21 LD 21 Lwr Aux 326 8 Apr'09** 27 Apr'09 11 1,841 GM Lock 21 Lwr parking lot Upland  1 R
22 N.E. Power 320 7 Sep 09** 9/13/09 11 26,241 GH N.E.Power Upland MR 09-18
24 LD 22 Lower 301   11 20,000 GM Gilbert Island Bankline    
            

       
           

* Currently operating at this job.     ** Dredging completed or suspended.
Total quantities scheduled by equipment:

Government Hydraulic - GOETZ (GH) = 212,557 ^E = Emergency
Government Mechanical - (GM) = 191,080   I = Imminent Closure

Contract Hydraulic - (CH) = 0  R = Routine Dredging
Contract Mechanical - (CM) = 0

Total Scheduled Dredging Quantities = 403,637

Potential Jobs That Have Not Been Scheduled or Defered
11 Turkey River 609 11 10,000 GM
14 Beaver 516 11 15,000 GH Bankline
14 Lock 14 Lwr 493 9 1,544 GM Centennial Stockpile

Total quantity for jobs that have not been scheduled = 26,544

Scheduled Dredging Jobs

Depth & Est. 
Quantity

Dredging Dates         
Start             End

MR'09 Sep29


	MR'09 Sep29

