
27-Jul-11

Pool Dredge Cut Name River Mile Equip.
Placement  

Site Placement Type
Dredging 
Notice # Job Order # Cat.^

Mar EJ&E RR Bridge 270.6 - 270.8 11 6,000 GM 270.6R Upland 5M
Mar Marseilles Canal 244.7-247.0 11 6,000 GM 245.2R Upland
Strk Marseilles Lower 244-244.5 2/28/11 5/10/2011** 11 7,123 GM 241.7R Upland IW11-10 2M
Strk Bull's Island 240.4 - 241.7 11 15,000 GM 241.7R Bankline/Upland
Strk Bull's Island Upper 241.5 - 241.7 5/11/11 7/29/11 11 5,500 GM 241.7R Upland 1W11-17 3M
Strk Delbridge Island 232.0 - 232.8 11 8,000 GM 230.6R Upland

Peo Starved Rock Lower 229.8 - 230.8 8/1/11 11 13,935 GM 227.9R Upland 4M

Peo Clark Island 214.5-215.7 11 15,000 CH Bankline/Upland

LaG Bartonville/Lick Creek 154.1-156.3 11 123,222 CH 154.0-156.4L Bankline 2(a)
LaG La Marsh Creek 149.3 - 150.2 11 30,000 CH 150.7R Upland 3
LaG Mackinaw River 146.7 - 148.0 8/15/11 11 14,126 CH 147.3L Upland 1
LaG Kingston Mines 145-146.7 11 30,000 CH Bankline/Upland 2
LaG Lancaster 141.9 - 145.5 11 20,000 CH 142.0 - 145.0L Bankline/Upland 4
LaG Copperas Creek 136.4 - 136.7 7/31/11 11 48,610 CH 137.1 - 136.5 Bankline 1(a)
LaG Grand Island Head 112.4-114 11 30,000 CH Bankline/Upland
LaG Grand Island 109.7-110.6 11 20,000 CH Bankline/Upland
LaG Anderson Lake 109.0 - 109.7 11 20,000 CH 108.5 - 109.2R Bankline 5
LaG Beardstown 88.8 1/7/11 2/15/2011** 11 1,567 GM 88.4-88.6R Bankline IW11-02 1M
LaG Beardstown 87.6 - 88.1 12 25,000 CH 87.5L Upland
LaG Grape Island 86.4 - 87.6 12 35,000 CH 87.5L Upland

0 Scheduled 394,960
44002 Unscheduled 38,000

350958 TOTAL 432,960
0

Hydraulic - (H) = 0
394,960

Potential Jobs That Have Not Been Scheduled or Have Been Defered
Dres Brandon Road lower 285.2 - 285.8 11 5,000 GM 285.8L Upland
Peo Kickapoo Creek 159.1 - 159.7 11 60,000 CH 159.5 - 160.0L Bankline
Peo Illinois Power/Lyons Lk 212.8 - 213.0 11 8,000 GM 214.5 - 214.8R Bankline
Peo Henry 196.0L 11 3,000 GM 195.8L Bankline
LaG Bar Island 85.5 - 86.3 12 25,000 CH 87.5L Upland
LaG Senate Island Lw 132.0 - 133.5 11 30,000 CH 132.0 - 133.5L Bankline
LaG Lick Creek 155.8 - 156.5 11 30,000 CH 156.8 - 156.3L Bankline
LaG Pekin Bend Delta 151.2L 11 3,000 GM 151.0R Upland
LaG Peoria Lock Lower 157.3 - 157.6 11 15,000 CH 157.3 - 157.6R Bankline
Mars Marseilles Canal 244.8 - 245.7 11 5,000 GM 245.2R Upland
STRK Delbridge Island 232.0 - 232.8 11 15,000 GM 231.7R Upland

38,000

Total Dredging =

Total quantity for jobs that have not been scheduled =

* Currently operating at this job.     ** Dredging completed  *** Dredging suspended.  Job order number no longer has any bearing. 1(a) is Bayshore.
Total quantities by equipment:

Government Hydraulic -   (GH) =
Government Mechanical - (GM) =

Contract Hydraulic - (CH) =
Contract Mechanical - (CM) =

ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2011 Dredging Schedule by Equipment - Illinois Waterway

Dredging Dates                                    
Start             End Depth & Est. Quantity
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