
C:\Documents and Settings\B5ODTRMA\My Documents\MVR-Dredge Schedule-2011.xlsx

ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2011 Dredging Schedule by Equipment - Upper Mississippi River 25-Jul-11

Pool Site River Mile Equip. Placement  Site Placement Type Dredging 
Notice # Job Order # Cat.^

11 Turkey River 608 11 10,000 GM Island 189 Beach Bankline
11 Finleys Landing 596 11 10,000 GM Finleys Beach Bankline
11 Lock 11 Aux.  Up. 583 5/10/2011** 26-May 26 1,719 GM Lock 11 Upper Beneficial/Upland N/A R
12 Island 241 562 11 40,000 GH Island 241 Beach Bankline MR11-20
13 Dark Slough 531 7/18/2011* 11 7,318 GH Dark Slough Thalweg Thalweg R
14 Steamboat Slough 504 11 40,000 GH Princeton Beach/Thalweg Bankline/Thalweg
14 Lock 14 Upper 493 11 5,000 GM Smith Island Upland
15 Lock 14 Lower 492 11 2,000 GM Smith Island Upland
16 Lock 15 Lower 482 11 15,000 GM Centennial Bridge Upland
16 Centennial Bridge 481 11 15,000 GM Centennial Bridge Beneficial/Upland
16 Linwood 476 11 10,000 GM Centennial Bridge Beneficial/Upland
16 Lock 16 Aux. 457 6/6/11** 12-Jul 26 5,000 GM Lock 16 Upper Upland N/A R
17 Bass Island 448 11 40,000 GH DMMP Site 6 Upland
18 Keithsburg Upper 427 11 20,000 GH Willow Bar Bankline
18 Keithsburg Lower 426 11 50,000 GH Willow Bar Bankline
18 Huron Island 424 11 40,000 GH Willow Bar Bankline
18 Oquawka 415 11 20,000 GM Thalweg Thalweg
18 Furnal Island 413 5/10/2011** 6-Jul 11 22,907 GM Behind Levee RM 412.6R Beneficial/Upland MR11-07 R
19 Burlington Bluff 401 11 15,000 GM Craigel Island Bankline
19 Craigel Island 400 11 35,000 GH Craigel Island Bankline
19 Kemp's Landing 399 11 30,000 GH Craigel Island Bankline
19 Kemp's Landing Lwr 398 11 40,000 GH Craigel Island Bankline
20 LD 19 Lower 364 11 5,000 GM Bankline 363.7R Bankline
20 LD 20 Upper 344 11 60,000 GH AG field Upland
21 LaGrange 337 11 30,000 GH LaGrange Beach/Stockpile Bankline
21 Willow Island 333 11 90,000 GH AG field Upland
21 Hogback/Lonetree 332 7/20/2011* 11 29,803 GH Hogback Beach Bankline MR11-21 R
22 NE Power 320 11 40,000 GH DMMP Site Beneficial/Upland
22 Whitney Light 313 11 40,000 GH Whitney Thalweg Thalweg
22 Turtle Island 312 11 40,000 GH Whitney Thalweg Thalweg
22 Cave Hollow 306 11 20,000 GM DMMP Site Beneficial/Upland
24 Lock 22 Lower 300 11 20,000 GM Gilbert Island Bankline

* Currently operating at this job.     ** Dredging completed or suspended.
Total quantities by equipment:

Government Hydraulic - GOETZ (GH) = 672,121 ^E = Emergency
Government Mechanical - (GM) = 176,626   I = Imminent Closure

Contract Hydraulic - (CH) = 0  R = Routine Dredging
Contract Mechanical - (CM) = 0

Total Dredging = 848,747

Potential Jobs That Have Not Been Scheduled or Defered

Total quantity for jobs that have not been scheduled = 0

Dredging Dates                                    
Start             End Depth & Est. Quantity

Scheduled Dredging Jobs
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