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ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2011 Dredging Schedule by Equipment - Upper Mississippi River 1-Sep-11

Pool Site River Mile Equip. Placement  Site Placement Type Dredging 
Notice # Job Order # Cat.^

11 Turkey River 608 11 10,000 GM Island 189 Beach Bankline

11 Finleys Landing 596 11 10,000 GM Finleys Beach Bankline

11 Lock 11 Aux.  Up. 583 5/10/2011** 26-May 26 2,052 GM Lock 11 Upper Beneficial/Upland N/A R
12 Island 241 562 11 40,000 GH Island 241 Beach Bankline MR11-20
13 Dark Slough 531 7/18/2011** 2-Aug 11 26,814 GM Dark Slough Thalweg Thalweg MR11-25 R
14 Steamboat Slough 504 11 40,000 GH Princeton Beach/Thalweg Bankline/Thalweg

14 Lock 14 Upper 493 11 5,000 GM Smith Island Upland

15 Lock 14 Lower 492 11 2,000 GM Smith Island Upland

16 Lock 15 Lower 482 11 15,000 GM Centennial Bridge Upland

16 Centennial Bridge 481 11 15,000 GM Centennial Bridge Beneficial/Upland

16 Linwood 476 8/9/10** 11 32,000 GM Centennial Bridge Beneficial/Upland MR11-27 R
16 Lock 16 Aux. 457 6/6/2011** 12-Jul 26 8,740 GM Lock 16 Upper Upland N/A R
17 Bass Island 448 11 40,000 GH DMMP Site 6 Upland

18 Keithsburg Upper 427 8/24/2011* 11 16,128 GH Willow Bar Bankline MR11-37
18 Keithsburg Lower 426 11 50,000 GH Willow Bar Bankline

18 Huron Island 424 11 40,000 GH Willow Bar Bankline

18 Oquawka 415 11 20,000 GM Thalweg Thalweg

18 Furnal Island 413 5/10/2011** 6-Jul 11 22,907 GM Behind Levee RM 412.6R Beneficial/Upland MR11-07 R
19 Burlington Bluff 401 11 15,000 GM Craigel Island Bankline

19 Craigel Island 400 11 35,000 GH Craigel Island Bankline

19 Kemp's Landing 399 11 30,000 GH Craigel Island Bankline

19 Kemp's Landing Lwr 398 11 40,000 GH Craigel Island Bankline

20 LD 19 Lower 364 11 5,000 GM Bankline 363.7R Bankline

20 Buzzard 348 8/19/2011** 23-Aug 11 9,036 GM Thalweg Thalweg MR11-33 I
20 Buzzard 348 8/22/11** 28-Aug 11 47,056 GH Buzzard Stockpile Beneficial/Upland MR11-38
20 LD 20 Upper 344  11 50,000 GH AG field Upland

21 LaGrange 337 8/29/11* 3-Sep 11 29,164 GH LaGrange Beach/Stockpile Bankline MR11-39
21 Willow Island 333 8/23/11* 11 8,715 GH Hogback Beach Bankline MR11-35
21 Hogback/Lonetree 2 332 9/1/11* 11 GM Hogback Beach Bankline MR11-35
21 Hogback/Lonetree 1 332 7/20/2011** 11-Aug 11 21,049 GH Hogback Beach Bankline MR11-21 I
22 NE Power 320 11 40,000 GH DMMP Site Beneficial/Upland

22 Whitney Light 313 11 40,000 GH Whitney Thalweg Thalweg

22 Turtle Island 312 11 40,000 GH Whitney Thalweg Thalweg

22 Cave Hollow 306 8/12/11** 11 26,794 GM DMMP Site Beneficial/Upland MR11-29/31 I
24 Lock 22 Lower 300 11 20,000 GM Gilbert Island Bankline

* Currently operating at this job.     ** Dredging completed or suspended.
Total quantities by equipment:

Government Hydraulic - GOETZ (GH) = 607,112 ^E = Emergency
Government Mechanical - (GM) = 245,343   I = Imminent Closure

Contract Hydraulic - (CH) = 0  R = Routine Dredging
Contract Mechanical - (CM) = 0

Total Dredging = 852,455

Potential Jobs That Have Not Been Scheduled or Defered

Total quantity for jobs that have not been scheduled = 0

Dredging Dates                                    
Start             End Depth & Est. Quantity

Scheduled Dredging Jobs
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