ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS

2011 Dredging Schedule by Equipment - Upper Mississippi River

22-Sep-11

Dredging Dates

Dredging

Pool Site ‘River Mile Start End Depth & Est. Quantity ‘ Equip. ‘ Placement Site ‘ Placement Type Noficard Job Order # | Cat.”
Scheduled Dredging Jobs
11 |Turkey River 608 11 10,000 GM Island 189 Beach Bankline
11 |Finleys Landing 596 11 10,000 GM Finleys Beach Bankline
11 |Lock 11 Aux. Up. 583 5/10/2011** 26-May 26 2,052 GM Lock 11 Upper Beneficial/Upland N/A R
12 |lIsland 241 562 11 40,000 GH Island 241 Beach Bankline MR11-20
13 |Dark Slough 531 7/18/2011* 2-Aug 11 26,814 GM Dark Slough Thalweg Thalweg MR11-25 R
14 [Steamboat Slough 504 11 40,000 | GH Princeton Beach/Thalweg Bankline/Thalweg
14 |Lock 14 Upper 493 11 5,000 [ GM Smith Island Upland
15 |[Lock 14 Lower 492 11 2,000 GM Smith Island Upland
16 |Lock 15 Lower 482 11 15,000 GM Centennial Bridge Upland
16 [Centennial Bridge 481 11 15,000 | GM Centennial Bridge Beneficial/Upland
16 |Linwood 476 8/9/10** 11 32,000 GM Centennial Bridge Beneficial/Upland MR11-27 R
16 |Buffalo 472 11 7,045 GM Buffalo Pocket Beaches Bankline MR11-
16 [Montplier 469 9/19/11* 11 38,114 | GH Montplier Bankline MR11-48
16 |Lock 16 Aux. 457 6/6/2011** 12-Jul 26 8,740 GM Lock 16 Upper Upland N/A R
17 |Lock 16 Lower 457 9/17/11** 11 11,209 GM Lock 16 Lower Bankline MR11-
17 |Bass Island 448 9/11/11** 11 33,842 GH DMMP Site 6 Upland MR11-43
17 |Bass Island 448 9/20/2011** 23-Sep 11 2,454 GM Bass Island Bankline MR11-49
18 |[Keithsburg Upper 427 8/24/2011* 11 16,128 | GH Willow Bar/campground Bankline MR11-37
18 |Keithsburg Lower 426 8/24/2011* 11 14,978 GH Willow Bar Bankline MR11-37
18 |Huron Island 424 11 40,000 GH Willow Bar Bankline
18 |Oquawka 415 11 20,000 GM Thalweg Thalweg
18 |Furnal Island 413 5/10/2011** 6-Jul 11 22,907 GM Behind Levee RM 412.6R Beneficial/Upland MR11-07 R
19 |Burlington Bluff 401 11 15,000 | GM Craigel Island Bankline
19 |Craigel Island 400 11 35,000 | GH Craigel Island Bankline
19 |Kemp's Landing 399 11 30,000 | GH Craigel Island Bankline
19 |Kemp's Landing Lwr 398 11 40,000 GH Craigel Island Bankline
20 |LD 19 Lower 364 11 5,000 GM Bankline 363.7R Bankline
20 |Buzzard 348 8/19/2011** 23-Aug 11 9,036 GM Thalweg Thalweg MR11-33 |
20 |Buzzard 348 8/22/11** 28-Aug 11 47,056 | GH Buzzard Stockpile Beneficial/Upland | MR11-38
20 |LD 20 Upper 344 11 50,000 GH AG field Upland
21 |LaGrange 337 8/29/11** 3-Sep 11 29,262 | GH LaGrange Beach/Stockpile Bankline MR11-39
21 |Willow Island 333 8/23/11* 11 8,715 GH Hogback Beach Bankline MR11-35
21 |Hogback/Lonetree 2 332 9/1/11* 19-Sep 11 12,536 | GM Hogback Beach Bankline MR11-35
21 |Hogback/Lonetree 1 332 7/20/2011** 11-Aug 11 21,049 | GH Hogback Beach Bankline MR11-21 |
22 |NE Power 320 9/2/11* 8-Sep 11 30,755 GH DMMP Site Beneficial/Upland MR11-36
22 |Whitney Light 313 11 40,000 | GH Whitney Thalweg Thalweg
22 |Turtle Island 312 11 40,000 | GH Whitney Thalweg Thalweg
22 |Cave Hollow 306 8/12/11** 11 26,794 GM DMMP Site Beneficial/Upland | MR11-29/31 |
24 |Lock 22 Lower 300 11 20,000 GM Gilbert Island Bankline
* Currently operating at this job. ** Dredging completed or suspended.
Total quantities by equipment:
Government Hydraulic - GOETZ (GH) = 594,899 AE = Emergency
Government Mechanical - (GM) = 278,587 | = Imminent Closure
Contract Hydraulic - (CH) = 0 R = Routine Dredging
Contract Mechanical - (CM) = 0
Total Dredging = 873,486
Potential Jobs That Have Not Been Scheduled or Defered
Total quantity for jobs that have not been scheduled = 0
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