
C:\Users\B5ODTRMA\Documents\MVR-Dredge Schedule-2012.xlsx

ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2011 Dredging Schedule by Equipment - Upper Mississippi River 13-Jun-12

Pool Site River Mile Equip. Placement  Site Placement Type Dredging 
Notice # Job Order # Cat.^

11 Turkey River 608 11 6,000 GM Island 189 Bankline

11 Hurricane Island 589 11 8,500 GM Hurricane Island Bankline

11 Finleys Landing 596 11 18,700 GM Finleys Beach Bankline

12 Island 241 562 11 28,300 GH Island 241 Bankline

13 Maquoketa River 547 5/21/2012** 13-Jun 11 15,836 GM Maquoketa DMMP/Santa Fe Isl Upland MR12-15
13 Arnolds 543 5/15/2012** 19-May 11 6,176 GM Santa Fe Island Bankline MR12-10
13 Dark Slough 533 19-Jun* 11 18,326 GM Santa Fe Island/Thalweg Bankline

13 Smith Bay 531 4/9/2012** 8-May 11 30,090 GM Dark Slough Thalweg Thalweg MR12-05 R
14 LeClaire Canal Entrance 494 3/5/2012** 3-Apr 6 2,118 GM Pelican Island Beneficial use N/A R
14 Lock 14 Upper 494 11 3,100 GM Smith/Pelican Island Upland/Beneficial

15 Lock 14 Lower 493 11 2,300 GM Centennial Bridge Upland/Beneficial

17 Bass Island 448 11 20,000 GH Bass Island DMMP Upland
18 Lock 17 Lwr Aux 437 3/13/2012** 19-Mar 11 4,704 GM Lock 17 Upper Upland N/A R
18 Keithsburg Lower 426 11 50,000 GH Willow Bar Island Bankline

18 Benton Island 419 11 32,000 GH Benton Island Thalweg Thalweg

18 Oquawka 415 11 20,300 GM Oqwuaka DMMP Site 3 Upland

18 Furnal Island 413 11 20,000 GM Oqwuaka DMMP Site 3 Upland

18 Lock 18 Aux's 410 11 GM Lock 18 Lower Upland N/A R
19 Burlington Bluff 401 11 30,000 GM Craigel Island Bankline

19 Craigel island 399 11 34,100 GH Craigel Island Bankline

19 Kemps Landing 398 11 32,000 GH Craigel Island Bankline

19 Kemps Lower 397 11 40,500 GH Craigel Island Bankline

20 Gregory Lower 351 11 7,900 GM Buzzard Island Thalweg Thalweg

20 Lock 20 Upper 343 11 100,000 GH Meyer Upland

20 Lock 20 Aux's 343 4/16/2012** 23-Apr 11 3,525 GM Lock 20 Upper Upland N/A R
21 Willow island 333 11 78,000 GH Hogback Island Bankline

21 Hogback/Lonetree 331 11 16,739 GM Hogback Island Bankline

21 Lock 21 Aux"s 325 4/18/2012* 11 GM Lock 21 Lower Upland N/A R
22 Whitney Island 313 11 40,200 GH Whitney Island Thalweg Thalweg

22 Turtle Island 311 11 35,800 GH Whitney Island Thalweg Thalweg

22 Cave Hollow 306 11 20,000 GM Sny Levee District Upland

24 Lock 22 Aux's 300 3/27/2012** 10-Apr 11 3,102 GM Saverton site Bankline N/A R
  

* Currently operating at this job.     ** Dredging completed or suspended.
Total quantities by equipment:

Government Hydraulic - GOETZ (GH) = 442,600 ^E = Emergency
Government Mechanical - (GM) = 126,270   I = Imminent Closure

Contract Hydraulic - (CH) = 0  R = Routine Dredging
Contract Mechanical - (CM) = 0

Total Dredging = 568,870

Potential Jobs That Have Not Been Scheduled or Defered
11 Turkey River 608 11 10,000 GM Island 189 Beach Bankline

11 Finleys Landing 596 11 10,000 GM Finleys Beach Bankline

12 Island 241 562 11 40,000 GH Island 241 Beach Bankline

14 Lock 14 Upper 493 11 5,000 GM Smith Island Upland

18 Huron Island 424 11 40,000 GH Willow Bar Bankline

18 Oquawka 415 11 20,000 GM Thalweg Thalweg

19 Burlington Bluff 401 11 15,000 GM Craigel Island Bankline

19 Craigel Island 400 11 35,000 GH Craigel Island Bankline

19 Kemp's Landing 399 11 30,000 GH Craigel Island Bankline

19 Kemp's Landing Lwr 398 11 40,000 GH Craigel Island Bankline

20 LD 19 Lower 364 11 5,000 GM Bankline 363.7R Bankline

20 LD 20 Upper 344  11 50,000 GH AG field Upland

22 Whitney Light 313 11 40,000 GH Whitney Thalweg Thalweg

22 Turtle Island 312 11 40,000 GH Whitney Thalweg Thalweg

Total quantity for jobs that have not been scheduled = 0

Dredging Dates                                    
Start             End Depth & Est. Quantity

Scheduled Dredging Jobs


	M'12 13 Jun

