ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS

2013 Dredging Schedule by Equipment - Upper Mississippi River 23-Aug-13
Pool Site River Mile S[t);(ratd ging Daltzens d Depth & Est. Quantity | Equip. Placement Site Placement Type DNrst?Cg;ng Job Order # | Cat.®
Scheduled Dredging Jobs
11 |Turkey River 608 11 12,000 | GM Island 189 Bankline
11 |Hurricane Island 589 11 8,000 | GM Hurricane Island Bankline
11 |Finleys / Rosebrook 595 11 20,000 | GM Finleys Beach Bankline
13 ([Sabula Lwr (Dark Slu) 533 11 10,000 [ GM Santa Fe Island/Thalweg Bankline
13 [Dark Slough (Smith Bay) 531 11 15,000 | GH Smith Bay Island Bankline
14 |[Beaver Island 516 26-Aug 30-Aug 11 31,231 | GH Sunfish Island Bankline MR13-22
14 |Meredosia 509 11 8,000 | GM Princeton Beach Bankline
15 |Lock 14 Lower 493 11 2,000 ( GM Centennial Bridge Upland/Beneficial
16 |Lock 15 Lower 483 11 10,000 | GM Centennial Bridge Upland/Beneficial
16 ([Crescent RR Bridge 481 12-Aug 28-Aug 11 42,000 | GM Centennial Bridge Upland/Beneficial [ MR13-19
16 |Linwood 476 11 10,000 | GM Centennial Bridge Upland/Benéfiicial
16 |Buffalo 473 11 10,000 | GM Centennial Bridge Upland/Benéfiicial
17 |Bass Island 448 11 15,000 GH Bass Island DMMP Upland
18 |Willow Bar Excavation 426 11 100,000 [ GH Keithsburg Campground Bankline
18 |Keithsburg Lower 425 11 30,000 | GH Keithsburg Campground Bankline
18 |Benton Island 419 11 30,000 | GH Benton Island Thalweg Thalweg
18 [Oquawka 415 11 20,000 [ GM Ogwuaka DMMP Site 3 Upland
18 |Furnal Island 413 11 10,000 | GM Ogwuaka DMMP Site 3 Upland
19 |Burlington Bluff 401 11 15,000 | GM Craigel Island Bankline
19 [Kemps Landing 398 11 15,000 | GH Craigel Island Bankline
19 |Kemps Lower 397 11 30,000 | GH Craigel Island Bankline
20 (Lock 19 Lower 364 11 1,000 | GM Keokuk Bankline Bankline
20 |Gregory Lower 351 11 8,000 | GH Buzzard Island Thalweg Thalweg
20 |Buzzard Island 349 30-Jul 8-Jul 11 12,717 | GM Buzzard Island Thalweg Thalweg MR13-12
20 |Lock 20 Upper 343 11 100,000 | GH Meyer Upland
20 |Lock 20 Aux's 343 16-Jul 11 3,186 | GM Lock 20 Upper Upland
21 (Willow Island 333 11 20,000 | GH Hogback Island Bankline
21 [Hogback / Lonetree 331 11 40,000 ( GH Hogback Island Bankline
22 |Whitney Light 313 11 40,000 | GH Whitney Thalweg Thalweg
22 |Cave Hollow 305 3-Sep 11 113,000 | GH Sny Levee District Beneficial Use MR13-27
22 |Cave Hollow 306 24-Jul 26-Aug 11 39,000 | GM Open water rehandle Upland MR13-09 I
22 |Lock 22 Upper 302 11 10,000 [ GM Sny Levee District Upland
* Currently operating at this job.  ** Dredging suspended.
Total quantities by equipment:
Government Hydraulic - GOETZ (GH) = 587,231 AE = Emergency
Government Mechanical - (GM) = 242,903 | = Imminent Closure
Contract Hydraulic - (CH) = 0 R = Routine Dredging
Contract Mechanical - (CM) = 0
Total Dredging = 830,134
Potential Jobs That Have Not Been Scheduled or Defered
11 |Turkey River 608 11 6,000 | GM Island 189 Bankline
11 |Hurricane Island 589 11 9,000 | GM Hurricane Island Bankline
12 (Island 241 562 11 56,000 [ GH Island 241 Bankline
13 |Maquoketa River 547 11 25,000 | GH Maquoketa DMMP Upland
13 |Arnolds 543 11 6,000 | GM Santa Fe Island Bankline
13 [Smith Bay 529 11 45,000 | GH Illinois Isl. Bankline Bankline
14 (Lock 14 Upper 493 11 5,000 | GM Smith Island Upland
14 |LeClaire Canal Entrance 494 6 2,000 (| GM Pelican Island Beneficial use
14 |[Steamboat Slough 504 11 15,000 GH Thalweg Thalweg
16 |Credit Island 480 11 4,000 GM Centennial Bridge Upland/Beneficial
17 |Lock 16 Lower 456 11 9,000 | GM Illinois Bankline Bankline
18 |Huron Island 424 11 40,000 GH Willow Bar Bankline
18 [Oquawka 415 11 20,000 [ GM Thalweg Thalweg
18 ([Lock 17 Lwr Aux 437 11 5,000 | GM Lock 17 Upper Upland
19 |Craigel island 399 11 34,000 | GH Craigel Island Bankline
19 |Rush Island 406 11 6,000 | GM Charcoal Bar Bankline
21 |Lock 21 Aux"s 325 11 5,000 | GM Lock 21 Lower Upland
22 (Turtle Island 311 11 36,000 | GH Whitney Island Thalweg Thalweg
24 [Lock 22 Aux's 300 11 3,000 GM Saverton site Bankline
Total quantity for jobs that have not been scheduled = 331,000
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