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ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2011 Dredging Schedule by Equipment - Upper Mississippi River 19-Sep-13

Pool Site River Mile Equip. Placement  Site Placement Type Dredging 
Notice # Job Order # Cat.^

11 Turkey River 608 11 12,000 GM Island 189 Bankline

11 Hurricane Island 589 11 8,000 GM Hurricane Island Bankline

11 Finleys / Rosebrook 595 11 20,000 GM Finleys Beach Bankline

13 Savanna Bay 539 27-Sep 11 79,257 GH Savanna Thalweg Thalweg MR13-
13 Sabula Lwr (Dark Slu) 533 11 10,000 GM Santa Fe Island/Thalweg Bankline

13 Dark Slough (Smith Bay) 531 5-Sep 11 15,374 GH Smith Bay Island Bankline MR13-30
14 Beaver Island 516 26-Aug 30-Aug 11 31,231 GH Sunfish Island Bankline MR13-22
14 Meredosia 509 11 8,000 GM Princeton Beach Bankline

15 Lock 14 Lower 493 11 2,000 GM Centennial Bridge Upland/Beneficial

16 Lock 15 Lower 483 11 10,000 GM Centennial Bridge Upland/Beneficial

16 Crescent RR Bridge 481 12-Aug 28-Aug 11 42,000 GM Centennial Bridge Upland/Beneficial MR13-19
16 Linwood 476 11 10,000 GM Centennial Bridge Upland/Benefiicial

16 Buffalo 473 11 10,000 GM Centennial Bridge Upland/Benefiicial

17 Bass Island 448 11 15,000 GH Bass Island DMMP Upland

18 Willow Bar Excavation 426 11 100,000 GH Keithsburg Campground Bankline

18 Keithsburg Lower 425 11 30,000 GH Keithsburg Campground Bankline

18 Benton Island 419 11 30,000 GH Benton Island Thalweg Thalweg

18 Oquawka 415 11 20,000 GM Oqwuaka DMMP Site 3 Upland

18 Furnal Island 413 23-Sep 11 12,286 GM Oqwuaka DMMP Site 3 UplandBeneficial MR13-
19 Burlington Bluff 401 11 15,000 GM Craigel Island Bankline

19 Kemps Landing 398 11 15,000 GH Craigel Island Bankline

19 Kemps Lower 397 11 30,000 GH Craigel Island Bankline

20 Lock 19 Lower 364 11 1,000 GM Keokuk Bankline Bankline

20 Gregory Lower 351 11 8,000 GH Buzzard Island Thalweg Thalweg

20 Buzzard Island 349 14-Sep 18-Sep 12 65,608 GH Buzzard Stockpile Beneficial Use MR13-35
20 Buzzard Island 349 30-Jul 8-Jul 11 12,717 GM Buzzard Island Thalweg Thalweg MR13-12
20 Lock 20 Upper 343 11 100,000 GH Meyer Upland

20 Lock 20 Aux's 343 16-Jul 11 3,186 GM Lock 20 Upper Upland

21 Willow Island 333 11 20,000 GH Hogback Island Bankline

21 Hogback / Lonetree 331 11 40,000 GH Hogback Island Bankline

22 Whitney Light 313 11 40,000 GH Whitney Thalweg Thalweg

22 Cave Hollow 305 3-Sep 12-Sep 12 113,000 GH Sny Levee District Beneficial Use MR13-27
22 Cave Hollow 306 24-Jul 26-Aug 11 39,000 GM Open water rehandle Upland MR13-09 I
22 Lock 22 Upper 302 11 10,000 GM Sny Levee District Upland

  
* Currently operating at this job.     ** Dredging suspended.
Total quantities by equipment:

Government Hydraulic - GOETZ (GH) = 732,470 ^E = Emergency
Government Mechanical - (GM) = 245,189   I = Imminent Closure

Contract Hydraulic - (CH) = 0  R = Routine Dredging
Contract Mechanical - (CM) = 0

Total Dredging = 977,659

Potential Jobs That Have Not Been Scheduled or Defered
11 Turkey River 608 11 6,000 GM Island 189 Bankline

11 Hurricane Island 589 11 9,000 GM Hurricane Island Bankline

12 Island 241 562 11 56,000 GH Island 241 Bankline

13 Maquoketa River 547 11 25,000 GH Maquoketa DMMP Upland

13 Arnolds 543 11 6,000 GM Santa Fe Island Bankline

13 Smith Bay 529 11 45,000 GH Illinois Isl. Bankline Bankline

14 Lock 14 Upper 493 11 5,000 GM Smith Island Upland

14 LeClaire Canal Entrance 494 6 2,000 GM Pelican Island Beneficial use

14 Steamboat Slough 504 11 15,000 GH Thalweg Thalweg

16 Credit Island 480 11 4,000 GM Centennial Bridge Upland/Beneficial

17 Lock 16 Lower 456 11 9,000 GM Illinois Bankline Bankline

18 Huron Island 424 11 40,000 GH Willow Bar Bankline

18 Oquawka 415 11 20,000 GM Thalweg Thalweg

18 Lock 17 Lwr Aux 437 11 5,000 GM Lock 17 Upper Upland
19 Craigel island 399 11 34,000 GH Craigel Island Bankline
19 Rush Island 406 11 6,000 GM Charcoal Bar Bankline

21 Lock 21 Aux"s 325 11 5,000 GM Lock 21 Lower Upland

22 Turtle Island 311 11 36,000 GH Whitney Island Thalweg Thalweg

24 Lock 22 Aux's 300 11 3,000 GM Saverton site Bankline

Total quantity for jobs that have not been scheduled = 331,000

Dredging Dates                                    
Start             End Depth & Est. Quantity

Scheduled Dredging Jobs
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