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1. PURPOSE AND REQUIREMENTS 
 
A.  Purpose.  This Review Plan (RP) defines the scope and level of the US Army Corps of Engineers 
(Corps), Rock Island District’s (District) Agency Technical Review (ATR) and the Corps Section 408 
process reviews for the Red Rock Hydroelectric Project Federal Energy Regulatory Commission 
(FERC) #12576 Hydro Power Construction (Project).  The Independent External Peer Review (IEPR) 
Type II Safety Assurance Review (SAR) Plan that is to be prepared and executed by the Red Rock 
Hydropower Licensee is also included in the RP discussion and the Licensee’s SAR Plan is contained 
in Attachment 5.  All appropriate levels of review (ATR, Section 408, and Policy and Legal Review) 
will be included in this RP.  The RP identifies the most important skill sets needed in the reviews and 
the objective of the review and the specific advice sought, thus setting the appropriate scale and scope 
of review for the Project. 
 
B.  References 

1. Engineering Circular (EC) 1165-2-209, Civil Works Review Policy, 31 Dec 2009 

2. Engineering Regulation (ER) 1105-2-100, Planning Guidance Notebook 

3. CECW-PB Memorandum, Policy and Procedural Guidance for the Approval of Modifications 
and Alterations of Corps of Engineers Projects [33 USC 408], 23 Oct 2006 

4. CECW-PB Memorandum for See Distribution.  Subject: Clarification Guidance on the Policy 
and Procedural Guidance for the Approval of Modifications and Alterations of Corps of 
Engineers Projects, 17 Nov 2008 

5. EC 1105-2-407, Planning Models Improvement Program: Model Certification, 31 May 2005 

6. ER 1110-2-12, Quality Management, 30 Sep 2006 

7. Memorandum of Understanding Between the Corps and the FERC on Non-Federal 
Hydropower Projects, 30 March 2011 

 
C.  Requirements.  This RP was developed in accordance with EC 1165-2-209, which establishes the 
procedures for ensuring the quality and credibility of the Corps’ reviews including independent 
reviews.  The EC outlines two levels of review, ATR and IEPR.   

 
2. PROJECT  INFORMATION 
 
A.  Project Authorization.  The Red Rock Reservoir and appurtenant works on the Des Moines 
River, Marion County Iowa were approved for construction under authority of the Flood Control Act, 
approved June 28, 1938.  Dam construction was completed in 1969.  The dam is operated by the 
Corps.  An aerial view of the dam is shown in Photograph 1.  
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Photograph 1.  Red Rock Dam 
 
The Federal Power Act (FPA) 16 U.S.C. Part I authorizes the FERC to issue preliminary permits and 
licenses for non-Federal hydropower projects, including those utilizing Corps facilities.  The 
preliminary permit gives a developer exclusive permission to study the feasibility of hydropower 
projects and gives a permittee priority of application for a license.  A preliminary permit was issued to 
CRD Hydroelectric LLC on March 9, 2006.  On February 24, 2009, CRD Hydroelectric LLC , 
pursuant to Part I of the U.S. Federal Power Act (FPA) (16 U.S.C. §§ 791a-825r (2006), filed an 
application with the FERC for an original license to construct, operate, and maintain a non-Federal 
hydroelectric facility at the Corps’ Red Rock Lake Dam Project on the Des Moines River, near the 
City of Pella, in Marion County, Iowa.  Because the Red Rock Lake Dam Project would use surplus 
water from a Federal dam, it was required to be licensed [Section 23(b)(1) of the FPA, 16 U.S.C. § 
817(1) (2006)].  On December 23, 2010, the FERC issued an Environmental Assessment; on April 18, 
2011, the FERC issued its Order (FERC Order) and License designated as FERC Project No. 12576.  
Subsequent to the issuance of the FERC Order and License, the License was transferred from CRD to 
the Licensee, Western Minnesota Municipal Power Agency (WMMPA).  Pursuant to Article 312 of 
the License and 33 USC 408, the Licensee must obtain approval from the Corps before construction 
can begin.   
 
B.  Project Description.  The Corps’ primary function in this Hydroelectric Project is to review and 
comment upon implementation documents prepared by the FERC License and generated by the 
Licensee and its design engineer, Montgomery Watson Harza (MWH). While the Licensee is tasked 
with completing its own SAR/IEPR, the District is tasked with reviewing the proposed Hydroelectric 
Project to ensure it will not adversely affect the operational or structural integrity of the Red Rock 
Dam Project.  The District will review all products with regards to the FERC License for compliance 
with the District’s  ability to maintain its missions and authorized purposes, including life and dam 
safety, operational requirements, and environmental concerns.  In addition, the District will review the 
technical soundness and environmental acceptability of the proposed Project.  The SAR/IEPR is 
covered by the SAR Plan prepared by MWH on behalf of the Licensee dated May 2012. 
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The Licensee proposes the following facilities for  construction and operation at Red Rock Dam (The 
estimated installed capacity will be 36.39 megawatts):  

1.  a stand-alone intake structure founded on bedrock.;  

2.  two 20.5 feet wide by 18.25 feet high modified horseshoe reinforced concrete penstocks 
founded on a 3-foot diameter jet grouted piers;  

3.  a new 184 feet long by 114 feet wide powerhouse, founded on bedrock, downstream from the 
concrete gravity section of the dam, with two 18.2 megawatts vertical Kaplan-type generating 
units;  

4.  a new connection to the existing utility with a 4.5 mile long 69 KV transmission line;  

5.  a new access road, approximately 450 feet long; and  

6.  appurtenant facilities. 
 

The Project boundary includes 8.3 acres of Federal land managed by the Corps, including the land 
encompassing the intake, penstock, powerhouse, tailrace, and the first 3,200 feet of primary 
transmission line adjacent to and downstream of the north side of the existing spillway of the existing 
Red Rock  Dam.  The general configuration of the power plant and ancillary improvements are shown 
in figure 1.  
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Figure 1.  Project Site Plan
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C.  Life Safety.  The Dam is currently classified as a DSAC IV dam; the hydropower Project will not 
improve this rating nor, with proper design, construction, operation and maintenance, negatively affect 
this rating.  While the existing dam has a high-hazard classification and thus inherently has a life 
safety risk involved with it, the addition of hydropower to the dam is not seen as creating any 
significant increase in this risk.  As part of the FERC process, a Potential Failure Modes Analysis 
(PMFA) will be performed to ensure that the design features, construction methods and final product 
do not cause any harm to government facilities or create any new significant dam safety risks or 
credible failure modes within the system. 
 
Downstream from Red Rock Dam are approximately 46,495 acres of land subject to periodic 
inundation.  Portions of the communities of Ottumwa, Eldon, Bonaparte, and Keosauqua, IA, as well 
as railroads, highways, utilities, farmsteads, and numerous secondary roads lie in the floodplain.  With 
the exception if urban areas, the floodplain of the Des Moines River is essentially agriculture.  The 
principal crops are corn, soybeans, oats and small grains.  
 
Detailed land use analysis and property inventories in the downstream floodplain have not been 
compiled since Project formulation was completed in the early 1960s.  The July 2003 Water Control 
Manual updates stage damage information to 2002 price levels and the April 1995 Emergency Action 
Plan (EAP) provides 1990 population estimates of communities below Red Rock.  
 
A Population at Risk (PAR) estimate for a Probable Maximum Flood (PMF) fail event was obtained 
from the 1990 population estimates indexed to 2004 with census data and inundation mapping from 
the EAP.  Table 1 shows the PAR PMF fail estimate of 9,221.  
 
A no-fail PAR estimate for the PMF events was extrapolated from outflow data obtained, measured in 
cubic feet per second (cfs), from the District.  Fail mode PAR estimates for the other hydrologic and 
seismic load conditions and the no-fail PAR for the unusual event were extrapolated from storage 
(acre-ft).  There is no PAR in the normal and seismic no fail conditions because of normal releases 
occur.  Table 1 shows PAR estimates used in the Screening Portfolio Risk Assessment model.  

Table 1.  Population at Risk Estimate 

   Outflow (cfs) PAR 

Load 
Pool 

Elevation 
Storage 
(Acre-ft) No Fail Fail No Fail Fail Increment 

Normal 768.0 964,699 32,000 - - 3,570 3,570 
Seismic 742.0 189,021 <30,000 - - 699 699 
Unusual 781.7 1,738,495 115,000 - 2,577 6,433 3,856 
Extreme 791.5 2,491,930 379,000 946,000 3,694 9,221 5,527 

 
The floodplain downstream of Red Rock Dam is wide and the land use is predominantly agricultural 
For a PMF failure event, the travel time to the nearest community downstream of the dam is less than 
1 hour.  The Project has an EAP in place.  Loss of life estimates used Bayesian Model Averaging 
default values of .0002 for normal, seismic and unusual loads and .0004 for the PMFA. 
 
D.  Factors Affecting the Scope and Level of Review.  The majority of the proposed changes and 
additions of the hydro power facility at Red Rock Dam have dam and life safety concerns, and warrant a 



REVIEW PLAN 
 

Red Rock Hydroelectric Project 
Federal Energy Regulatory Commission (FERC) #12576 

Hydro Power Construction 
 

Red Rock Dam, Des Moines River 
Marion County, Iowa 

6 | P a g e  

high level of review.  Reviews will be focused on the potential impacts of the proposed construction on 
the integrity of the existing structure to include, slope stability, impacts to reservoir operations, impacts 
to adjacent spillway walls and gate structures and impacts to internal drainage elements within the 
embankment.  Operational and environmental issues may have large impacts on design which could 
increase the number or length of the review periods.  Timeliness of submittals is not within the control of 
the Federal Government.  The Licensee proposes an aggressive schedule for submittals and review of 
documents.  Maintaining the proposed schedule is dependent on the Licensee’s ability to submit in a 
timely fashion complete packages, respond in a timely manner and provide satisfactory responses to all 
comments; and the Corps’ ability to process associated reviews and Section 408 documents. 

 
3. ROLES AND RESPONSIBILITIES 
 
The following describes the roles and responsibilities for those required to review Project documents:  
 
A.  Western Minnesota Municipal Power Agency 

1. Prepare and submit an SAR plan.  Coordinate comments and resolutions. 

2. Coordinate Section 408 application requirements in addition to FERC license requirements. 

3. Submit a full 408 application package, with resolution of all SAR/ATR comments included. 
 
B.  Rock Island District 

1. Review and comment upon the SAR plan as prepared by the WMMPA and submit to the Risk 
Management Center (RMC) and the Mississippi Valley Division (MVD) for review.  
Coordinate comments from the RMC, MVD, and the District reviews with the WMMPA. 

2. Prepare, submit and execute a District RP for the District’s role and responsibilities involved 
with the Project technical reviews including ATR and 408 application package reviews.  Since 
this is not a Corps project, District Quality Control is limited to ensuring the RP documents 
are complete and approved. 

 
C.  Risk Management Center 

1. Review, comment upon, and endorse the District’s RP when submitted to MVD for approval.  

2. Serve as the Review Management Organization.  This role shall include reviewing, 
commenting upon and approving the WMMPA’s SAR plan including ensuring IEPR SAR 
panel members’ qualifications and independence from the Project.    

 
D.  Mississippi Valley Division 

1. Review, comment upon, and approve the District’s RP.  

2. Coordinate the WMMPA’s 408 application package when formally submitted via the District.  
The complete package will include the approved District RP, the WMMPA’s SAR plan, and 
the full 408 application/proposal materials.  

3. MVD shall deny application package, return for revision, or endorse and forward to the Corps, 
HQ for action. 
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4.  MODEL CERTIFICATION AND APPROVAL 
 
Due to the Corps “review only” role in this Project, no models are required to verify the effects of this 
Project. 

 
5.  POLICY COMPLIANCE AND LEGAL REVIEW 
 
The District’s Office of Counsel is responsible for legal review of decision and implementation 
documents and will sign a Statement of Legal Review (Attachment 1) prior to Project construction. 

 
6.  POSTING OF REVIEW PLAN AND PUBLIC COMMENT 
 
To ensure that the peer review approach is responsive to the widest array of stakeholders and 
customers, both within and outside the Federal Government, this RP will be published on the District’s 
public internet site following approval by MVD.   

 
7.  DISTRICT AGENCY TECHNICAL REVIEW (ATR) 
 
A.  General.  ATR is an in-depth review undertaken to ensure the quality and credibility of the 
Project’s scientific information, managed within the Corps, and conducted by a qualified team .  ATR 
is mandatory for all decision and implementation documents.  The purpose of ATR is to ensure proper 
application of clearly established criteria, regulations, laws, codes, principles and professional 
practices.  The ATR team reviews the various work products and assures that all the parts fit together 
in a coherent whole.  The ATR team is comprised of senior Corps personnel and may be supplemented 
by outside experts as appropriate. 

 
ATR for implementation documents covered by EC 1165-2-209 is managed by the home District.  All 
products and deliverables, prepared by the licensee or MWH will be reviewed within the District as 
they are developed to ensure they meet Project objectives, comply with regulatory and engineering 
guidance, and meet expectations of quality.  The ATR for this Project will assess whether the analyses 
presented are technically correct and comply with published Corps guidance, and that the design 
document report explains the analyses and the results in a reasonably clear manner for the reviewers.  
Products will be reviewed against published guidance, including ERs, ECs, manuals, engineering 
technical letters, and bulletins.  The ATR will focus on dam safety, operations, and environmental 
concerns and responsibilities.   

 
B.  Products for Review.  The Licensee has proposed to submit the Project design documents in two 
phases.  Phase I will be the upstream intake works.  Phase II will be the downstream works to include 
the powerhouse and tailrace.  All work products and reports, evaluations, and assessments shall 
undergo necessary and appropriate ATR. Additionally, the ATR team is responsible for a complete 
reading of the design documentation report and technical appendices to assure the overall integrity of 
the report and the recommendations before approval by the District Commander.  Products requiring 
ATR include but are not limited to:  

 Section 408 submittal including 60 percent and 100 percent design plans and specifications, 
including a Quality Control and Inspection Plan (QCIP)  
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 the design document report 

 construction sequencing and plan 

 QA/QC methods operation plans 

 operations and maintenance manual  
 
The review will focus on dam safety and Corps project operability.  These documents are created by 
MWH on behalf of the WMMPA.  Since the products were developed outside of the District, it is 
appropriate to have the District, serving as the home District, review and comment.   
 
C.  Documentation of Agency Technical Review.  DrCheckssm review software will be used to 
document all ATR comments, responses, and associated resolutions accomplished throughout the 
review process. Comments will be limited to those that are required to ensure adequacy of the product.  
If appropriate, relevant ATR records will be reviewed during each ATR event and the ATR team will 
provide comments as to the adequacy of the ATR effort for the associated product.  The ATR will be 
certified when all ATR concerns have been resolved.  At the end of ATR, the WMMPA will include 
all comments, responses and the final closeout as part of the Section 408 package.  The ATR 
Certification form is presented in Attachment 2.  
 
D.  Comments and Issue Resolution.  Comments and issue resolution will be managed at the District 
level.  Any comments that cannot be resolved at this level will be elevated to the FERC for resolution. 
 
E.  Required Agency Technical Review Team Expertise.  An ATR for the 60 percent and 100 
percent design and specifications for this Project is to be completed.  As part of the ATR, the 
following disciplines are required to review the draft and final design plans and specifications:   

 Programs, Planning and Project Management Division 
o Planning and Project Management 
o Environmental 
o Cultural 

 Engineering Construction Division 
o Electrical/Mechanical Engineering 
o Civil/Soils Engineering 
o Architecture/Structural Engineering 
o Hydrology & Hydraulics (H&H) 
o Geology/Geotechnical 
o Construction Engineering 
o Dam Safety 

 Operations Division 
 Real Estate 
 Office of Counsel  
 Security 

 
The ATR Reviewers must possess a minimum level of expertise in their respective technical 
disciplines which is defined in Table 2.  
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Table 2.  Agency Technical Review Disciplines 

ATR Team 
Members/Disciplines Expertise Required 

ATR Lead 
The ATR lead should be a senior professional with experience in Dam 
Engineering, Hydropower Section 408 reviews and conducting ATR.   

Engineering Construction  

The ATR reviewer should be a senior engineer with experience in 
construction engineering to include: dams, modifications to dams, 
cofferdams, construction scheduling & sequencing, quality control and safety. 

Operations Manager 
The ATR reviewer should be a senior operations manager with experience in 
dam operations. 

Electrical/Mechanical Engineer 

The ATR reviewer should be a senior engineer with experience in electrical 
and mechanical engineering on dam equipment including assessment and 
maintenance of control gates. 

Civil/Soils Engineer 
The ATR reviewer should be a senior soils engineer with experience in soil 
stability as it relates to dam and dam construction. 

Architecture/Structural Engineer 

The ATR reviewer should be a senior structural engineer with experience in 
dam construction and with design and construction of concrete hydraulic 
structures, especially spillways and outlet works. 

Hydraulic Engineer 

The ATR reviewer should be a senior hydraulics engineer with experience in 
hydraulic modeling as it relates to dams and dam construction; and reservoir 
regulation. 

Geology/Geotechnical 

The ATR reviewer should be a senior geologist with experience in dam 
design, performance monitoring, foundation improvement (jet grouting, 
dewatering, cofferdam design) in addition to dam construction, and 
familiarity with dam foundations with similar site conditions. 

Construction Management 
The ATR reviewer should be a senior construction representative with 
experience in construction management of large civil works projects. 

Dam Safety 

The ATR reviewer should be a senior engineer with experience in dam 
construction and dam safety and should have prior experience with risk 
assessment. 

Office of Counsel The ATR reviewer should be a senior attorney 

Real Estate The ATR Reviewer should be a senior real estate representative 

 
8.  AGENCY TECHNICAL REVIEW CHARGE QUESTIONS  
 
The following charge questions will be addressed for the ATR: 

1. Review the proposed Project to ensure it will not adversely affect the operational or structural 
integrity of the Corps’ Red Rock Dam Project, including life and dam safety, operational 
requirements, and environmental concerns. 

2. Determine the technical soundness and environmental acceptability of the proposed Project. 

3. Ensure the Project is designed in accordance with published guidance, including ERs, ECs, 
manuals, engineering technical letters, and bulletins, focusing specifically on dam safety, operations, 
and environmental concerns. 

4. Ensure appropriate construction QA/QC processes are being used or proposed by the 
WMMPA to ensure compliance with the approved Project construction documents. 
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5. Ensure the construction risks related to dam safety, especially related to a fluctuating flood 
control pool are adequately addressed. 

6. Ensure that a dam safety emergency action plan has been prepared and integrates with the 
existing Corps EAP for Red Rock Dam.  This document should include a dam safety contingency plan 
that addresses credible potential failure modes in conjunction with the construction of the hydropower 
Project.  The plan should illustrate specific actions the contractor will take to ensure the safety of the 
dam throughout construction. 

7. Apply SAR Plan Charge questions to the ATR as applicable and pertinent to ensure that the 
Corps interest in the Project’s operation and dam safety are maintained.  

 
9.  INDEPENDENT EXTERNAL PEER REVIEW 
 
The IEPR is the most independent level of review, and is applied in cases that meet certain criteria 
where the risk and magnitude of the proposed Project are such that a critical examination by a 
qualified team outside of the Corps is warranted.  Any work product, report, evaluation, or assessment 
that undergoes District Quality Control and ATR also may be required to undergo IEPR under certain 
circumstances. A risk-informed decision will be made as to whether IEPR is appropriate for each 
product.  
 
Both the WMMPA and Rock Island District are in agreement that an IEPR Type I is not required for 
this Project.  As such, a formal request to waive this review from the requirements has been made by 
the WMMPA.  The reasoning behind this request includes; no increased threat to human life; an SAR 
will be performed to ensure this; Federal funds being spent are not in excess of $45 million; no 
requests for review by any governor; no request for review by the head of a Federal agency; no public 
dispute; no novel practices; and no determination by the Chief of Engineers that this type of review is 
required.  Additionally, the FERC non-Federal hydropower process serves as the decision process for 
licensing the Project.  The FERC process has public disclosure and public agency review 
requirements. 
 
The District and the WMMPA are also in agreement that a Type II IEPR, SAR is required.  the 
WMMPA has prepared an SAR Plan which is attached as Attachment 5.  The SAR shall include 
participation by independent experts selected from among individuals who are distinguished experts in 
civil/structural engineering, geotechnical engineering, and hydraulic engineering.  The independent, in 
this instance, means that the persons selected to review the design are not involved in the original 
design, and have no conflict of interest.  The independent panel of experts shall evaluate whether the 
interpretations of analysis and conclusions based on analysis are reasonable and inform the design 
team on the adequacy, appropriateness, and acceptability of the design and construction activities for 
the purpose of assuring public health, safety, and welfare.  The panel will consider how Project 
features adequately address redundancy, robustness, and resiliency and how the findings during 
construction reflect the assumptions made during design. In addition to the SAR meetings identified, 
the IEPR team will be available throughout the design phase and construction to advise the WMMPA 
and MWH. 
 
The independent external peer review experts from Red Rock Hydro Power (RRHP) are considered 
the IEPR and do not include a member from the Federal Government.  The IEPR will provide 
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comments and recommendations to the WMMPA/MWH and does not advise or make 
recommendations to the Federal Government regarding the RRHP.  Since the IEPR does not meet the 
criteria required for consideration by the Federal Advisory Committee, it is compliant with Federal 
Advisory Council Act. 

 
10.  CONSTRUCTION MANAGEMENT SUB-AGREEMENT/Corps REVIEWS DURING 
CONSTRUCTION 
 
The Corps will provide quality assurance for all joint use and Corps owned areas where construction 
may affect operations, dam safety and/or public safety.  The Corps will review submittals as well as 
perform on-site inspections.  The Corps will take and hold clearances on equipment as the contractor 
needs access to joint use areas as agreed in the plans and specifications. 
 
The Licensee is responsible for providing all aspects of construction management and establishing an 
effective quality control and inspection program for the purpose of insuring that the Project is 
constructed in accordance with the approved plans and specifications and that all requirements of the 
License,  the contract specifications, and requirements of various permits are met.  A QCIP will be 
executed and shall conform to FERC guidelines dated January 1993, Chapter VII, Category 1A.  In 
accordance with Article 302, 306, 308, and 312 of the License, the Licensee is required to prepare a 
QCIP plan as part of the contract plans and specifications submittal.  Section 312 requires written 
approval of the construction plans and specifications by the Corps, which includes approval of the 
QCIP prior to authorizing construction to begin.  The approved QCIP is incorporated as a sub-
agreement into the Memorandum of Agreement for Access and Construction by reference and the 
Licensee is required to follow the approved QCIP.  Any changes in the QCIP requires re-submittal and 
approval by the Corps.  

  
11. SECTION 408 REVIEW 
 
A.  Description.  The Licensee is solely responsible for the technical design and environmental 
compliance of the Project.  FERC authorization to construct the Project requires Corps approval of the 
design and construction of permanent and temporary facilities that would be an integral part of or that 
could affect the structural integrity or operation of Red Rock Dam.  Under the terms of 33 USC 408, 
any proposed modification to a Federal project requires a determination that such proposed 
modification and permanent occupation or use of a Federal project is not injurious to the public 
interest and will not impair the usefulness of such work.  The authority to make this determination and 
to approve modifications to Federal projects under 33 USC 408 has been delegated to the Chief of 
Engineers.  A Section 408 package will be developed and submitted by the Licensee and will be used 
as the basis that will support the Chief of Engineers determination of the adequacy of the modification 
to Red Rock Dam.  The Hydroelectric Project will be evaluated and presented at a level of detail 
sufficient to ensure it will not impair the structural integrity, dam safety aspects or negatively impact 
the authorized purposes of Red Rock Dam. 
 
The Section 408 review encompasses a wide range of topics, not just a purely technical review.  The 
following functional areas are part of the 408 review process: 

 Hydrologic and Hydraulic (H&H) Features 
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 Geotechnical Features 
 Structural Features 
 Real Estate 
 Construction Phasing 
 Operation and Maintenance 
 Environmental 

 
B.  Products.  The Section 408 Report will contain a combination of District- and Licensee-prepared 
materials.  The Licensee is required to prepare a technical analysis and adequacy of design, including 
geotechnical analysis; structural components; hydraulics and hydrology; operational and maintenance 
requirements; real estate analysis; discussion of residual risk; discussion on Executive Order 11988 
(floodplains); and environmental compliance, including a discussion on the National Environmental 
Policy Act; Endangered Species Act; Fish and Wildlife Coordination Act; Marine Protection; 
Research; and Sanctuaries Act; Wild and Scenic Rivers Act; Coastal Zone Management Act; Clean 
Air Act; Hazardous Toxic and Radioactive Waste; National Historic Preservation Act; and Noise 
Control Act.  The District will prepare its determination of technical soundness and environmental 
acceptability to include a policy and legal analysis.  As with the ATR, the Licensee proposes to submit 
the Section 408 Documents in two phases. 
 
C.  Oversight Team Members.  To ensure the adequacy of the 408 report, the District Oversight 
Team will consist of senior technical experts and senior District management from the following 
functional areas: 
 

 Structural 
 Geotechnical 
 Hydraulics and Hydrology 
 Operations 
 Environmental 
 Planning 
 Real Estate 
 Construction 
 Safety & Occupational Health Office 
 Security 
 Office of Counsel 
 Programs, Planning & Project Management 

 
12.  PROJECT SCHEDULE AND COST 
 
The Project schedule shows the timing and sequence of all required reviews and activities, along with 
those tasks where coordination or interaction with the WMMPA’s activities is required (Tables 3 and 4).  
 
The estimated cost of the review process is $575,000.00.  A detailed breakdown of these costs is 
provided in Attachment 4. 
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Table 3.  Agency Technical Review Schedule 

PHASE I 
Review Milestone Review Products Date Planned 

60% ATR P&S/DDR/O&M Manual Jul 12 to Aug 12 
60%  30 days from end of review  
100% ATR  Sep 12 to Oct 12 
100% Back Check 30 days from end of review  
ATR Certification  TBD 

PHASE II 
Review Milestone Review Products Date Planned 

60% ATR P&S/DDR/O&M Manual Sep 12 to Oct 12 
60% Back Check 30 days from end of  
100% ATR  Jan  13 to Feb 13 
100% Back Check 30 days from end of  
ATR Certification  TBD 
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Table 4.  Project Schedule 

WBS Task Name Start Date Finish Date Duration 

0.8 Contract Award for Subsurface Investigations 11/4/2011 11/4/2011 1 day 
0.18 Award of General Construction Contract 7/8/2013 7/8/2013 1 day 
1.1.6 Award Major Powerhouse Equipment Contract 4/16/2012 4/16/2012 1 day 
1.2.1 Award Contract 10/7/2011 10/7/2011 1 day 
1.3.6 Award Contract-Subsurface Investigation 11/4/2011 11/4/2011 1 day 
1.3.13 MIRES, FERC & Corps Review of Draft GIR 7/14/2012 8/12/2012 30 days 
1.3.15 Issue Final GIR 8/24/2012 8/24/2012 1 day 
1.4.3 Corps review of Section 401 Joint Application 6/27/2011 3/26/2012 9 months 
1.4.4 Corps Issues Section 401/404 Joint Permit 3/27/2013 3/27/2013 1 day 
1.5.1.2 Corps Review and Approval of SAR Plan 5/4/2012 3/28/2014 1 yr, 10 mos 
1.5.1.3 Meeting with Corps - Review of SAR Plan 5/16/2012 5/16/2012 1 day 
1.5.2.1 Meeting with Corps - Schedule and Design Memoranda 12/8/2011 12/8/2011 1 day 
1.5.2.7 U/S Works - Submit 60% Review to the Corps, FERC and IEPR Report  7/20/2012 7/20/2012 1 day 
1.5.2.8 U/S Works - the Corps , FERC & IEPR Board Review of 60% Design 7/20/2012 9/13/2012 60 days 
1.5.2.9 U/S Works - 60% Review Workshop with Corps FERC & IEPR Board 9/18/2012 9/18/2012 1 day 
1.5.2.10 PFMA Workshop 9/19/2012 9/20/2012 2 days 
1.5.2.11 Prepare Draft PFMA Report 9/21/2012 10/4/2012 14 days 
1.5.2.12 Core Team Review of PFMA Report 10/5/2012 11/5/2012 30 days 
1.5.2.13 Prepare and Issue Final PFMA Report 11/6/2012 11/12/2012 7 days 
1.5.20 Powerhouse - Submit 60% Review to the Corps , FERC & IEPR Board 9/10/2012 9/10/2012 1 day 
1.5.2.21 Powerhouse - the Corps. FERC & IEPR Board Review of 60% Design 9/11/2012 11/9/2012 60 days 
1.5.2.22 Powerhouse - 60% Review Workshop with the Corps , FERC & IEPR Board 11/13/2012 11/13/2012 1 day 
1.5.2.23 Powerhouse - IEPR Board Review Report 11/14/2012 11/27/2012 14 days 
1.5.2.24 Incorporation of the Corps , IEPR & FERC Review Comments for 408 Request 11/28/2012 12/11/2012 14 days 
1.5.2.25 Corps Approval of the Section 408 Request 12/12/2012 1/25/2013 1 mo, 14 days 
1.5.3.6 U/S Works - Submit 100% Review to the Corps , FERC & IEPR Board 11/16/2012 11/16/2012 1 day 
1.5.3.7 U/S Works - the Corps , FERC & IEPR Board Review of 100% Design 11/19/2012 1/15/2013 60 days 
1.5.3.8 US/Works - 100% Review Workshop with the Corps , FERC & IEPR Report 1/16/2013 1/16/2013 1 day 
1.5.3.9 U/S Works - IEPR Board Review Report 1/17/2013 1/30/2013 14 days 
1.5.3.10 U/S Works - Incorporate 100% the Corps , FERC & IEPR Review Comments 1/31/2013 2/22/2013 23 days 
1.5.3.17 Powerhouse - the Corps , FERC& IEPR Board Review of 100% Design 1/19/2013 3/19/2013 60 days 
1.5.3.18 Powerhouse - 100% Review of Workshop with the Corps , FERC & IEPR Board 3/20/2013 3/20/2013 1 day 
1.5.3.19 Powerhouse - IEPR Board Review Report 3/21/2013 4/3/2013 14 days 
1.5.3.20 Powerhouse - Incorporate 100% the Corps , FERC & IEPR Review Comments 4/4/2013 4/17/2013 14 days 
1.6.2 Obtain Easements 3/16/2012 9/10/2012 6 mos 
1.6.4 Agency Review of Design (FAA, County, City, etc) 9/11/2012 1/8/2013 4 mos 
1.7.2 Obtain Easements 9/17/2012 3/15/2013 6 mos 



REVIEW PLAN 
 

Red Rock Hydroelectric Project 
Federal Energy Regulatory Commission (FERC) #12576 

Hydro Power Construction 
 

Red Rock Dam, Des Moines River 
Marion County, Iowa 

15 | P a g e  

WBS Task Name Start Date Finish Date Duration 
2.1.11 Award and Notice to Proceed (NTP) General Construction Contract 7/8/2013 7/8/2013 1 day 
2.2.8 NTP for Transmission Line Control 5/15/2013 5/15/2013 1 day 
3.5 ART 301 Design and Construction Schedule Submittal to the Corps  11/23/2011 11/23/2011 1 day 
3.10 ART 302 Final Drawings/Specs QCIP, TEMP, Constm EAP Erosion & Sediment CP Submittal to the Corps 4/17/2013 4/17/2013 1 day 
3.11 ART 302 Final Drawings/Specs. QCIP, TEMP, Constm EAP Erosion & Sediment CP Review by the Corps 4/18/2013 6/3/2013 3 mos, 16 days 
3.15 ART 303 & 307 Cofferdam/Deep Excavation Submittal to Corps & FERC 9/9/2013 9/9/2013 1 day 
44 IEPR Board Site Visit - Coffer Dam 9/10/2013 9/10/2013 1 day 
3.16 ART 303 & 307 Cofferdam/Deep Excavation Review & Approval by Corps & FERC 9/10/2013 10/9/2013 14 days 
3.20 Meet with the Corps , USFWS, IDNR, NRCS & FERC to review Art 310, 402, 404,405,406,407 6/6/2013 6/10/2013 5 days 
3.22 ART 310 Regulating (or Operating) Plan Submittal to FERC and the Corps  8/9/2013 8/9/2013 1 day 
3.23 ART 310 Regulating (or Operating) Plan Review by FERC and the Corps  8/9/2013 9/9/2013 30 days 
3.26 ART 310 Operating MOA 5/6/2015 5/4/2016 1 yr 
3.27 ART 402 Water Quality Protection & Monitoring Plan Preparation 4/26/2013 5/28/2013 31 days 
3.28 ART 402 Water Quality Protection & Monitoring Plan Review by the Corps , USFWS, IDNR 5/28/2013 6/27/2013 30 days 
3.33 ART 404 Operation Compliance Monitoring Plan Review by the Corps , USFWS, IDNR 12/20/2015 1/20/2016 31 days 
3.38 ART 405 Fishing Access Design & Management Plan Review by Corps & IDNR 5/28/2013 6/27/2013 30 days 
3.43 ART 406 Avian Protection Plan Review by the Corps , USFWS, IDNR 5/28/2013 6/27/2013 30 days 
4.38 ART 407 Indiana Bat Protection Report Review by the Corps , USFWS, NRCS, IDNR 5/28/2013 6/27/2013 30 days 
3.52 ART 408 Cultural Resources Protection Consultation w. ISHPO and the Corps  8/8/2013 9/9/2013 31 days 
3.53 Hazardous Materials Spill EAP Preparation & Submittal to the Corps  7/9/2013 8/17/2013 2 mos, 10 days 
3.54 Hazardous Materials Spill EAP Corps Review 8/9/2013 9/18/2013 41 days 
3.56 System Safety Management Plan Submittal to the Corps  8/9/2013 8/9/2013 1 day 
3.57 System Safety Management Plan Review by the Corps  8/9/2013 9/9/2013 31 days 
3.50 System Safety Management Plan Approval by the Corps  9/17/2013 10/1/2013 14 days 
3.63 Submit Security Access Submittal & Background Checks to the Corps  8/7/2013 8/7/2013 1 day 
3.64 Corps Review of Access & Security Submittal 8/8/2013 9/6/2013 28 days 
3.66 Submit Corps Facility Access Plan and Construction Schedule to the Corps  8/9/2013 8/9/2013 1 day 
3.68 Operation Emergency Plan Review & Approval 1/20/2016 3/4/2016 14 days 
3.69 Art.312 - Authorization to Start Construction  10/9/2013 10/9/2013 1 day 
5.3 U/S Cofferdam Installation 2/4/2014 3/25/2015 1 yr, 1 mo, 20  
5.4 D/S Cofferdam Installation 11/22/2013 4/16/2014 145 days 
5.5 IEPR Board Meeting - Midpoint of Construction 9/8/2014 9/9/2014 31 days 
5.6 IEPR Report 9/10/2014 9/24/2014 14 days 
71 IEPR Board Site Visit - Intake Tower 3/7/2015 3/17/2015 11 days 
72 IEPR Board Site Visit - Penetration 9/12/2014 9/12/2014 1 day 
5.5 IEPR Board Meeting - Midpoint of Construction 9/8/2014 9/9/2014 2 days 
6.1 ART 304 As-Built Drawings 7/2/2016 9/29/2016 90 days 
6.3 IEPR Board Meeting - Post Construction 7/12/2016 7/13/2016 2 days 
6.4 IEPR Final Report 7/14/2016 7/28/2016 14 days 



 



 

 

ATTACHMENT 1 
 

STATEMENT OF LEGAL REVIEW 
 
 
This product including all associated documents required by the National Environmental Policy Act, 
has been fully reviewed by the Office of Counsel, Rock Island District and is approved as legally 
sufficient. 
 
 
 
             

Rian W. Hancks, District Counsel      Date 
  



 



 

 

ATTACHMENT 2 
 

AGENCY TECHNICAL REVIEW CERTIFICATION  
 

RED ROCK HYDROELECTRIC PROJECT  
 

FERC No. 12576 
 
 

The Agency Technical Review (ATR) has been completed for the Section 408 Major Modification for 
the Red Rock Hydroelectric Project Federal Energy Regulatory Commission (FERC) #12576 Hydro 
Power Construction.  The ATR was conducted as defined in the project’s Review Plan to comply with 
the requirements of EC 1165-2-209.  During the ATR, compliance with established policy principles 
and procedures, utilizing justified and valid assumptions, was verified.  This included review of 
assumptions, methods, procedures, and material used in analyses; alternatives evaluated; the 
appropriateness of data used and level obtained; and reasonableness of the results, including whether 
the product meets the customer’s needs consistent with law and existing US Army Corps of Engineers 
policy.  All comments resulting from the ATR have been resolved and the comments have been closed 
in DrCheckssm. 
 
    

Michael P. Zukowski, P.E.   Date 
ATR Coordinator - Project Manager 
CEMVR-PM-M 
 
    

James Bartek, P.E.   Date 
ATR Lead - Hydropower Coordinator 
ECMVT-EC-DG 
 
    

Nate Snorteland, P.E.  Date 
Director, Review Management Office  
RMC 
 
 
 

CERTIFICATION OF AGENCY TECHNICAL REVIEW 
 

Significant concerns and the explanation of the resolution are as follows:  [Describe the major 
technical concerns and their resolution] 
As noted above, all concerns resulting from the ATR of the Project have been fully resolved. 
 
 
 
    

Denny Lundberg, P.E.   Date 
Chief, Engineering and Construction Division  
  



 



 

 

ATTACHMENT 3 
 

REVIEW PLAN REVISIONS 
 
 

Revision Date Description of Change Page/Paragraph Number 
07/31/12 Revised Project Schedule; Figure 2 Page 14 
   
   
   
   





 

 

ATTACHMENT 4 
 

COST ESTIMATE 
 

ITEM START END ECDN ECG ECDS ECDG ODR PDE REF ODP ECHH ECDM ECH ECD ECC PMM SO SL 
MVP-
ECDS 

MVP-
ECG RMC TOTAL 

Schedule & Design Memoranda Review 12/8/2011 12/8/2011 $800 $800 $800 $800 $2,000 $800 $800 $800 $800 $800 $800 $800 $800 $800 $0 $0 $0 $0 $0 $12,400 

Review Draft Geotech Investigation Report 3/3/2012 4/1/2012 $800 $3,200 $0 $0 $800 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $800 $800 $6,400 

60% Design Review - U/S Works 4/18/2012 6/16/2012 $2,400 $4,000 $4,000 $3,200 $3,200 $800 $800 $800 $3,200 $800 $800 $800 $3,200 $2,400 $0 $0 $4,000 $4,000 $4,000 $42,400 

60% Review Workshop 5/2/2012 5/2/2012 $800 $800 $800 $800 $2,000 $800 $800 $800 $800 $800 $800 $800 $800 $800 $0 $0 $800 $800 $800 $14,800 

60% Design Review - Powerhouse 6/9/2012 8/7/2012 $2,400 $4,000 $4,000 $3,200 $3,200 $800 $800 $800 $3,200 $800 $800 $800 $3,200 $2,400 $0 $0 $4,000 $4,000 $4,000 $42,400 

404 Permit Review 6/9/2012 9/6/2012 $800 $800 $800 $800 $800 $800 $800 $3,200 $800 $0 $0 $0 $0 $800 $0 $0 $800 $800 $800 $12,800 

60% Review Workshop 6/25/2012 6/25/2012 $800 $800 $800 $800 $2,000 $800 $800 $800 $800 $800 $800 $800 $800 $800 $0 $0 $800 $800 $800 $14,800 

100% Design Review - U/S Works 8/17/2012 9/30/2012 $2,400 $4,000 $4,000 $3,200 $3,200 $800 $800 $800 $3,200 $800 $800 $800 $3,400 $2,400 $0 $0 $4,000 $4,000 $4,000 $42,600 

Section 408 Approval 8/22/2012 9/20/2012 $2,400 $3,200 $3,200 $3,200 $800 $3,200 $3,200 $3,200 $3,200 $2,400 $800 $800 $3,200 $2,400 $0 $0 $3,200 $3,200 $3,200 $44,800 

Art 310 Regulating Plan Review 8/30/2012 9/29/2012 $800 $2,400 $2,400 $800 $2,400 $2,400 $2,400 $2,400 $2,400 $800 $800 $800 $800 $800 $0 $0 $800 $800 $800 $24,800 

100% Review Workshop 8/31/2012 8/31/2012 $800 $800 $800 $800 $2,000 $800 $800 $800 $800 $800 $800 $800 $800 $800 $0 $0 $800 $800 $800 $14,800 

100% Design Review - Powerhouse Works 10/6/2012 11/19/2012 $2,400 $4,000 $4,000 $3,200 $3,200 $800 $800 $800 $3,200 $800 $800 $800 $4,000 $2,400 $0 $0 $4,000 $4,000 $4,000 $43,200 

100% Review Workshop 10/22/2012 10/22/2012 $800 $800 $800 $800 $2,000 $800 $800 $800 $800 $800 $800 $800 $800 $800 $0 $0 $800 $800 $800 $14,800 

Art 402 Water Quality Protection & Monitoring plan 11/6/2012 12/6/2012 $2,400 $0 $0 $0 $800 $3,200 $0 $3,200 $3,200 $0 $0 $0 $800 $800 $0 $0 $0 $0 $800 $15,200 

Art 404 Operation Compliance Monitoring Plan Review 11/6/2012 12/6/2012 $800 $800 $800 $800 $2,400 $2,400 $2,400 $3,200 $800 $0 $0 $0 $800 $800 $0 $0 $800 $800 $800 $18,400 

Art 405 Fishing Access Design & Management Plan 11/6/2012 12/6/2012 $800 $800 $800 $800 $2,400 $2,400 $2,400 $2,400 $800 $0 $0 $0 $800 $800 $0 $0 $800 $800 $800 $17,600 

Art 406 Avian Protection Plan Review 11/6/2012 12/6/2012 $800 $0 $0 $0 $2,400 $2,400 $800 $2,400 $0 $0 $0 $0 $0 $800 $0 $0 $0 $0 $800 $10,400 

Art 407 Indiana Bat Protection Report Review 11/6/2012 12/6/2012 $800 $0 $0 $0 $2,400 $2,400 $800 $2,400 $0 $0 $0 $0 $0 $800 $0 $0 $0 $0 $800 $10,400 
ART 302 QCIP, Temp Construction EAP, Soil Erosion &  
Sediment CP Review 9/1/2012 2/17/2013 $2,400 $3,200 $800 $800 $2,400 $2,400 $800 $2,400 $3,200 $0 $0 $0 $3,200 $800 $0 $0 $2,400 $2,400 $800 $28,000 

System Safety Management Plan Review 1/19/2013 2/17/2013 $800 $800 $800 $800 $2,400 $800 $800 $800 $0 $0 $0 $0 $800 $800 $3,200 $800 $1,600 $1,600 $800 $17,600 

Art 408 Cultural Resources Protection Consultation 1/19/2013 2/18/2013 $800 $0 $0 $0 $800 $3,200 $2,400 $2,400 $0 $0 $0 $0 $0 $800 $0 $0 $0 $0 $800 $11,200 

Hazmat Spill EAP Preparation  1/19/2013 2/18/2013 $2,400 $800 $0 $0 $800 $800 $800 $2,400 $2,400 $0 $0 $0 $1,600 $800 $2,400 $800 $0 $0 $800 $16,800 

Access & Security Review 2/18/2013 3/19/2013 $800 $0 $0 $0 $2,400 $0 $0 $0 $0 $0 $0 $0 $800 $800 $0 $3,200 $0 $0 $800 $8,800 

Art 303 & 307 Cofferdam/Deep Excavation Review 2/18/2013 3/19/2013 $800 $3,200 $3,200 $800 $800 $800 $800 $800 $800 $800 $0 $0 $3,200 $800 $800 $0 $3,200 $3,200 $3,200 $27,200 

System Safety Management Plan Approval 2/25/2013 3/11/2013 $800 $0 $0 $0 $800 $0 $0 $0 $0 $0 $0 $0 $1,600 $800 $800 $800 $800 $800 $800 $8,000 

Transmission Line Review? 3/3/2014 6/30/2014 $800 $800 $2,400 $3,200 $2,400 $2,400 $2,400 $2,400 $0 $0 $0 $0 $800 $800 $800 $800 $800 $800 $800 $22,400 

Operation Emergency Plan Review 6/27/2015 8/10/2015 $800 $800 $800 $800 $2,400 $800 $800 $800 $3,200 $800 $800 $800 $1,600 $800 $3,200 $3,200 $800 $800 $8,000 $32,000 

TOTAL $34,400 $40,800 $36,000 $29,600 $53,200 $37,600 $28,800 $41,600 $37,600 $12,000 $9,600 $9,600 $37,800 $28,800 $11,200 $9,600 $35,200 $36,000 $45,600 $575,000 
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1.0 FORWARD 

The intent of this document is to satisfy the Safety Assurance Review (SAR) requirements for 

the Red Rock Hydroelectric Project, FERC License No. 12576, as required by Sections 2034 and 

2035 in the Water Resource Development Act (WRDA) of 2007 as described in the U.S. Army 

Corps Engineer’s EC: 1165‐2‐209, Civil Works Review Policy.  

Type I IEPR’s are conducted on project studies whereas Type II IEPR’s are conducted on design 

and construction activities for projects where potential hazards pose a significant threat to human 

life.  The Red Rock Hydroelectric Project is in the final design stage with construction scheduled 

to begin in 2013.  As a result, we are requesting a waiver of the Type I Independent External 

Peer Review and will perform a Type II IEPR. We are requesting a waiver of the Type I IEPR 

due to the fact that this is a FERC licensed project and therefore contains mandatory license 

articles that were created based upon an Environmental Assessment and Biological Opinion. 

These can be considered decisions articles thereby fulfilling the purposes of a Type I IEPR.  In 

addition, the following discussion of the trigger factors for a Type I IEPR found in Appendix D 

of EC 1165-2-209 further warrants a waiver of the Type I IEPR. 

1. Significant threat to human life: The existing Red Rock Dam is a high hazard project.  The 

adequacy of the design of the proposed hydroelectric project will be achieved through the Type 

II SAR which will include reviews by the USACE, the IEPR and the FERC during design as well 

as during construction. 

2. Total project cost >$45M:  The total project cost is well over $45 million.  No Federal funds 

are being used for the design and construction of the project. 

3. Request by State Governor:  No affected State Governors have requested a Type I SAR.  The 

proposed project will not alter the current operation of the Red Rock Flood Control Project. 

4. Request by head of a Federal agency that determines the project will have a significant 

adverse impact:  No such request has been made. 

5. Significant public dispute: No significant public dispute has occurred as to size, nature or 

effects of the project nor as to the economic or environmental cost or benefit of the project. 

6. Cases where novel issues are likely to change prevailing practices:  The design and 

construction of the project will incorporate accepted design principles and construction practices. 

7. Any determination by the Chief of Engineers – While WMMPA is not currently aware of a 

determination by the Chief of Engineers for warranting a Type I SAR, WMMPA believes that 

the studies completed in the FERC license application process as well as the review procedures 

that will occur during the Type II SAR will adequately satisfy the intent of a Type I SAR. 

Western Minnesota Municipal Power Agency (WMMPA) is in the process of designing a 

hydroelectric powerplant at the existing USACE Red Rock Lake and Dam in Marion County 

near Pella, Iowa. MWH Americas, Inc. has been selected by Missouri River Energy Services 

(MRES), the Owner’s representative, to serve as the Owner’s Engineer for the design of the new 

Red Rock Hydroelectric Project.  These designs are collectively called the Red Rock 
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Hydroelectric Project (RRHP) under 33 USC 408 (Section 408). Safety Assurance Reviews 

ensure that good science, sound engineering, and public health, safety, and welfare are the most 

important factors in guiding the engineering design and implementation of the RRHP. WMMPA 

plans to initiate construction of the RRHP in 2013. 

WMMPA is proactively working to ensure an independent review of its RRHP design and 

implementation and the proposed action in this Safety Assurance Plan should satisfy Sections 

2034 and 2035 in WRDA 2007. This document outlines how the SAR will be performed and 

identifies the independent panel of experts who are charged with executing an adequate SAR for 

the RRHP. 

2.0 PROJECT BACKGROUND 

On April 18, 2011, FERC issued an original license to construct, operate, and maintain the 36.4 

MW RRHP (project). The proposed project is located at the USACE Red Rock Dam on the Des 

Moines River, near the city of Pella, in Marion County, Iowa.  The project facilities will be 

located on the left side of the existing spillway. 

2.1  Proposed Project Facilities 

The project will include the following general components (see Appendix A for plan and profile 

of project): 

 Approach Channel 

 Intake Structure with trashrack, stoplog and gate provisions for two penstock tunnels 

 Two 18-ft. wide x 21-ft. high penstock tunnels connecting the intake structure with the 

powerhouse 

 Penetrations through the existing gravity monolith structures for each penstock tunnel 

 Powerhouse with two vertical Kaplan turbines and draft tube stoplogs 

 Tailrace 

 Switchyard 

 4.5 miles of transmission line (buried and overhead) 

 Connection to an existing substation in Pella, Iowa 

The construction work for the Project was divided into several contract packages to: 

 comply with the FERC license articles; 

 limit exposure to claims;  

 receive responsive bids;  

 encourage bid competition between qualified contractors; and  

 bring power on-line as quickly as possible. 

The Project will be developed using three contract packages, which are identified below along 

with the type of contract delivery for each package.   

 Turbine/Generator Procurement – Design-Build 

 General Construction – Design-Bid-Build 
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 Transmission Line – Design-Bid-Build  

The work includes, but is not limited to:  

 construction of the cast-in-place reinforced-concrete powerhouse; 

 construction of the cast-in-place reinforced-concrete intake and penstock tunnels; 

 construction of the approach and tailrace channels; 

 construction of the dam penetrations; 

 design, construction and operation of cofferdam and dewatering system; 

 removal of cofferdam and dewatering system;  

 installation, testing, and start-up of Owner-furnished equipment, which includes the 

turbine generator units; 

 supply and installation of balance of plant mechanical and electrical equipment, which 

includes the gate equipment, trashracks, trashrake, stoplogs, powerhouse crane, and 

transformers; 

 construction of site facilities;  

 construction of recreation facilities; and 

 miscellaneous other site work including finish grading, roads, parking areas, lighting, 

final restoration, etc. 

3.0 OBJECTIVES AND SCOPE 

The purpose of a SAR is to ensure that good science, sound engineering, and public health, 

safety, and welfare are the most important factors that determine a project's success and is 

achieved by independent and impartial review. The SARs are used to inform the USACE Chief 

of Engineers on the adequacy, appropriateness, and acceptability of the design and construction 

activities for the purpose of assuring public health, safety, and welfare. 

SARs are required by the USACE for all projects affecting existing USACE structures. The SAR 

is a strategic level review and every effort should be made to avoid having the SAR duplicate the 

Agency Technical Review (ATR). 

Safety Assurance Reviews will address the questions in Section 5.0 as they pertain to the 

submitted design and construction products.  These products include the construction drawings, 

specifications, Geotechnical Interpretive Report, Detailed Design Report, Quality Control & 

Inspection Plan, and Operations & Maintenance Manual. The Detailed Design Report will 

include a discussion on the design and construction assumptions, methodologies, and procedures 

as well as the supporting analyses and design computations for each of the project components. 

The following scope of work will be utilized in the SAR: 

1) Obtain Project Documentation, including evaluating existing conditions 

2) Evaluate Overall Consistency of Project 

3) Review Design and Design Requirements 
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4) Review Hydraulics 

5) Review Construction Approach 

6) Review Proposed Commercial Operation 

a) Operations and Maintenance (O&M) Manual 

7) Geological and construction risks and their mitigation by the proposed construction 

arrangements 

8) Prepare Independent Engineer’s Reports and letters at the following intervals: 

a) 60% Design Review Report 

b) 100% Design Review Report 

c) Critical Milestones during Construction ‐ Letter summarizing any changes in their 

evaluation resulting in alterations during construction  

d) End of Construction ‐ Full report will be prepared summarizing the construction and 

changes in their evaluation from alterations in the construction phase 

4.0 INDEPENDENT EXTERNAL PEER REVIEW 

The SAR shall include participation by independent experts selected from among individuals 

who are distinguished experts in civil/structural engineering, geotechnical engineering, hydraulic 

engineering, dam safety engineering and construction risk. The independent, in this instance, 

means that the persons selected to review the design are not involved in the original design, and 

have no conflict of interest. The independent panel of experts shall evaluate whether the 

interpretations of analysis and conclusions based on analysis are reasonable and inform the 

design team on the adequacy, appropriateness, and acceptability of the design and construction 

activities for the purpose of assuring public health, safety, and welfare. The panel will consider 

how project features adequately address redundancy, robustness, and resiliency and how the 

findings during construction reflect the assumptions made during design.  In addition to the SAR 

meetings identified in Section 7.0 herein, the IEPR will be available throughout the design phase 

and construction to advise WMMPA and MWH. 

The RRHP independent external peer review experts are called the IEPR and do not include a 

member from the Federal Government. The IEPR will provide comments and recommendations 

to WMMPA/MWH and does not advise or make recommendations to the Federal Government 

regarding the RRHP. The IEPR does not meet the criteria of a Federal Advisory Committee and 

is therefore compliant with Federal Advisory Council Act (FACA). 

The IEPR includes: 

 Mr. Joseph Ehasz, P.E. – Panel Lead 

 Dr. Robert Hall, P.E. 
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 Mr. Eugene Gemperline, P.E. 

 Mr. Arthur Stukey, P.G. 

These individuals are all recognized experts in hydroelectric powerhouse projects, dam safety 

engineering, construction risk, geotechnical engineering (Mr. Joseph Ehasz), geology (Mr. 

Arthur Stukey), hydraulic engineering (Mr. Eugene Gemperline), and civil/structural design (Dr. 

Robert Hall). The panel members' qualifications are clearly indicated in the Conflict of Interest 

disclosure forms and their resumes included in Appendix C and D and summarized below. The 

members of the panel have no conflicts of interest with respect to the RRHP. Each of the 

members can readily attest that they have had no involvement or interaction with any aspect of 

the existing Red Rock Dam and Reservoir nor with the proposed hydroelectric project at Red 

Rock Dam. They do not own land in the vicinity of the project footprint nor do they own land in 

the City or County. Their fields of expertise and practice are in geotechnical adequacy of designs 

and construction, hydraulic engineering, and civil/structural design. 

Mr. Joseph Ehasz’s experience is exemplified by over 40 years of design and construction of 

dams and associated reservoirs as well as hydroelectric projects; most of the dams for these 

projects can also be considered storage and/or flood control structures. He has designed all types 

of earth and embankment dams such as homogeneous earth dams, zoned embankment dams as 

well as central core rockfill dams as well as several concrete dams, such as concrete gravity 

dams and arch dams. He has also performed constructability reviews as well as evaluated the 

construction risks on several large dam and reservoir projects. In particular, he was the design 

director and construction manager for the Diamond Valley Reservoir Project in Southern 

California, which involved three large rockfill dams totaling over 100 million cubic yards of 

materials and an 800,000 AF reservoir.  He was also design lead and one of a three person 

technical review board during construction for the San Roque Multipurpose Project in the 

Philippines, which included a 670 foot high rockfill dam, spillway, tunnels and powerhouse. He 

has also spent three years, 2000 to 2003, as the construction manager for the Olivenhain Dam in 

Southern California; a 320 foot high Roller Compacted Concrete (RCC) Dam; which also 

entailed constructability evaluations as well as definition of construction risk.  Mr. Ehasz is a 

FERC Approved Part 12 Safety Inspector and has participated in over 50 FERC Part 12 dam 

inspections. 

Dr. Robert Hall is currently a Principal with Engineering Innovations, LLC. Previously, he has 

served as the Division Chief, Geosciences and Structures Division, Engineering and Research 

Center, U.S. Army Corps of Engineers (USACE), retired in 2009 from USACE after 38 years of 

service. He led the Corps’ research programs in the area of analysis of hydraulic structures and 

has supported the Corps in the seismic design/analysis/retrofit of the flood control dams, intake 

towers and navigation locks including: Richard B. Russell Dam, Prado Dam, Wappapello Intake 

Tower, Olmsted Locks, Seven Oaks Intake, Sardis Dam, and Folsom Dam (flood control and 

power generation). He led the USACE’s research programs in the design and analysis of 

concrete hydraulic flood control structures and supported the writing of engineering manuals and 

engineering technical letters. He served as technical advisor for B.C. Hydro, Canada, in seismic 

evaluation of Seven Mile, Keenleyside and Strathcona Dams (power generation and flood 

control).  He has served as the chair of US/ Japan Panel‘s committee on the Seismic Design of 

Dams.  He is currently serving as an advisory board member for B.C. Hydro, Canada, in the 

design and constructability/construction for upgrading Ruskin, Stave Fall-Blind Slough, and La 
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Joie Dams. In 2007, he was invited by the Director of the “Autoridad del Canal de Panamá” 

(ACP) to Chair a Structural Advisory Board to formally provide technical advice on a wide 

spectrum of issues related to the analysis/design, evaluation, and dam safety risk assessment of 

the performance of the Canal’s concrete hydraulic structures.  He is currently supporting MWH 

Global in the development of design procedures for the 3rd set of Panama Canal Locks. He is 

also currently supporting a Department of Homeland Security research project funding the 

Lawrence Livermore National Laboratory and the USACE in the development of numerical tools 

to predict the crack growth between the interfaces of concrete gravity dams with zoned 

embankment dams. 

As a hydraulic engineer, Mr. Eugene Gemperline, frequently prepares or uses hydrologic 

analyses in the planning and design of dams and appurtenant features. He has been involved in 

the hydrology and hydraulic design and planning for flood control, water supply, navigation, 

hydroelectric and irrigation dams and other features at existing dams for 38 years. Almost all of 

these projects are multi-purpose. All of the projects require consideration of flood impacts, 

planning for and design of features to store and release floods. He was involved in the hydrology 

and hydraulic planning and design for the proposed Burlington Dam flood control project for the 

St Paul District of the USACE including spillways, diversion and intake studies and design. He 

was also the lead hydrology and hydraulic engineer for the design of the Baldhill Dam spillway 

modifications for the St. Paul District. He was the project manager and lead hydrology/hydraulic 

engineer for the Kentucky River water supply planning project which included evaluation of 

using existing USACE flood control dams for water supply. A few of the water resource projects 

that he has been involved with include spillway design for the Yacyreta project in 

Paraguay/Argentina; spillway, diversion tunnel, intake, outlet design for the proposed Susitna 

project in Alaska; determination of flood-related impacts for hydro projects at 5 Ohio River 

navigation projects and determination of flood control storage and spillway requirements for the 

proposed Orange County water supply project in New York state. Additionally, he has 

participated in numerous flood control planning projects not involving dams and has prepared 

flood profiles and floodway determinations.  With respect to dam safety risk assessment, Mr. 

Gemperline’s experience includes the planning and design of hydraulic facilities to pass flows 

and floods without negatively impacting the stability of dam features. These include provision of 

adequate spillway and outlet works capacity, control of energy dissipation, prevention and 

control of erosion in stilling basins, canals and outlet works, and evaluation of potential 

sedimentation. He is currently on the board of consultants for the provision of dam safety 

improvements (spillway expansions) at two dams, Norway and Oakdale, on the Tippecanoe 

River in Indiana. The Baldhill project discussed above included additional spillway capacity to 

meet then current design flood determinations.  Mr. Gemperline’s hydro-mechanical experience 

includes consideration of the mechanical equipment’s impacts on hydraulic performance 

including capacity, water surface profiles, pressures, cavitation potential, hydraulic uplift, eddies 

and vortex formation. 

Mr. Arthur Stukey’s main expertise is in geologic evaluation and siting of dams, almost all of 

which are involved primarily in power production.   The majority of these structures are gated 

(some with emergency spillways and/or fuse plugs) and hence have a component of flood-

control and high-discharge release and control.  In his experience, the geologic aspects of dams 

and their operations (whether it be for power-, flood-control, or water-supply) are always 

considered together in the early design stage;  this guides exploration so that designs can assure 
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safe and long-term operations within the given geologic and hydrologic parameters of the site, 

and available foundations and materials.  For Red Rock Hydroelectric Project, Mr. Stukey 

anticipates that there is probably a large body of original exploratory data,"as-built construction 

records", and foundation monitoring,  as well as the design drilling- and testing-data for the 

current project.  All this information will bear on the question of adequacy of exploration for the 

addition of the new hydroelectric project... it should help lead to a comprehensive interpretation 

of structure and stratigraphy, and help in identifying geologic risk elements for the final civil 

design and the critical construction period. 

5.0 SAR CHARGE 

The Charge provides guidance to the IEPR on the objective of the SAR and specific advice 

sought. The Charge for this project is described in the below paragraphs.   

The SAR should be constructed to identify, examine, and comment upon assumptions that 

underlie analysis as well as evaluate the soundness of design and analytical methods. The IEPR 

should bring important issues to the attention of WMMPA and the USACE. The IEPR should 

evaluate whether the interpretations of analysis and the conclusions based on analysis are 

reasonable. However, the IEPR does not present a final judgment on whether a project should be 

constructed or whether a particular operations plan should be implemented, as the Chief of 

Engineers is ultimately responsible for this final decision. 

The SAR should not be expected to resolve fundamental disagreements and controversies. The 

IEPR should aim to draw distinctions between criticisms of the regulations and guidelines and 

criticisms of how well WMMPA conformed to the guidance. Reviews should focus on 

assumptions, data, design methods, and models. 

The SAR will assist WMMPA/MWH in making decisions, but the IEPR is not being asked to 

make decisions. The IEPR shall avoid findings that become "directives" in that they call for 

modifications or additional studies or suggest new conclusions and recommendations. In such 

circumstances the IEPR may have assumed the role of advisors as well as reviewers, thus 

introducing bias and potential conflict in their ability to provide objective review later in the 

project. 

Frequent communication will help the IEPR understand the technical and practical implications 

of its recommendations. The IEPR should highlight areas of disagreement and controversies that 

may need resolution. 

The following Charge Questions will be used in the evaluation and final report.  These questions 

are based on the guidance provided in the reference documents in Section 11.0, specifically by 

the USACE in EC 1165-2-209, Appendix E, by the specific site conditions at the Red Rock 

Flood Control Project and by the proposed project design and construction. 

General 

1. Are the design methodologies used to assess the hazards appropriate? 

2. Are the assumptions made for the hazards appropriate? 
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3. Is the quality and quantity of the surveys, investigations, and engineering for the design 

sufficient to support the models and assumptions made for determining the hazards? 

4. Does the design analysis adequately address the uncertainties given the consequences 

associated with the potential for loss of life for this type of project? 

5. Do the project features adequately address redundancy, robustness, and resiliency with an 

emphasis on interfaces between structures, materials, members, and project phases? 

6. From a public safety perspective, is the proposed design reasonably appropriate or are there 

other alternatives that should be considered? 

7. During construction, do the assumptions made during design remain valid through 

construction? 

8. To what extent has it been shown that the project is technically sound and operationally 

functional? 

9. Are the assumptions underlying the engineering analyses sound and complete? 

10. Has it been demonstrated quantitatively that the assumptions underlying engineering analyses 

are reasonable, sound and complete? Have the assumptions been confirmed based on experience 

with similar projects? 

11. Are the engineering methods, models, and analyses used adequate and acceptable for the 

complexity of the project? 

12. Are the interpretations of analysis and conclusions based on the analysis reasonable, sound 

and complete? 

13. Has the overall Dam safety concerns changed with the addition of the proposed design? (See 

Dam Safety section below) 

14. Has the overall operational functionality and flexibility of the Dam changed with the addition 

of the proposed new project features? 

15. Have all load cases and assumptions been clearly identified and adequate for the proposed 

designs. Does the Detailed Design Report or Design Memoranda reflect this? 

16. Do the remote controls and operations plan meet the Army Corps of Engineers EC 

1130‐2‐6071, Remote Control and Operation of Water Control Systems? 

17. For O&M manuals, do the requirements adequately maintain the conditions assumed during 

design and validated during construction; and will the project monitoring adequately reveal any 

deviations from assumptions made for performance and is sufficient to evaluate the change in 

project effectiveness? 

18. Do the existing project features and/or the proposed new hydropower components effectively 
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work as a system?  This includes (but is not limited to) aspects such as the hydraulic and 

hydrologic effects throughout a watershed, potential future flood fighting efforts, or the impacts 

on resources used by transiting migratory species. 

19. Has anything significant been overlooked in the development of the design? 

STRUCTURAL 

1. Comment on the evaluation of engineering features.  Is the scope, function and analysis of the 

engineering features clearly described? 

2. Has the analysis been adequately performed and documented to support the proposed changes 

to the dam structure, associated structures and appurtenances? Has stability as well as strength of 

materials been considered? 

3. Has the analysis been adequately performed and documented to support the new approach 

channel and intake structure? 

4.  Has the analysis been adequately performed and documented to support all load cases 

associated with unit load rejection or water hammer? 

5. Has the analysis been adequately performed and documented to support all load cases 

associated with varying reservoir levels? 

6. Has the system been fully designed and provided sufficient redundancy to prevent release of 

uncontrolled flow? 

7. Has the analysis been adequately performed and documented to support the penstock tunnel 

design and size? 

8. Has the analysis been adequately performed and documented to support and/or demonstrate 

the construction load cases and the projects ability to maintain flow and flood pool requirements 

during the construction work? 

9. Has the review noted that alternatives were considered and that the project is constructable in 

a straight‐forward fashion? 

HYDRUALIC 

1. Has the analysis been adequately performed and documented for the change in hydraulic 

conditions in regards to erosion and operational considerations? 

2. Has all the inlet works been adequately evaluated and documented for all flow conditions and 

compared to base line conditions prior to new project futures? 

3. Has the analysis been adequately performed and documented to support the penstocks tunnels 

and all the forces, both static and transient, associated with their configuration? 

4. Has all the outlet works been adequately evaluated and documented to avoid vibration, 
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cavitation, abrasion and excessive O&M? 

5. Has all the outlet works been adequately evaluated and documented for all flow conditions and 

the impact to structures and embankments? 

6. Has the overall hydraulic erosion/scour potential increased with any part of the proposed 

design? 

GEOTECHNICAL 

1. Is there sufficient subsurface information to adequately develop a reasonable model of 

subsurface conditions? 

2. Has the analysis been adequately performed and documented for the change in load condition 

of the dam structures and embankments attributable to the hydroelectric project? 

3. Are drainage facilities functioning and adequate? 

4. Have all construction load cases been adequately preformed and documented? 

5. Is overall safety and stability of the dam structure compromised with the new proposed 

features? i.e. slope stability, foundation liquefaction, piping, settlement? 

6. Has the overall seepage control been compromised by the addition of  the new proposed 

features? 

7. Does the excavation design adequately address stability, seepage, and dewatering concerns? 

MECHANICAL 

1. Has the analysis been adequately performed and documented for the gate control systems? 

And is it adequately redundant to prevent misoperation and able to meet flow requirement and 

ramp rates? Is the alarming system adequate? 

2. Are the assumptions and engineering analyses sound and complete for the intake structure and 

operating equipment? 

DAM SAFETY 

1. Has the analysis properly considered project safety and dam safety? Have the proposed 

changes not caused any increased level of risk to structures or people? 

2. Has recent seismic information and codes been incorporated into analysis? 

3. Have the latest geotechnical information and drill logs been included? 

4. Have Interim Risk Reduction considerations been included in the review?  

5. Have all characteristics, conditions, and scenarios leading to potential failure, along with the 
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potential impacts and consequences, been clearly identified and described?  Have all pertinent 

factors, including but not necessarily limited to population-at-risk been considered? 

PROJECT OPERATIONS & RESERVIOR REGULATION 

1. Has the input from the USACE Operations Manual been incorporated into drawings, 

specifications, operation manuals and other documents? 

2. Have the USACE Operations been consulted to insure proposed changes have not or will not 

impact their ability to run and maintain the dam facilities?  

3. Has the review considered insuring the original project function remains intact and is not 

compromised? 

6.0 PANEL RESPONSIBILITIES 

The IEPR shall: 

a. Conduct the review for the subject project in a timely manner in accordance with the 

SAR Plan Milestones and Schedule; 

b. Follow the Charge, but when deemed appropriate by the IEPR lead, request other 

products relevant to the project and the purpose of the review; 

c. Receive from USACE any public written and oral comments provided on the project; 

d. Provide timely written and oral comments throughout the development of the project, 

as requested; 

e. Assure the review focuses on questions included in the Charge. The Panel may 

recommend additional questions for consideration; 

f. Offer any lessons learned to improve the review process; 

g. Submit reports in accordance with the review plan schedule; and 

h. The panel lead shall be responsible for ensuring that comments represent the group, be 

non‐attributable to individuals, and where there is lack of consensus, note the 

nonconcurrence and why. 

7.0 MILESTONES AND SCHEDULE 

The SAR will be conducted on an as needed basis but, at a minimum, will occur at 60 percent 

design, 100 percent design, during critical construction milestones and at the end of construction. 

The 60% SAR will address the charge of the SAR.  The 100% SAR will focus on whether the 

design documents address the IEPR concerns raised during the 60% SAR.  The SAR’s during the 

construction phase will focus on whether the assumptions made during design remain valid 

during construction.  The IEPR has the option to request additional or alternate milestones where 

warranted and reasonable.  
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The intermediate design submittals are divided into two parts:  the u/s works and the powerhouse 

works.  The u/s works consist of the approach channel, intake structure, penstock tunnels, dam 

penetration, and intake structure access road.  The powerhouse works consist of the powerhouse, 

tailrace, access road and yards.   

The following is the proposed schedule for these milestones: 

60% Design 

 U/S Works Submittal 

 U/S Works Review Meeting with IEPR, USACE, FERC, WMMPA and MWH 

 U/S Works IEPR Report 

 Powerhouse and D/S Works Submittal 

 Powerhouse and D/S Works Review Meeting with IEPR, USACE, FERC, WMMPA and 

MWH 

 Powerhouse and D/S Works IEPR Report 

100% Design 

 U/S Works Submittal 

 U/S Works Review Meeting with IEPR, USACE, FERC, WMMPA and MWH 

 U/S Works IEPR Report 

 Powerhouse and D/S Works Submittal 

 Powerhouse and D/S Works Review Meeting with IEPR, USACE, FERC, WMMPA and 

MWH 

 Powerhouse and D/S Works IEPR Report 

Critical Milestones During Construction 

 Milestones to be determined by the IEPR, USACE and FERC (i.e., cofferdam 

installation, intake structure excavation, and gravity dam penetration) 

 Meeting and site visit with affected members of the IEPR, USACE, FERC, WMMPA and 

MWH for each milestone 

 IEPR Findings Report/Letter 

Completion of Construction 

 Meeting and site visit with IEPR, USACE, FERC, WMMPA and MWH 

 IEPR Final Report 

In advance of each SAR meeting, MWH will prepare an agenda containing important topics, 

questions for the IEPR, etc., as well as provide supporting reports and meeting materials. In 

addition to the IEPR, representatives of WMMPA, MWH, and USACE will be invited to 

participate in the IEPR SAR meeting. At the conclusion of each SAR meeting, the IEPR will 

prepare a formal report or letter. The SAR may result in the need to obtain additional 

investigation, perform additional analysis, and/or potentially modify the design. 
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Bid documents for the general construction contract are scheduled to be issued in January 2013 

and Bids are expected in May 2013.  Following bid evaluation and negotiations, the contractor 

will be issued a notice-to-proceed for the work, and construction will start upon approval of the 

design by the USACE and FERC.  Based upon our current estimates, construction and plant 

commissioning should take approximately three years yielding a commercial operation date of 

2016.  A copy of the detailed schedule is included in Appendix B. 

8.0 PROJECT ORGANIZATION AND COMMUNICATION 

The points of contact are: 

 Licensee:  MRES – Ray Wahle, PE, (email: rwahle@mrenergy.com) 

 IEPR:   Joe Ehasz, PE (email: jehasz@att.net)  

 USACE:  Anthony Heddleston, EIT (email:  Anthony.D.Heddlesten@usace.army.mil) 

 FERC:  John Fornek, PE (email:  john.fornek@ferc.gov) 

Communication will be directly between the Licensee and USACE.  The IEPR will communicate 

directly with the Licensee.  The Licensee will forward the IEPR reports to the USACE with a 

copy to FERC.   

9.0 REPORTING AND DOCUMENTATION 

The USACE’s DrChecks will be the official system for the continuity of the review record. 

DrChecks will be used to document all ATR comments, responses and associated resolutions 

accomplished throughout the review process. The IEPR will input their comments and MWH 

will input responses to comments. These comments and responses will be included in the SAR 

reports as discussed below. 

IEPR reports will be prepared following each SAR. IEPR reports will contain the panel’s 

evaluation, including the panel’s assessment of the adequacy and acceptability of the methods, 

models, and analyses used. Regardless of whether or not the views expressed in the IEPR report 

are adopted, MWH shall prepare a written proposed response detailing any action undertaken or 

to be undertaken in response to the comments and the reasons those actions are believed to 

satisfy the key concerns raised (if applicable).  Comments that lack consensus should be clarified 

to explain the non‐concurrence. All comments must be addressed. 

10.0 ADEQUACY OF THE SAR 

The information provided in this document demonstrates MWH’s effort to ensure good science, 

sound engineering, and public welfare are the most important considerations during the 

development of the RRHP. MWH is confident the plan presented in this document meets the 

intent of Sections 2034 and 2035 of WRDA 2007 and is adequate to allow the USACE to 

approve the Section 408 submittal. The SAR Plan is a living document and as presented can be 

modified in the future, as needed. 
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Appendix A 

Site Plan and Profile 
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ID WBS Task Name Duration Start Finish Predecessors Successors

1 0 KEY MILESTONES 1902 days Mon 4/18/11 Fri 7/1/16

2 0.1 FERC License is Issued 0 days Mon 4/18/11 Mon 4/18/11

3 0.2 FERC Amendment No. 1 Issued 0 days Thu 1/19/12 Thu 1/19/12

4 0.3 FERC Amendment No. 2 Issued 0 days Fri 4/13/12 Fri 4/13/12 149,150

5 0.4 MWH Notice to proceed 0 days Tue 9/20/11 Tue 9/20/11 27,38,39,65

6 0.5 Issue of RFP for T/G Equipment Procurement 0 days Tue 9/27/11 Tue 9/27/11 28

7 0.6 ART. 308 MOA for Design and Construction is Signed 0 days Mon 10/24/11 Mon 10/24/11 151SF+23 days

8 0.7 Award of T/G Equipment Procurement Contract 0 days Mon 4/16/12 Mon 4/16/12 32

9 0.8 Contract Award for Subsurface Investigations 0 days Fri 11/4/11 Fri 11/4/11 43

10 0.9 Submission of GIR (Final) to MRES 0 days Fri 8/24/12 Fri 8/24/12 52

11 0.10 60% Design Submittal - U/S Works (Section 408) 0 days Fri 7/20/12 Fri 7/20/12 70

12 0.11 60% Design Submittal - Powerhouse (Section 408) 0 days Mon 9/10/12 Mon 9/10/12 83

13 0.12 100% Design Submittal - U/S Works 0 days Fri 11/16/12 Fri 11/16/12 95

14 0.13 100% Design Submittal - Powerhouse 0 days Fri 1/18/13 Fri 1/18/13 105

15 0.14 404 Permit Application Submittal 0 days Fri 6/29/12 Fri 6/29/12 55

16 0.15 404 Permit Approval 0 days Wed 3/27/13 Wed 3/27/13 57

17 0.16 408 Approval 0 days Fri 1/25/13 Fri 1/25/13 88

18 0.17 Issue of RFP for General Construction Contract 0 days Fri 1/25/13 Fri 1/25/13 128

19 0.18 Award of General Construction Contract 0 days Mon 7/8/13 Mon 7/8/13 135

20 0.19 FERC Authorization to Start Construction (Article 312) 0 days Wed 10/9/13 Wed 10/9/13 215

21 0.20 Completion of Intake Structure 0 days Mon 11/2/15 Mon 11/2/15 235

22 0.21 Completion of Penstocks 0 days Thu 2/25/16 Thu 2/25/16 237

23 0.22 Commissioning of Unit 1 0 days Wed 5/4/16 Wed 5/4/16 254

24 0.23 Commissioning of Unit 2 0 days Fri 7/1/16 Fri 7/1/16 255

25 1 TASK 1 - FINAL DESIGN 576 days Tue 9/20/11 Wed 4/17/13

26 1.1 1.1Major Powerhouse Equipment Contract Bid & Award 221 days Tue 9/20/11 Fri 4/27/12

27 1.1.1 Prepare Bid Evaluation Matrix 10 days Tue 9/20/11 Mon 10/3/11 5

28 1.1.2 Issue RFP 0 days Tue 9/27/11 Tue 9/27/11 29,6

29 1.1.3 Bidding Period 119 days Tue 9/27/11 Mon 1/23/12 28 30

30 1.1.4 Review Proposals, Prepare Evaluation Report, Interview & Review Best & Final Bids 39 days Tue 1/24/12 Fri 3/16/12 29 31

31 1.1.5 Contract Negotiations 21 days Mon 3/19/12 Mon 4/16/12 30 32

32 1.1.6 Award Major Powerhouse Equipment Contract 0 days Mon 4/16/12 Mon 4/16/12 31 33,8,217,218,219

33 1.1.7 Prepare and Issue Conformed Documents 9 days Tue 4/17/12 Fri 4/27/12 32

34 1.2 1.2 Site Survey 103 days Fri 10/7/11 Tue 1/17/12

35 1.2.1 Award Contract 0 days Fri 10/7/11 Fri 10/7/11 36

36 1.2.2 Aerial, Ground and Bathymetric Surveying (By Others) 100 days Mon 10/10/11 Tue 1/17/12 35

37 1.3 1.3 Subsurface Investigation Program 340 days Tue 9/20/11 Fri 8/24/12

38 1.3.1 Prepare Scope and RFP for Subsurface Investigations 11 days Tue 9/20/11 Tue 10/4/11 5 40

39 1.3.2 Identify Qualified Investigation Firms & Soil Testing Labs 11 days Tue 9/20/11 Tue 10/4/11 5

40 1.3.3 Issue RFP for Subsurface Investigation 0 days Wed 10/5/11 Wed 10/5/11 38 41

41 1.3.4 Bidding Period 15 days Wed 10/5/11 Tue 10/25/11 40 42

42 1.3.5 Negotiate Contract 8 days Wed 10/26/11 Fri 11/4/11 41 43

43 1.3.6 Award Contract 0 days Fri 11/4/11 Fri 11/4/11 42 44,9

44 1.3.7 Field Subsurface Investigations (By Others) 30 days Mon 11/7/11 Fri 12/16/11 43 45FS+2 days

45 1.3.8 Laboratory Testing (By Others) 86 days Mon 12/19/11 Tue 3/13/12 44FS+2 days 46

46 1.3.9 Preparation of Geotechnical Data Report (by Others) 24 days Wed 3/14/12 Fri 4/6/12 45 47

47 1.3.10 Review, Backcheck and Approval of Geotechnical Data Report (GDR) 26 days Mon 4/9/12 Mon 5/14/12 46 48

48 1.3.11 Preparation of Draft Geotechnical Interpretive Report (GIR) 60 days Tue 5/15/12 Fri 7/13/12 47 49

49 1.3.12 Issue Draft GIR to MRES, FERC, & USACE 0 days Fri 7/13/12 Fri 7/13/12 48 50

50 1.3.13 MRES, FERC, & USACE Review of Draft GIR 30 days Sat 7/14/12 Sun 8/12/12 49 51

51 1.3.14 Incorporate Review Comments into GIR 10 days Mon 8/13/12 Fri 8/24/12 50 52

52 1.3.15 Issue Final GIR 0 days Fri 8/24/12 Fri 8/24/12 51 10

4/18

1/19

4/13

9/20

9/27

10/24

4/16

11/4

8/24

7/20

9/10

11/16

1/18

6/29

3/27

1/25

1/25

7/8

10/9

11/2

2/25

5/4

7/

Prepare Bid Evaluation Matrix

9/27

Bidding Period

Review Proposals, Prepare Evaluation Report, Interview & Review Best & Final Bids 

Contract Negotiations

4/16

Prepare and Issue Conformed Documents

10/7

Aerial, Ground and Bathymetric Surveying (By Others)

Prepare Scope and RFP for Subsurface Investigations

Identify Qualified Investigation Firms & Soil Testing Labs 

10/5

Bidding Period

Negotiate Contract

11/4

Laboratory Testing (By Others)

Preparation of Geotechnical Data Report (by Others)

Review, Backcheck and Approval of Geotechnical Data Report (GDR)

Preparation of Draft Geotechnical Interpretive Report (GIR) 
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ID WBS Task Name Duration Start Finish Predecessors Successors

53 1.4 1.4 Section 401/404 Joint Permit 360 days Mon 4/2/12 Wed 3/27/13

54 1.4.1 Section 401/404 Joint Application Preparation 89 days Mon 4/2/12 Fri 6/29/12 55

55 1.4.2 Submit Section 401/404 Joint Application 0 days Fri 6/29/12 Fri 6/29/12 54 56,15

56 1.4.3 USACE review of Section 401/404 Joint Application 270 days Sat 6/30/12 Tue 3/26/13 55 57

57 1.4.4 USACE Issues Section 401/404 Joint Permit 1 day Wed 3/27/13 Wed 3/27/13 56 16

58 1.5 1.5 Detailed Design of Hydroelectric Plant - Section 408 Approval 576 days Tue 9/20/11 Wed 4/17/13

59 1.5.1 SAR Plan 60 days Tue 3/13/12 Mon 6/4/12

60 1.5.1.1 Prepare SAR Plan and Identify Independent Board of Consultants 53 days Tue 3/13/12 Fri 5/4/12 61

61 1.5.1.2 USACE Review and Approval of SAR Plan 31 days Sat 5/5/12 Mon 6/4/12 60 70

62 1.5.1.3 Meeting with USACE - Review of SAR Plan 1 day Wed 5/16/12 Wed 5/16/12

63 1.5.2 60% Detailed Design 494 days Tue 9/20/11 Fri 1/25/13

64 1.5.2.1 Meeting with USACE - Schedule and Design Memoranda 1 day Thu 12/8/11 Thu 12/8/11

65 1.5.2.2 U/S Works - Design, Drawings, Specifications, Design Report 214 days Tue 9/20/11 Fri 4/20/12 5 66,68

66 1.5.2.3 U/S Works - 60% Design Submittal to and Review by MWH ITR 10 days Mon 4/23/12 Fri 5/4/12 65 67

67 1.5.2.4 U/S Works - Incorporate MWH ITR Comments 10 days Mon 5/7/12 Fri 5/18/12 66 70

68 1.5.2.5 U/S Works - 60% Design Submittal to and Review by MRES 10 days Mon 4/23/12 Fri 5/4/12 65 69

69 1.5.2.6 U/S Works - Incorporate MRES Comments 10 days Mon 5/7/12 Fri 5/18/12 68 70

70 1.5.2.7 U/S Works - Submit 60% Review to USACE, FERC, and IEPR Board 0 days Fri 7/20/12 Fri 7/20/12 69,67,61 71,90,11

71 1.5.2.8 U/S Works - USACE, FERC & IEPR Board Review of 60% Design 60 days Fri 7/20/12 Mon 9/17/12 70 72

72 1.5.2.9 U/S Works - 60% Review Workshop with USACE FERC, & IEPR Board 1 day Tue 9/18/12 Tue 9/18/12 71 73

73 1.5.2.10 Potential Failure Mode Analysis (PFMA) Workshop 2 days Wed 9/19/12 Thu 9/20/12 72 74,77

74 1.5.2.11 Prepare Draft PFMA Report 10 days Fri 9/21/12 Thu 10/4/12 73 75

75 1.5.2.12 Core Team Review of PFMA Report 32 days Fri 10/5/12 Mon 11/5/12 74 76

76 1.5.2.13 Prepare and Issue Final PFMA Report 5 days Tue 11/6/12 Mon 11/12/12 75

77 1.5.2.14 U/S Works - IEPR Board Review Report 10 days Fri 9/21/12 Thu 10/4/12 73

78 1.5.2.15 Powerhouse - Design, Drawings, Specifications, Design Report (w/ GC requirements) 33 days Mon 7/16/12 Fri 8/17/12 217FS+2 days 79,81

79 1.5.2.16 Powerhouse - 60% Design Submittal to and Review by MWH ITR 5 days Mon 8/20/12 Fri 8/24/12 78 80

80 1.5.2.17 Powerhouse - Incorporate MWH ITR Comments 11 days Mon 8/27/12 Mon 9/10/12 79 83

81 1.5.2.18 Powerhouse - 60% Design Submittal to and Review by MRES 5 days Mon 8/20/12 Fri 8/24/12 78 82

82 1.5.2.19 Powerhouse - Incorporate MRES Comments 11 days Mon 8/27/12 Mon 9/10/12 81 83

83 1.5.2.20 Powerhouse - Submit 60% Review to USACE, FERC & IEPR Board 0 days Mon 9/10/12 Mon 9/10/12 82,80 84,100,12

84 1.5.2.21 Powerhouse - USACE, FERC, & IEPR Board Review of 60% Design 60 days Tue 9/11/12 Fri 11/9/12 83 85FS+1 day

85 1.5.2.22 Powerhouse - 60% Review Workshop with USACE, FERC & IEPR Board 1 day Tue 11/13/12 Tue 11/13/12 84FS+1 day 86

86 1.5.2.23 Powerhouse - IEPR Board Review Report 10 days Wed 11/14/12 Tue 11/27/12 85 87

87 1.5.2.24 Incorporation of USACE, IEPR & FERC Review Comments for 408 Request 10 days Wed 11/28/12 Tue 12/11/12 86 88

88 1.5.2.25 USACE Approval of the Section 408 Request 45 days Wed 12/12/12 Fri 1/25/13 87 17

89 1.5.3 100% Detailed Design 272 days Fri 7/20/12 Wed 4/17/13

90 1.5.3.1 U/S Works - Design, Drawings, Specifications, Design Report 99 days Fri 7/20/12 Fri 10/26/12 70 91,93

91 1.5.3.2 U/S Works - 100% Design Submittal to and Review by MWH ITR 5 days Mon 10/29/12 Fri 11/2/12 90 92

92 1.5.3.3 U/S Works - Incorporate MWH ITR Comments 10 days Mon 11/5/12 Fri 11/16/12 91 95

93 1.5.3.4 U/S Works - 100% Design Submittal to and Review by MRES 5 days Mon 10/29/12 Fri 11/2/12 90 94

94 1.5.3.5 U/S Works - Incorporate MRES Comments 10 days Mon 11/5/12 Fri 11/16/12 93 95

95 1.5.3.6 U/S Works - Submit 100% Review to USACE, FERC, and IEPR Board 0 days Fri 11/16/12 Fri 11/16/12 94,92 96,13

96 1.5.3.7 U/S Works - USACE, FERC & IEPR Board Review of 100% Design 60 days Sat 11/17/12 Tue 1/15/13 95 97

97 1.5.3.8 U/S Works - 100% Review Workshop with USACE FERC, & IEPR Board 1 day Wed 1/16/13 Wed 1/16/13 96 98

98 1.5.3.9 U/S Works - IEPR Board Review Report 10 days Thu 1/17/13 Wed 1/30/13 97 99

99 1.5.3.10 U/S Works - Incorporate 100% USACE, FERC & IEPR Review Comments 17 days Thu 1/31/13 Fri 2/22/13 98

100 1.5.3.11 Powerhouse - Design, Drawings, Specifications, Design Report 102 days Tue 9/11/12 Fri 12/21/12 83 101,103

101 1.5.3.12 Powerhouse - 100% Design Submittal to and Review by MWH ITR 10 days Mon 12/24/12 Fri 1/4/13 100 102

102 1.5.3.13 Powerhouse - Incorporate MWH ITR Comments 10 days Mon 1/7/13 Fri 1/18/13 101 105

103 1.5.3.14 Powerhouse - 100% Design Submittal to and Review by MRES 10 days Mon 12/24/12 Fri 1/4/13 100 104

104 1.5.3.15 Powerhouse - Incorporate MRES Comments 10 days Mon 1/7/13 Fri 1/18/13 103 105

Section 401/404 Joint Application Preparation

6/29
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ID WBS Task Name Duration Start Finish Predecessors Successors

105 1.5.3.16 Powerhouse - Submit 100% Review to USACE, FERC & IEPR Board 0 days Fri 1/18/13 Fri 1/18/13 104,10230 days,111FS-30 days,14

106 1.5.3.17 Powerhouse - USACE, FERC, & IEPR Board Review of 100% Design 60 days Sat 1/19/13 Tue 3/19/13 105 107

107 1.5.3.18 Powerhouse - 100% Review Workshop with USACE, FERC & IEPR Board 1 day Wed 3/20/13 Wed 3/20/13 106 108

108 1.5.3.19 Powerhouse - IEPR Board Review Report 10 days Thu 3/21/13 Wed 4/3/13 107 109

109 1.5.3.20 Powerhouse - Incorporate 100% USACE, FERC & IEPR Review Comments 10 days Thu 4/4/13 Wed 4/17/13 108 130

110 1.5.3.21 Construction Schedule Update from Preliminary Design 30 days Mon 12/10/12 Fri 1/18/13 105FS-30 days

111 1.5.3.22 EOPCC and Cash Flow Update from Preliminary Design 30 days Mon 12/10/12 Fri 1/18/13 105FS-30 days

112 1.6 1.6 Detailed Design of Transmission Line 403 days Mon 1/2/12 Thu 2/7/13

113 1.6.1 20% Design 73 days Mon 1/2/12 Wed 3/14/12 114,115

114 1.6.2 Obtain Easements 180 days Thu 3/15/12 Mon 9/10/12 113

115 1.6.3 100% Design 180 days Thu 3/15/12 Mon 9/10/12 113 116,118

116 1.6.4 Agency Review of Design (FAA, County, City, etc.) 120 days Tue 9/11/12 Tue 1/8/13 115 117

117 1.6.5 Bid Document Preparation 30 days Wed 1/9/13 Thu 2/7/13 116 139,138FS-60 days

118 1.6.6 Transmission Maintenance & Inspection Plan Preparation 60 days Tue 9/11/12 Mon 12/3/12 115

119 1.7 1.7 Detailed Design of Utilities 243 days Mon 7/16/12 Fri 3/15/13

120 1.7.1 Design 61 days Mon 7/16/12 Fri 9/14/12 217FS+2 days FS+2 days,122FS+2 days

121 1.7.2 Obtain Easements 180 days Mon 9/17/12 Fri 3/15/13 120FS+2 days

122 1.7.3 Permitting 180 days Mon 9/17/12 Fri 3/15/13 120FS+2 days

123 2 TASK 2 - GENERAL CONSTRUCTION & TRANSMISSION LINE CONTRACT BIDDING 321 days Wed 8/29/12 Mon 7/15/13

124 2.1 2.1 General Construction Contract Bidding 321 days Wed 8/29/12 Mon 7/15/13

125 2.1.1 Prequalify Contractors 150 days Wed 8/29/12 Fri 1/25/13 128FS-150 days

126 2.1.2 Prepare Bid Documents - Front End, GSA, Div 0 & Div 1 Specs 120 days Fri 9/28/12 Fri 1/25/13 127FS-120 days

127 2.1.3 Assemble Bid Documents 5 days Mon 1/21/13 Fri 1/25/13 105 128,126FS-120 days

128 2.1.4 Issue RFP for General Construction Contract 0 days Fri 1/25/13 Fri 1/25/13 127 129,18,125FS-150 days

129 2.1.5 Bid Period 123 days Sat 1/26/13 Tue 5/28/13 128 131

130 2.1.6 Issue Addenda Based on USACE, FERC & IEPR 100% Review 0 days Wed 4/17/13 Wed 4/17/13 109 156

131 2.1.7 Review Bids and Prepare Draft Bid Evaluavation Report 10 days Wed 5/29/13 Tue 6/11/13 129 132

132 2.1.8 MRES Review of Draft Bid Evaluation Report 5 days Wed 6/12/13 Tue 6/18/13 131 133

133 2.1.9 Incorporate Review Comments and Issue Final Bid Evaluation Report 2 days Wed 6/19/13 Thu 6/20/13 132 134

134 2.1.10 Contract Negotiations 12 days Fri 6/21/13 Mon 7/8/13 133 135

135 2.1.11 Award and NTP General Construction Contract 0 days Mon 7/8/13 Mon 7/8/13 134 ,229,230,160,199,207,208

136 2.1.12 Prepare Conformed Documents 5 days Tue 7/9/13 Mon 7/15/13 135

137 2.2 2.2 Transmission Line Contract Bidding 157 days Mon 12/10/12 Wed 5/15/13

138 2.2.1 Prequalify Contractors 60 days Mon 12/10/12 Thu 2/7/13 117FS-60 days

139 2.2.2 Issue RFP for Transmission Line Contract 0 days Thu 2/7/13 Thu 2/7/13 117 140

140 2.2.3 Bid Period 60 days Fri 2/8/13 Mon 4/8/13 139 141

141 2.2.4 Review and Evaluate Bids 15 days Tue 4/9/13 Tue 4/23/13 140 142

142 2.2.5 Contract Negotiations 15 days Wed 4/24/13 Wed 5/8/13 141 143

143 2.2.6 Award Transmission Line Contract 0 days Wed 5/8/13 Wed 5/8/13 142 144

144 2.2.7 Prepare Conformed Documents 7 days Thu 5/9/13 Wed 5/15/13 143 145

145 2.2.8 NTP for Transmission Line Contract 0 days Wed 5/15/13 Wed 5/15/13 144 252

146 3 TASK 3 - PERMITTING 1771 days Thu 6/30/11 Wed 5/4/16

147 3.1 ART. 202 Exhibit F Drawings Issued 0 days Thu 6/30/11 Thu 6/30/11

148 3.2 ART. 203 Exhibit G Drawings Issued 16 days Fri 10/21/11 Fri 11/11/11

149 3.3 ART. 202 Exhibit F Drawings Issued - License Amendment No. 2 47 days Fri 4/13/12 Tue 5/29/12 4

150 3.4 ART. 202 Exhibit G Drawings Issued - License Amendment No. 2 89 days Fri 4/13/12 Tue 7/10/12 4

151 3.5 ART. 301 Design and Construction Schedule Submittal to USACE 0 days Wed 11/23/11 Wed 11/23/11 7SF+23 days

152 3.6 ART. 302 Final Drawings & Specification Preparation 14 days Thu 4/4/13 Wed 4/17/13 156SF

153 3.7 ART. 302 Quality Control Inspection Plan (QCIP) Preparation 45 days Thu 2/14/13 Wed 4/17/13 156SF

154 3.8 ART. 302 Temporary Construction Emergency Action Plan (EAP) Preparation 45 days Thu 2/14/13 Wed 4/17/13 156SF

155 3.9 ART. 302 Erosion & Sediment Control Plan Preparation 45 days Thu 2/14/13 Wed 4/17/13 156SF

1/18

Powerhouse - USACE, FERC, & IEPR Board Review of 100% Design

Powerhouse - 100% Review Workshop with USACE, FERC & IEPR Board

Powerhouse - IEPR Board Review Report

Powerhouse - Incorporate 100% USACE, FERC & IEPR Review Comments

Construction Schedule Update from Preliminary Design

EOPCC and Cash Flow Update from Preliminary Design

20% Design

Obtain Easements

100% Design

Agency Review of Design (FAA, County, City, etc.)

Bid Document Preparation

Transmission Maintenance & Inspection Plan Preparation

Design

Obtain Easements

Permitting

Prequalify Contractors

Prepare Bid Documents - Front End, GSA, Div 0 & Div 1 Specs

Assemble Bid Documents

1/25

Bid Period

4/17

Review Bids and Prepare Draft Bid Evaluavation Report

MRES Review of Draft Bid Evaluation Report

Incorporate Review Comments and Issue Final Bid Evaluation Report

Contract Negotiations

7/8

Prepare Conformed Documents

Prequalify Contractors

2/7

Bid Period

Review and Evaluate Bids

Contract Negotiations

5/8

Prepare Conformed Documents

5/15

6/30

ART. 203 Exhibit G Drawings Issued

ART. 202 Exhibit F Drawings Issued - License Amendment No. 2

ART. 202 Exhibit G Drawings Issued - License Amendment No. 2

11/23

ART. 302 Final Drawings & Specification Preparation

ART. 302 Quality Control Inspection Plan (QCIP) Preparation

ART. 302 Temporary Construction Emergency Action Plan (EAP) Preparation

ART. 302 Erosion & Sediment Control Plan Preparation
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ID WBS Task Name Duration Start Finish Predecessors Successors

156 3.10 ART. 302 Final Dwgs/Specs, QCIP, Temp. Const. EAP, Erosion & Sediment CP Submittal to 
USACE/FERC

0 days Wed 4/17/13 Wed 4/17/13 13052SF,153SF,154SF,155SF

157 3.11 ART. 302 Final Dwgs/Specs, QCIP, Temp. Const. EAP, Erosion & Sediment CP Review by USACE/FERC 47 days Thu 4/18/13 Mon 6/3/13 156 158

158 3.12 ART. 302 Final Dwgs/Specs, QCIP, Temp. Const. EAP, Erosion & Sediment CP Comment Incorporation 7 days Tue 6/4/13 Mon 6/10/13 157 159

159 3.13 ART. 302 Final Dwgs/Specs, QCIP, Temp. Const. EAP, Erosion & Sediment CP Final Submittal 17 days Tue 6/11/13 Thu 6/27/13 158 229,215

160 3.14 ART. 303 & 307 Cofferdam/Deep Excavation Drawing Preparation 63 days Tue 7/9/13 Mon 9/9/13 135 161

161 3.15 ART. 303 & 307 Cofferdam/Deep Excavation Submittal to USACE & FERC 0 days Mon 9/9/13 Mon 9/9/13 160 162

162 3.16 ART. 303 & 307 Cofferdam/Deep Excavation Review and Approval by USACE & FERC 30 days Tue 9/10/13 Wed 10/9/13 161 229,215

163 3.17 ART. 305 Project Financing Plan Preparation (MRES) 62 days Fri 5/10/13 Thu 7/11/13 164SF

164 3.18 ART. 305 Project Financing Plan Submittal to FERC 0 days Thu 7/11/13 Thu 7/11/13 229SF-91 days 165,163SF

165 3.19 ART. 305 Project Financing Plan Review and Approval by FERC 90 days Thu 7/11/13 Tue 10/8/13 164

166 3.20 Meet with USACE, USFWS, IDNR, NRCS & FERC to review Art. 310, 402, 404, 405, 406, 407 2 days Thu 6/6/13 Mon 6/10/13 F,183SF,188SF,193SF

167 3.21 ART. 310 Regulating (or Operating) Plan for Construction & Operation Preparation (MRES) 60 days Mon 6/10/13 Fri 8/9/13 168SF 166SF

168 3.22 ART. 310 Regulating (or Operating) Plan Submittal to FERC and USACE 0 days Fri 8/9/13 Fri 8/9/13 229SF-62 days 167SF,169

169 3.23 ART. 310 Regulating (or Operating) Plan Review by FERC and USACE 32 days Fri 8/9/13 Mon 9/9/13 168 170

170 3.24 ART. 310 Regulating (or Operating) Plan Incorporation of Comments 7 days Tue 9/10/13 Mon 9/16/13 169 171

171 3.25 ART. 310 Regulating (or Operating) Plan Approval by FERC 14 days Tue 9/17/13 Mon 9/30/13 170

172 3.26 ART. 310 Operating MOA 365 days Wed 5/6/15 Wed 5/4/16 254FF

173 3.27 ART. 402 Water Quality Protection & Monitoring Plan Preparation 32 days Fri 4/26/13 Tue 5/28/13 174SF 166SF

174 3.28 ART. 402 Water Quality Protection & Monitoring Plan Review by USACE, USFWS, IDNR 30 days Tue 5/28/13 Thu 6/27/13 175SF 173SF

175 3.29 ART. 402 Water Quality Protection & Monitoring Plan Incorporation of Agency Comments 10 days Thu 6/27/13 Thu 7/11/13 176SF 174SF

176 3.30 ART. 402 Water Quality Protection & Monitoring Plan Submittal to FERC 0 days Thu 7/11/13 Thu 7/11/13 229SF-91 days 177,175SF

177 3.31 ART. 402 Water Quality Protection & Monitoring Plan Review and Approval by FERC 30 days Thu 7/11/13 Fri 8/9/13 176

178 3.32 ART. 404 Operation Compliance Monitoring Plan Preparation (MRES) 60 days Wed 10/21/15 Sun 12/20/15 179SF

179 3.33 ART. 404 Operation Compliance Monitoring Plan Review by USACE, USFWS, IDNR 31 days Sun 12/20/15 Wed 1/20/16 180SF 178SF

180 3.34 ART. 404 Operation Compliance Monitoring Plan Incorporation of Agency Comments 10 days Wed 1/20/16 Wed 2/3/16 181SF 179SF

181 3.35 ART. 404 Operation Compliance Monitoring Plan Submittal to FERC 0 days Wed 2/3/16 Wed 2/3/16 254FS-92 days 182,180SF

182 3.36 ART. 404 Operation Compliance Monitoring Plan Review and Approval by FERC 32 days Wed 2/3/16 Sat 3/5/16 181

183 3.37 ART. 405 Fishing Access Design & Management Plan Preparation 33 days Thu 4/25/13 Tue 5/28/13 184SF 166SF

184 3.38 ART. 405 Fishing Access Design & Management Plan Review by USACE & IDNR 30 days Tue 5/28/13 Thu 6/27/13 185SF 183SF

185 3.39 ART. 405 Fishing Access Design & Management Plan Incorporation of Agency Comments 10 days Thu 6/27/13 Thu 7/11/13 186SF 184SF

186 3.40 ART. 405 Fishing Access Design & Management Plan Submittal to FERC 0 days Thu 7/11/13 Thu 7/11/13 229SF-91 days 187,185SF

187 3.41 ART. 405 Fishing Access Design & Management Plan Review and Approval by FERC 30 days Thu 7/11/13 Fri 8/9/13 186

188 3.42 ART. 406 Avian Protection Plan Preparation 32 days Fri 4/26/13 Tue 5/28/13 189SF 166SF

189 3.43 ART. 406 Avian Protection Plan Review by USACE, USFWS, IDNR 30 days Tue 5/28/13 Thu 6/27/13 190SF 188SF

190 3.44 ART. 406 Avian Protection Plan Incorporation of Agency Comments 10 days Thu 6/27/13 Thu 7/11/13 191SF 189SF

191 3.45 ART. 406 Avian Protection Plan Submittal to FERC 0 days Thu 7/11/13 Thu 7/11/13 229SF-91 days 192,190SF

192 3.46 ART. 406 Avian Protection Plan Review and Approval by FERC 30 days Thu 7/11/13 Fri 8/9/13 191

193 3.47 ART. 407 Indiana Bat Protection Report Preparation 32 days Fri 4/26/13 Tue 5/28/13 194SF 166SF

194 3.48 ART. 407 Indiana Bat Protection Report  Review by USACE, USFWS, NRCS, IDNR 30 days Tue 5/28/13 Thu 6/27/13 195SF 193SF

195 3.49 ART. 407 Indiana Bat Protection Report Incorporation of Agency Comments 10 days Thu 6/27/13 Thu 7/11/13 196SF 194SF

196 3.50 ART. 407 Indiana Bat Protection Report Submittal to FERC 0 days Thu 7/11/13 Thu 7/11/13 229SF-91 days 197,195SF

197 3.51 ART. 407 Indiana Bat Protection Report Review and Approval by FERC 30 days Thu 7/11/13 Fri 8/9/13 196

198 3.52 ART. 408 Cultural Resources Protection Consultation w/ ISHPO and USACE 32 days Thu 8/8/13 Mon 9/9/13 229SF-31 days

199 3.53 Hazardous Materials Spill EAP Preparation & Submittal to USACE 30 days Tue 7/9/13 Wed 8/7/13 135 200

200 3.54 Hazardous Materials Spill EAP USACE Review 30 days Thu 8/8/13 Wed 9/18/13 199 228

201 3.55 System Safety Management Plan Preparation (MWH) 91 days Fri 5/10/13 Fri 8/9/13 202SF

202 3.56 System Safety Management Plan Submittal to USACE 0 days Fri 8/9/13 Fri 8/9/13 229SF-62 days 203,201SF

203 3.57 System Safety Management Plan Review by USACE 32 days Fri 8/9/13 Mon 9/9/13 202 204

204 3.58 System Safety Management Plan Incorporation of Comments 7 days Tue 9/10/13 Mon 9/16/13 203 205

4/17

ART. 302 Final Dwgs/Specs, QCIP, Temp. Const. EAP, Erosion & Sediment CP Re

ART. 302 Final Dwgs/Specs, QCIP, Temp. Const. EAP, Erosion & Sediment CP Co

ART. 302 Final Dwgs/Specs, QCIP, Temp. Const. EAP, Erosion & Sediment CP F

ART. 303 & 307 Cofferdam/Deep Excavation Drawing Preparation

9/9

ART. 303 & 307 Cofferdam/Deep Excavation Review and Approval by USA

ART. 305 Project Financing Plan Preparation (MRES)

7/11

ART. 305 Project Financing Plan Review and Approval by FERC

Meet with USACE, USFWS, IDNR, NRCS & FERC to review Art. 310, 402, 404, 405,

ART. 310 Regulating (or Operating) Plan for Construction & Operation Prepar

8/9

ART. 310 Regulating (or Operating) Plan Review by FERC and USACE

ART. 310 Regulating (or Operating) Plan Incorporation of Comments

ART. 310 Regulating (or Operating) Plan Approval by FERC

ART. 3

ART. 402 Water Quality Protection & Monitoring Plan Preparation

ART. 402 Water Quality Protection & Monitoring Plan Review by USACE, USFWS

ART. 402 Water Quality Protection & Monitoring Plan Incorporation of Agency C

7/11

ART. 402 Water Quality Protection & Monitoring Plan Review and Approval by

ART. 404 Operat

ART. 404 Oper

ART. 404 Ope

2/3

ART. 404 O

ART. 405 Fishing Access Design & Management Plan Preparation

ART. 405 Fishing Access Design & Management Plan Review by USACE & IDNR

ART. 405 Fishing Access Design & Management Plan Incorporation of Agency 

7/11

ART. 405 Fishing Access Design & Management Plan Review and Approval b

ART. 406 Avian Protection Plan Preparation

ART. 406 Avian Protection Plan Review by USACE, USFWS, IDNR

ART. 406 Avian Protection Plan Incorporation of Agency Comments

7/11

ART. 406 Avian Protection Plan Review and Approval by FERC

ART. 407 Indiana Bat Protection Report Preparation

ART. 407 Indiana Bat Protection Report  Review by USACE, USFWS, NRCS, IDNR

ART. 407 Indiana Bat Protection Report Incorporation of Agency Comments

7/11

ART. 407 Indiana Bat Protection Report Review and Approval by FERC

ART. 408 Cultural Resources Protection Consultation w/ ISHPO and USACE

Hazardous Materials Spill EAP Preparation & Submittal to USACE

Hazardous Materials Spill EAP USACE Review

System Safety Management Plan Preparation (MWH)

8/9

System Safety Management Plan Review by USACE

System Safety Management Plan Incorporation of Comments
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ID WBS Task Name Duration Start Finish Predecessors Successors

205 3.59 System Safety Management Plan Approval by USACE 15 days Tue 9/17/13 Tue 10/1/13 204

206 3.60 Obtain Commercial & Government Entity Code (CAGE) 32 days Fri 6/7/13 Tue 7/9/13 207SF

207 3.61 Conduct PSIs/Security Background Checks & Obtain NACI 30 days Tue 7/9/13 Wed 8/7/13 135 206SF

208 3.62 Prepare Current Security Assessment, Plan for Site Protection & Access Control List 30 days Tue 7/9/13 Wed 8/7/13 135 209

209 3.63 Submit Security Access Submittal & Background Checks to USACE 0 days Wed 8/7/13 Wed 8/7/13 208 210

210 3.64 USACE Review of Access & Security Submittal 30 days Thu 8/8/13 Fri 9/6/13 209 229,215

211 3.65 Prepare Plan for Accessing the Corps Recreation & Operation Facilities during Construction 31 days Tue 7/9/13 Fri 8/9/13 212SF

212 3.66 Submit Corps Facility Access Plan and Construction Schedule to USACE 0 days Fri 8/9/13 Fri 8/9/13 229SF-62 days 211SF

213 3.67 Operation Emergency Plan Preparation 30 days Mon 12/21/15 Tue 1/19/16 254SS-71 days 214

214 3.68 Operation Emergency Plan Review & Approval 45 days Wed 1/20/16 Fri 3/4/16 213

215 3.69 Art. 312 - Authorization to Start Construction 0 days Wed 10/9/13 Wed 10/9/13 159,162,210 20

216 4 TASK 4 - MAJOR POWERHOUSE EQUIPMENT FABRICATION 1039 days Tue 4/17/12 Thu 2/19/15

217 4.1 Group 1 Drawings 88 days Tue 4/17/12 Fri 7/13/12 32 FS+2 days,120FS+2 days

218 4.2 Group 2 Drawings 148 days Tue 4/17/12 Tue 9/11/12 32

219 4.3 Detailed Installation Instructions and Checklist for Installation Contractor 148 days Tue 4/17/12 Tue 9/11/12 32 ,222,223,224,225,226,227

220 4.4 Unit 1 - Embedded Parts Fabrication and Delivery 456 days Wed 9/12/12 Wed 12/11/13 219

221 4.5 Unit 1 - Turbine Removable Parts Fabrication and Delivery 707 days Wed 9/12/12 Tue 8/19/14 219

222 4.6 Unit 1 - Generator Removable Parts Fabrication and Delivery 724 days Wed 9/12/12 Fri 9/5/14 219

223 4.7 Unit 1 - All Remaining Parts Fabrication and Delivery 815 days Wed 9/12/12 Fri 12/5/14 219

224 4.8 Unit 2 - Embedded Parts Fabrication and Delivery 525 days Wed 9/12/12 Tue 2/18/14 219

225 4.9 Unit 2 - Turbine Removable Parts Fabrication and Delivery 771 days Wed 9/12/12 Wed 10/22/14 219

226 4.10 Unit 2 - Generator Removable Parts Fabrication and Delivery 787 days Wed 9/12/12 Fri 11/7/14 219

227 4.11 Unit 2 - All Remaining Parts Fabrication and Delivery 891 days Wed 9/12/12 Thu 2/19/15 219

228 5 TASK 5 - GENERAL CONSTRUCTION & TRANSMISSION LINE CONTRACT 1219 days Thu 9/19/13 Thu 1/19/17 200

229 5.1 U/S Mobilization and Temporary Facilities 167 days Thu 10/10/13 Tue 3/25/14 135,159,162,210SF-62 days,168SF-62 days

230 5.2 D/S Mobilization and Temporary Facilities 78 days Thu 9/19/13 Thu 12/5/13 135 232FS-14 days

231 5.3 U/S Cofferdam Installation 415 days Tue 2/4/14 Wed 3/25/15 229FS-50 days 235FS-199 days

232 5.4 D/S Cofferdam Installation 146 days Fri 11/22/13 Wed 4/16/14 230FS-14 days 240FS-76 days,251

233 5.5 IEPR Board Meeting - Midpoint of Construction 2 days Mon 9/8/14 Tue 9/9/14 235SS 234

234 5.6 IEPR Report 15 days Wed 9/10/14 Wed 9/24/14 233

235 5.7 Intake Structure 421 days Mon 9/8/14 Mon 11/2/15 231FS-199 days,233SS,21,239FS-32 days

236 5.8 Penstock Excavation and Foundation 120 days Wed 7/1/15 Wed 10/28/15 235FS-125 days 237

237 5.9 Penstock Lining 120 days Thu 10/29/15 Thu 2/25/16 236 22

238 5.10 Approach Channel 150 days Mon 8/3/15 Wed 12/30/15 235FS-92 days

239 5.11 U/S Cofferdam Removal 43 days Fri 10/2/15 Fri 11/13/15 235FS-32 days

240 5.12 Powerhouse Excavation and Foundation Treatment 145 days Fri 1/31/14 Tue 6/24/14 232FS-76 days 241

241 5.13 Powerhouse Substructure 351 days Wed 6/25/14 Wed 6/10/15 240ys,244FS-59 days,245,247

242 5.14 D/S Cofferdam Removal 56 days Thu 7/30/15 Wed 9/23/15 241FS+49 days

243 5.15 Powerhouse Superstructure 344 days Tue 5/12/15 Tue 4/19/16 241FS-30 days 246FS-28 days

244 5.16 Unit 1 Installation 323 days Mon 4/13/15 Mon 2/29/16 241FS-59 days 254

245 5.17 Unit 2 Installation 323 days Thu 6/11/15 Thu 4/28/16 241 255

246 5.18 BOP Installation 303 days Wed 3/23/16 Thu 1/19/17 243FS-28 days

247 5.19 Powerhouse Yard, Roadways and Utilities 180 days Thu 6/11/15 Mon 12/7/15 241 250

248 5.20 Order GSU's 0 days Fri 4/25/14 Fri 4/25/14 249FS-308 days

249 5.21 Delivery of GSU's 0 days Wed 7/1/15 Wed 7/1/15 248FS-308 days

250 5.22 Transformer Installation & Switchyard Construction 60 days Tue 12/8/15 Fri 2/5/16 247

251 5.23 Tailrace Channel 152 days Thu 4/17/14 Mon 9/15/14 232

252 5.24 Transmission Line Construction 160 days Thu 9/19/13 Tue 2/25/14 145

253 5.25 Pella Substation Interconnection 120 days Mon 11/2/15 Mon 2/29/16 254SS-120 days

254 5.26 Unit No. 1 Commissioning and Operation 65 days Tue 3/1/16 Wed 5/4/16 2442 days,253SS-120 days,23

255 5.27 Unit No. 2 Commissioning and Operation 64 days Fri 4/29/16 Fri 7/1/16 245 257,259FS+6 days,24

256 6 TASK 6 - POST CONSTRUCTION 792 days Wed 5/4/16 Wed 7/4/18

System Safety Management Plan Approval by USACE

Obtain Commercial & Government Entity Code (CAGE)

Conduct PSIs/Security Background Checks & Obtain NACI

Prepare Current Security Assessment, Plan for Site Protection & Access Con

8/7

USACE Review of Access & Security Submittal

Prepare Plan for Accessing the Corps Recreation & Operation Facilities durin

8/9

Operation Em

Operation 

10/9

Group 1 Drawings

Group 2 Drawings

Detailed Installation Instructions and Checklist for Installation Contractor

Unit 1 - Embedded Parts Fabrication and Delivery

Unit 1 - Turbine Removable Parts Fabrication and D

Unit 1 - Generator Removable Parts Fabrication a

Unit 1 - All Remaining Parts Fabrication an

Unit 2 - Embedded Parts Fabrication and Delivery

Unit 2 - Turbine Removable Parts Fabrication 

Unit 2 - Generator Removable Parts Fabricati

Unit 2 - All Remaining Parts Fabricatio

U/S Mobilization and Temporary Facilities

D/S Mobilization and Temporary Facilities

U/S Cofferdam Installation

D/S Cofferdam Installation

IEPR Board Meeting - Midpoint of Construction

IEPR Report

Intake Structure

Penstock Excavatio

Penstock L

Approach Chan

U/S Cofferdam Rem

Powerhouse Excavation and Foundation Treatment

Powerhouse Substructure

D/S Cofferdam Remov

Powerh

Unit 1 Insta

Unit 2 I

Powerhouse Yard

4/25

7/1

Transformer 

Tailrace Channel

Transmission Line Construction

Pella Subst

Unit No

Un
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ID WBS Task Name Duration Start Finish Predecessors Successors

257 6.1 ART. 304 As-Built Drawings 90 days Sat 7/2/16 Thu 9/29/16 255

258 6.2 T/G Warranty Period 792 days Wed 5/4/16 Wed 7/4/18 254FS-1 day

259 6.3 IEPR Board Meeting - Post Construction 2 days Tue 7/12/16 Wed 7/13/16 255FS+6 days 260

260 6.4 IEPR Final Report 15 days Thu 7/14/16 Thu 7/28/16 259

IE

I
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              BI/COI FORM 2 

 
 

National Academy of Sciences 
National Academy of Engineering 

Institute of Medicine 
National Research Council 

 
BACKGROU ND INFORMATION 

AND 
CONFIDENTIAL CONFLICT OF INTEREST DISCLOSURE 

For Studies Involving Program Reviews and Evaluations 
 
 
NAME:          Arthur H.  (Art) Stukey      TELEPHONE: 802-223-4189 
 
ADDRESS: 120 College Street 
 
                     Montpelier, VT, 05602 
 
EMAIL ADDRESS:   artstukey@comcast.net 
 
CURRENT EMPLOYER: Self- Employed, LLC 
 
NAS/NAE/IOM/NRC COMMITTEE: ______________________________ 
 

There are two parts to this form, Part I Background Information, and 
Part II Confidential Conflict of Interest Disclosure.  Complete both parts, 
sign and date this form on the last page, and return the form to the 
responsible staff officer for The National Academies project and committee 
activity to which this form applies.  Retain a copy for your records.   

 
 
PART I BACKGROUND INFORMATION 

 
INSTRUCTIONS 

 
 Please provide the information requested below regarding relevant organizational 
affiliations, government service, public statements and positions, research support, and 
additional information (if any).  Information is "relevant" if it is related to -- and might 
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reasonably be of interest to others concerning -- your knowledge, experience, and 
personal perspectives regarding the subject matter and issues to be addressed by the 
committee activity for which this form is being prepared.  If some or all of the requested 
information is contained in your curriculum vitae, you may if you prefer simply attach 
your CV to this form, supplemented by additional responses or comments below as 
necessary.  
 
I.  ORGANIZATIONAL AFFILIATIONS.  Report your relevant business relationships 
(as an employee, owner, officer, director, consultant, etc.) and your relevant remunerated 
or volunteer non-business relationships (e.g., professional organizations, trade 
associations, public interest or civic groups, etc.).  
 
Art Stukey is currently consulting as Engineering Geologist on two projects for the 
World Bank (Nam Theun 2 Hydroelectric Project in Laos, and Upper Cisokan 
Pumped Storage Project in Indonesia). 
 
He is also listed as Chief Consulting Geologist for Aqua-Energie, LLC, based in 
Syracuse, NY. 
 
 
 
II. GOVERNMENT SERVICE.  Report your relevant service (full-time or part-time) 
with federal, state, or local government in the United States (including elected or 
appointed positions, employment, advisory board memberships, military service, etc.). 
 
No direct service as an individual with US government, state or local agencies, only 
service as an employee of Harza Engineering and or MWH on occasional projects 
listed in resume. 
 
III.  RESEARCH SUPPORT.  Report relevant information regarding both public and 
private sources of research support (other than your present employer), including sources 
of funding, equipment, facilities, etc.  
 
None. 
 
IV.  PUBLIC STATEMENTS AND POSITIONS.  List your relevant articles, testimony, 
speeches, etc., by date, title, and publication (if any) in which they appeared, or provide 
relevant representative examples if numerous.  Provide a brief description of relevant 
positions of any organizations or groups with which you are closely identified or 
associated.  
 
In the years 2000-2001, Mr. Stukey served as president of the Association of 
Engineering Geologists, a professional geologic organization, based in Denver, CO.
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V.  ADDITIONAL INFORMATION.  If there are relevant aspects of your background or 
present circumstances not addressed above that might reasonably be construed by others 
as affecting your judgment in matters within the assigned task of the committee or panel 
on which you have been invited to serve, and therefore might constitute an actual or 
potential source of bias, please describe them briefly. 
 
There is no such information to my knowledge. 
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PART II CONFIDENTIAL CONFLICT OF INTEREST DISCLOSURE  
 

INSTRUCTIONS 
 

It is essential that the work of committees of the institution used in the 
development of reports not be compromised by any significant conflict of interest.  For 
this purpose, the term "conflict of interest" means any financial or other interest 
which conflicts with the service of the individual because it (1) could significantly 
impair the individual's objectivity or (2) could create an unfair competitive 
advantage for any person or organization.  Except for those situations in which the 
institution determines that a conflict of interest is unavoidable and promptly and publicly 
discloses the conflict of interest, no individual can be appointed to serve (or continue to 
serve) on a committee of the institution used in the development of reports if the 
individual has a conflict of interest that is relevant to the functions to be performed. 
 

The term "conflict of interest" means something more than individual bias.  There 
must be an interest, ordinarily financial, that could be directly affected by the work of the 
committee.  

 
Conflict of interest requirements are objective and prophylactic.  They are not an 

assessment of one's actual behavior or character, one's ability to act objectively despite 
the conflicting interest, or one's relative insensitivity to particular dollar amounts of 
specific assets because of one's personal wealth.  Conflict of interest requirements are 
objective standards designed to eliminate certain specific, potentially compromising 
situations from arising, and thereby to protect the individual, the other members of the 
committee, the institution, and the public interest.  The individual, the committee, and the 
institution should not be placed in a situation where others could reasonably question, and 
perhaps discount or dismiss, the work of the committee simply because of the existence 
of conflicting interests. 

 
The term "conflict of interest" applies only to current interests.  It does not apply 

to past interests that have expired, no longer exist, and cannot reasonably affect current 
behavior.  Nor does it apply to possible interests that may arise in the future but do not 
currently exist, because such future interests are inherently speculative and uncertain.  
For example, a pending formal or informal application for a particular job is a current 
interest, but the mere possibility that one might apply for such a job in the future is not a 
current interest. 

      
The term "conflict of interest" applies not only to the personal interests of the 

individual but also to the interests of others with whom the individual has substantial 
common financial interests if these interests are relevant to the functions to be performed.  
Thus, in assessing an individual's potential conflicts of interest, consideration must be 
given not only to the interests of the individual but also to the interests of the individual's 
spouse and minor children, the individual's employer, the individual's business partners, 
and others with whom the individual has substantial common financial interests.  
Consideration must also be given to the interests of those for whom one is acting in a 
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fiduciary or similar capacity (e.g., being an officer or director of a corporation, whether 
profit or nonprofit, or serving as a trustee). 

 
The institution is frequently called upon by sponsors to provide an independent 

review and evaluation of a particular program or programs of the sponsor.  For any 
committee that will be used by the institution in the development of one or more reports 
to be provided by the institution to a sponsoring agency for use as an independent review 
and evaluation of one or more programs of the sponsor, the focus of the conflict of 
interest inquiry is on the identification and assessment of relationships to the program or 
programs to be reviewed and evaluated, as well as on other interests that might be 
directly affected by the review and evaluation.   

 
For example, if the institution were conducting an independent review and 

evaluation of a particular research program of a sponsor, the focus of the conflict of 
interest inquiry would be on the identification and assessment of existing interests in that 
program that could be directly affected if the institution's report were to provide the basis 
for action or inaction with respect to changes in the program.  The concern is that if an 
individual (or others with whom the individual has substantial common financial 
interests) has interests that could be directly affected by the review and evaluation 
process, the individual's objectivity while participating in the review and evaluation 
process could be impaired. 

 
Such interests could include existing research grants or contracts under the 

program being reviewed and evaluated held by the individual (or others with whom the 
individual has substantial common financial interests) if, for example, the grants or 
contracts might be modified or terminated, or if there is a reasonable expectation of 
continuing research funding that could be lost.  Other interests that might be directly 
affected might include, for example, one's employment and the interests of one's 
employer, one's self-employment and the interests of one's clients, interests in 
partnerships and commercial ventures arising out of or related to the research, interests in 
relevant patents and other forms of intellectual property related to the research, and 
interests in various forms of substantial non-financial research support.   

 
Certain relationships to the sponsor may also raise issues of conflict of interest.  

For example, serving as a consultant to the sponsor could constitute the basis for a 
conflict of interest if the consulting relationship could be directly affected or is directly 
related to the subject matter of the review and evaluation. 
 

The questions set forth below are designed to elicit information from you 
concerning possible conflicts of interest that are relevant to the functions to be performed 
by the particular committee on which you have been invited to serve.  
 
1.  RELATIONSHIPS TO THE PROGRAM (S) BEING EVALUATED.  Taking into 
account your interests and the interests of other individuals with whom you share 
substantial common financial interests (e.g., spouse, close research colleagues and 
collaborators, business partners, etc.) --    
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(a) Do you or such others receive current financial support (e.g., research and/or 
development grants or contracts, procurement contracts, consulting contracts, other grant 
support, etc.) from the program(s) being evaluated that could be directly affected by the 
committee's report (e.g., possible termination of current agreements or loss of reasonably 
anticipated future funding)?  
 

 
(b) Do you or such others receive substantial current non-financial support (e.g., 
equipment, facilities, industry partnerships, research assistants and other research 
personnel, etc.), from the program(s) being evaluated that could be directly affected by 
the committee's report?   
 

 
(c) Do you or such others have any other current financial interest (e.g., patent rights, 
interests in partnerships and commercial ventures, etc.) obtained from or through the 
program(s) being evaluated that could be directly affected by the committee's report?  
 
 

If the answer to all of the above questions under RELATIONSHI PS TO 
THE PROGRAM(S) BEING EVALUATED is either "no" or "not applicable," 
check here __X___ (NO).   

 
If the answer to any of the above questions under RELATIONSHIPS TO 

THE PROGRAM(S) BEING EVALUATED is "yes," check here ____ (YES), and 
briefly describe the circumstances on the last page of this form. 

 
 
2.  INVESTMENT INTERESTS.  Taking into account stocks, bonds, and other financial 
instruments and investments including partnerships (but excluding broadly diversified 
mutual funds and any investment or financial interest valued at less than $10,000), if the 
reports resulting from this committee activity were to provide the basis for action or 
inaction with respect to changes in the program(s) being reviewed and evaluated -- 
 
(a) Do you or your spouse or minor children own directly or indirectly (e.g., through a 
trust or an individual account in a pension or profit-sharing plan) any stocks, bonds or 
other financial instruments or investments that could be affected, either directly or by a 
direct effect on the business enterprise or activities underlying the investments? 
 
(b) Do you have any other financial investments or interests such as commercial business 
interests (e.g., sole proprietorships), investment interests (e.g., stock options), or 
investment relationships (e.g., involving parents or grandchildren) that could be affected, 
either directly or by a direct effect on the business enterprise or activities underlying the 
investments? 

If the answer to all of the above questions under INVESTMENT 
INTERESTS is either "no" or "not applicable," check here __X___ (NO).   
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If the answer to any of the above questions under INVESTMENT 
INTERESTS is "yes," check here ____ (YES), and briefly describe the 
circumstances on the last page of this form.    

   
3.  PROPERTY INTERESTS.  Taking into account real estate and other tangible 
property interests, as well as intellectual property (patents, copyrights, etc.) interests, if 
the reports resulting from this committee activity were to provide the basis for action or 
inaction with respect to changes in the program(s) being reviewed and evaluated -- 

  
(a) Do you or your spouse or minor children own directly or indirectly any such property 
interests that could be directly affected? 
 
(b) To the best of your knowledge, do any others with whom you have substantial 
common financial interests (e.g., employer, business partners, relatives) own directly or 
indirectly any such property interests that could be directly affected? 
 

If the answer to all of the above questions under PROPERTY INTERESTS 
is either "no" or "not applicable," check here __X___ (NO).   

 
If the answer to any of the above questions under PROPERTY INTERESTS 

is "yes," check here ____ (YES), and briefly describe the circumstances on the last 
page of this form. 
 
 
4.  OTHER INTERESTS. (a) If the reports resulting from this committee activity were to 
recommend changes in the program(s) being evaluated --  

      
(i) If you are employed or self-employed (or your spouse is employed or self-
employed), could your current employment or self-employment (or your spouse's 
current employment or self-employment) be directly affected?  

 
(ii) To the best of your knowledge, could any significant financial interests of 
your (or your spouse's) employer or, if self-employed, your (or your spouse's) 
significant clients and/or business partners be directly affected?  

 
(iii) If you are an officer, director or trustee of any corporation or other legal 
entity, could the financial interests of that corporation or legal entity be directly 
affected?  

 
(iv) If you are a consultant (whether full-time or part-time), could there be a direct 
effect on any of your current consulting relationships?  

 
(b) Do you have a consulting relationship with a sponsor, grantee, or contractor of the 
program being reviewed and evaluated that is directly related to the subject matter of the 
program review and evaluation for which this disclosure form is being prepared (e.g., a 
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consulting relationship to provide assistance to the sponsor, grantee, or contractor with 
respect to the program review and evaluation)?   
 
(c) Is a central purpose of the program review and evaluation a critical review and 
evaluation of your own work or that of your employer? 

 
(d) Are you an official or employee of an agency or organization, which is a sponsor of 
the program that is being reviewed and evaluated and/or a sponsor of this program review 
and evaluation committee activity?  

 
(e) Do you have any existing professional obligations (e.g., as an officer of a scientific or 
engineering society) that effectively require you to publicly defend a previously 
established position on an issue that is relevant to the functions to be performed in this 
committee activity? 
 
(f) To the best of your knowledge, will your participation in this committee activity 
enable you to obtain access to a competitor's or potential competitor's confidential 
proprietary information? 

 
(g) If you are or have ever been a U.S. Government employee (either civilian or military), 
to the best of your knowledge are there any federal conflict of interest restrictions that 
may be applicable to your service in connection with this committee activity? 
 
(h) Could your service on the committee on which you have been invited to serve create a 
specific financial or commercial competitive advantage for you or others with whom you 
have substantial common financial interests? 

 
(i) If the committee activity for which this form is being prepared involves reviews of 
specific applications and proposals for contract, grant, fellowship, etc. awards to be made 
by sponsors, do you or others with whom you have substantial common financial 
interests, or a familial or substantial professional relationship, have an interest in 
receiving or being considered for awards that are currently the subject of the review being 
conducted by this committee? 

   
(j) If the committee activity for which this form is being prepared involves developing 
requests for proposals, work statements, and/or specifications, etc., are you interested in 
seeking an award under the program for which the committee on which you have been 
invited to serve is developing the request for proposals, work statement, and/or 
specifications  -- or, are you employed in any capacity by, or do you have a financial 
interest in or other economic relationship with, any person or organization that to the best 
of your knowledge is interested in seeking an award under this program? 

  
If the answer to all of the above questions under OTHER INTERESTS is 

either "no" or "not applicable," check here __X___ (NO).   
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If the answer to any of the above questions under OTHER INTERESTS is 
"yes," check here ____ (YES), and briefly describe the circumstances below. 
 
 
 
 
EXPLANATION OF "YES" RESPONSES: 
       
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
During your period of service in connection with the activity for which this form 

is being completed, any changes in the information reported, or any new information, 
which needs to be reported, should be reported promptly by written or electronic 
communication to the responsible staff officer. 

 
 

    4 June 2012 
_______________________________________  ________________________ 
YOUR SIGNATURE      DATE 
 
 
Reviewed by:  ___________________________  ________________________ 
  Executive Director    Date 
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Joseph L. Ehasz, P.E. 
Consultant 

Overview 
Mr. Ehasz has more than 40 years of experience in water resources and 
dams.  He has extensive experience in planning, engineering, design, and 
construction aspects of reservoirs, dams, levees and water conveyance 
facilities.  His major field of interest is civil related aspects of water 
resources and power plant structures; in particular, the planning, analysis, 
design and construction of dams, reservoirs, pumping plants and 
pipelines. 

He was Design Director for URS on the Metropolitan Water District’s $2 
- billion Diamond Valley Lake Project, as well as the Owner’s 
Construction Manager for dams on one of the largest water reservoir and 
pump station projects in the country involving three large dams totaling 
113-million cubic yards of earth and rock materials.  He was Project 
Construction Manager for the Olivenhain RCC Dam and Pump Station 
for the San Diego County Water Authority.   
 
Additional experience and responsibilities have included management and 
direction of the civil and geotechnical engineering groups working on 
design features of dams, levees and reservoirs for hydroelectric power 
stations as well as supervision of engineers and constructors working on 
various types of heavy civil structures.  Mr. Ehasz has several years of 
experience with the California Division on Safety of Dams (DSOD) while 
managing reservoirs and dams in California.  He is also a FERC-certified 
dam safety consultant and has had direct involvement in, and 
responsibility for, over fifty FERC Part 12 Safety Inspections. Mr. Ehasz 
is a member of the U.S. Society on Dams and serves as the Chairman of 
the Committee on Earthquake Design.  In addition, Mr. Ehasz is 
presently serving on the American Society of Civil Engineer's 
Construction Institute. 
 
He participates on various review boards evaluating engineering and 
design of reservoirs, dams, spillways pumping plants and hydraulic 
structures.  Recently he has served on a review committee reviewing the 
design and constructability of various options for dikes and dams for 
separation of the Salton Sea.  He is a member of the FERC’s Independent 
Panel for the review of the redesign and construction of the Taum Sauk 
Pumped Storage Project in Missouri.  He also participates on Consulting 
Boards for Duke Power in North Carolina, American Municipal Power, 
Inc. on two Ohio River projects, the USACE on a large spillway at 
Folsom Dam in Sacramento, CA and Success Dam in Central California, 
the USBR in Utah,  B. C. Hydro in Vancouver, British Columbia and 
Ontario Power in Ontario, Canada.  Mr. Ehasz has been on the Board of 
Consultants at the San Roque Power Project in the Philippines that 
involved over seven miles of tunnels and adits as well as 200-meter-high 
embankment dam, and large spillway. 
 

Areas of Expertise 

Water Resources   
Dams and Reservoirs 
Dam safety/FERC consultant 

  Hydroelectric consultant 
  Heavy civil construction 

 

Years of Experience 

With URS: 44 Years 
With Other Firms: 1 Year 

Education 

MS/Civil Engineering/Rutgers 
University/1965 

BS/Civil Engineering/Rutgers 
University/1963 

Registration/Certification 

Professional Engineer, CA 

  and 27 other states 
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Project Specific Experience 
 
Olivenhain Dam Project, San Diego County Water Authority, 
Escondido, California.  Project  Construction Manager for the 
Construction Management Team for 310-foot-high RCC dam, 26,000 AF 
reservoir and pump station. 
 
Diamond Valley Lake (Eastside Reservoir) Project, Metropolitan 
Water District of Southern California, Riverside County, California.  
He was the Owner’s Design Director and Construction Manager for Dams 
that included over 120 million cubic yards of materials for the three dams. 
He managed 80 field engineering and inspection staff and two large 
contracts totaling over $700 million. In that capacity, he was also the primary 
contact with the California DSOD and coordinated all site activities. 
 
Ludington Pumped Storage Project, Consumers Power Company, 
Michigan.  1,872 MW project.  Design responsibility of one 5-mile long 
embankment dam, maximum 160-foot high, involving 37 million yards of 
earth embankment and clay lined reservoir. 
 
Swift No. 2 Rehabilitation Project, Cowlitz County Public Utility 
District, Cougar, Washington.  Project Manager for the rehabilitation of 
the Swift No 2 Powerhouse, 6 miles of canals, inlet-outlet structures and a 
forebay dam involving $70 million dollars of design and construction.  
 
Sydney A. Murray Hydroelectric Project, Catalyst Energy 
Development Corporation.  192 MW project in Lousiana.  Design 
responsibility for concrete buttress dams, canals and powerhouse. 
 
Long Lake and Nine Mile Dams, Avista Corporation. Analysis and 
design of stabilizing system of tendons for both concrete gravity dams as 
well as repair of a concrete spillway. 
 
Southwestern Pumped Storage Survey, Sempra Energy, San Diego, 
California.  Technical and quality reviewer of various sites and locations as 
well as guidance with respect to cost evaluations and comparisons.  
 
Phantom Canyon Pumped Storage Project, Confidential Client, 
Colorado. Technical and quality reviewer of various reservoir sites and 
locations as well as guidance with respect to geotechnical evaluation of 
various dam types as well as cost evaluations and comparisons.  
 
Keban Hydroelectric Project, Devlet Su Isleri, Turkey.  640 MW 
project.  Design and analysis for 680-foot high rockfill dam, 440-foot high 
concrete gravity dam and associated power tunnels.  
 
FERC Part 12 Safety Inspections.  Reviewed and inspected over 50 dams 
and tunnels of all types as well as embankment, concrete gravity, buttress 
and arch dams. 
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Roxboro Afterbay Dam, Carolina Power & Light.  Project Manager 
and designer for a concrete gravity dam, inlet-outlet structure and associated 
embankment dam and gated concrete spillway. 
 
Shearon Harris Project, Carolina Power Light Company, North 
Carolina.  Design responsibility for two earth/rockfill dams. 
 
South Fork American River (SOFAR) Project, SOFAR Management 
Authority, California.  Chief Engineer responsible for design of four dams 
and reservoirs, and 18 miles of tunnels, involving two concrete-faced rockfill 
dams and two low concrete gravity dams in northern California. 
 
Gokcekaya Hydroelectric Project, Turkey, Devlet Su Isleri.  300 MW 
Project.  Design of concrete and stability analysis of double curvature thin 
arch dam 550-foot high and  spillway and associated diversion and power 
tunnels. 
 
Davis Pumped Storage Project, Allegheny Power Service Corporation, 
West Virginia.  Design responsibility for three large embankment dams, 
and large diameter high-pressure tunnels and penstocks. 
 
Susitna Hydroelectric Project, Alaska Power Authority, Alaska.  1,200 
MW.  Design review of an 880-foot-high embankment dam, 400-foot-high 
concrete arch dam and associated power tunnels. 
 
Montour Power Project, Montoursville, PA, Pennsylvania Power & 
Light Co.   Project Manager for planning and design of a make-up water 
intake and pump station along the West Branch of the Susquehanna River, 
and 12 miles of 48 in. water line, as well as a 5,000 AF water makeup 
reservoir, embankment dam and 2.5 mile 36 in. RCC pipeline. 
 
Bi-County Tunnel Project, Bi-County Water Authority, Laurel, 
Maryland.   Mr. Ehasz was Project Manager for the design and construction 
management of six miles of 10-foot-diameter tunnel involving steel lining of 
an existing tunnel.  
 

 

Professional Societies/Affiliates 

ASCE - Fellow  

ASCE Construction Institute 

National Society of Professional Engineers 

Rutgers Engineering Society 

United States Society on Dams 

Assoc. of State Dam Safety Officials 

Comm. on EQ Design of Dams – Chairman 

The Beavers and The Moles 
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Selected Publications 

“Value Engineering at Olivenhain RCC Dam, USA”, J. L. Ehasz, M. R. H. 
Dunstan, Ken Steele, Chuck Nylund.  International Commission on Large 
Dams, Barcelona, Spain 2006. 

“Providing Emergency Storage for San Diego” J.L. Ehasz , G. Reed, M. 
Rogers, Civil Engineering  Magazine, April 2003. 

“Design and Construction of the San Roque Multipurpose Project” J.L. 
Ehasz, E. O’Connor, Published in USSD Bulletin, March 2003. 

“Partnering for Success at the Olivenhain Dam” J.L. Ehasz Presented at 
the USSD Annual Meeting, San Diego, June 2002. 

“Move that Mountain – The Growth of the Eastside Reservoir Project 
Dams.”  J.L. Ehasz, S.D. Summy, P.R. Zaman.  Presented at WaterPower 
’99, Las Vegas, Nevada, July 1999. 

“Embankment Design for the San Roque Multipurpose Project.”  J.L. 
Ehasz, M. Pavone, D.W. Osmun.  Presented at Hydrovision 2000, 
Charlotte, North Carolina, August 2000. 

"Modular Construction Brings Hydropower to the Lower Mississippi."  
J.L. Ehasz.  Presented at 10th Annual Meeting in New Orleans of 
USCOLD.  March 1990. 

"Modular Construction Brings Hydropower up the Mississippi."  Co-
authored with J.M. Brooks.  EPRI Conference in Cincinnati, Ohio.  
August 1989. 

"Reinforced Rockfill Rehabilitates Old Arch Dam."  Co-authored with 
L.E. Morlan.  1986. 

"Foundation Movements - Prediction and Performance."  Co-authored 
with M. Pavone.  10th International Conference on Soil Mechanics and 
Foundation Engineering, Stockholm, Sweden.  1981. 

"Dynamic Properties of Weathered Rock."  Co-authored with I.H. Wong 
and K.H. Liu.  7th World Conference on Earthquake Engineering, 
Istanbul, Turkey.  September 1980. 

"Probability of Liquefaction due to Earthquakes."  Co-authored with I.H. 
Chon, 7th World Conference on Earthquake Engineering, Istanbul, 
Turkey.  September 1980. 



Robert L. Hall 

 

 
Position:  Principal  
   Engineering Innovations, LLC 

Vicksburg, MS 
    
Office Address: Engineering Innovations, LLC 

1405 Sweetgum Lane, Vicksburg, MS 39180 
Ph: (601) 529-0937 Fax :( 601) 638-2779  
E-mail: Robert.L.Hall.PhD@gmail.com 

 
(a) Professional Preparation: 
 

Auburn University   Civil Engineering    BS,   1971  
 

Mississippi State University   Civil Engineering    MS,   1978 
 

Oklahoma State University  Civil Engineering    Ph.D.,  1985 
 
 

 
(b) Appointments: 
 

 Division Chief, Geosciences and Structures, Engineering and Research Center, U.S. Army 
Corps of Engineer (USACE), 2001-2009,(Retired from USACE after 38 years of service) 

 Adjunct Professor, Department of Civil Engineering, University of Puerto Rico, 1991-1993 

 Adjunct Professor, Department of Engineering, Mississippi State University, !986-

present 

 Adjunct Professor, Department of Mathematics, Jackson State University, 1986 

 Adjunct Professor, Department of Civil Engineering, University of Missouri, 2004 
 

 
(c) Publications 
 

Project Related Publications:   

   

 Matheu, E.  E., Hall, R.L., and Ebeling, R.  M.  1999.  “Nonlinear Seismic Response of 

Concrete Gravity Dams,” , 2
nd

 US-Japan Workshop on Advanced Research on Earthquake 

Engineering for Dams, 7-8 May 1999, Tokyo, Japan.   

 Hall, R.L.  1999.  “Status of Construction and Safety of Dams in the United States.”  2
nd

 

US-Japan Workshop on Advanced Research on Earthquake Engineering for Dams, 7-8 

May 1999, Tokyo, Japan. 

 Hall, R.L.  1997.  “Importance of Reservoir Bottom Absorption,” Fifth Pan American 

Congress of Applied Mechanics, 2-4 January 1997, San Juan, Puerto Rico. 

 Yamaguchi, Y., Hall, R. L., Sasaki, T., Matheu, E., Kanenawa, K., Chudgar, A., and 

Yule, D..  2004.  “Seismic Performance Evaluation of Concrete Gravity Dams,” 

Proceedings of  the 13th World Conference on Earthquake Engineering, Vancouver, B.C., 

Canada, 1-6 August, 2004.   

 

 



 

 Ghanaat, Y., Hall, R.L., and Redpath, B.B.  “Measurement and Computation of Dynamic 

Response of Arch Dams Including Interaction Effects,” Journal of Seismology and 

Earthquake Engineering, International Institute of Earthquake Engineering and 

Seismology, Summer 2000, vol 2, no.  3, Teheran, I.R.  Iran. 

 Ghanaat, Y., Hall, R.L., and Redpath, B.B.  2000.  “Measurement of Dynamic Response 

of Arch Dams Including Interaction Effects,” , 12
th

 World Conference on Earthquake 

Engineering, 24-27 January 2000, New Zealand. 

 Ghanaat, Y., Redpath, B. R. and Hall, R.L.  1999.  “Field Measurements of Dynamic 

Interactions at Longyangxia Dam.” Report to National Science Foundation, Quest 

Structures. 
 

 
Other Significant Publications:. 
 

 Hall, R.L., de Bejar, L. A., Sjostrom, K.  J., and Matheu, E.  E.  1998.  “Effect of 

Reservoir Sub-bottom Energy Absorption on Hydrodynamic Forces on Dams,” 

Proceedings, 30
th

 Joint Panel Meeting on Wind and Seismic Effects, N.  Raufaste (ed.), 

National Institute of Standards and Technology, Gaithersburg, MD, May 12-15, 1998.  

 Hall, R. L., and Roper, W. E.  1993.  “Corps of Engineers Research Program on Concrete 

Dams,” Proceedings, 25th Joint Meeting on Wind and Seismic Effects, US Department of 

Commerce, National Institute of Standards and Technology. May 17-20, 1993, Tsukuba, 

Japan.  

 Hall, R. L.  1991.  “Importance of Nonlinear Response to Seismic Analysis of Concrete 

Gravity Dams,” Proceedings of the Corps of Engineers Structures Conference, 

Jacksonville, Florida. 

 Hall, R. L., and Nickell, J. S.  1990 (April).  “Seismic Evaluation of Folsom Concrete 

Gravity Dam,” Eighth Structural Congress, ASCE, 262-264, Baltimore, Maryland.  

 Hall, R. L.  1990.  “Importance of Nonlinear Seismic Response of Concrete Gravity 
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(d) Synergistic Activities: 

 

 Briefed the Assistant Secretary of the Army for Civil Works, The Honorable John P. 

Woodley, on the necessity of the US conducting a risk assessment to determine the risk 

the Panama Canal could have to the US economy, 12 February 2008, Washington, D.C. 

 Organized and chaired International Workshop at the Corps Workshop on Reservoir 

Bottom Absorption, 8-9 May 8-9 1997, San Francisco, California.   

 Presented keynote paper at the UJNR/JSDE Workshop on Earthquake Engineering for 

Dams,  14-16 May 2007, Tsukuba, Japan.   

 Invited as keynote panel member at the 68th Shock and Vibration Symposium on 

Verification and Validation of Nonlinear Structural Dynamics Codes, 18-22 November 

1996 Monterey, California. 

 Chair, Structural Advisory Board, Panel Canal Authority 

 Advisory Board, Ruskin Dam, BCHydro, 2001- present 

 Advisory Board, For 3 other dams for BCHydro, 1991-2000 

 
(e) Collaborators & Other Affiliations: 
  

 Collaborators over the past 48 months   
 
 Sam Yao, Ben C. Gerwick, Inc., San Francisco, CA 
 Dan Russell, INCA, Portland, Or 
 Dan Duque, MHW, Chicago, IL 
 Zee Duron, Harvey Mudd College, Clermont, Ca  

Louis Alfaro, Panama Canal Authority, Panama 
Ted Krauthammer, University of Florida 
Larry Nuss, Bureau of Reclamation 
Ken Lum, BCHydro, Canada 
 

 

 Graduate Advisors:  

 Ms. Yazmin Seda-Sanabria, University of Puerto Rico at Mayaguez, 1994  

 Mr. Hank McDevitt, Mississippi State University, 1995  

 Maj. Frank Akins, Mississippi State University, 1999 

 
 

 Ph.D. Thesis Advisor: 

  

        Robert Dinan, University of  Missouri, 2003 

        MAJ Richard Evely, Mississippi State University, 2001 
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EMPLOYMENT EXPERIENCE: 

Current:  President of Eugene J. Gemperline, Inc., consulting engineer providing hydraulic 
engineering services in the planning, design, and operation of water and water resource 
development projects.

2007 – 2011: Franklin G. DeFazio, Inc. Consulting Engineer providing hydraulic engineering 
services in the planning, design, and operation of water and water resource development 
projects.

2001 - 2006:  Principal Hydraulic Engineer and Supervising Project Manager, MWH Americas, 
Inc.

1993 – 2001:  Senior Hydraulic Engineer and Project Manager, Partner and Associate, Harza 
Engineering Company (now MWH Americas).

1979 – 1993: Hydraulic Design Engineer, Project Manager, Water Supply Program Manager, 
Harza Engineering Company (now MWH Americas).

1974 - 1979:  Planning Engineer, Harza Engineering Company (now MWH Americas).

PROJECT EXPERIENCE:  

Eugene J. Gemperline is a Consulting Hydraulic Engineer and Project Manager. His current 
services include hydraulic engineering for hydroelectric and water supply projects to private 
and public clients.  Current projects include hydraulic design of several hydro projects on the 
Ohio River for MWH Americas and American Municipal Power, a hydro project in Washington 
State for Black & Veatch and Puget Sound Energy and water supply projects in California for 
the San Diego County Water Authority and Olivenhain Municipal Water District.  He is currently 
serving on the Board of Consultants for a FERC licensed hydroelectric facility in Indiana (MWH 
design) and is a member of the CICP review board for the Panama Canal expansion project.

Mr. Gemperline has more than 37 years of experience in the planning, design, and 
construction oversight of water resource projects in North, Central and South America, Asia 
and Africa.  He has been responsible for all phases of project development, from planning and 
permitting through final design and start-up.  His responsibilities have included management 
of planning and design phase services as well as responsibility for the hydraulic design of all 
features of hydroelectric, water supply, flood control, and other water resource projects.  Mr. 
Gemperline’s expertise includes cold regions engineering, environmental, permitting and 
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licensing of hydroelectric and other water resources projects.  He has recently served as lead 
hydraulic engineer for the design of four hydroelectric projects at U. S. Army Corps of 
Engineers (USACE) locks and dams on the Ohio River and for the design of the Arrow Lakes 
Hydro Project at an existing dam in British Columbia. Mr. Gemperline is the author of the 
chapters on Hydraulic Design and Ice of the American Society of Civil Engineers publication 
Guidelines for the Design of Intakes for Hydroelectric Projects and has written 25 professional 
publications.

Hydroelectric Power Projects

Mr. Gemperline prepared and/or supervised the hydraulic analyses and design for more than 
25 hydroelectric and pumped storage facilities with generation capacities between 10 MW and 
10,000 MW. He was the project manager and lead hydraulic engineer for the preparation of 
the bid and contract documents for the Belleville Hydro Project at the U. S. Army Corps of 
Engineers Belleville Locks and Dam on the Ohio.  He was lead hydraulic engineer for the design 
of four other hydroelectric projects at existing USACE Ohio River Locks and Dams (Cannelton, 
Smithland, Willow Island and Meldahl) and for design of the Arrow Lakes Hydropower Project 
at the Hugh Keenleyside Dam on the Columbia River in British Columbia.  His services included 
all phases of new or existing projects including expansion and operation of existing facilities.  
Facilities designed included intakes, power conduits, penstocks, tailraces, surge control works, 
ice control works, river diversion works, trashracks, and gates. Example projects include the 
Susitna Hydroelectric Project, Alaska (spillways, intakes, diversion tunnels, power tunnels, 
licensing studies); Guri (Simon Bolivar) Project, Venezuela (spillway); Yacyreta Project, 
Argentina/Paraguay (spillways, channels, river diversion, fish facilities); Maheshwar Project, 
India (intake); Bujugali Project, Uganda (hydrology, economics); Ohio River Projects, United 
States (intakes, channels, navigation impacts); Rocky Mountain pumped storage, US (hydraulic 
transients); Arrow Lakes Hydropower, British Columbia (intake, channels, slope protection, 
drainage).  

Dams and Spillways

Mr. Gemperline prepared or supervised the planning, design and operation of more than 15 
spillways that have ranged in capacity from 100 ft3/sec (3 m3/sec) to 3.400,000 ft3/sec (95,000 
m3/sec) and dams with heights from 50 feet (17 m) to 800 feet (240 m). The dams include 
earth, rock fill, concrete, rubber, and roller compacted concrete type structures. These 
spillways include designs with overflow and siphon crests, open channel chute, baffled chute 
and tunnel spillways, flip buckets, stilling basins and baffle type energy dissipation in a wide 
variety of geologic formations and materials. Example projects include the Al Wahda Dam, 
Jordan (110 m high, tunnels, intakes, spillway, transients); Baldhill Dam, North Dakota (20 m 
high, spillway); Yacyreta, Argentina/Paraguay (spillways, channels, river diversion, fish 
facilities); Watana Dam, Alaska (240 m high, spillway, channels, diversion, intake).
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Physical Hydraulic Models

Mr. Gemperline has been involved with the preparation, execution and interpretation of 
hydraulic models since 1979.  He has prepared the specifications for, supervised the 
construction and operation and been responsible for interpretation of the results of thirteen 
physical models for facilities in the U.S. and Canada.   He has served as lead hydraulic engineer 
reviewing the results of four other physical hydraulic models.  Mr. Gemperline’s experience has 
also involved the review and use of physical hydraulic model studies for more than 50 other 
projects including spillways, hydroelectric projects, tunnels, drop shafts, diversion facilities, 
intakes, pipelines, chutes, navigation and other hydraulic facilities.  His experience covers a 
wide range of models for river works and spillways, including sectional, comprehensive, 
movable bed, fixed bed, hydraulic machinery, valves, gates, aeration, cavitation and hydraulic 
vibration models. Example projects include comprehensive navigation and sectional intake 
channel models for five Ohio River hydro projects, a model of the ice skimmer wall at the Safe 
Harbor hydro project, models of the intake channel at the Arrow Lakes hydro project, intake 
models for cooling water facilities for cogeneration projects, spillway models for Baldhill, 
Yacyreta and Guri hydro projects.

Boards of Consultants and Review Boards

Mr. Gemperline is currently serving on the Board of Consultants for the spillway expansions for 
Norway and Oakdale Hydroelectric Projects (FERC Project 12514) for the Northern Indiana 
Public Service Corporation.  He is a also a member of the CICP internal review board for the 
Panama Canal Expansion Project responsible for reviewing hydraulic design of the navigation 
locks.  He has previously served on review boards for the expansion of the O’Hare airport and 
cooling water facilities for new cogeneration facilities for Duke Energy in California.

Mathematical Modeling and Computational Fluid Dynamics

Mr. Gemperline has written and used mathematical modeling software throughout his career.  
He authored one of the earliest water surface profile programs to consider both supercritical 
and subcritical flow and used it in the design and analyses of numerous spillways, tunnels and 
channels.  He adapted it to the transport of ice. He wrote a program to simulate the diversion 
and closure of rivers and applied it to the analyses of river diversion schemes for several major 
hydroelectric projects.  He developed a fluid dispersion model and applied it to the location of 
water supply intakes to avoid sediment intake.  He managed and prepared the mathematical 
modeling for the licensing of the Susitna Hydroelectric Project (1983 – 1986) including 
reservoir and river thermal, sediment and ice studies.  He has supervised the use of CFD 
modeling in the design of hydroelectric project intakes and in the design of hydro project exit 
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channels to minimize impacts on river sedimentation.  Example projects include design of 
spillways for Al Wahda Dam, Jordan; Baldhill Dam, North Dakota; analyses of river diversion 
schemes for Yacyreta hydro project, Argentina/Paraguay; Rio Caroni projects, Venezuela; water 
supply intake studies for Fairfax County, Virginia and Montgomery County, Maryland; and 
evaluation of ice transport on the Niagara River, New York.  CFD modeling was used to assist 
physical modeling in the design of hydro intake and exit channels for hydro projects on the 
Ohio River.

Erosion/Sedimentation/Sediment Transport

Mr. Gemperline prepared hydrologic studies of sediment transport/sedimentation for 3 
reservoirs and 3 water supply intakes and potential impacts of hydro projects on bed erosion 
at existing locks and dams.  River studies have involved development of sediment dispersion 
models and determination of sediment and water quality parameters with distance offshore 
for the location of alternative water supply intakes. Studies of potential impacts on bed 
erosion at hydro projects at existing locks and dams are undertaken as part of physical model 
studies of the projects and also with mathematical modeling.  As an example, Mr. Gemperline 
supervised CFD and physical model studies to evaluate the impacts of project operation on 
channel stability, erosion and sedimentation to mitigate potential impacts on the navigation 
channel at the Smithland hydro project at the USACE Smithland Locks and Dam on the Ohio 
River.  Studies have involved determination of expected sediment concentration in raw water 
to determine treatment plant solids loadings.  Example projects include the new offshore 
water supply intake for Fairfax County, Virginia and the feasibility study for the proposed 
offshore water supply intake for Montgomery County, Maryland.

Hydraulic Transient Analyses

Mr. Gemperline has extensive experience in the analyses of hydraulic transients in pressurized 
conduits and open channels for the design of hydroelectric and water supply projects.  He has 
prepared hydraulic transient analyses of a reservoir water supply and transmission system 
including two reservoirs, multiple reservoir outlet works including multiple port system, 
emergency release valves, two pumping stations, surge control facilities, flow bypass facilities, 
a water treatment plant and 193 interconnected pipes with A/V valves, pressure reducing 
valves, vents and overflow structures.  He developed the study plan for design requirements 
including system components and geometry, surge and vent facilities. He determined key 
design parameters including maximum and minimum pressures, cavitation potential, and 
operating guidelines.

Mr. Gemperline supervised and prepared unsteady flow modeling for analysis and design of 
1.2 km, 1100 m3/s approach channel for a 175 MW hydroelectric project.  He developed and 
analyzed control logic, mechanical and structural methods to optimize energy production and 
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control effects of transient operations on hydraulic conditions and unit operations.  He 
developed structural and mechanical design parameters based on unsteady flow conditions.

He prepared hydraulic transient analyses for features of several other water supply, 
hydroelectric and pumped-storage projects including transmission mains, penstocks, valves, 
tailraces and surge tanks including use development of transient models using full 4-quadrant 
unit characteristics.  Example projects include the Al Wahda project, Jordan; Rocky Mountain 
pumped storage project, Georgia (US); Smith Mountain pumped storage project, Virginia; 
Arrow Lakes hydro project, British Columbia; and San Vicente pump station, California.

River Control Works/Restoration

Mr. Gemperline prepared planning studies, design and operation of 8 river control and 
diversion projects. These projects were for control of ice, water supply and hydraulic structure 
construction and erosion control on rivers with average discharges up to 500,000 ft3/sec 
(14,000m3/sec).   This work included development of alternative configurations, operational 
policies, water supply capacity improvements, diversion facility design, cofferdam heights and 
risk analysis for project owners and contractors to determine economical project construction 
and operation.  Example projects include the river diversion works for the Yacyreta hydro 
project, Argentina/Paraguay and Rio Caroni hydro projects, Venezuela; the ice skimmer wall at 
the Safe Harbor hydro project, Pennsylvania; and cofferdams at the Ohio River hydro projects.

Tunnels/Penstock/Canals/Intakes 

Mr. Gemperline prepared conceptual design, final design and operation studies on more than 
30 projects that involved tunnels, penstocks, and canals for conveyance of water. He 
performed conceptual design, final design, operation studies and rehabilitation studies for 
these facilities, which have ranged in capacity from 100 ft3/sec (3 m3/sec) to 39,000 ft3/sec 
(1115 m3/sec).  Example projects include the Ohio River hydro projects; the Arrow Lakes hydro 
project, British Columbia; Mae-Mho project, Thailand; the Tunnel and Reservoir Plan, Chicago.

Fish Facilities

Mr. Gemperline designed two fish facilities for the migration of anadromous and fresh water 
species.  This work has involved fish diversion screens, ladders, elevators and counting stations.  
Example projects include the Yacyreta hydro project, Argentina/Paraguay and the Lower 
Saranac hydro project, New York.
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Cold Regions and Ice

Mr. Gemperline has directed or performed six studies for the analysis and management of ice 
flows and/or jams on rivers. This work involved the analysis and prediction of ice movement in 
rivers with and without man-made structures.  Studies included the development and use of a 
mathematical model to simulate the development and break-up of a river ice cover in Alaska
for the licensing of the Susitna hydro project, the determination of expected forces on a “ice 
skimmer wall” at the Safe Harbor hydro project, Pennsylvania, estimation of frequency and 
magnitude of ice-related flooding and damages for the Rock River in Illinois, development of 
remedial measures in a reservoir to mitigate for upstream ice-related flooding at the Safe 
Harbor project,  development of ice-related forces for a “river walk” type development on a 
project in Michigan and expert witness services related to ice-related flooding on the Niagara
River in New York.

Navigation

Mr. Gemperline is currently on the review board for the design of the navigation locks for the 
Panama Canal expansion project.  He has served as the lead hydraulic engineer for the design 
of five projects involving navigation locks on the Ohio River.  He supervised the comprehensive 
physical model studies for five hydroelectric projects at existing locks and dams and used the 
model studies to design project features including the approach channel and tailrace to 
minimize impacts on commercial navigation entering and leaving the locks.  These studies were 
coordinated with the U.S. Army Corps of Engineers and included physical simulation of lock 
operations.  He also supervised CFD and physical model studies to evaluate the impacts of 
project operation on channel stability, erosion and sedimentation to mitigate potential impacts 
on the navigation channel.  For the Yacyreta Hydroelectric Project in Argentina/Paraguay he 
developed a mathematical model to compute the wind/wave forces on a proposed floating 
guide wall for the navigation lock.

Pumping Stations

Mr. Gemperline prepared and/or supervised analyses and design of hydraulic features 
including intake and discharge conduits, valves, and surge control facilities for more than 10 
pumping stations with capacities up to 1100 ft3/sec (30 m3/sec) and heads up to 330 ft. (100 
m).  

Water Supply

Mr. Gemperline prepared and/or supervised planning studies and design of more than 15 
water supply projects with capacities up to 1500 ft3/sec (40 m3/sec). This work has involved 
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cooling water facilities for power plants, brick and mortar lined aqueducts up to 26 miles long 
(42 km), raw water supply tunnels with lengths up to 10 miles (16 km) and diameters up to 30 
ft. (9 m), canal/pipeline systems up to 30 miles long (48 km), rehabilitation of damaged large 
diameter PCCP and conversion from pressure to gravity flow, spillways and outlet works for 
reservoirs and open channel chutes.  Work has also included planning studies for storage 
facilities including raising of dams and control works to improve safe yield for a water supply 
agency.  Example projects include hydraulic transient analyses for several elements of the San 
Diego County Water Authority’s aqueduct system; analysis and design of improvements of 
New York City’s New Croton Aqueduct; planning studies for the communities withdrawing 
water from the Kentucky River and planning studies for a new Lake Michigan intake for the City 
of Chicago. 

DEGREES:

Master of Science in Environmental Engineering, University of North Carolina at Chapel Hill, 
1974

Bachelor of Science in Civil Engineering, University of Notre Dame, 1973

PROFESSIONAL REGISTRATIONS:

Illinois (PE, 1980, 62-037848), Ohio (PE, 1982, E46613), Alaska (PE, Civil, 1984, CE6214
retired/inactive), New York (PE, 1986, 063020 retired/inactive), Kentucky (PE, 1993, 17655
retired/inactive), Virginia (PE, 1997, 031445 retired/inactive), Maryland (PE, 1998, 023460
retired/inactive), Nevada (PE, Civil, 2008, 19140), California (PE, Civil, 2008, 72706).

PROFESSIONAL SOCIETIES:

American Society of Civil Engineers
American Water Works Association
United States Society for Dams
Tau Beta Pi
Chi Epsilon

PROFESSIONAL PUBLICATIONS:

Twenty-five technical articles and chapters in various publications of the American Society of 
Civil Engineers, Western Society of Engineers, Canadian Society of Dams, Waterpower and 
Hydro Review.
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ARTHUR H. STUKEY 

Consulting Geologist, LLC 
 

120 College Street, Montpelier, VT, 05602, USA 

 
Email artstukey@comcast.net 

 
 

 

KEY QUALIFICATIONS: 

 

Mr. Stukey has concentrated his career in geologic siting and foundation work for dams, reservoirs, and water 

conveyance tunnels.  Work includes site evaluations, project layouts, construction surveillance, performance 

monitoring, rehabilitation, and site re-development.   

 

Mr. Stukey is currently reviewing field investigations, preliminary through design-level planning and 

documentation, geologic design criteria, and reporting directly to private and governmental owners and lending 

institutions.  

 

He currently is an independent consultant, and serves as Chief Geologist for Aqua-Energie, LLC. 

 

TOTAL YEARS OF EXPERIENCE: 40 

 

EDUCATION: 

 

Master of Science in Geology, University of New Mexico, 1968 

 

Bachelor of Science in Geology, Tufts University, 1964 

 

Professional Societies: Past-President-Association of Engineering Geologists (AEG) 2000; Member 

International Association of Engineering Geologists, and U.S. Society on Dams (USSD). 

 

Continuing Education: Field Instrumentation of Soil and Rock, University of Missouri, 1978; Ph.D. candidate 

in Engineering Geology, Rutgers University, 1970-1974 

 

Professional Registrations:   Oregon:  Professional and Engineering Geologist, No. E146 (1978 to date). 

        

 

 

EXPERIENCE RECORD: 

 

Upper Cisokan Pumped Storage Project., Indonesia 

Client:  World Bank for PT PLN (Persero (Utility), Bandung, Indonesia 

Geologic Consultant on World Bank Project Review Panel (PRP), reviewing feasibility, design contracting 

and construction for 300-m head, 1040 MW pumped storage project, to be the first pumped storage project 

in Indonesia.  Project elements include two RCC dams (75meters and 98 meters high); two headrace tunnels 

with inclined power shafts and four-unit underground power station.  First PRP meeting with local technical 

counterparts was held in Indonesia, October 2010. 

 

mailto:artstukey@comcast.net


AH Stukey 

Consulting Geologist, LLC. 
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Nam Theun 2 Hydroelectric Project, Laos 

Client:  World Bank for Lao Ministry of Energy, Vientiane, Laos. 

Geologic Consultant on three-man World Bank Dam Safety Review Panel (DSRP), reviewing feasibility and 

design of 250-m head, 1000 MW hydroelectric station on tributary of the Mekong River.  Project elements 

include a 45-m RCC dam and embankment saddle dikes; 2.5-km long, 8.0-m-dia. tunnel/shaft/tunnel and 

penstock system, and surface power station.  The downstream release involves a re-regulation pond and 27-km 

of channel and diversion works.  Work consists of field reviews of project, report preparation, and on-going 

coordination with Owner and the Design Engineer (Electricité de France).  Bedrock includes redbed clastics, 

karst limestone, and locally severe faulting.   

 

Nam Theun 2 Multi Purpose Project went into commercial operation in April 2010 and is now visited regularly 

by DSRP for monitoring reviews during the first six years of commercial operation, to 2016. (2000-present). 

 

Chaparral Hydroelectric Project 

Italian Construction Group, San Salvador 

Field review and evaluation of landslide at abutment excavation for a 90 m dam in construction in El Salvador. 

Rio Torola, July 2010, with Aqua-Energie. 

 

Tumarin Hydroelectric Project 

Italian Construction Group, Managua, Nicaragua 

Geologic Consultant conducting field and office review of four alternative sites for 70-MW power station and 

40-meter concrete gravity dam and spillway.  Coordinated with local geologists, surveyors, drilling firm and 

planning and environmental/social engineers to develop feasibility investigations in remote area of Eastern 

Nicaragua. Participated in preparation of geologic interpretations and evaluation of Feasibility Report, 

December 2007 to 2010, with Aqua-Energie. 

 

Singoli-Bhatwari 

Larsen and Toubro, New Delhi, India 

Lead Geologist for MWH, field and office review and planning for hydro development in the Siwalik range 

foothills of the Himalayas.  Feasibility-level coordination with other discipline leads stressing geologic risk 

assessment for 12-km tunnel and location selection for associated barrage, desander, and surface power station.  

 Nov 2007.  

 

Thornton Composite Reservoir 

Metropolitan Water Reclamation District of Greater Chicago 

Internal Review Board member for MWH – Geologic advisor and QC reviewer for evaluation and design of 

closure dam and storage of combined storm water/sewage at the Thornton Rock Quarry, Chicago (part of the 

overall Deep Tunnel and Reservoir Plan for the Chicagoland).  Project involves a 100 ft high RCC closure dam 

in a 2000-foot long rock wall separating an active limestone quarry from a soon to be abandoned quarry. 

(April 2007 to September 2009) 

 

Tornillito Hydroelectric Project 

Elcosa, San Pedro Sula, Honduras 

Geologic Consultant on private power development with Aqua-Energie in limestone terrane of northern 

Honduras.  Project involves a 70-meter high integral gravity dam, spillways and power station.  Principal tasks 

are evaluation of potential for karstic leakage, design and review of drilling and geophysical exploration, 

evaluation, and participation in design and review of GIN grouting program (with Aqua-Energie 2005 to 2010). 
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Lake Mead Intake No. 3 

Southern Nevada Water Authority, Las Vegas, Nevada 

Senior Advisor to MWH - Geologic consulting and contract preparation for new municipal water tunnel beneath 

Lake Mead.  Work involves onshore and offshore geophysical surveys, drilling programs and evaluations for 

proposed tunnel, intake, and underground pump station (2005 to 2007). 

 

Tongbai Hydroelectric Pumped Storage Project, Hangzhou, China 

Client:  World Bank for Zhejiang Provincial Electric Power Company, Hangzhou, PRC 

Geologic Consultant on “Special Board of Consultants” (SBC) reviewing feasibility and design of 255-m-head, 

1,200-MW pumped storage project.  Main elements include modification of existing (upper) reservoir, and 

construction of a new intake, twin 9-m-dia., and 1.1-km conduit system, including inclined shafts, bifurcations, 

underground power cavern, and tail tunnels.  Bedrock is primarily jointed granite with local faulting, redbeds, 

and basaltic dikes (2000-2005). 

 

Yi Xing Pumped Storage Project, Jiangsu Province, China 

Client:  World Bank for Jiangsu Provincial Electric Power Company, Nanjing, PRC. 

Geologic Consultant on “Special Board of Consultants” (SBC) reviewing feasibility and design of +200-m-

head, 1000-MW pumped storage project.  Main elements include a lined and excavated upper reservoir, a 

concrete buttress wall for the upper reservoir embankment dam, and underground power cavern sited between 

two major faults.  Bedrock is primarily siliceous sedimentary rock with local granitic intrusions (2001-2006). 

 

Karahnjukar Neo-Seismic Review 

Landsvirkjun, The National Power Company, Reykjavik, Iceland 

Geologic reviewer of foundation and site conditions at the 195-meter high CFRD dam, currently in construction 

in northeastern Iceland.  Review includes evaluation of newly discovered, Recent-age faulting within 10 km of 

the project.  The review centers on mechanisms of fault re-activation and will attempt to develop criteria with 

local specialists to differentiate between tectonically generated movements, and those driven by isostatic 

rebound, a process that is strongly suggested by site geomorphology. 

  

A second phase of the review was to evaluate the GIN grouting methods being used in the consolidation, and 

curtain work, and to evaluate the need for a deep shaft extension of the foundation concrete to treat a fault zone 

encountered in the excavation works (2004 to 2006). 

 

Parsa Pumped-Storage Project, Israel 

Client:  Israel Electric Company, Ltd. 

Lead Geologist for development of an 800-MW pumped-storage project at the Dead Sea.  Work consists of 

review of existing documents, site visits, mapping review, layout of exploration drilling and exploratory adits, 

working with local geotechnical firm to develop technical specifications for exploration, advising design team 

on geologic conditions for reservoirs and underground station, preparation of geologic reports for the carbonate 

and karstic terrane, and presentations to client and project Consulting Board.  Site is located at the faulted 

margin of the Dead Sea Graben, with approximately 400 m of vertical relief (1992-2008). 

 

San Bartolo Dike Failure 

City of Lima, Peru 

Principal geologist reviewing site conditions leading to failure of sewage treatment lagoon upon first filling.  

Situation involved interaction of the reservoir, concrete-lined treatment lagoons, and water stop performance at 

a site constructed on a large alluvial fan complex with very pervious, interbedded debris flows.  Recent age, 

poorly cemented sand and gravel rapidly piped to form a failure conduit that measured 30 meters long, 2 meters 

high and 3 meters wide.  Report to Owner is to be part of design basis for remedial treatment of the lagoons that 

cover an area 2.6 km long x 300 meters wide (2005). 
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Borman Park Water Supply Tunnel 

City of Gary Indiana 

Lead Geologist for layout and construction inspection of 3-mile long TBM tunnel beneath the southern end of 

Lake Michigan.   Tunnel was a 13-ft internal diameter drive in Silurian and Devonian limestone and dolomite. 

2002-2005.  

 

Markland Generating Station, Potential Failure Mode Analysis (PFMA) 

Cinergy Corp., Cincinnati, Ohio 

Core team geologist for evaluation of three-unit (87 MW) generating station, integral with the USACOE’s 

Markland Lock and Dam at river mile 531.5 on the Ohio River.  The PFMA is a multidisciplinary review and 

appraisal of potential failure modes, conducted prior to and as part of the 5-year FERC Part 12 Inspection and 

Safety Report program (2004).   

 

Ohio Falls Power Station, Potential Failure Mode Analysis (PFMA) 

Louisville Gas and Electric Company, Louisville, Kentucky 

Geologist in FERC evaluation of 8-unit (10 MW) generating station built in 1926-28.  Power station is integral 

with the USACOE’s McAlpine Lock and Dam at river mile 605.5 on the Ohio River.  The PFMA is a 

multidisciplinary review and appraisal of potential failure modes, and review of original construction photos, 

conducted prior to and as part of the 5-year FERC Part 12 Inspection and Safety Report program (2004).   

 

Falcon Dam Drilling Risk Assessment, Starr County, South Texas 

International Boundary & Water Commission 

Principal Geologist evaluating risk to an existing two mile long embankment dam on the Mexco:USA border, 

from a proposed deep gas well field development (drilling, fracture completion, and operations) beneath the 

dam and reservoir.  Engineering geologic as well as petroleum geology input to quantitative risk assessment 

(2004). 

 

Glade Reservoir Evaluation, Fort Collins, CO 

Northern Colorado Water Conservancy District, Berthoud, Colorado. 

Principal Investigator to evaluate potential reservoir losses from proposed water storage reservoir in gypsum- 

and limestone-karst terrane.  Project involves stratigraphic and structural evaluation of seepage at several dam 

axes, remedial treatment, and prediction of downstream impacts.  Site is in inclined Permo-Triassic strata in the 

hogback/foothills belt of the eastern Colorado Rockies (2003 to 2004). 

 

Elm Road Power Station Expansion, Milwaukee, WI.  

Client: Wisconsin Electric (WE Power, LLC), Milwaukee, Wisconsin. 

Geologic consultant for cooling water supply tunnel in Lake Michigan.  Tasks involve contracting and 

supervising offshore geophysical surveys; contract preparation and award for deep offshore drilling program, 

geotechnical evaluations of limestone and dolomite stratigraphy, and assistance to Owner during license 

application.  Project goal is to provide 2.5 mgd cooling water for expansion of existing coal-fired generating 

plant on western shore of Lake Michigan, via 32-ft diameter bedrock tunnel with drilled shafts and bottom 

intakes (2002 to 2004). 

 

City of Chicago/Water Supply Intake Tunnel, Illinois, U.S.A. 

Client:  City of Chicago 

Lead Geologist on siting study for new, fresh-water intake tunnel in limestone and dolomite for the City of 

Chicago.  Main option is for a bedrock TBM tunnel, 30-ft dia., 8 to 10 mi in length, connecting to the existing 

Jardine Water Purification Plant.  Investigations include archive review of existing tunnel data, coordination and 

interpretation of offshore geophysical surveys, diver inspections, underwater video; selection of alignment; and 

designing /contracting /supervising offshore drilling activities. Most recent activities have included authoring 

Design Data Report, and geological portions of the Design Geotechnical Memorandum (1998-2002). 
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Jinping Hydroelectric Project, Sichuan Province, China 

Client: Ertan Hydroelectric Development Corporation (EHDC), Chengdu, Sichuan Province, China 

Special Consultant to review twelve years of geologic explorations for proposed 305-meter double curvature 

arch dam on the Yalong River.  On-site, field review of adits, drawings and plans covering project, geology, 

deep-seated abutment fractures, foundation excavations and concrete materials. This was a joint consultation 

with MWH’s Chief Consultant in Structural Engineering (Dr. C.H.Yeh) who was reviewing the arch dam design 

(2002). 

 

Glen Park Canal Failure Review, USA, 2003 to 2003 

Client: Chubb Insurance Company 

Geologic and Geotechnical Reviewer. Review of site inspection reports on a bedrock canal wall failure in 

karstic limestone in upstate New York.  Review dealt with explanation of geologic influences in the failure 

of a power canal sidewall, which led to loss of generation and required reconstruction.  The report involved 

careful description of geologic processes and providing opinions relative to the industry definition of terms; 

work done in conjunction with MWH's director of Global Hydropower. (2002) 

 

Bhote Koshi Hydroelectric Project, Nepal 

Client:  Bhote Koshi Power Company Private Limited 

Geologic Consultant for first year field performance review of 50-MW power station designed by Harza 

Engineering Company in mid-90’s.  Field review of the 7 km 5-meter dam power tunnel, dam, stilling basin and 

slope protection works for remote power station in Northern Nepal.  Mr. Stukey was the supervising geologist 

for the design exploration of this project prior to construction (April 2002).  

 

Elkhart Generating Station, IL 

Client: Cornbelt Energy, Elkhart IL 

Consulting Geologist evaluating subsidence potential for Low Emission Boiler System (LEBS) development 

above an underground coal mine in central Illinois.  Assignments included overall geologic review and 

evaluation, design of exploration program and coordinated report with academic mine specialist from Southern 

Illinois University (2001 to 2002). 

 

Wyandotte Gas Turbine Risk Assessment, Wyandotte, Michigan 

Client: Southern Energy International 

Principal Investigator for risk assessment related to suitability of property for development as gas turbine 

station.  Property is located in suburb of Detroit, Michigan, and is underlain by former solution-mined salt 

caverns. Risk question related to evaluating the potential for development of surface sinkholes on property, 

similar to large sinks that had developed within a mile of the site in 1971.  Project involved field interviews and 

evaluation of infrastructure, review of literature, and final report advising client to purchase (2000). 

 

US Army Corps of Engineers Stone Committee 

Client: City of Chicago Department of Environment 

Engineering Geologist representing the City of Chicago on Joint Committee addressing stone quality, 

specifications, and inspection issues related to Chicago Shoreline protection and marine construction projects. 

Committee consisted of district geologists from the Chicago, Detroit and Buffalo Districts of the Corps of 

Engineers, plus designers, contractors, field supervisors, and project management personnel.  Work involved 

field review of quarries, defining acceptable and non-acceptable stone for above-water and submerged 

placement, and developing realistic QC criteria for inspection (2000-2002).  
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South Water Purification Plant - Breakwater Reconstruction, Illinois, U.S.A. 

Client: City of Chicago, IL 

 Principal Geologist responsible for assuring stone quality for reconstruction work on 2600-ft breakwater in 

Lake Michigan.  Stone ranges to maximum size of 20 tons, and involves field and office coordination with US 

Army Corps of Engineers, City of Chicago Departments of Water and the Environment, review of quarry 

operations, and coordination with resident construction staff (1997-1999). 

 

Hongjiadu Hydroelectric Project, Guizhou Province, People’s Republic of China 

Client: Asian Development Bank 

Panel of Experts Member, Foundation Specialist, engaged for initial review of Project Design (Guiyang 

Hydroelectric Investigation, Design and Research Institute) with continuing role in Contract Document review 

and consultation during construction of 182-m-high Concrete Face Rockfill Dam (CFRD).  Project is in 

classical Karst Terrane of south-central China, near the capital city of Guiyang (1996). 

 

Boyabat Dam and Hydroelectric Project, Turkey 

Client:  Dogus Construction Consortium 

Lead Geologist for foundation treatment program of 195-m-high, concrete gravity dam on the Kizilirmak River 

in northern Turkey.  Advising design-build contractor on major project in limestone terrain with karst solution 

features.  Preparation of contract document drawings and text for anticipated treatment (1999). 

 

Kalungwishe River Feasibility Studies, Zambia 

Client:  Zambia Electric Service Company 

Lead Geologist for design and evaluation of field geophysical and drilling programs at two sites on the 

Kalungwishe River, in remote Northern Zambia (Kundabwika and Kalungwishe).  Coordinated work of 

Zimbabwean contractors and Romanian field personnel (1998-1999). 

 

Itezhi-Tezhi Project, Zambia 

Client: Zambia Electric Service Company 

Senior Geologist on multi-disciplinary team reviewing construction and performance history of 20-year-old 

embankment dam in western Zambia for possible expansion to produce power.  Reviewed existing construction 

and artesian uplift records on site, developed program and specifications for investigation, and authored 

summary report for management on geologic and geotechnical factors affecting the expansion (1996-1998). 

 

Rouge River Combined Sewage Overflow Control Tunnel, Michigan, U.S.A. 

Client:  Wade Trim Associates, Inc., and Detroit Water and Sewerage Department 

Peer Review Specialist evaluating Feasibility Report for CSOP program in suburban Detroit.  Key concerns 

involve construction of 7.5-mi tunnel system in glacial soils and bedrock with HS, methane and artesian 

groundwater pressures.  Coordinated draft report and presentation to client and peer organization (1998). 

 

LaFortuna Project, David, Panama 

Client:  ENRON 

Geologic evaluation of existing hydroelectric power station for privatization offer.  Elements include 

underground power station cavern, 8-km long tail tunnel, and 100-m-high concrete faced rock fill dam (1998). 
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Bhote Koshi Hydroelectric Project, Nepal 

Client:  Bhote Koshi Power Company Private Limited 

Lead Geologist for private power development in west central Nepal.  Reviewed field conditions for diversion 

weir, desanding basin, 7-km transfer tunnel, 1500-m surface penstock and 32-MW surface power station.  Set 

up exploration drilling and mapping program for foundation and materials investigations, and wrote 

investigation contract specifications on site in Nepal for Nepali contractors.   Advised MWH design engineering 

team, and wrote geotechnical evaluation for client and funding agencies (1993-1997). 

 

La Fortuna Tunnel Inspection, Panama 

Client: IRHE (Instituto de Recursos Hidraulico y Electrification) 

Geologic review of 8-km tail tunnel.  The 5.5-m x 5.5-m tunnel have served the major power station of western 

Panama for 15 years.  The inspection was conducted to determine the degree of deterioration of the tunnel and 

lining, relating to future rehabilitation and planning work (1996). 

 

Rouge River Outfall, Michigan, U.S.A. 

Client:  C.C. Johnson & Maholtra, Environmental Engineers and Scientists 

Lead Geologist for geologic and geotechnical review of tunnel alignment and profile for proposed 20-ft-dia., 

5700-ft-long bedrock tunnel.  Work included review of permeability testing, core logging, and evaluation of 

tunnel alignments in a limestone/dolomite sequence with highly pervious stratigraphic intervals. Large-scale, 

surface sinkholes resulting from collapse of deep, abandoned solution salt mines were also a concern.  Field 

visits, consulting with client's geotechnical contractor and other specialists, and presentation to the City of 

Detroit were initiated in July 1995 and are on-going (1995-1996). 

 

Sacaba and Nueovos Apportes Projects, Cochabamba, Bolivia 

Client: La Empresa Corani, S.A. 

Lead Geologist for technical review and input to construction cost estimate for power and water supply projects 

involving 19 km of sidehill canal, 16 km of 2.6-m-dia. bedrock tunnel, 2-km surface penstock, 8-MW power 

station and 20-km water distribution pipeline.  Work included field review with Client engineers and geologists, 

layout of design exploration program, and refining tunnel and penstock alignment.  Project is located in high 

desert terrane (1995-1996). 

 

5 de Noviembre Hydroelectric Project, El Salvador 

Client:  Comisión Ejecutiva Hidroeléctrica del Río Lempa (CEL) 

Lead Geologist for final design exploration and contract documents.  Project comprises a 250-m canal; two 6-

m-dia., 120-m-long penstocks; and a 120-MW powerstation as an expansion to a currently operating project. 

Construction will be in alluvial terraces, residual soil and a layered basalt sequence. Primary concerns are to 

establish construction grades, materials and layouts that will not adversely affect the existing station.  Work 

involved field visits, core review, client presentations, and review of objectives with local contractors and site 

geologist, and designing layout of geologic drawings for contract documents (1994-1995). 

 

Monk's Hollow Project (100-m thin-arch dam), Utah, U.S.A. 

Client:  Central Utah Water Conservancy 

Consulting Geologist to review past studies and determine a program to evaluate the technical feasibility of 

siting a 100-m thin arch dam adjacent to a fault zone with more than 100 ft of vertical displacement.  The 

project is located west of the Wasatch front in central Utah and is one element of a large water storage/irrigation 

system.  Work also included interviews with USBR technical staff, coordinating with a local geotechnical firm 

in Salt Lake City, advising MWH's planning and design engineers, and discussions to appraise client (1994-

1995) 
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Summit Underground Pumped-Storage Project, Ohio, U.S.A. 

Client:  Ohio Edison Company. Consulting Geologist reviewing geologic conditions related to adapting deep 

(2,200-ft) underground limestone mine to a proposed pumped-storage project.  Work involved site inspection of 

mine; review of drilling program results related to the mine as a lower reservoir, the underground powerstation, 

and high-pressure brine zones in rock units immediately beneath the mine.  Work was performed as part of a 

small group of MWH technical specialists advising the client of risk associated with financial investment in the 

project development (1992-1994). 

 

Rocky Mountain Pumped-Storage Project, Georgia, U.S.A. 

Client:  Oglethorpe Power Corporation 

Senior Geologist for team of specialists advising client prior to their commitment to take over partially 

completed project and Lead Geologist throughout final design investigations, preparation of contract 

documents, and construction.  Main geotechnical elements involved determining extent of upper reservoir 

blanket, geologic criteria for 400-ft-deep cutoff wall for the main (lower) dam, and foundation treatment for 

seven related, lower reservoir saddle dams.  Project is located in karst limestone and clastic rock units of the 

southern, folded Appalachian Mountains (1989-1994). 

 

Hidronor Privatization, Argentina 

Client:  Southern Electric International 

Consulting Geologist on review team advising client of risk and costs prior to bidding on five existing 

hydroelectric projects being privatized by the government of Argentina.  Work included site and document 

reviews, interviews with current operators and local consultants, and reporting to client.  The Alicura Project 

was successfully bid and technical review of drainage for the 100-m embankment dam and intake canal 

continued was added to original work scope (1993). 

 

Twin Buttes Dam, Texas, U.S.A. 

Client:  U.S. Bureau of Reclamation 

Consulting Geologist on two-person specialist team reviewing seepage at 20,000-ft-long, 85-ft-high 

embankment dam in Big Spring, Texas.  Reviewed geologic and construction drawings, interviewed client staff, 

reviewed existing investigation data, existing remedial grouting and drainage well treatment, monitoring 

records, and advised on additional cutoff and grouting programs (1993). 

 

Warragamba Dam, Sydney, Australia 

Client:  New South Wales Public Works 

As Consulting Geologist on three-person specialist team, reviewed possibility of raising a 140-m-high concrete 

dam impounding the principal water supply for Sydney, Australia.  The work involved a site visit to inspect the 

dam and review geologic, construction and monitoring records for the 30-year-old structure. The foundation 

conditions included evaluation of stress-relief uplift during construction, differential modulus values on opposite 

abutments, abutment creep during construction and early operation, and crack development in the dam during 

early operation.  Report to the client was an onsite evaluation of the feasibility of raising the dam for additional 

storage (1993). 

 

South Holston Dam, Tennessee, U.S.A. 

Client:  Tennessee Valley Authority 

As Consulting Geologist, established, monitored, and interpreted drilling program (dam and barge drilling) to 

determine feasibility of providing shaft and tunnel outlet to existing reservoir.  Supervised subcontractor's site 

geologist, correlated new drill data with construction records and photos from 1940s.  Reported internally to 

MWH design team on geologic/geotechnical criteria (1992). 
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Chien-Min Reservoir Feasibility Planning Project, Taiwan 

Client:  Taiwan Provincial Water Conservancy Bureau 

As Consulting Geologist, advised Taiwanese design firm and client on dam type, axis location, construction 

materials and design exploration for the 110-m-high embankment dam and 7.3-km trans-basin diversion tunnel. 

Work involved field review, core review, coordination with design engineers to layout geotechnical drawings, 

and written and verbal presentations to client (1991-1992). 

 

Moose River Hydroelectric Project, New York, U.S.A. 

Client:  Long Lake Energy Corporation 

As Lead Geologist, set up and supervised field investigations for a 4,500-ft, 15-ft-dia. unlined bedrock power 

tunnel and surface power station.  Work also included monitoring construction activities and initial start up of 

project, including review of first filling and remedial treatment of project leakage from the TBM tunnel (1985-

1987). 

 

Kangneung Hydroelectric Project, South Korea 

Client:  Korean Electric Power Corporation 

Lead Geologist during site selection, investigation, design, and construction of project involving an 85-m-high 

embankment dam, 15-km power tunnel, 500-m-deep dropshaft, and an 80-MW power station. Work consisted 

of advising Korean design firm during multiple trips to Korea, field and office review, and client reports (1985-

1987). 

 

Ertan Hydroelectric Project (240-m arch dam), Sichuan Province, China 

Client:  Ertan Hydroelectric Development Corporation 

Consulting Geologist for design review of 240-m-high concrete arch dam and 2,000-MW underground power 

station in metasedimentary rock sequence on the Yalong River.  Participated in two-week site review with other 

specialists to resolve questions of rock design parameters, abutment stability, excavation depths, and foundation 

treatment tests.  Also led presentations on site regarding impact of geology on excavation depth, slope stability, 

consolidation and curtain grouting, and drainage (1986). 

 

Long Lake Energy Corporation Projects 

Client:  Long Lake Energy Corporation 

Lead Geologist for field investigation of six abandoned dams in the Adirondack Mountains of upstate New 

York to obtain basic design information for upgrading to operating plants.  Of those studied, Philadelphia, Alice 

Falls, and Christine Falls have since been rehabilitated to serve as functioning small-hydro power plants (1985-

1986). 

 

Bath County Pumped-Storage Project, Virginia, U.S.A. 

Client:  Virginia Power and Electric Company 

Lead Geologist during pre-start-up, remedial foundation work for this 2,100-MW pumped-storage project.  

Compiled construction mapping to determine areas for remedial grouting, drainage, and monitoring in a system 

comprised of three power tunnels, each 28.5 ft in dia., approximately 6,400-ft long with intermediate 980-ft-

high shafts, and six steel penstock sections.  Work involved map construction, coordinating field and design 

staff, and Board presentations.  At project close out, Stukey was principal author and supervised assembly of 

completion reports for foundation treatment of the entire project and the 1.5-year remedial program (1984-

1986). 
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Susitna Hydroelectric Project, Alaska, U.S.A. 

Client:  Alaska Power Authority 

As Lead Geologist, supervised exploration program, trained site geologists, monitored and analyzed field 

results, and prepared final geologic report for FERC License Application for 800-ft-high embankment dam and 

1,000-MW underground power station (1983-1985). 

 

Twin Falls Hydroelectric Project, Idaho, U.S.A. 

Client:  Idaho Power Corporation 

As Lead Geologist, developed foundation investigations for surface and underground expansion of existing 

project for FERC relicensing (1982-1983). 

 

Upper Han Basin Hydroelectric Project, South Korea 

Client:  Korea Electric Power Corporation 

Lead Geologist responsible for advising Korean consulting firm on geotechnical investigations for three 

interbasin transfer tunnels, dams, and powerhouses (1982-1983). 

 

South Columbia Basis Irrigation Project-Power Plant Program 

Client: South Columbia Basin Irrigation District 

Lead Geologist for three power sites in the South Columbia Basin Irrigation district.  Directed field 

investigations of Summer Falls, Main Canal, and PEC Headworks projects; prepared project reports; and 

participated in developing design/contract documents (1981-1983). 

 

Uribante-Caparo Project, Venezuela 

Client:  C.A. de Administración de Fomento Eléctrico 

Field review of test grouting and consolidation grouting program for 160-m-high (525-ft) embankment dam, on 

granular limestone (1980-1981). 

 

Electric Lake Dam, Utah, U.S.A. 

Client:  Utah Power and Light Company 

As Field Supervisor of remedial grouting program, stopped reservoir leakage from abutment rock at 200-ft-high 

embankment dam.  The six-month field program involved drilling in core of embankment dam, with cement and 

chemical grout injection to control leakage (1980-1981). 

 

Water Resources Development Study, Wyoming and Montana, U.S.A. 

Client:  Mobil Oil Corporation 

Site selection studies for water supply reservoirs for synfuel projects near Glendive, Montana; and Buffalo, 

Wyoming.  Field reconnaissance of dam sites with swelling clay and loess deposits (1980). 

 

Tavera-Bao Dam, Dominican Republic 

Client:  Corporación Dominicana de Electricidad 

Lead Geologist for field mapping of foundations and drainage galleries at 100-m-high (328-ft) embankment 

dam and dike complex.  Coordinated with Chief Foundation Engineer on grouting of dam and dike foundations. 

(1979-1980). 

 

15 de Septiembre (formerly San Lorenzo) Hydroelectric Project, El Salvador 

Client:  Comisión Ejecutiva Hidroeléctrica del Río Lempa (CEL)  

Temporarily supervised sleeve grouting program in alluvial foundation for a 45-m-high (148-ft) embankment 

dam (1979). 

 

Boundary Dam, Washington, U.S.A. 

Client:  Seattle City Light 
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Conducted geologic field review for the 1.5-mi-long Sullivan Creek power tunnel (1979). 

 

Summersville Project, West Virginia, U.S.A. 

Client:  U.S. Army Corps of Engineers - Huntington District 

Conducted geologic investigations for siting a power shaft, tunnel, and powerhouse at the existing dam (1979). 

 

Karun River Dam (200-m thin arch dam), Iran 

Client:  Khuzestan Water and Power Authority 

Resident Geologist for the 200-m-high (656-ft) arch dam and 1,000-MW powerhouse.  Maintained all geologic 

records, mapped 140-m-high (460-ft) underground cutoff wall excavation in limestone foundation, and 

coordinated grouting programs, drainage, slope stabilization, and foundation treatment with chief foundation 

engineer. Wrote project completion report for geology, foundation treatment, and groundwater monitoring 

(1975-1978). 

 

Cornell Hydroelectric Plant Modernization Project, Wisconsin, U.S.A. 

Client:  Northern States Power Company 

Responsible for foundation mapping at expansion site adjacent to existing dam and paper mill (1975). 

 

Nuclear Power Plant Siting Studies, East Coast US 

Client: Dames and Moore, Consulting Engineers 

Field and office studies for nuclear plant siting in New Jersey, Maryland and Pennsylvania. Work included field 

supervision of drilling and trenching to detect neo-seismic fault activity, and regional structural geologic 

evaluation of earthquake and fault risk.  (Part-time and full-time work during graduate studies at Rutgers 

University (1971-1974). 

 

Stony Creek Pumped-Storage Project, Pennsylvania, U.S.A. 

Client:  Pennsylvania Power and Light Company and Metropolitan Edison Company 

Lead Geologist conducting site geologic investigations, including drilling supervision, core logging, pressure 

testing, and stratigraphic correlations (1970). 

 

Petroleum Exploration, Permian Basin, West Texas and New Mexico, USA 

Client: Texaco Inc 

Exploration Geologist in Permian Basin.  Developed subsurface interpretations and drilling objectives, 

coordinated with seismic reflection specialists, conducted well site inspection.  Oil and gas drilling targets 

were in the depth range of 12,000 to 18,000 ft in limestone/dolomite  reservoirs. (1966-1970) 

 

Additional Experience: 

 

 Adjunct Professor, Illinois Institute of Technology; 3-credit hour lecture series, titled "Engineering 

Geology, CE-321" (1994, 1996-1998). 

 

 Principal geologist and administrative head for group of 15 geologists and hydrogeologists engaged in 

RI/FS (Remedial Investigation/Feasibility Study) activities for United States Environmental Protection 

Agency (USEPA) Superfund sites.  Responsible for technical reports and personnel scheduling in 

Envirosphere's Lyndhurst, New Jersey, and Illinois offices.  Projects involved soil and groundwater 

contamination sites, field assessments, investigation design, and interaction with EPA and other 

Engineering Subcontractors (1988). 

 

 Consulting during Graduate Work for the following clients:  Halecrest Aggregate, Edison, New Jersey 

(1974); Madison Township Environmental Commission, New Jersey (1973); Rutgers Institute for 
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Environmental Studies (1973-1974), U.S.A.; Dames & Moore (Nuclear plant / neo-seismic siting 

studies, East Coast, U.S.A.) (1971-1974). 

 

 

OVERSEAS ASSIGNMENTS: 

Argentina, Australia, Bolivia, China, Dominican Republic, El Salvador, Honduras, Iceland, Indonesia, Iran, 

Israel, Laos, Nepal, Nicaragua, Nigeria, Peru, South Korea, Venezuela, Zambia. 

 

 

LANGUAGES: 

English, Limited Spanish 

 

 

TECHNICAL PAPERS: 

 

“Geologic and Hydrogeologic Setting of the Chicago Area,” North-Central Section AEG, 1995, compiled and 

edited by A.H. Stukey, M.P. Bruen, and D.L. Kelleher. 

 

"Rocky Mountain Project - Seepage Cutoff in Solutioned Limestone," ASCE Waterpower 91 (A.H. Stukey, 

K.L. Wong, and G. Taylor, co-authors). 

 

"Geology and Hydrofracture, Moose River Power Tunnel, New York," ASCE Waterpower 89, 1989 (A.H. 

Stukey and V.J. Zipparro, co-authors).  

 

"Geologic Influences on Design, Summer Falls, Washington," First International Symposium on Hydraulic 

Structures, Colorado State University, 1987. 

 

"Geohydrologic Monitoring, Karun Dam, Iran," Proceedings of 10th International Conference of Soil 

Mechanics and Foundation Engineers, 1981 (A.H. Stukey, J.A. Scoville, and M. Saines, co-authors). 

 

“Site Characterization for Underground Construction” 2004, Invited speaker at Association of Engineering 

Geologists Symposium on Site Characterizations, Annual Meeting, Detroit Michigan, USA. 

 

PROFESSIONAL HISTORY: 

 

2010 to present, AH Stukey, Consulting Geologist, LLC 

 

2005 to present – Chief Geologist, Aqua-Energie, LLC. 

 

1996 to 2010 - Independent Consultant; and Chief-Consultant-Geology (Senior Advisor) for MWH 

 

1975 to present Harza Engineering / MWH Global, Chicago, Illinois, U.S.A. 

 2001 to present Chief Consultant - Geology 

 1995    Principal Engineering Geologist and Partner 

 1990    Senior Associate  

 1986    Associate  

 1986    Geology Section Head  

 1979    Senior Engineering Geologist  

 1975 to 1979  Engineering Geologist  

1970 to 1975 Consultant/Ph.D. Graduate Student, New Jersey, U.S.A. 
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1971 Harza Engineering Company, Chicago, Illinois, U.S.A.  

   

1966 to 1970 Field Geologist Texaco, Inc., Texas, U.S.A. 

   Exploration Geologist 

 

 




