

ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2008 Dredging Schedule by Equipment - Illinois Waterway **30-Oct-08**

Pool	Dredge Cut Name	River Mile	Dredging Dates		Depth & Est. Quantity		Equip.	Placement Site	Placement Type	Dredging Notice #	Job Order #	Cat.^
Scheduled Dredging Jobs												
LAG	Beardstown	87.6 - 87.9	10-Sep	14-Sep#	12	29,345	CH	87.5L	Upland	IW 08-23	2	
LAG	Duck Island	135.0 - 136.0			11	8,000	CH	135.4L	Upland		5	
LAG	Copperas Creek	136.0 - 137.5			11	35,000	CH	Pond Lily Lake EMP	Upland		6	
LAG	Kingston Mines	145.0 - 146.7			11	25,000	CH	145.4L	Upland		4	
LAG	Mackinaw River	146.7 - 148.0	3-Oct	25-Oct	11	112,680	CH	147.0L	Upland	IW 08-24	3	
PEO	Clark Island	214.5 - 215.7			11	10,000	CH	215.6-215.9R	Bank Line		9	
PEO	Spring Valley Lower	215.7 - 218.4			11	10,000	CH	217.1-217.5R	Bank Line		8	
STRK	Bull's Island	240.5 - 241.5	30-Oct		11	42,453	CH	240.8-241.1R	Bank Line	IW 08-26	7	
LAG	Grape Island	86.2 - 87.5			12	54,513	CH	87.5L	Upland		1	
LAG	Anderson Lake	109.0 - 109.7			11	15,000	CH	109.0 - 109.8R	Bank Line		?	
LAG	Matanzas Bay	114.0 - 116.0			11	15,000	CH	114.7 - 115.7L	Bank Line		10	
STRK	Bull's Island Upper	241.5 - 241.7	30-Apr	16-May	11	5,283	GM	241.7R	Upland	None	1	
PEO	Starved Rock Lower	230.2 - 230.8	15-Jul	17-Jul***	11	7,000	GM	231.5R	Upland	None	2	
PEO	Henry	196.2 - 196.3			11	5,000	GM	195.8-191.9L	Bank Line		5	
PEO	Senachwine	180.8 - 181.8			11	2,500	GM	181.8-181.9R	Bank Line		4	
LAG	Pekin Bend Delta	151.0 - 151.1			11	3,000	GM	151.0-151.1R	Bank Line		3	
MARS	Marseilles Fore Bay	244.7			11		GM	245.2R	Upland/Cap			
* Currently operating at this job. ** Dredging has been completed. *** Job not completed. # Operation ceased due to high water. ^E												
Total quantities scheduled by equipment:												
					Government Hydraulic - (GH) =		0	Scheduled		307,429		
					Government Mechanical - (GM) =		22783	Unscheduled		53,000		
					Contract Hydraulic - (CH) =		284646	TOTAL		360,429		
					Contract Mechanical - (CM) =		0					
					Hydraulic - (H) =		0					
					Total Scheduled Quantities =		307,429					
Have Not Been Scheduled												
PEO	Huse Slough	218.5 - 221.1			11	10,000	CH	219.1 - 220.8R	Bank Line			
PEO	Deer Park Light	227.7 - 228.5			11	10,000	CH	227.3 - 228.3R	Bank Line			
LAG	Pekin Bend/LaMarsh Creek	148.0 - 153.1			11	20,000	CH	149.0 - 150.2R	Bank Line			
LAG	Brigg's Landing	83.7 - 84.4			11	8,000	CH	83.7 - 84.3L	Bank Line			
STRK	Marseilles Lower	244.0 - 244.5			11	5,000	GM	247.5R	Upland			
					Total quantity for jobs that have not been scheduled =		53,000					