

| ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS               |                  |            |                                  |  |                          |         |                |                |                   |             | 7-Aug-08    |       |
|---|------------------|------------|----------------------------------|--|--------------------------|---------|----------------|----------------|-------------------|-------------|-------------|-------|
| 2008 Dredging Schedule by Equipment - Upper Mississippi River |                  |            |                                  |  |                          |         |                |                |                   |             | Job Order # | Cat.^ |
| Pool  | Site             | River Mile | Dredging Dates<br>Start      End |  | Depth & Est.<br>Quantity | Equip.  | Placement Site | Placement Type | Dredging Notice # | Job Order # | Cat.^       |       |
| <b>Scheduled Dredging Jobs</b>                                |                  |            |                                  |  |                          |         |                |                |                   |             |             |       |
| 11  | Turkey River     | 609.0      |                                  |  | 11                       | 10,000  | GM             |                |                   |             |             |       |
| 11  | Rosebrook        | 594.8      | 7/21/2008**                      |  | 11                       | 19,054  | GM             | Finleys        | Bankline          | MR08-05     | 1           | I     |
| 11  | Finleys          | 595.5      | 7/21/2008**                      |  | 11                       | 11,546  | GM             | Finleys        | Bankline          | MR08-05     | 2           | I     |
| 13  | Dark Slough      | 533.1      |                                  |  | 11                       | 5,000   | GH             | Drk. Slough    | Thalweg           |             | 4           | I     |
| 14  | LD 14 Upper      | 494.0      |                                  |  | 11                       | 3,000   | GM             | Smith Island   | Upland            |             |             |       |
| 16  | Lock #15 Lower   | 482.5      |                                  |  | 11                       | 15,000  | GM             | Cent. Bridge   | Stockpile         |             |             |       |
| 16  | Buffalo          | 472.5      |                                  |  | 11                       | 40,000  | GH             |                | Upland            |             | 8           |       |
| 17  | Bass Island      | 448.0      |                                  |  | 11                       | 50,000  | GH             | ???            |                   |             |             |       |
| 18  | Keithsburg Lower | 426.0      |                                  |  | 11                       | 40,000  | GH             | Willow Island  | Island            |             | 9           |       |
| 18  | Benton Island    | 419.0      |                                  |  | 11                       | 60,000  | GH             | Benton Island  | Bankline          |             | 7           |       |
| 18  | Oquawka          | 415.0      |                                  |  | 11                       | 10,000  | GM             | Benton Island  | Bankline          |             |             |       |
| 18  | Furnal Island    | 414.0      |                                  |  | 11                       | 8,000   | GM             | Benton Island  | Bankline          |             |             |       |
| 19  | Burlington Bluff | 401.0      |                                  |  | 11                       | 5,000   | GM             | Craigel Island | Bankline          |             |             |       |
| 19  | Kemp's/Craigel   | 399.0      |                                  |  | 11                       | 100,000 | GH             | Sullivan       | Stockpile         |             | 10          |       |
| 21  | Howards Crossing | 338.5      |                                  |  | 11                       | 28,000  | GH             | DMMP Site      | Upland            |             | 11          |       |
| 21  | Willow/Hogback   | 332.0      |                                  |  | 11                       | 100,000 | GH             |                | Thalweg           |             | 12          |       |
| 22  | Whitney          | 315.5      |                                  |  | 11                       | 35,000  | GH             |                | Thalweg           |             | 5           | I     |
| 22  | Turtle Island    | 311.5      |                                  |  | 11                       | 30,000  | GM             |                | Thalweg           |             | 6           | I     |
| 22  | Cave Hollow      | 306.0      | 8/06/2008*                       |  | 11                       | 14,850  | GM             | DS of WD7      | Open Water        |             | 3           | E     |
| 22  | Lock #22 Lower   | 302.5      |                                  |  | 11                       | 10,000  | GM             | Gilbert Island | Bankline          |             |             |       |

\* Currently operating at this job.    \*\* Dredging has been completed.

|   |  |  |  |  |                |                      |  |  |  |  |  |  |
|---|--|--|--|--|----------------|----------------------|--|--|--|--|--|--|
| <b>Total quantities scheduled by equipment:</b> |  |  |  |  |                |                      |  |  |  |  |  |  |
| Government Hydraulic - GOETZ (GH) =             |  |  |  |  | 393,000        | ^E = Emergency       |  |  |  |  |  |  |
| Government Mechanical - (GM) =                  |  |  |  |  | 108,600        | I = Imminent Closure |  |  |  |  |  |  |
| Contract Hydraulic - (CH) =                     |  |  |  |  | 0              | R = Routine Dredging |  |  |  |  |  |  |
| Contract Mechanical - (CM) =                    |  |  |  |  | 0              |                      |  |  |  |  |  |  |
| Total Scheduled Dredging Quantities =           |  |  |  |  | <u>501,600</u> |                      |  |  |  |  |  |  |

| <b>Potential Jobs That Have Not Been Scheduled</b>     |                   |       |  |  |    |        |    |              |           |  |  |  |
|--|-------------------|-------|--|--|----|--------|----|--------------|-----------|--|--|--|
| 15   | LD 15 Forebay     | 483.0 |  |  | 6  | 2,000  | GM | Smith Island | Upland    |  |  |  |
| 14   | Beaver            | 516.0 |  |  | 11 | 15,000 | GH |              | Bankline  |  |  |  |
| 14   | Lock 14 Lwr. Aux. | 493.0 |  |  | 9  | 1,544  | GM | Centennial   | Stockpile |  |  |  |
|  |                   |       |  |  |    |        |    |              |           |  |  |  |
|  |                   |       |  |  |    |        |    |              |           |  |  |  |
|  |                   |       |  |  |    |        |    |              |           |  |  |  |
|  |                   |       |  |  |    |        |    |              |           |  |  |  |
| Total quantity for jobs that have not been scheduled = |                   |       |  |  |    | 18,544 |    |              |           |  |  |  |