

Cedar River, 290th Street Bridge, Cedar County, Iowa - CAP Section 14

U.S. ARMY CORPS OF ENGINEERS

BUILDING STRONG ®

Location

Cedar County, IA

State(s)

IΑ

Congressional District(s)

IA-2

Status

Feasibility Cost Share Agreement was executed in November 2010; Feasibility Study has been completed and Feasibility Report was approved in May 2014. Project Pattnership Agreement was executed July 2014. Construction Contract was awarded September 2014 and completed by the summer of 2015. The project has been turned over to the sponsor and is physically and fiscally closed.

Description

The Cedar River was causing severe erosion of bridge abutments and roadway (F44, 290th Street) near the Village of Rochester, IA. If left untreated the bridge abutments and roadway may be lost resulting in loss of a critical transportation route. An opportunity exists to stabilize the bank line and protect the abutments and roadway from further erosion. The roadway serves as a primary route for local travel and commerce, as an alternate route to Interstate 80 in emergency situations, and as a vital crossing for the agricultural industry.

Summarized Project Costs

	Feasibility	DI
Estimated Federal Cost	\$290,000	\$ 833,000
Estimated Non-Federal Cost	\$190,000	\$ 449,000
Total Estimated Project Cost	\$480,000	\$ 1,282,000
Allocation through FY 2015	\$290,000	\$ 833,000
Federal FY16 Appropriation	\$ 0	\$0
Federal Budget for FY 2017	\$ 0	\$ 0
Balance to Complete	\$ 0	\$0

Major Work Item (This Fiscal Year)

FY2015: Complete construction.

Major Work Item (Next Fiscal Year)

FY2016: Complete project close-out activities, as applicable.

Updated on 2016-Jan-19 Page 1 of 2



Cedar River, 290th Street Bridge, Cedar County, Iowa - CAP Section 14

U.S. ARMY CORPS OF ENGINEERS

BUILDING STRONG ®

Point of Contact: Program Manager Phone: (309) 794-5802 Email: cemvr-pm-web@usace.army.mil

Updated on 2016-Jan-19 Page 2 of 2