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EXECUTIVE SUMMARY

The General Design Memorandum (GDM) and Programmatic
Environmental Impact Statement for the Des Moines
Recreational River and Greenbelt were approved on August 1,
1988. The GDM included a recommendation to increase the
Federal construction cost estimate, prepare Feature Design
Memoranda (FDM) for nine projects, and submit annual reports
which will include an update of the master plan.

The 1989 Annual Program Management Report was the first
yearly report prepared for the project. The Advisory
Committee recommended and the Corps of Engineers approved
the addition of 15 projects to the master plan, the
preparation of Feature Design Memoranda for 11 projects, and
the deletion of two projects which proceeded to construction
by local interests. The 1989 Annual Program Management
Report was approved on October 2, 1989.

In the 1990 Annual Program Management Report, the Advisory
Committee recommended and the Corps of Engineers approved
the addition of five projects to the master plan, the
preparation of Feature Design Memoranda for three
potentially cost-shared projects and the deletion of one
project which will be constructed by the local sponsor. The
1990 Annual Program Management Report was approved on
February 27, 1991.

In the 1991 Annual Program Management Report, the Advisory
Committee recommended the addition of five potentially
cost-shared projects to the master plan ( the report
recommended the addition of four of the five ), the
preparation of a Feature Design Memorandum for one
potentially cost-shared project, the combination of two
potentially cost-shared projects, which were previously
approved for FDM preparation, into one project, and the
deletion of four projects from the list of eleven projects
approved for preparation of Feature Design Memoranda in the
1989 Annual Program Management Report. These four projects
were subtracted from the master list of potentially cost-
shared projects and added to the list of 100% Non-Federal
projects. The 1991 Annual Program Management Report was
approved on 27 January 1992.

For the 1992 Annual Program Management Report, the Advisory
Committee has made the following recommendations:

a. The addition of one 100% Federal project and one
cost-shared project to the master plan list of projects.
(This report does not recommend the addition of the 100%
Federal project to the master plan.)



b. The preparation of Feature Design Memoranda for one
potentially 100% Federal project and four potentially cost-
shared projects. (This report does not recommend the 100%
Federal project for preparation of a Feature Design
Memoranda.)

c. The deletion of six projects from the list of
eleven projects approved for preparation of Feature Design
Memoranda in the 1989 APMR. These six projects will be
subtracted from the master list of potentially cost-shared
projects and added to the list of 100% Non-Federal projects.
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1992 ANNUAL PROGRAM MANAGEMENT REPORT
DES MOINES RECREATIONAL RIVER AND GREENBELT
DES MOINES RIVER, TOWA

SECTION 1 - INTRODUCTION

AUTHORIZATION

The Des Moines Recreational River and Greenbelt (hereinafter
referred to as the Greenbelt) was authorized on August 15,
1985, by Public Law 99-88, the 1985 Supplemental
Appropriations Act. Additional Greenbelt legislation is
contained in Section 102 of Public Law 99-500, Fiscal Year
1987 Continuing Resolution Act, and Section 604 of Public
Law 99-662, the Water Resources Development Act of 1986.

Greenbelt legislation also is contained in 101 Stat. 1329-
109, Energy and Water Development Appropriations Act, 1988,
Public Law 100-202, dated December 23, 1989, as shown below:

The Secretary of the Army, acting through the Chief of
Engineers, is directed to continue with planning, design,
engineering and construction of the Des Moines Recreational
River and Greenbelt project in accordance with the General
Design Memorandum dated September 1987 and Public Law 99-591
using funds heretofore, herein, or hereafter appropriated.

Additional Greenbelt legislation is contained in the Energy
and Water Development Appropriations Act 1993, Public Law
102-377, dated 2 October 1992, for Fiscal year 1993. This
legislation provided the project with $2,500,000.

REPORT PURPOSE

In accordance with the recommendation contained in the
General Design Memorandum (GDM) for the project, dated
September 1987, the Corps of Engineers will prepare Annual
Program Management Reports (APMR). The purpose of the
reports will be to update the master plan and to recommend
projects for the preparation of Feature Design



Memoranda (FDM). The master plan for the Greenbelt is
comprised of the master lists for (1) potentially cost-
shared, (2) 100-percent Federal, and (3) 100-percent non-
Federal projects as described in the GDM and as updated in
the APMR's. The Corps of Engineers will recommend the
preparation of FDM's for those projects which the local
sponsors have submitted Letters of Assurance (LOA).

PROJECT LOCATION

The Des Moines Recreational River and Greenbelt is located
along the Des Moines, Boone, and Raccoon Rivers in central
Iowa. The Greenbelt boundary includes portions of Boone,
Dallas, Jasper, Hamilton, Mahaska, Marion, Polk, Warren, and
Webster Counties, the City of Des Moines and numerous other
communities. The project encompasses Federal, State,
county, and local park areas, including two major Corps of
Engineers reservoirs at Saylorville Lake and Lake Red Rock,
and private lands. The Greenbelt is shown in Figure 1 on
page 3.

BOUNDARY

The Greenbelt boundary is defined in Committee Print 101-47
of the Committee on Public Works and Transportation of the
House of Representatives, dated July 1990, as referenced in
Public Law 101-640, dated November 28, 1990. Committee
Print 101-47 references the map on file with the Rock Island
District Engineer which also describes the Greenbelt
boundary. The boundary encompasses an area of about 410,000
acres.

PROJECT PURPOSES

The project has five authorized purposes, as listed in
Public Law 99-88:

(1) the construction, operation, and maintenance of
recreational facilities ...;

(2) the construction, operation, and maintenance of ...
streambank stabilization structures;

(3) the operation and maintenance of all structures
constructed before the date of authorization of this project
(other than any such structure operated and maintained by
any person under a permit or agreement with the Secretary)
within the area described in the Des Moines Recreational
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River and Greenbelt Map and on file with the Committee on
Public Works and Transportation of the House of
Representatives;

(4) such tree plantings, trails, vegetation, and
wildlife protection and development and other activities as
will enhance the natural environment for recreational
purposes; and

(5) the prohibition or limitation by the Secretary of
the killing, wounding, or capturing at any time of any wild
bird or animal in such areas as may be directed by the
Secretary. '

ADVISORY COMMITTEE

The Advisory Committee is organized in accordance with
Public Law 99-88 and as further discussed in the Joint
Explanatory Statement of the Committee of Conference for
Public Law 99-662, and as updated in Committee Print 101-47
of the Committee on Public Works and Transportation. The
organization of the Advisory Committee is listed in Table 1.




TABLE 1

Composition of the Advisory Committee
Des Moines Recreational River and Greenbelt

Number of
Authorized

Representatives

‘u;ayabaHthJHrdk*HrakaHrakaHrahaprAFawton:wloqunon>m

47 Total

Source of Appointment

Governor of Iowa

Boone County Board of Supervisors
Dallas County Board of Supervisors
Hamilton County Board of Supervisors
Jasper County Board of Supervisors
Mahaska County Board of Supervisors
Marion County Board of Supervisors
Polk County Board of Supervisors
Warren County Board of Supervisors
Webster County Board of Supervisors
Mayor of the City of Des Moines
Mayor of the City of Boone

Mayor of the City of Carlisle
Mayor of the City of Dayton

Mayor of the City of Fort Dodge
Mayor of the City of Fraser

Mayor of the City of Hartford
Mayor of the City of Harvey

Mayor of the City of Johnston

Mayor of the City of Knoxville
Mayor of the City of Lehigh

Mayor of the City of Madrid

Mayor of the City of Pella

Mayor of the City of Pilot Mound
Mayor of the City of Pleasant Hill
Mayor of the City of Polk City
Mayor of the City of Runnells

Mayor of the City of Stratford
Mayor of the City of Swan

Mayor of the City of Webster City
Mayor of the City of West Des Moines
U.S. Army Corps of Engineers



LETTERS OF ASSURANCE

To proceed with subsequent studies, LOA's are required from
qualified local sponsors which express their willingness to
participate under current cost-sharing provisions and assure
their understanding of such provisions (see Appendix A -
Correspondence). A listing of the local sponsors who have
submitted LOA's for the overall project is found in Table 2.
Letters of Assurance for specific elements are found in
Tables 3, 4, 5, 6 and 7.

TABLE 2

Tetters of Assurance for the Overall Project

Des Moines Recreational River and Greenbelt

Local Sponsor

Polk County
City of Johnston
City of Fort Dodge

Iowa Dept. of Natural Resources

Town of Swan
Marion County
Jasper County
Boone County
Webster County
Town of Lehigh
City of Des Moines
City of Polk City
City of Dayton

City of West Des Moines

Hamilton County
City of Stratford

Date of IOA

October 28, 1985
November 11, 1985
December 5, 1985
December 6, 1985
December 7, 1985
December 16, 1985
December 16, 1985
December 18, 1985
January 14, 1986
March 13, 1986
April 7, 1986
March 12, 1987
May 20, 1987

May 28,1987
September 1, 1987
January 12, 1988




TABLE 3

Specific Letters of Assurance

September 1987 General Design Memorandum
Des Moines Recreational River and Greenbelt

Local Sponsor Project Date of LOA
Iowa DNR Bennington Bridge Boat Ramp December 6, 1985
Polk County Jester Park Campground March 2, 1988

West Des Moines
Raccoon River Sports Complex March 25, 1988

Des Moines Lutheran Hospital Trail May 20, 1988
Marion County Dragoon Trail August 19, 1988
Webster County Dragoon Trail September 6, 1988
Boone County Dragoon Trail September 28, 1988
Hamilton County

o Dragoon Trail December 12, 1988
Polk County Dragoon Trail December 15, 1988
Des Moines Dragoon Trail January 23, 1989
Des Moines Botanical Center Park March 5, 1990

TABLE 4

Specific Letters of Assurance

1989 Annual Program Management Report
Des Moines Recreational River and Greenbelt

Local Sponsor Project Date of LOA

Johnston Johnston Trails March 29, 1989

Hamilton County Stringtown Overlook October 10, 1989
TABLE 5

Specific Letters of Assurance

1990 Annual Prodgram Management Report
Des Moines Recreational River and Greenbelt

Local Sponsor Project Date of LOA
Des Moines Downtown Plaza/Amphitheater October 17, 1989
Johnston Johnston Access October 18, 1991
Des Moines Raccoon River Trail Segment December 10, 1991



TABLE 6

Specific lLetters of Assurance

1991 Annual Program Management Report
Des Moines Recreational River and Greenbelt

Local Sponsor Project Date of IOA
Polk City Multi-Purpose Trail, November 23, 1992

Polk City to Big Creek

TABLE 7

Specific Letters of Assurance
1992 Annual Program Management Report

Des Moines Recreational River and Greenbelt

Local Sponsor Project Date of LOA

Webster City/ Multi-Purpose Trail, November 16, 1992

Hamilton County Webster City to Briggs October 13, 1992

Webster County Multi-Purpose Trail, October 28, 1992
Dayton to Stratford

Marion County Multi-Purpose Trail, Requested
Knoxville Segment

Des Moines Riverview Nature Park October 26, 1992

GENERAL DESIGN MEMORANDUM

In accordance with Public Law 99-88, the overall objective
of the pro;ect will be to provide central Jowa and the c1ty
of Des Moines with environmental protection of scarce river
bottom timberlands and to greatly enhance opportunities for
recreation. The primary objectives of the Greenbelt study
were outlined by the Assistant Secretary of the Army (Civil
Works) in a letter to Congressman Neal Smith of Iowa dated
October 4, 1985. In accordance with the letter, the Corps
of Engineers proceeded to execute the following
instructions:




The General Design Memorandum will result in a comprehensive
plan and a plan for initial development, should it be
determined that the total «cost of the comprehensive
plan exceeds resource availability for the near
term. A division of responsibility between Federal and
non-Federal interests, together with priorities for
implementation as you envisioned during our September
25th meeting, also will be developed. In general, it
is the Corps' intention during preparation of the General
Design Memorandum to address issues as the following:

* Identification of boundaries for, and
features of the Recreation and Greenbelt area;

* Evaluation of benefits (outputs) and costs;

* Responsibility for operation, maintenance, and
replacement;

* Concerns of State and local officials to be
considered in developing the plan to be
implemented; and

* Assurances of local cooperation from local
sponsors.

The General Design Memorandum was approved on August 1,
1988.

COST-SHARING

The law authorizing the Greenbelt requires cost-sharing
under terms and conditions acceptable to the Secretary of
the Army (or under terms and conditions provided for in
subsequent legislation when enacted into law). The Corps of
Engineers is using the cost-sharing provisions of Public Law
99-662, the Water Resources Development Act of 1986, and as
described in the Assistant Secretary of the Army's letter,
dated October 4, 1985, as listed in Table 8 and shown below:

a. Recreation will be cost-shared 50-percent Federal
and 50-percent non-Federal, with local interests responsible
for operation, maintenance, and replacement.



b. Environmental enhancement projects will be cost-
shared in accordance with Section 906 of the Water Resources
Development Act of 1986. Cost-sharing percentages are based
upon the national importance of a project. If benefits
accrue to a species of national importance, the project will
be at 100-percent Federal expense. Otherwise, environmental
enhancement projects will be cost-shared 75-percent Federal
and 25-percent non-Federal. Criteria for determining
national importance are as follows:

(1) Such enhancement provides benefits that are
determined to be national, including benefits to species
that are identified by the National Marine Fisheries Service
as of national economic importance, species that are subject
to treaties or international convention to which the United
States is a party, and anadromous fish;

(2) Such enhancement is designed to benefit
species that have been listed as threatened or endangered by
the Secretary of the Interior under the terms of the
Endangered Species Act, as amended (16 U.S.C. 1531, et
seq.); or

(3) Such species are located on lands managed as a
national wildlife refuge.

c. Prevention of erosion to Federal lands would be at
Federal expense. Prevention of erosion to private lands
would be 100-percent non-Federal. Prevention of erosion to
lands purchased as part of the project would be based on the
purpose for acquisition; for example, prevention of erosion
on lands bought for recreational purposes would be cost-
shared 50-percent Federal and 50-percent non-Federal, with
local interests responsible for operation, maintenance, and
replacement.
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TABLE 8

Federal Cost-Sharing Provisions
Des Moines Recreational River and Greenbelt

Cost-Sharing (Percent)

Project Category Federal Non-Federal
Recreational Facilities 50 50

Streambank Stabilization Structures
Project Lands (for the purpose of:)

Recreation 50 50
Environmental Enhancement -
National Importance 100 0
Not of National Importance 75 25

Operation and Maintenance
of Existing Structures

Federal 100 0

Non-Federal 0] 100
Environmental Enhancement (a)

National Importance 100 0]

Not of National Importance 75 25

Prohibition or Limitation (b) —— -_—

on Taking Wildlife

Notes: (a) Cost-sharing for operation, maintenance, and
replacement of a completed environmental enhancement work
will be the same percentage as the construction cost. (b)
Cost-sharing policy has not yet been determined for
"Prohibition or Limitation on Taking Wildlife."

PROJECT COOPERATION AGREEMENT

In accordance with the requirements of Public Laws 91-611
and 99-662, the local sponsor and the Government will enter
into a legally binding Project Cooperation Agreement
(formerly Local Cooperation Agreement) at the time of
construction of a Greenbelt project. Among other things,
the Agreement will require that the local sponsor pay a
certain percentage of the total project costs (percentage
depends on type of project), provide all lands, easements,
rights-of-way, and relocations for the project, and operate,
maintain, and replace the project after completion at no
cost to the Government.

11



In order to be eligible for Federal participation, a local
sponsor must meet the following criteria:

a. Be a non-Federal governmental entity, with legal
authority to enter into a Local Cooperation Agreement;

b. Be financially capable of cost-sharing (percentage
of costs varies with type of project);

c. Have authority to acquire project lands and
easements; and

d. Operate, maintain, and replace the project at no
cost to the Government.

REAL ESTATE REQUIREMENTS

The local sponsor will be required to obtain all rights-of-
way needed for the project and to make them available to the
Government for construction and, as necessary, to relocate
or modify all utilities and other facilities within the
project boundaries. Rights-of-way may include lands or
easements for bicycle or hiking trails, park services, or
camping facilities, depending upon the type of project.
Local sponsors must comply with the requirements of Public
Law 91-646 in land acquisition and relocation assistance to
those who may be displaced by the project. The local
sponsor will receive credit for the costs of lands,
easements, and rights-of-way against its share of the
project costs.

MASTER PILANNING PROCESS

The Corps of Engineers, consistent with budgetary
constraints, will manage a continuing program for the
overall administration of the Greenbelt project. This will
include additional planning, engineering, design, and
construction of projects within the Greenbelt in
consideration of recommendations of the Advisory Committee.
Included will be periodic updates of the master lists of
potentially cost-shared, 100-percent Federal, and 100-
percent non-Federal projects and the preparation of Feature
Design Memoranda. Cost-shared projects will proceed to
construction following the execution of a Project
Cooperation Agreement with the local sponsor. General
administration will involve coordination with the Advisory
Committee and execution of the project purposes as listed in
Public Law 99-88. An overall master list of projects, with
site plan references, is found in Appendix C - Master List
of Greenbelt Projects.

12




FEATURE DESIGN MEMORANDA

Each cost-shared and 100% Federal Greenbelt project must be
approved before it can proceed to construction. The
approval document is the Feature Design Memorandum (FDM). A
tally of all projects approved for preparation of feature
design memoranda is shown in Table 12 on pages 19 and 20.

SECTION 2 - ACTIVITIES FOR 1992
ADVISORY COMMITTEE COORDINATION
ADVISORY COMMITTEE MEETINGS

The Advisory Committee continued to hold regular meetings
during 1992. Each meeting in 1992 included a discussion of
the status of cost-shared and 100% Federal projects, the
status of Federal and non-Federal Greenbelt funds, and a
report from the Outdoor Education Subcommittee and various
other Subcommittees. Additional meeting results are
summarized below:

March 6, 1992 - Dick Birger, Walnut Creek National Wildlife
Refuge Manager, presented an update on the status of the
refuge. Mr. John Stavers of the Iowa Raptor Foundation gave
a presentation concerning the Bald Eagle population located
just downstream of Lake Red Rock.

June 26, 1992 - Discussion of project additions and
deletions to be addressed in the 1992 Annual Program
Management Report, update on the status of the Walnut Creek
National Wildlife refuge, cost-sharing provisions (land
value as part of local match), and the Advisory Committee
held a ribbon-cutting ceremony for the Lake Red Rock Multi-
Purpose Trail, Segment I, Tailwater Trail Bridge featured on
the cover of this report.

13



September 11, 1992 - Discussion of project additions and
deletions to be addressed in the 1992 Annual Program
Management Report, and considerable discussion of the cost-
sharing process for Greenbelt projects.

December 4, 1992 - Discussion of the draft Recommendation
Section from the 1992 Annual Program Management Report.

NOTE: Summaries of previous meetings are included in the
September 1987 GDM, 1989 APMR, 1990 APMR, and 1991 APMR.

ADVISORY COMMITTEE ACTIVITIES

The Advisory Committee maintains an active role in the
Greenbelt project. Regular meetings are scheduled on a
quarterly basis to discuss current problems and topics of
interest. Activities include field trips, special
subcommittee work groups, and public meetings.

HISTORY BOOK

The Advisory Committee was instrumental in coordinating the
preparation and printing of the Greenbelt history book -
Saga of the Des Moines River Greenbelt. The book was
authored by Dr. Harriet Heusinkveld from Central College,
Pella, Iowa. The publication chronicles man's use of the
Des Moines River valley from presettlement times to our
modern era. Copies of the book are available at a nominal
cost by writing to the Iowa Department of Natural Resources,
Wallace State Office Building, Des Moines, Iowa 50309.

PUBLIC INVOLVEMENT
PUBLIC MEETINGS

The Advisory Committee hosts periodic public meetings within
the corridor to gather input from interested constituents.
Public meetings were last held in August 1988. Additional
public meetings/public involvement activities will be
scheduled in the future. The quarterly Advisory Committee
Meetings are open to the public.

14




COMMENTS AND RESPONSES - 1991 APMR

No letters of comment were received on the 1991 Annual
Program Management Report.

SECTION 3 - PROGRAM ADMINISTRATION
UPDATE OF THE MASTER PLAN

One of the purposes of the APMR is to provide a yearly
update of the Greenbelt master plan contained in the GDM.
In coordination with the Advisory Committee, the Corps of
Engineers will administer the periodic update of the master
list of potentially cost-shared, 100-percent Federal, and
100-percent non-Federal projects.

REVISIONS OF EXISTING PROJECTS

One Greenbelt project has undergone a name change. The city
of West Des Moines, the local sponsor for project number
302.1, Raccoon River Sports Complex, has changed the name of
the project to Raccoon River Regional Park. This change has
been made in Appendix C, the Master List of Projects.

ADDITIONS TO THE MASTER PLAN

The Advisory Committee has recommended that two separable
elements be added to the master list of projects. The
Greenbelt Multi-Purpose Trail, Big Creek Park Trail
Improvements will be added to the section listing
potentially cost-shared projects, the Greenbelt Multi-
Purpose Trail, Saylorville Barrier Dam is not recommended by
this report for addition to the section listing potentially
100% Federal projects. The new project is listed in

Table 9. Location maps and site plans will be prepared as
projects are recommended for preparation of a feature design
memorandum.

15



TABLE 9

Addition to the Master List of Potentially

Cost-Shared Projects
Des Moines Recreational River and Greenbelt

Project
Number Title Proponent
802.1 Greenbelt Multi-Purpose Trail, Iowa Department
Big Creek Park Trail of Natural
Improvements Resources
TABLE 10

Additions to the Master List of 100-Percent Non-Federal

Projects
Des Moines Recreational River and Greenbelt

Project

Number Title Proponent
114.1 Dayton Mounds Webster County
117.1 Reveiz Overlook Hamiltion County
117.2 Tunnel Mill Overlook Hamiltion County
117.3 Boone Forks Overlook Hamiltion County
117.4 Bellville Overlook Hamiltion County
117.5 Stringtown Overlook Hamiltion County

DELETIONS FROM THE MASTER PLAN

In coordination with the Advisory Committee and the local
sponsors, six projects have been deleted from the master
list of potentially cost-shared projects (see Table 11).
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TABLE 11

Deletions from the Master List of Potentially

Cost-Shared Proijects
Des Moines Recreational River and Greenbelt

Project

Number Title Proponent
114.1 Dayton Mounds Webster County
117.1 Reveiz Overlook Hamiltion County
117.2 Tunnel Mill Overlook Hamiltion County
117.3 Boone Forks Overlook Hamiltion County
117.4 Belleville Overlook Hamiltion County
117.5 Stringtown Overlook Hamiltion County

UPDATE OF PROJECTS RECOMMENDED FOR PREPARATION OF FEATURE
DESIGN MEMORANDA

The Advisory Committee has recommended that feature design
memoranda be prepared for the Multi-Purpose Trail,
Saylorville Barrier Dam, project number 802.1 (This project
is not recommended in this report.); Multi-Purpose Trail,
Webster City to Briggs Woods Park, project number 802.1;
Multi-Purpose Trail, Dayton to Stratford, project number
802.1; Multi-Purpose Trail, Knoxville Segment, project
number 802.1 and Riverview Park, project number 306.1. A
location map/site plan and cost estimate is included in
Appendix B for each recommended project.

A tally of all projects which have been approved or proposed
for preparation of feature design memoranda is shown in
Table 12 on pages 19 and 20.

GREENBELT CONSTRUCTION

To date, four cost-shared recreation projects have been
constructed, two 100% Federal recreation projects have been
constructed and one 100% Federal recreation project is under
construction. A listing of Greenbelt construction projects
is shown in Table 13 on page 21.

17



COMPARISON OF PROPOSED COST ESTIMATE (APMR, DEC 92) WITH
SUBMITTED COST ESTIMATE (PB-3, OCT 92

Table 14 on pages 22 and 23 addresses changes to the
previous approved cost estimate presented in the 1991 APMR
and updated in the OCT 92 PB-3 submitted 24 APR 92. Changes
are necessitated by project additions, deletions and scope
increases or decreases.

STATUS OF MASTER LIST OF PROJECTS

The Master List of Greenbelt Projects (Appendix C) has been
updated to incorporate the changes discussed previously in
Tables 9 through 13. The master list has been arranged to
group the projects as follows:

No. of
Subject Projects

Federal Projects Approved for FDM Preparation 4
Cost-Shared Projects Approved for FDM Preparation 11
Federal Projects Included in Saylorville

Lake Master Plan 3
Federal Projects Included in Lake Red Rock

Master Plan 5
Proposed Cost-Shared Projects 79
Proposed Non-Federal Projects _20

TOTAL 122
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APMR-TAB

TABLE 12
TALLY OF FEATURE DESIGN MEMORANDA
DES MOINES RECREATIONAL RIVER AND GREENBELT

APPROVED FOR |FDM
PREPARATION | NO. FDM TITLE FDM DATE STATUS
PRE-GDM 1 {Bennington Bridge Boat Ramp May 1986 Approved by NCD in JUN 86
GDM 2 |Jester Park Campground Improvements Revised FEB 89 [Approved by NCD on 2 JUN 89
GDM Greenbelt Trail System - Red Rock (North Shoreline) , Comprised of 4 FDM’s as follows:
3 |Multi-Purpose Trail, Segment | May 1989 Approved by NCD on 21 JUL 89
6 {Multi-Purpose Trail, Red Rock Segment II March 1991 Approved by NCD on 26 APR 91
9 [Multi-Purpose Trail, Red Rock Segment III May 1993 FDM in preparation
10 |Multi-Purpose Trail, Red Rock, Segment IV FDM in preparation
GDM 4 |Lutheran Hospital Bicycle Trail Segment March 1990 Approved by NCD on 31 JUL 90
GDM 5 |Dragoon Trail Scenic Road Route Revised OCT 91 |Approved by NCD on 22 JAN 91
GDM 11 |Botanical Center Riverfront Park FDM in preparation
GDM 13 |Raccoon River Regional Park FDM in preparation, (Raccoon River Regional Park)
GDM Boone Waterworks Boat Ramp Deleted by 1989 APMR
GDM Upper Saylorville Boat Ramp Deleted by 1989 APMR
GDM Johnston Nursery Deleted by 1990 APMR
1989 APMR 7 |Stringtown Overlook Canceled Changed to 100% Non-Federal by 1992 APMR
1989 APMR Bellville Overlook Changed to 100% Non-Federal by 1992 APMR
1989 APMR Boone Forks Overlook Changed to 100% Non-Federal by 1992 APMR
1989 APMR Reveiz Overlook Changed to 100% Non-Federal by 1992 APMR
1989 APMR Tunnel Mill Overlook Changed to 100% Non-Federal by 1992 APMR
1989 APMR Bever Bridge Canoe Access Changed to 100% Non-Federal by 1991 APMR
1989 APMR Carlson County Rec Area Improvements Changed to 100% Non-Federal by 1991 APMR
1989 APMR Multi-Purpose Trail, Little Dam Access Changed to 100% Non-Federal by 1991 APMR
1989 APMR Multi-Purpose Trail, Pella Spur Changed to 100% Non-Federal by 1991 APMR
1989 APMR Dayton Mounds Changed to 100% Non-Federal by 1992 APMR
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APMR-TAB

TABLE 12
TALLY OF FEATURE DESIGN MEMORANDA

DES MOINES RECREATIONAL RIVER AND GREENBELT

(Continued)
APPROVED FOR | FDM
PREPARATION [ NO. FDM TITLE FDM DATE STATUS

1989 APMR 12 |Multi-Purpose Trail, Johnston Trails Combined with Johnston Access Area by 1991 APMR
1990 APMR 12 |Multi-Purpose Trail, Johnston Access Area Combined with Johnston Trails by 1991 APMR
1990 APMR 8 |Downtown Riverfront Plaza/ Amphitheater Revised AUG 92 | Approved by NCD 9 SEP 92
1990 APMR 14 [Multi-Purpose Trail, Raccoon River Segment FDM work to start in FY 93
1991 APMR 15 {Multi~Purpose Trail, Polk City to Big Creek Trail FDM work to start in FY 93

Deleted Multi-Purpose Trail, Saylorville Barrier Dam Recommended by Advisory Committee in 1992
1992 APMR Multi-Purpose Trail, Webster City to Briggs Woods Park Proposed for FDM preparation by 1992 APMR
1992 APMR Multi-Purpose Trail, Dayton to Stratford Proposed for FDM preparation by 1992 APMR
1992 APMR Multi-Purpose Trail, Knoxville Segment Proposed for FDM preparation by 1992 APMR
1992 APMR Riverview Nature Park Proposed for FDM preparation by 1992 APMR
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TABLE 13

Cost-Share and 100% Federal Construction
Des Moines Recreational River and Greenbelt

Local Estimated Costs ($000)

Project Title Sponsor Purpose Local Federal Cost Status

Bennington Bridge 1/ Iowa DNR Rec. 44.6 44.6 89.2 Completed OCT 87
Boat Ramp

Jester Park 2/ Polk Co. Rec. 211.95 211.95 423.9 Completed JAN 91
Campground

Multi-Purpose Trail, N/A Rec. N/A 788.0 788.0 Completed SEP 92
Red Rock, Seqg I

Multi-Purpose Trail, N/A Rec. N/A 1205.0 1205.0 Completed OCT 92
Red Rock, Seg IIA

Multi-Purpose Trail, N/A Rec. N/A 595.0 595.0 5% Complete,
Red Rock, Seg IIB est'd completion

OCT 93

Multi-Purpose Trail, Des Moines Rec. 113.0 113.0 226.0 Completed MAY 92
Lutheran Hospital
Segment

Dragoon Trail Scenic 3/ Rec 143.0 143.0 286.0 Completed JUN 93
Road Route

Notes: 1/ Final, per 2 September 1988 letter to IDNR
2/ Final, per 15 November 1991 letter to Polk County
3/ Dragoon Trail Scenic Road Route Local Sponsors: Boone, Hamilton, Marion,
Polk, and Webster Countys, and city of Des Moines.
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APMR-TAB

TABLE 14

COMPARISON OF 1992 APMR COST ESTIMATE WITH PREVIOUS ESTIMATE
DES MOINES RECREATIONAL RIVER AND GREENBELT

PB-3 1/ APMR 2/ |Difference
(A) OCT 1992 | (B) DEC 1992 | (B-A)
Project ($000) ($000) ($000) Remarks

Bennington Bridge Access 89 89 0 |Project completed and closed out.
Jester Park Campground Improvements 424 424 0 |Project completed and closed out.
Raccoon River Regional Park 5320 5320 0
( Formerly Raccoon River Sports Complex )
Botanical Center Riverfront Park 1010 1010 0
Multi-Purpose Trail, Johnston Trails/Access 1774 1774 0
Multi-Purpose Trail, Lutheran Hospital Segment 228 226 -2 |Project completed at approx.

$226,000. Close-out in progress.
Dragoon Trail Scenic Road Route 286 286 0 |Project completed at an approximate cost of

$286,000. Close out in progress.
Multi-Purpose Trail, Lake Red Rock Segment I 788 788 0 |Project completed at approximate cost of

$788,000. Close-out in progress.
Multi-Purpose Trail, Lake Red Rock Segment 11 1282 1800 +518 |Cost increase due to actual cost incurred.
Multi-Purpose Trail, Lake Red Rock Segment III 1060 2660 +1600 |FDM # 9, approved October 1992, established $2,660,000

as the baseline estimate.
Multi-Purpose Trail, Lake Red Rock Segment IV 2780 2780 0
Other Recreational Facilities 289 359 +70 |Increase due to rounding adjustments.
Program Management/Advisory Committee Coordination 2190 2590 +400 |Increased to manage an expanding program thru FY 98.
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TABLE 14

COMPARISON OF 1991 APMR COST ESTIMATE WITH PREVIOUS ESTIMATE
DES MOINES RECREATIONAL RIVER AND GREENBELT

( continued )

PB-3 1/ APMR 2/ |Difference
(A) OCT 1992 | (B) DEC 1992 | (B-A)
Project ($000) ($000) ($000) Remarks
Downtown Riverfront Plaza/Amphitheater 1260 1500 +240
Multi-Purpose Trail, Raccoon River 2152 2152 0
Multi~Purpose Trail, Polk City to Big Creek 890 890 0
Multi-Purpose Trail, Saylorville Barrier Dam 0 0 0 {Project not recommened in this report.
Other Federal funding will be used to develop project.
Multi-Purpose Trail, Webster City to 0 2404 +2404 |New project proposed by 1992
Briggs Woods Park APMR.
Multi-Purpose Trail, Dayton to Stratford 0 3800 +3800 |New project proposed by 1992
APMR.
Multi-Purpose Trail, Knoxville Segment 0 786 +786 |New project proposed by 1992
APMR.
Riverview Park 0 2130 +2130 |New project proposed by 1992
APMR.
Dayton Mounds 146 0 -146 |Project will be constructed with
100% Non-Federal funds. Deleted by 1992 APMR.
Deleted Projects (expenditures from prior FYs) 32 32 0 |See NOTE 3/ below.
TOTAL COST 22000 33800 | +11800
FEDERAL 15100 22300 +7200
NON-FEDERAL 6900 11500 +4600

1/ Reflects the PB-3, OCT 92 estimate submitted APR 92, which is based on the estimate given in the 1991 APMR, Approved by CENCD, 27 JAN 92.

2/ OCT 92 prices.

3/ Reflects expenditures of $32,000 on deleted projects from prior FYs: Hamilton Co Scenic Overlooks, $28,000 (total project costs of $202,000 OCT 91 prices were deleted in PB-3 OCT 1992);

Muilti-Purpose Trail, Pells Spur, $3,000; Multi-Purpose Trail, Little Dam Access $1,000.




SECTION 4 - SUMMARY

The Advisory Committee, at their September 11, 1992 and
December 4, 1992 meetings, recommended that the following
projects be added to the master list of potentially cost-
shared and 100-Percent Federal Greenbelt projects:

Potentially Cost-Shared Project
- Greenbelt Multi-Purpose Trail, Big Creek Park Trail

Improvements

Potentially 100-Percent Federal Project
- Greenbelt Multi-Purpose Trail, Saylorville Barrier Dam

The Greenbelt Multi-Purpose Trail, Saylorville Barrier Dam,
is not recommended for addition to the Greenbelt Master
Plan. Other sources of Federal funding will be explored to
complete the project.

The Advisory Committee also recommended, that Feature Design
Memoranda be prepared for five projects as part of the Des
Moines Recreational River and Greenbelt. A FDM will not be
prepared for the Saylorville Barrier Dam project because it
is not recommended for addition to the master plan.
Following approval of their individual Feature Design
Memorandums, the four projects as described below, would be
processed for the execution of a Project Cooperation
Agreement and construction on a 50/50 cost-shared basis
between the Federal Government and the local sponsor. See
Appendix B for more information regarding each project. The
projects and Local Sponsors are:

Greenbelt Multi-Purpose Trail, Webster City to Briggs Woods

Park (Webster City and Hamiltion County)

The project involves the construction of approximately
37,000 feet of paved multi~-purpose trail from Webster City
to Briggs Woods Park. The Federal cost of the project is
estimated at $1,202,000 and the total cost is $2,404,000.

Greenbelt Multi-Purpose Trail, Dayton to Stratford (Webster
County)

The project involves the construction of approximately
69,000 feet of paved multi-purpose trail from the city of
Dayton to the city of Stratford. The Federal cost of the
project is estimated at $1,900,000 and the total cost is
$3,800,000.
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Greenbelt Multi-Purpose Trail, Knoxville Segment (Marion
County)

The project involves the construction of approximately
16,000 feet of paved multi-purpose trail from Knoxville to
Red Rock Dam along county road T-15. The Federal cost of
the project is $393,000 and the total cost is $786,000.

Riverview Nature Park (city of Des Moines)

The project involves the redevelopment and renovation of the
former 30-acre Riverview Amusement Park as a city park. The
project would involve construction of day use facilities,
landscaping, bike trails, dredging the lagoon and the
installation of a trail bridge. The Federal cost of the
project is $1,065,000 and the total cost is $2,130,000.
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SECTION 5 - RECOMMENDATION

1. I recommend that the master plan contained in the
September 1987 General Design Memorandum for the Des Moines
Recreational River and Greenbelt, as updated, be expanded to
include the following projects, as described in this report:

Addition to the Master Plan,
Potentially Cost-Shared Project

Greenbelt Multi-Purpose Trail, Big Creek Park Trail
Improvements

2. I recommend that Feature Design Memoranda be prepared to
accomplish detailed engineering and design for the four
projects listed below. Implementation of these projects are
subject to review and approval of a Feature Design
Memorandum by higher authority. The recommendation to
include these additional projects for consideration has been
evaluated within the context of the Des Moines Recreational
River and Greenbelt Programmatic Environmental Impact
Statement.

Recommended for Preparation of Feature Design Memoranda

Greenbelt Multi-Purpose Trail, Webster City to Briggs Woods
Park. The estimated Federal cost of this project is
$1,202,000 and the total cost is $2,404,000 (December 1992
prices).

Greenbelt Multi-Purpose Trail, Dayton to Stratford. The
estimated Federal cost is $1,900,000 and the total cost
is $3,800,000 (December 1992 prices).

Greenbelt Multi-Purpose Trail, Knoxville Segment. The
estimated Federal cost is $393,000 and the total cost is
$786,000 (December 1992 prices).

Riverview Nature Park. The estimated Federal cost is
$1,065,000 and the total cost is $2,130,000 (December 1992
prices).

3. I recommend that six projects be deleted from the list
of eleven projects approved for preparation of Feature
Design Memoranda in the 1989 APMR. These projects will be
constructed by the local sponsors without Corps of Engineers
involvement.
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Local Construction without Corps of Engineers Involvement
(Cost-Shared Projects which will now be 100-Percent Non-

Federal)

Bellville Overlook
Boone Forks Overlook
Reveiz Overlook
Stringtown Overlook
Tunnel Mill Overlook
Dayton Mounds

The total project costs for the first five projects were
previously deleted in the October 1992 PB-3. The estimated
Federal Cost of the Dayton Mounds project is $73,000 and the
total cost is estimated at $146,000 (October 1992 prices).

4. I recommend that the estimated costs shown in Table 14
on pages 22 and 23 be approved. The estimated Federal cost
of the overall project is increased to $22,300,000 and the
estimated total cost of the overall project is increased to
$33,800,000 (December 1992 prices).

FOR THE COMMANDER:

DOYLE W. MCCULLY, P.E.
Deputy District Engineer
for Project Management
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DEPARTMENT OF THE ARMY
ROCK ISLAND DISTRICT. CORPS OF ENGINEERS
CLOCK TOWER BUILDING—P.O. BOX 2004
ROCK ISLAND. ILLINOIS 61204-2004

March 10, 1992

Engineering Division
General Engineering Section

Des Moines Recreational River and Greenbelt
Advisory Committee Member

Dear Advisory Committee Member:

The purpose of this letter is to request your assistance in
updating the Des Moines Recreational River and Greenbelt
membership list and to request project submittals, deletions and
recommendations of projects for preparation of feature design
memorandums (FDM) for the 1992 Annual Program Management Report
(APMR) .

Enclosed for your review is a copy of the Des Moines
Recreational River and Greenbelt Advisory Committee membership
list (enclosure 1). Please notify this office of any changes
which need to be made to this list.

During the December 6, 1991 and the March 6, 1992 Advisory
Committee meetings, requests were made for APMR project
submittals and recommendations of projects for preparation of
FDM. The purpose of the APMR is to add projects to or delete
projects from the Greenbelt master list of projects. 1In
addition, projects on the master list of projects may be
recommended for preparation of FDM. Once projects are approved
for preparation of FDM, Federal funds may be expended on those
projects. Implementation of projects are subject to approval of
an individual FDM and execution of the Local Cooperation
Agreement.

Project Submittal Forms (enclosure 2) may be used to add
projects to the master list of projects, and/or recommend
projects for preparation of FDM. Please submit project deletions
by separate letter.



Please provide any changes you may have for the Advisory
Committee membership list and submit Project Submittal Forms
and/or deletions by May 29, 1992, at the following address:

United States Army Engineer District, Rock Island
ATTN: Mr. Perry Hubert, ED-DG

Clock Tower Building, P.O. Box 2004

Rock Island, Illinois 61204-2004

If you have any questions, please contact Mr. Perry Hubert,
telephone (309)788-6361, extension 6554.

Sincerely,

e

Robert W. Kelley, P.E.
Chief, Engineering Division

Enclosures
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Des Moines Development Corporation

Suite 1029, Two Ruan Center
601 Locust

Des Moines, lowa 50309
515/ 245-3898

March 25, 1992

United States Army Engineer District,
Rock Island

Clock Tower Building

P.0O. Box 2004

Rock Island, IL 61204-2004

Attn: Perry Hubert, ED-DG

Dear Mr. Hubert:

The vacancy on the Greenbelt Committee due to the resignation of
Doug Smith will be filled by Polk County by Dan Albers, 491 S.E.
72nd Street, Runnells, IA 50237.

Please see that all future board correspondence is provided to him.

Sincerely,

)>

o

R

Richard Brannan, Member

Greenbelt Advisory Board
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Hamilton County
Board of Supervisors

Webster City, lowa 50595
Phone: 515/832-3525

Gene 4. Willis Marvin D. Johnson Miles L. Butler
Jewell Stratford Webster City

July 1, 1992

Mr. Perry Hubert

Department of the Army

Rock Island District

Corps of Engineers

Clock Tower Building

P. O. Box 2004

Rock Island, IL 61204-2004

REFERENCE: Stringtown Overlook in conjunction with the
Dragoon Trail which is part of the Des Moines
Recreation River and Greenbelt Project.

Dear Mr. Hubert:

This letter is official notification that Hamilton County chooses

not to participate on cost sharing of development with the Corps

of Engineers on the Stringtown Overlook. Any development of the

Stringtown Overlook will be done with 100% local effort money.

We appreciate the cooperation in design and engineering
performed by the Corps to this date.

If you have additional questions or need any other information,
please contact me.

Yours very truly,

Gene A. Willis, Chairman
Hamilton County Supervisors

GAW/ckb

cc: Brian Holt, Hamilton County Conservation Director

A-4




LETTER OF ASSURANCE
FOR
GREENBELT PROJECTS
13 October 1992

Colonel Albert J. Kraus

District Engineer

U.S. Army Engineer District,
Rock Island

Attn: Programs and Project Management
Division

P.O. Box 2004

Rock Island, IL 61204-2004

Dear Colonel Kraus:

This is in reply to your staff's letter dated October 2, 1992 which
requested a Letter of Assurance for the Webster City to Briggs
Woods Multi-Purpose Trail Project.

Hamilton County hereby requests the Corps of Engineers to
begin work on the preparation of a Feature Design Memorandum (FDM)
for the Webster City to Briggs Woods Multi-Purpose Trail Project.

Hamilton County is aware of the necessary local cooperation
required to jointly develop the project as a 50/50 cost-shared
project. We understand the process has two main rhases as follows:

a. The preparation, coordination, and approval of a FDM which
describes the project in detail and includes an environmental
assessment to assure compliance with all applicable laws and
regulations. The FDM phase is accomplished at full federal expense
and is cost-shared only after the signing of a Local Cooperation
Agreement (LCA) between Hamilton County and the Government.

b. The preparation, coordination, and approval of a LCA to be
executed prior to soliciting bids for construction of the project.
Sponsor funding would be required after the LCA signing and prior
to award of the construction contract.

It is understood that federally assisted elements of the project
must be in compliance with federal law and criteria governing the
development of this project for the authorized purposes of
recreational development, environmental enhancement, and streambank
stabilization. It is further understood that this letter of
assurance does not constitute a legally binding commitment on the
part of Hamilton County and that a formal LCA will not be required
until after the FDM is approved and prior to construction, and in
accordance with the criteria governing local cooperation agreements
at that time.



It is understood that the criteria governing local cooperation
agreements at this time would include the following obligations to
be carried out by Hamilton County.

a. Provide, without cost to the Government, during the period
of construction, all lands, easements, rights-of-way, and dredged
material disposal areas, and perform all relocations and alteration
of buildings, utilities, highways, railroads, bridges (except
railroad bridges), sewers, and related and special facilities
determined by the Government to be necessary for construction of
the project.

b. If the value of the items in a above is less than fifty
percent (50%) of total project costs, Hamilton County shall, during
the period of construction, make such additional cash payments- as
are necessary to bring its total distribution in cash and value of
lands, easements, rights-of-way, utility and facility alterations
and relocations, to an amount equal to fifty percent (50%) of total
project costs.

c. Hold and save the Government free from all damages arising
from the construction, operation, and maintenance of the project,
except for damages due to the fault or negligence of the Government
or its contractors.

d. Operate, maintain, replace, and rehabilitate the project
or functional element thereof upon completion in accordance with
regulations or directions prescribed by the Government.

e. Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition Policies Act of
1070, Public Law 91-646, approved January 2, 1971, in acquiring
lands, easements, and rights-of-way for construction and subsequent
operation and maintenance of the project, and inform all affected
persons of applicable benefits, policies, and procedures in
connection with said Act.

f. Comply with Section 601 of Title VI of the Civil Rights
Act of 1564 (Public Law 88-351) and Department of Defense Directive
5500.11 issued pursuant thereto and published in Part 300 of Title
32, Code of Federal Regulations, as well as Army Regulation 600-7,
entitled "Non-Discrimination on the Basis of Handicap and Programs
and Activities Assisted or Conducted by the Department of the
Army".




g. Prior to construction, and in accordance with the
provisions of Section 221 of Public Law 91-611, Hamilton County
will enter into a contract with the Government whereby, Hamilton
County will grant the Government a right to enter, at reasonable
times and in a reasonable manner, upon land which Hamilton County
owns or controls for access to the project for the purpose of
inspection, and, if repairing, maintaining, replacing or
rehabilitating the project. 1If an inspection shows that Hamilton
County for any reason is failing to fulfill its obligations under
the Agreement without receiving prior written approval from the
Government, the Government will send a written notice to Hamilton
County. If Hamilton County persists in such a failure for 30
calendar days after the receipt of the notice, then the Government
shall have the right to enter, at reasonable times and in a
reasonable manner, upon lands Hamilton County owns or controls for
access to the Project for the purpose of completing, operating,
repairing, maintaining, replacing or rehabilitating the project.
No completion, operation repair, maintenance, replacement or
rehabilitation by the Government shall operate to relieve Hamilton
County of responsibility to meet its obligations as set forth in
the Agreement, or to preclude the Government from pursuing any
other remedy at law or equity to assure faithful performance
pursuant to the Agreement.

h. Hamilton County is willing and able to pay its share of
the total project costs. Hamilton County's share of the total
project costs could include the value of the land if allowed by
Federal Rules of Compensation, plus privately raised funds and
donations, including Corporate Business Donations, eligible funds
from the state and Local grant programs, the value of the
construction easements and obstruction permits, and the value of
any other specific engineering work and planning work eligible for
cost~-sharing.

Hamilton County's financial participation in the project will
follow the completion of a mutually agreeable design, the final
determination of construction costs, and the execution of the Local
Cooperation Agreement. Sufficient funds are on hand or can be
raised quickly. The cash payment can be made available, or
deposited in an escrow account, upon demand by the Government.



If the Webster City to Briggs Woods Multi-Purpose Trail Project is
approved by Hamilton County following design, specifications and
final determination of construction costs; and these indicate that
the project 1is feasible, and negotiation of all necessary
agreements and permits are approved, Hamilton County is willing,
and legally and financially able, to sign the referenced Local
Cooperation Agreement which includes the obligations set forth
above.

Gene A. Willis, Chairperson
Hamilton County Board of Supervisors
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October 26, 1992

Colonel Albert J. Kraus

District Engineer

U.S. Army Engineer District,
Rock Island

Attn: Programs and Project Management
Division

P.0O. Box 2004

Rock Island, IL 61204-2004

Dear Colonel Kraus:

This 1s in reply to your staff's letter dated October 1,

1992, which requested a Letter of Assurance for the Des
Moines Recreational River and Greenbelt Program,
Riverview Park Project.

The City of Des Moines hereby requests the Corps of
Engineers to begin work on the preparation of a
Feature Design Memorandum (FDM) for the Des Moines
Recreational River and Greenbelt Program, Riverview
Park Project.

The City of Des Moines is aware of the necessary 1local
cooperation required to jointly develop the project as
a 50/50 cost-shared project. We understand the
process has two main phases as follows:

a. The preparation, coordination, and approval
of a FDM which describes the project in detail and
includes an environmental assessment to assure
compliance with all applicable laws and regulations.
The FDM phase is accomplished at full federal expense
and 1is ccst-shared only after the signing of a Local
Cooperation Agreement (LCA) between the City of Des
Moines and the Government.

b. The preparation, coordination, and approval
of a LCA to be executed prior to soliciting bids for
construction of the project. Sponsor funding would be
required after the LCA signing and prior to award of
the construction contract.

It is understood that federally assisted elements of
the project must be in compliance with federal law and
criteria governing the development of this project for
the authorized purposes of recreational development,
environmental enhancement, and streambank
stabilization. It is further understood that this
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Colonel Albert J. Kraus
October 26, 1992
Page 2

letter of assurance does not constitute a legally
binding commitment on the part of the City of Des
Moines, and that a formal LCA will not be required
until after the FDM is approved and prior to
construction, and in accordance with the criteria
governing local cooperation agreements at that time.

It is understood that the criteria governing Local
Cooperation Agreements at this time would include the
following obligations to be carried out by the City of
Des Moines.

a. Provide, without cost to the Government,
during the period of construction, all lands,
easements, rights-of-way, and dredged material
disposal areas, and perform all relocations and
alteration of buildings, utilities, highways,
railroads, bridges (except railroad bridges), sewers,
and related and special facilities determined to be
necessary for construction of the project.

b. If the value of the items in "a" above is
less than fifty percent of total project costs, the
City of Des Moines shall, during the period of
construction, make such additional cash payments as
are necessary to bring its total distribution in cash
and value of lands, easements, rights-of-way, utility
and facility alterations and relocations, to an amount
equal to fifty percent of total project costs.

C. Hold and save the Government free from all
damages arising from the construction, operation, and
maintenance of the project, except for damages due to
the fault or negligence of the Government or its
contractors.

d. Operate, maintain, replace, and
rehabilitate the project or functional element thereof
upon completion in accordance with regulations or
directions prescribed by the Government.

e. Comply with the applicable provisions of
the Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1070, Public Law 91-646,
approved January 2, 1971, in acquiring lands,
easements, and rights-of-way for construction and
subsequent operation and maintenance of the project,
and inform all affected persons of applicable
penefits, policies, and procedures in connection with
said Act.
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Colonel Albert J. Kraus
October 26, 1992
Page 3

f. Comply with Section 601 of Title VI of the
Civil Rights Act of 1964 (Public Law 88-351) and
Department of Defense Directive 5500.11 issued
pursuant thereto and published in Part 300 of Title
32, Code of Federal Regulations, as well as Army
Regulation 600-7, entitled "Non-Discrimination on the
Basis of Handicap and Programs and Activities Assisted
or Conducted by the Department of the Army".

g. Prior to construction, and in accordance with
the provisions of Section 221 of Public Law 91-611, the
City of Des Moines will enter into a contract with the
Government whereby, the City of Des Moines will grant
the Government a right to enter, at reasonable times
and in a reasonable manner, upon land which the City of
Des Moines owns or controls for access to the project
for the purpose of inspection, and, if repairing,
maintaining, replacing or rehabilitating the project.
If an inspection shows that the City of Des Moines for
any reason is failing to fulfill its obligations under
the Agreement without receiving prior written approval
from the Government, the Government will send a written
notice to the City of Des Moines. If the City of Des
Moines persists in such a failure for 30 calendar days
after receipt of the notice, then the Government shall
have the right to enter, at reasonable times and in a
reasonable manner, upon lands the City of Des Moines
owns or controls for access to the Project for the
purpose of completing, operating, repairing,
maintaining, replacing or rehabilitating the project.
No completion, operation repair, maintenance,
replacement or rehabilitation by the Government shall
operate to relieve the City of Des Moines of
responsibility to meet its obligations as set forth in
the Agreement, or to preclude the Government from
pursuing any other remedy at law or equity to assure
faithful performance pursuant to the Agreement.

h. The City of Des Moines is willing and able
to pay 1its share of the total project costs. The City
of Des Moines' share of the total project costs could
include the value of the land if allowed by Federal
Rules of Compensation, plus privately raised funds and
donations, including Corporate Business Donations,
eligible funds from the State and Local grant
programs, the value of the construction easements and
obstruction permits, and the value of any other
specific engineering work and planning work eligible
for cost-sharing.

If the Des Moines Recreational River and Greenbelt
Program, Riverview Park Project is approved by the
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Colonel Albert J. Kraus
October 26, 1992

Page 4 ’

City of Des Moines following design, specifications
and final determination of construction costs, and
these indicate that the project is feasible, and
negotiation of all necessary agreements and permits
are approved, the City of Des Moines is willing, and
legally and financially able, to sign the referenced
Local Cooperation Agreement which includes the

obligations set forth above.
L‘?W

n P. Dorrian
Mayor

Sincerely,

JPD/ jmw
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ELMER E. PLINER
Fort Dodgse. lowa

JOHN RUSSELL WEBSTER COUNTY BOARD OF SUPERVISORS

Ciare. lowa FORT DODGE, IOWA 50501

JILL KIRKBERG
Fort Dodge. lowa

FLOYD A. MAGNUSSON October 28,1992

Fort Dodge. lowa

NORMAN MUNDIE
Fort Dodge. lowa

Colonel Albert J. Kraus

District Engineer

U. S. Army Engineer Distict,
Rock Island

Attn: Programs and Project Management
Division

P. 0. Box 2004

Rock Island, IL 61204-2004

Dear Colonel Kraus:

This is in reply to your staff's letter dated October 2, 1992, which requested a
Letter of Assurance for the Des Moines Recreational River and Greenbelt Program,
Dayton to Stratford Multi-Purpose Trail Project.

The Webster County Board of Supervisors hereby requests the Corps of Engineers to
begin work on the preparation of a Feature Design Memorandum for the Des Moines
Recreational River and Greenbelt Program, Dayton to Stratford Multi-Purpose Trail

Project.

The Webster County Board of Supervisors is aware of the necessary local cooperation
required to jointly develop the project as a 50/50 cost-shared project. We under-
stand the process has two main phases as follows:

a. The preparation, coordination, and approval of a FDM which describes the
project in detail and includes an environmental assessment to assure compliance with
all applicable laws and regulations. The FDM phase is accomplished at full federel
expense and is cost-shared only after the signing of a Local Cooperation Agreement
(LCA) between the Webster County Board of Supervisors and the Government.

b. The preparation, coordination, and approval of a LCA to be executed prior
to soliciting bids for construction of the project. Sponsor funding would be require
after the LCA signing and prior to award of the construction contract.

It is understood that federally assisted elements of the project must be in compliance
with federal law and criteria govrning the development of this project for the
authorized purposes of recreational development, environmental enhancement, and
streambank stabilization. It is further understood that this letter of assurance
does not constitute a legally binding commitment on the part of the Webster County
Board of Supervisors and that a formal LCA will not be required until after the FDX

A-13



is approved and prior to construction, and in accordance with the criteria governing
local cooperation agreements at that time. It is understood that the criteria
governing local cooperation agreements at this time would include the following .
obligations to be carried out by the Webster County Board of Supervisors.

a. Provide, without cost to the Government, during the period of construction,
all lands, easements, rights-of-way, and dredged material disposal areas, and perform
all relocations and alteration of buildings, utilities, highways, railroads, bridges
(except railroad bridges), sewers, and related and special facilities determined by
the Government to be necessary for construction of the project.

b. If the value of the items in "a" above is less than fifty percent (507) of
total project costs, the Webster County Board of Supervisors shall, during the period
of construction, make such additional cash payments as are necessary to bring its
total distribution in cash and value of lands, easements, rights-of-way, utility
and facility alterations and relocations, to an amount equal to fifty percent (507)
of total project costs.

c. Hold and save the Government free from all damages arising from the construc
operation, and maintenance of the project, except for damages due to the fault or
negligence of the Government or its contractors.

d. Operate, maintain, replace, and rehabilitate the project or functional ele-
ment thereof upon completion in accordance with regulations or directions prescribed

by the Government.

e. Comply with the applicable provisions of the Uniform Relocation Assistance
and Real Property Acquistion Policies Act of 1970, Public Law 91-646, approved
January 2, 1971, in acquiring lands, easements, and rights-of-way for construction
and subsequent operation and maintenance of the project, and inform all affected
persons of applicable benefits, policies, and procedures in connection with said Act.

f. Comply with Section 601 of Title VI of the Civil Rights Act of 1964 (Public
Law 88-351) and Department of Defence Directive 5500.11 issued pursuant thereto and
published in Part 300 of Title 32, Code of Federal Regulations, as well as Army
Regulation 600-7, entitled "Non-Discrimination on the Basis of Handicap and Programs
and Activities Assisted or Conducted by the Department of the Army".

g. Prior to construction, and in accordance with the provisions of Section 221
of Public Law 91-611, the Webster County Board of Supervisors will enter into a con-
tract with the Government whereby, the Webster County Board of Supervisors will grant
the Government a right to enter, at reasonable times and in a reasonable manner, upon
land which the Webster County Board of Supervisors owns or controls for access to the
project for thepurpose of inspection, and, if repairing, maintaining, replacing or
rehabilitating the project. If an inspection shows that the Webster County Board of
Supervisors for any reason is failing to fulfill its obligations under the Agreement
without receiving prior written approval from the Government, the Government will
send a written notice to the Webster Countv Board of Supervisors. If the Webster
County Board of Supervisors persists in such a failure for 30 calendar days after
receipt of the notice, then the Government shall have the right to enter, at reason-
able times and in a reasonable manner, upon lands the Webster County Board of Super-
visors owns or controls for access to the Project for the purpose of completing,
operating, repairing, maintaining, replacing or rehabilitating the project. No

e ®
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completion, operation repair, maintenance, replacement or rehabilitation by the
Government shall operate to relieve the Webster County Board of Supervisors of re-
sponsibility to meet its obligations as set forth in the Agreement, or to preclude
the Government from pursuing any other remedy at law or equity to assure faithful
performance pursuant to the Agreement.

h. The Webster County Board of Supervisors is willing and able to pay its share
of the total project costs. The Webster County Board of Supervisors share of the total
project costs could include the value of the land if allowed by Federal Rules of
Compensation, plus privately raised funds and donations, including Corporate Business
Donations, eligible funds from the State and Local grant programs, the value of the
construction easements and obstruction permits, and the value of any other specific
engineering work and planning work eligible for cost-sharing.

The Webster County Board of Supervisors financial participation in the project will
follow the completion of a mutually agreeable design, the final determination of
construction costs, and the execution of the Local Cooperation Agreement. Sufficient
funde are on hand or can be raised quickly. The cash payment can be made available,
or deposited in an escrow account, upon demand by the Government.

If the Des Moines Recreational River and Greenbelt Program, Dayton to Stratford Multi-
Purpose Trail Project is approved by the Webster County Board of Supervisors following
design, specifications and final determination of construction costs; and these
indicate that the project is feasible, and negotiation of all necessary agreements

and permits are approved, the Webster County Board of Supervisors is willing and legal
and financially able, to sign the referenced Local Cooperation Agreement which includes
the obligations set forth above.

Very truly yours,

WEBSTER COUNTY BOARD OF SUPERVISORS

A7 o
. Vs , ,
//// ,,'&?//'z/é»f/ 7,:{: el

Elmer Pliner, Chairman

EP
Ve
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’\QI:FI(:ES OF THE CITY

CITY ATTORNEY CITY MANAGER
(515) 832-2885 (515) 832-9151
CITY CLERK PUBLIC WORKS
(515) 832-9141 (515) 832-9139
P.O.BOX 217
POLICE 400 SECOND STREET COUNCIL MFET!NGS:
(515) 832-9166 WEBSTER CITY, IOWA 50595 First and Third Mondays

November 16, 1992

Colonel Albert J. Kraus, District Engineer

U. S. Army Engineer District, Rock Island
Attention: Programs and Progect Management Div.
P. 0. Box 2004

Rock Island, Illinois 61204-2004

Dear Colonel Kraus:

This is in reply to your staff's letter dated October 2, 1992,
which requested a Letter of Assurance for the Des M01nes
Recreational River and Greenbelt Program, Webster City to Briggs
Woods Multi-Purpose Trail Project.

The City of Webster City hereby requests the Corps of Engineers to
begin work on the preparatlon of a Feature Design Memorandum (FDM)
for the Des Moines Recreational River and Greenbelt Progran,
Webster City to Briggs Woods Multi-Purpose Trail Project.

The City of Webster City is aware of the necessary local
cooperation required to jointly develop the project at a 50/50
cost-shared project. We understand the process has two main
phases as follows:

a. The preparatlon, coordlnatlon and approval of a FDM which
describes the project in detall and includes an environmental
assessment to assure compliance with all applicable laws and
regulations. The FDM phase is accomplished at full federal
expense and is cost-shared only after the signing of a Local
Cooperation Agreement (LCA) between the City of Webster City
and the Government.

b. The preparatlon, coordination, and approval of a LCA to be
executed prior to soliciting bids for construction of the
project. Sponsor funding would be required after the LCA
signing and prior to award of the construction contract.

A-16
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It is understood that federally assisted elements of the project
must be in compliance with federal law and criteria governing the
development of this project for the authorized purposes of
recreational development, environmental enhancement, and
streambank stabilization. It is further understood that this
letter of assurance does not constitute a legally binding
commitment on the part of the City of Webster City and that a
formal LCA will not be required until after the FDM is approved to
construction, and in accordance with the criteria governing local
cooperation agreements at that time.

It is understood that the criteria governing local cooperation
agreements at this time would include the following obligations to
be carried out by the City of Webster City.

a. Provide, without cost to the Government, during the period of
construction, all lands, easements, rights-of-way, and
dredged material disposal areas, and perform all relocations
and alteration of buildings, utilities, highways, railroads,
bridges (except railroad bridges), sewers, and related and
speclal facilities and special facilities determined by the
Government to be necessary for construction of the project.

b. If the value of the items in "a" above is less than fifty
percent (50%) of total project costs, the City of Webster
City shall, during the period of construction, make such
additional cash payments as are necessary to bring its total
distribution in cash and value of lands, easements, rights-
of-way, utility and facility alterations and relocations, to
an amount equal to fifty percent (50%) of total project
costs.

c. Hold and save the Government free from all damages arising
from the construction, operation, and maintenance of the
project, except for damages due to the fault of negligence of
the Government or its contractors.

d. Operate, maintain, replace and rehabilitate the project or
functional element thereof upon completion in accordance with
regulations or directions prescribed by the Government.

e. Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition Policies
Act of 1970, Public Law 91-646, approved January 2, 1971, in
acquiring lands, easements, and rights-of-way for
construction and subsequent operation and maintenance of the
project, and inform all affected persons of applicable
benefits, policies, and procedures in connection with said
Act.

f. Comply with Section 601 of Title VI of the Civil Rights Act
of 1964 (Public Law 88-351) and Department of Defense

Directive 5500.11 issued pursuant thereto and published in
Part 300 of Title 32, Code of Federal Regulations, as well as

Page 2

A-17



Army Regulation 600-7, entitled “"Non-Discrimination on the
Basis of Handicap and Programs and Activities Assisted or
Conducted by the Department of the Army".

g. Prior to construction, and in accordance with the provisions
of Section 211 of Public Law 91-611, the City of Webster City
will enter into a contract with the Government whereby, the
city of Webster City will grant the Government a right to
enter, at reasonable times and in a reasonable manner, upon
1and which the City of Webster City owns or controls for
access to the project for the purpose of inspection, and if
repairing, maintaining, replacing or rehabilitating the
project. If an inspection shows that the City of Webster
Ccity for any reason is failing to fulfill its obligations
under the Agreement without receiving prior written approval
from the Government, the Government will send a written
notice to the City of Webster City. If the City of Webster
city persists in such a failure for 30 calendar days after
receipt of the notice, then the Government shall have the
right to enter, at reasonable times and in a reasonable
manner, upon lands the City of Webster City owns or controls
for access to the Project for the purpose of completing,
operating, repairing, maintaining, replacing or
rehabilitating the project. No completion, operation repair,
maintenance, replacement or rehabilitation by the Government
shall operate to relieve the City of Webster City of
responsibility to meet its obligations as set forth in the
Agreement, or to preclude the Government from pursuing any
other remedy at law or equity to assure faithful performance
pursuant to the Agreement.

h. The City of Webster City is willing and able to pay its share
of the total project costs. the City of Webster City's share
of the total project costs could include the value of the
land if allowed by Federal Rules of Compensation, plus
privately raised funds and donations, including Corporate
Business Donations, eligible funds from the State and Local
grant programs, the value of the construction easements and
obstruction permits, and the value of any other specific

.

engineering work and planning work eligible for cost-sharing.

The City of Webster City financial participation in the project
will follow the completion of a mutually agreeable design, the
final determination of construction costs, and the execution of
the Local Cooperation Agreement. Sufficient funds are on hand or
can be raised quickly. The cash payment can be made available, or
deposited in an escrow account, upon demand by the Government.

If the Des Moines Recreational River and Greenbelt Program,
Webster City to Briggs Woods Multi-Purpose Trail Project is
approved by the City of Webster City following design,
specifications and final determination of construction costs; and
these indicate that the project is feasible, and negotiation of

Page 3

A-18




all necessary agreements and permits are approved, the City of
Webster City is willing, and legally and financially able, to sign
the referenced Local Cooperation Agreement which includes the
obligations set forth above.

Sincerely,

CITY QF WEBSTER CIT
M//’g/

ILucien A. Wood
Mayor

1AW / dja

Page 4
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ily of Folt: Cily
City Hall

Polk City, lowa 50226
Phone: 984-6233

e s
MITTITL Bad

November 23, 1992

LETTER OF ASSURANCE

Mr. Jim Mills

U.S. Army Engineer District, Rock Island
Clock Tower Building, P.O. Box 2004
Rock Island, Illinois 61204-2004

Dear Mr. Mills:

The City of Polk City, Iowa agrees to cooperate in the Des Moines Recreational River
and Greenbelt, Polk City - Big Creek Bike Trail. The Agreement includes the following
obligations to be carried out by the City of Polk City:

A It is understood that the criteria governing local cooperation at this time for the
project purposes would in general require the local sponsor to pay or contribute in
kind the percent specified for the project purpose of the initial capitol cost of the
project development.

B. It is understood that upon the completion of the Polk City - Big Creek Bike Tralil
project that the City of Polk City will be the responsible authority for operation
and maintenance of the lands and facility at no cost to the Government.

C. Polk City will hold and save the Government free from all damages arising from
the construction and maintenance of the project, except for damages due to the
fault of negligence of the Government or its contractors.

D. Polk City understands a Local Cooperative Agreement (L.C.A.) is required to be
signed prior to project construction, stipulating final costs and all agreements that
become binding to the Government and Polk City.

It is understood that this letter of assurance does not constitute a legally binding
commitment on the part of the City of Polk City, and that a formal Local Cooperation
Agreement will not be required until the time of construction and in accordance with the
criteria governing local cooperation at the time.

Respectfully,

S

Lloyd Tracy, Mayor
SPR:jr
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RESOLUTION _92-139

Moved by _ Larry Opfer  Seconded by Mary Burton that the following

Resolution be adopted:

WHEREAS, the City of Polk City, Iowa is a participant in the Advisory Committee

which is planning the Des Moines Recreation River and Greenbelt Project, and

WHEREAS, a Letter of Assurance for potential Des Moines Recreation River and
Greenbelt projects has been requested from local governments participating in the Des

Moines Recreation River and Greenbelt Advisory Committee, and

WHEREAS, said Letter of Assurance is not a legally binding document, but rather are
intended to demonstrate a good faith intent by potential local sponsors to participate

with the U.S. Army Corps of Engineers assisted projects for the Greenbelt, and

WHEREAS, it is in the best interest of the citizens of the City of Polk City that a Letter
of Assurance be forwarded to the U.S. Army Corps of Engineers to demonstrate the
good faith intent by the City of Polk City to participate with the Corps of Engineers

assisted projects for the Greenbelt.

NOW THEREFORE BE IT RESOLVED that the Polk City City Council does hereby
approve and authorize the Mayor to sign a Letter of Assurance and must submit same to

the U.S. Army Corps of Engineers.

Adopted this _ 23 day of November /19 92,

Mayor \%’Wfi{ﬂ Clerk aé&ztz;waﬂ 7&6/&4(‘/}{/
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PROJECT LISTINGS FOR POTENTIALLY
COST-SHARED PROJECTS



Subject

802.1

802.1

802.1

306.1

1992 ANNUAL PROGRAM MANAGEMENT REPORT
DES MOINES RECREATIONAL RIVER AND GREENBELT
DES MOINES RIVER, IOWA

APPENDIX B
PROJECT LISTINGS FOR POTENTIALLY COST-SHARED PROJECTS

TABLE OF CONTENTS

SECTION 1 - INTRODUCTION
SECTION 2 - PROJECT LISTINGS

Greenbelt Multi-Purpose Trail, Webster City to Briggs
Woods Park
Greenbelt Multi-Purpose Trail, Dayton to Stratford

Greenbelt Multi-Purpose Trail, Knoxville Segment

Riverview Nature Park
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1992 ANNUAL PROGRAM MANAGEMENT REPORT

DES MOINES RECREATIONAL RIVER AND GREENBELT
DES MOINES RIVER, IOWA

APPENDIX B
PROJECT LISTINGS FOR POTENTIALLY COST-SHARED PROJECTS

SECTION 1 - INTRODUCTION

This Appendix discusses additional cost-shared recreation
projects from the Advisory Committee’s 1992 project
recommendations. Cost-sharing of approved projects will be
conducted between the Corps of Engineers and a local
governmental sponsor, such as a city, county, or the State
of Iowa. Upon completion of the project, the local sponsor
will be responsible for its operation, maintenance, and
replacement.

Site planning for each project started with an analysis of
the conceptual master plan. In some cases, the local
sponsors desired to cost-share facilities which are not
allowable in accordance with current regulations.
Therefore, only facilities potentially eligible for cost-
sharing were incorporated into the cost estimates.

SECTION 2 - PROJECT LISTINGS

Project listings include a project number and title; project
purpose; local sponsor; location; description; operation,
maintenance, and replacement responsibility; economic
justification; environmental impacts; real estate
requirements; and an itemized cost estimate. Plate
references are included for location maps/site plans which
are included in the project listings for projects
recommended for preparation of a feature design memorandum.



GREENBELT MULTI-PURPOSE TRAIL, WEBSTER CITY TO BRIGGS WOODS PARK

Project Number: 802.1

Project Title: Greenbelt Multi-Purpose Trail, Webster City to
Briggs Woods Park

Project Purpose: Recreation
Local Sponsor: Hamilton County and Webster City

Project Location: Hamilton County

See Plate(s) Number: 354

Project Description: The project involves construction of
approximately 37,000 feet of paved multi-purpose trail from
Webster City to Briggs Woods Park along the Boone River.

Operation, Maintenance and Replacement Responsibility: 100-

percent non-Federal.

Economic Justification: This project, or a portion thereof, is
likely to be economically justified with project benefits
exceeding costs. This determination will require detailed study
and analysis.

Environmental Impacts: Unknown at this time. See attached
environmental checklist.

Real Estate Requirements: All lands are owned by the local
sponsor.

Itemized Cost Estimate:
LAND AND DAMAGES
Not Applicable

PROJECT CONSTRUCTION

a. Multi-Purpose Trail: 37,000 LF = $1,110,000
b. Trail Bridge 300 LF = 357,000
Contingencies (25%) - 368,000

Subtotal - 1,835,000

Engineering & Design - 367,000

Supervision & Administration - 202,000
Total - $2,404,000

B-2



ENVIRONMENTAL EVALUATION CHECKLIST
Greenbelt Multi-Purpose Trail, Webster City to Briggs Woods Park

KEY: BENEFICIAL ADVERSE .
NO
T = Temporary P = Permanent EFFECT |MAJOR |MINOR|MAJOR|MINOR

1. SOCIAL/ECONOMIC IMPACTS

a. Noise T
b. Displacement of People X

c. Aesthetic Values P

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values P

g. Tax Revenues o P
h. Public Facilities/Services | P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P
C. Air Quality T
d. Water Quality ' T

e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X
h. Wild and Scenic Rivers X
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GREENBELT MULTI-PURPOSE TRAIL, DAYTON TO STRATFORD

Project Number: 802.1

Project Title: Greenbelt Multi-Purpose Trail, Dayton to
Stratford

Project Purpose: Recreation
Local Sponsor: Webster County and the City of Dayton

Proiject location: Webster County

See Plate(s) Number: 355, 356, 357

Proiject Description: The project involves construction of
approximately 69,000 feet of paved multi-purpose trail, from the
city of Dayton to the city of Stratford. .

Operation, Maintenance and Replacement Responsibility: 100-

percent non-Federal.

Economic Justification: This project, or a portion thereof, is
likely to be economically justified with project benefits
exceeding costs. This determination will require detailed study
and analysis.

Environmental Impacts: Unknown ét this time. See attached
environmental checklist.

Real Estate Requirements: All lands are owned by the local
sponsor and the IDNR.

Itemized Cost Estimate:

LAND AND DAMAGES
Not Applicable

PROJECT CONSTRUCTION

a. Multi-Purpose Trail: 69,000 LF = $2,070,000
b. Trail Bridge: 500 LF = 595,000
Subtotal - 2,665,000

Contingencies (25%) - 667,000

Subtotal - 3,332,000

Engineering & Design - 268,000

Supervision & Administration - 200,000

Total - $3,800,000




ENVIRONMENTAL EVALUATION CHECKLIST

Greenbelt Multi-Purpose Trail, Dayton to Stratford

KEY:

T = Temporary P = Permanent

NO
EFFECT

BENEFICIAL

ADVE

RSE

MAJOR |MINOR

MAJOR

MINOR

1. SOCIAL/ECONOMIC IMPACTS

a. Noise

b. Displacement of People

c. Aesthetic Values

d. Community Cohesion

e. Desirable Community Growth

f. Property Values

g. Tax Revenues

h. Public Facilities/Services

i. Desirable Regional Growth

j. Employment/Labor Force

k. Business/Industry Activity

1. Farm Displacement

m. Existing Land Use Plans

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources

b. Natural Resources

c. Air Quality

d. Water Quality

e. Threatened/Endangered Species X

f. Archaeological/Historical

g. Prime and Unique Farmland

h. Wild and Scenic Rivers
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GREENBELT MULTI-PURPOSE TRAIL, KNOXVILLE SEGMENT
Project Number: 802.1
Project Title: Greenbelt Multi-Purpose Trail, Knoxville Segment
Project Purpose: Recreation
Local Sponsor: Marion County
Project Location: Marion County

See Plate(s) Number: 358, 359

Project Description: The project involves construction of
approximately 16,000 feet of paved multi-purpose trail to Red
Rock Dam along existing county road T-15.

Operation, Maintenance and Replacement Responsibility: 100-
percent non-Federal.

Economic Justification: This project, or a portion thereof, is
likely to be economically justified with project benefits
exceeding costs. This determination will require detailed study
and analysis.

Environmental Impacts: Unknown at this time. See attached
environmental checklist.

Real Estate Requirements: All lands are owned by the local
sponsor.

Itemized Cost Estimate:
LAND AND DAMAGES
Not Applicable

PROJECT CONSTRUCTION

a. Multi-Purpose Trail: 16,000 LF = $480,000
Contingencies (25%) - 120,000

Subtotal - 600,000

Engineering & Design - 120,000

Supervision & Administration - 66,000

Total - $786,000
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ENVIRONMENTAL EVALUATION CHECKLIST

Greenbelt Multi-Purpose Trail, Knoxville Segment

KEY:

T = Temporary P = Permanent EFFECT

NO

BENEFICIAL

ADVERSE

MAJOR |MINOR

MAJOR|MINOR

1. SOCIAL/ECONOMIC IMPACTS

a. Noise

b. Displacement of People

c. Aesthetic Values

d. Community Cohesion

e. Desirable Community Growth

f. Property Values

g. Tax Revenues

h. Public Facilities/Services

i. Desirable Regional Growth

. Employment/Labor Force

k. Business/Industry Activity

1. Farm Displacement

m. Existing Land Use Plans

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources

b. Natural Resources

c. Air Quality

d. Water Quality

e. Threatened/Endangered Species

f. Archaeological/Historical

g. Prime and Unique Farmland

h. Wild and Scenic Rivers
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RIVERVIEW NATURE PARK

Project Number: 306.1
Project Title: Riverview Nature Park
Project Purpose: Recreation

Local Sponsor: city of Des Moines
Project location: city of Des Moines

See Plate(s) Number: 360, 361

Project Description: The project involves the redevelopment and
renovation of the former 30-acre Riverview Amusement Park as city
park. The project would involve construction of day use
facilities, landscaping, bike trails, dredging the lagoon and the
installation of a trail bridge.

Operation, Maintenance and Replacement Responsibility: 100-

percent non-Federal.

Economic Justification: This project, or a portion thereof, is
likely to be economically justified with project benefits
exceeding costs. This determination will require detailed study
and analysis.

Environmental Impacts: Unknown at this time. See attached
environmental checklist.

Real Estate Requirements: All lands are owned by the local
sponsor.

" Itemized Cost Estimate:

LAND AND DAMAGES
Not Applicable
PROJECT CONSTRUCTION

a. Picnic Shelters :

2 open 400 sqg ft @ $15/sq ft $12,000

1 closed end 800 sq ft @ $25/sq ft 20,000
b. Picnic Tables: 50 tables @ $400/table 20,000
c. Grills: 35 grills @ $100/ grill 3,500
d. Trash cans: 40 cans @ $150/can 6,000
e. Flush toilet 95,000
f. Lighting 31,500

B-14
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Trees:
Shrubs:
Signs:
Dredging:

Walk bridge:
Parking lot:

Bike rack:

9ac * 6 ft

Multi-Purpose Trail:

Roads:

Infrastructure :

100 trees @ $50/tree
100 shrubs @ $15/shrubs
20 signs @ $25/sign

= 87,100 cy @ $6/cy

300 ft @ $550/1f
paved, 100 cars @ $400/car
4 racks @ $500/rack

4,000

1,1001f @ $50/1f

Subtotal

Contingencies (25%)

Engineering & Design
Supervision & Administration

B-15

Subtotal

Total

5,000
1,500

500
523,000
165,000
40,000
2,000
120,000
55,000
200,000
1,300,000
325,000
1,625,000
325,000

180,000

$2,130,000




ENVIRONMENTAL EVALUATION CHECKLIST
Riverview Nature Park

KEY: BENEFICIAL ADVERSE
T = Temporary P = Permanent EFggCT MAJOR |MINOR|MAJOR|MINOR
1. SOCIAL/ECONOMIC IMPACTS
a. Noise T
b. Displacement of People X
c. Aesthetic Values P
d. Community Cohesion P
e. Desirable Community Growth P
f. Property Values X
g. Tax Revenues X
h. Public Facilities/Services P
i. Desirable Regional Growth X
j. Employment/Labor Force T
k. Business/Industry Activity T
1. Farm Displacement X
m. Existing Land Use Plans X
2. ENVIRONMENTAL IMPACTS
a. Recreation Resources P
b. Natural Resources P
c. Air Quality T
d. Water Quality T
e. Threatened/Endangered Species X
f. Archaeological/Historical P
g. Prime and Unique Farmland X
h. Wild and Scenic Rivers X
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92APMRC.DOC
DECEMBER 1992

MASTER L1ST OF PROJECTS
1992 ANNUAL PROGRAM MANGEMENT REPORT
DES MOINES RECREATIONAL RIVER AND GREENBELT

DES MOINES RIVER, IOWA

INDEX
SUBJECT '

SERIAL NO. OF

_NO. PROJECTS
1-4  FEDERAL PROJECTS APPROVED FOR FOM PREPARATION 4
5-15  COST-SHARED PROJECTS APPROVED FOR FOM PREPARATION 1
16-18  FEDERAL PROJECTS INCLUDED IN SAYLORVILLE LAKE MASTER PLAN 3
19-23  FEDERAL PROJECTS INCLUDED IN LAKE RED ROCK MASTER PLAN 5
24-102  PROPOSED COST-SHARED PROJECTS 79
103-122 PROPOSED NON-FEDERAL PROJECTS _20
TOTAL 122

EGEND

REC. = RECREATION

ENV. = ENVIRONMENTAL ENHANCEMENT

STR. = STREAMBANK STABILIZATION

c-1



PROJECT
NUMBER

1. 802.1

2. 802.1
3. 802.1
4. 802.1
5. 301.2
6. 302.1
7. 308.1
8. 801.1
9. 802.1
10. 802.1
1. 801.1
12. 802.1

PROJECT
TITLE

MULTI-PURPOSE TRAIL,

RED ROCK (NORTH SHORE),

MULTI-PURPOSE TRAIL,
RED ROCK (NORTH SHORE),

MULTI-PURPOSE TRAIL,
RED ROCK (NORTH SHORE),

MULTI-PURPOSE TRAIL,
RED ROCK (NORTH SHORE),

SEGMENT 118

SEGMENT I11A

SEGMENT 1118

SEGMENT 1V

DOWNTOWN RIVERFRONT PLAZA/AMPHITHEATER

RACCOON RIVER REGIONAL PARK

BOTANICAL CENTER RIVERFRONT PARK

DRAGOON TRAIL SCENIC ROAD ROUTE

MULTI-PURPOSE TRAIL,
JOHNSTON TRAILS/ACCESS

MULTI-PURPOSE TRAIL,
RACCOON RIVER SEGMENT

MULTI-PURPOSE TRAIL,
POLK CITY TO BIG CREEK

MULTI-PURPOSE TRAIL,
WEBSTER CITY TO BRIGGS

WO0DS

PROPONENT  PURPOSE
N/A REC.
N/A REC.
N/A REC.
N/A REC.
DES MOINES REC.

W. DES MOINES

DES MOINES

MULTIPLE

JOHNSTON

DES MOINES

POLK CITY

HAMILTON CO.
WEBSTER CITY

REC.

REC.

REC.

REC.

REC.

REC.

REC.

PLAN

EINANCING

FEDERAL

FEDERAL

FEDERAL

FEDERAL

COST-SHARE

COST-SHARE

COST-SHARE

COST- SHARE

COST-SHARE

COST-SHARE

COST-SHARE

COST-SHARE

c-2

YEAR

——

1987

1987

1987

1987

1987

1987

1989

1987

1987

1991

1987

1991

1992

REFERENCE

FDM NO. 6

GDM

GDM

GDM

GDM, P. 124, A-105

APMR, P. 19

GOM, P. 126, A-115
APMR, P. 20

GDM, P. 129, A-131

GOM, P. 99, A-179

FOM NO. 5

APMR, P. 24

GOM, P. D-15

APMR, P. 24

APMR, P. 24

REMARKS

AWARDED 29 SEP 92

EST. AWARD SEP 93

VALUE ENGINEERING

IN PROGRESS

FDM IN PREPARATION

PLANS AND SPECS IN PREPARATION

FDM IN PREPARATION

FOM IN PREPARATION

SIGNS INSTALLED JUN 93

FOM IN PREPARATION

FDM IN PREPARATION

FDM IN PREPARATION

RECOMM’ED FOR FDM PREPARATION



PROJECT PROJECT PLAN
NUMBER TITLE PROPONENT  PURPOSE  FINANCING YEAR REFERENCE REMARKS
13. 802.1 MULTI-PURPOSE TRAIL, WEBSTER CO.  REC. COST-SHARE 1992 APMR, P.24 RECOMM’/ED FOR FDM PREPARATION

DAYTON TO STRATFORD

14. 802.1 MULTI-PURPOSE TRAIL, MARION CO. REC COST-SHARE 1992 APMR, P.25 RECOMM’ED FOR FDM PREPARATION
KNOXVILLE SEGMENT

15. 306.1 RIVERVIEW NATURE PARK DES MOINES REC COST-SHARE 1992  APMR, P.25 RECOMM’ED FOR FDM PREPARATION
16. 203.4 WALNUT RIDGE COMFORT STATION N/A REC. FEDERAL 1987 GOM, P. 118, B-3 NON-GREENBELT FUNDS. OMP ITEM.
17. 203.6 GREENBELT VISITOR CENTER DEVELOPMENT, N/A REC. FEDERAL 1987 GOM, P. 118, B-7 NON-GREENBELT FUNDS.

SAYLORVILLE LAKE

18. 804.9 SAYLORVILLE PRAIRIES N/A ENV. FEDERAL 1987 GOM, P. 102, B-19  NON-GREENBELT FUNDS. WORK ON-GOING.
19. 402.3 WALLASHUCK CAMPING LOOP N/A REC. FEDERAL 1987 GOM, P. 135, B-11  NON-GREENBELT FUNDS. NOT IN OMP.
20. 402.5 EAST WALLASHUCK BOAT RAMP N/A REC. FEDERAL 1987 GOM, P. 135, B-15  NON-GREENBELT FUNDS. NOT IN OMP.
21. 402.6 GREENBELT VISITOR CENTER DEVELOPMENT, N/A REC. FEDERAL 1987 GOM, P. 135, B-17  NON-GREENBELT FUNDS.

LAKE RED ROCK

22. 804.1 RED ROCK REFORESTATION N/A ENV. FEDERAL 1987 GDM, P. 102, B-21 NON-GREENBELT FUNDS. WORK ON-GOING.
23. 805.2 BALD EAGLE NEST PLATFORMS IDNR ENV. FEDERAL 1987 GOM, P. 103, A-255 NON-GREENBELT FUNDS.

24. 101.1 BOONE FORKS WILDLIFE MANAGEMENT AREA IDNR ENV. COST-SHARE 1987 GOM, P. 109, A-222

25. 102.1 STATE FOREST DEVELOPMENT IDNR ENV. COST-SHARE 1987 GDM, P. 109, A-225

26. 103.1 LEDGES STATE PARK DEVELOPMENT IDNR REC. COST-SHARE 1987 GOM, P. 110, A-54

c-3



27.

28.

29.

30.

31.

32.

33.

34.

35,

36.

37.

38.

39.

40.

41,

42.

PROJECT
NUMBER

103.1

105.2

106.1

107.1

108.1

109.1

110.2

115.1

116.1

118.1

119.1

120.1

201.1

202.1

202.1

203.1

PROJECT
TITLE

LEDGES STATE PARK SMALL ANIMAL DISPLAY

UPPER RIVER GATEWAY

DOLLIVER STATE PARK IMPROVEMENTS

BOONE FORKS BOAT RAMP

CARLSON AREA BOAT RAMP

DON WILLIAMS COUNTY PARK EXPANSION

NORTON’S FORD BOAT RAMP

RIVERSIDE PARK CAMPGROUND

BRIGGS WOODS PARK IMPROVEMENTS

STRATFORD MARSH & PRAIRIE

BELLS MILL PARK IMPROVEMENTS

BOONE PROTECTED WATER AREA

JESTER COUNTY PARK MISC. IMPROVEMENTS

BIG CREEK STATE PARK IMPROVEMENTS

BIG CREEK STATE PARK CAMPGROUND

BIG CREEK SPILLWAY BOAT RAMP

PROPONENT

IDNR

IDNR

IDNR

IDNR

WEBSTER CO.

BOONE CO.

IDNR

WEBSTER CITY

HAMILTON CO.

STRATFORD

HAMILTON CO.

IDNR

POLK CoO.

IDNR

IDNR

IDNR

PURPOSE

REC.

REC.

REC.

REC.

REC.

REC.

REC.

REC.

REC.

REC.

REC.

ENV.

REC.

REC.

REC.

REC.

EINANCING
COST-SHARE

COST-SHARE

COST-SHARE
COST-SHARE
COST - SHARE
COST-SHARE
COST-SHARE
COST-SHARE
COST-SHARE
COST-SHARE
COST-SHARE
COST-SHARE
COST-SHARE
COST-SHARE
COST-SHARE
COST- SHARE

c-4

PLAN
YEAR

1990

1987

1987

1987

1987

1987

1987

1989

1989

1989

1989

1990

1987

1987

1990

1987

REFERENCE
APKR, P. 19
GDM, P. 110, A-60
GDM, P. 111, A-63
GDM, P. 111, A-66
GDM, P. 111, A-68
GOM, P. 111, A-T3
GDM, P. 111, A-75
APMR, P. C-2
APMR, P. C-4
APMR, P. C-19
APMR, P. C-21
APMR, P. C-4
GDM, P. 116, A-86
GOM, P. 117, A-89
APMR, P. 19
GOM, P. 118, A-92

REMARKS

IDNR DROPPED CAMPGROUND PORTION OF
PROJECT.




43.

44,

45.

46.

47.

48.

49.

50.

51.

52.

53.

54.

55.

56.

57.

PROJECT
NUMBER

203.2

205.1

209.1

301.1

301.3

301.4

301.5

302.2

303.1

304.1

305.1

307.1

309.1

310.1

3111

PROJECT
TITLE

S&V BRIDGE JETTY

BEAVER CREEK PARK

JOHNSTON PONDS

RIVER’S EDGE PEDESTRAIN WALKWAY

WALNUT STREET TRANSIT MALL

CRIVARO PARK IMPROVEMENTS

RECREATIONAL ROWING MARINA

RACCOON RIVER NATURE AREA

WALNUT WOODS STATE PARK IMPROVEMENTS

YELLOW BANKS COUNTY PARK IMPROVEMENTS

PROSPECT PARK RIVERBANK STABILIZATION

WEST RIVER DRIVE
RIVERFRONT PARK EXTENSION

HUBBELL NATURALISTIC PARK IMPROVEMENTS

EASTER LAKE COUNTY PARK IMPROVEMENTS

LIGHTED OUTDOOR SPORTS
AND ATHLETIC COMPLEX

PROPONENT

IDNR

POLK CO.

JOHNSTON

DES MOINES

DES MOINES

DES MOINES

DES MOINES

IDNR
POLK CO.

IDNR

POLK CO.

DES MOINES

DES MOINES

DES MOINES

POLK CO.

DES MOINES

PURPOSE

REC.

REC.

REC.

REC.

REC.

REC.

REC.

REC.

REC.

REC.

STR.

REC.

REC.

REC.

REC.

FINANCING

COST-SHARE
COST-SHARE
COST-SHARE
COST-SHARE
COST-SHARE
COST-SHARE
COST-SHARE

COST-SHARE

COST-SHARE

COST-SHARE

COST-SHARE

COST-SHARE

COST-SHARE
COST-SHARE

COST-SHARE

c-5

PLAN
YEAR_

1987

1987

1989

1987

1987

1987

1987

1987 -

1989

1987

1987

1987

1987

1987

1987

1987

REFERENCE

GOM, P.

GDM, P.

118,

119,

A-94

A-96

APMR, P. C-23

GOM, P.

GOM, P.

GOM, P.

GOM, P.

GDM, P.

124,
124,
124,
124,

126,

APMR, P. 20

GDM, P.

GOM, P.

GOM, P.

GOM, P.

GOM, P.

GOM, P.

GOM. P.

127,

127,

128,

128,

129,
129,

130,

A-102

A-108

A-110

A-113

A-115

A-119

A-122

A-266

A-128

A-134

A-137

A-139

REMARKS



58.

59.

60.

61.

62.

63.

64.

65.

67.

68.

69.

70.

.

72.

74.

PROJECT
NUMBER

312.1
3131
314.2

314.3

314.4
.403.1
404.1
405.1
406.1
409.1
409.2
410.1
413.1
4141
801.2
801.3

801.5

PROJECT
TITLE

BIRDLAND MARINA IMPROVEMENTS
DES MOINES WATERWORK PARK BOAT RAMP
DOWNTOWN MARINA, DES MOINES

DES MOINES & RACCOON RIVER
LEVEE PROTECTION

RECONSTRUCTION OF WEST RIVER WALL
MARION COUNTY PARK IMPROVEMENTS
RUNNELLS CITY PARK IMPROVEMENTS
HOWARD’S LAKE SUBIMPOUNDMENT
CONGREGATIONAL CHURCH OVERLOOK
HARTFORD CANOE ACCESS

IOMA HIGHWAY 181 CANOE ACCESS
RUNNELLS BOAT RAMP

HARVEY BOAT RAMP

GRANT NATURE LAND PARK DEVELOPMENT
KALO ROAD BANK STABILIZATION
ROUTE P73 BANK STABILIZATION

DECEPTION HOLLOW BANK STABILIZATION

PROPONENT PURPOSE
DES MOINES REC.
IDNR REC.
DES MOINES REC.
DES MOINES STR.
DES MOINES STR.
MARION CO. REC.
RUNNELLS REC.
RUNNELLS REC.
RUNNELLS REC.
IDNR REC.
IDNR REC.
IDNR REC.
IDNR REC.
WARREN CO. REC.
WEBSTER CO. STR.
LEHIGH STR.
WEBSTER CO. STR.

FINANCING

COST - SHARE

COST-SHARE

COST-SHARE

COST-SHARE

COST-SHARE

COST - SHARE

COST-SHARE

COST-SHARE

COST-SHARE

COST -SHARE

COST-SHARE

COST-SHARE

COST-SHARE

COST-SHARE

COST-SHARE

COST-SHARE

COST-SHARE
c-6

PLAN
YEAR

1987

1987

1987

1987

1987

1987

1987

1987

1987

1989

1989

1987

1987

1987

1987

1987

REFERENCE

GOM, P. 130, A-143
GDM, P. 130, A-146
GOM, P. 130, A-151

GOM. P. 130, A-268

GOM, P. 130, A-271
GOM, P. 136, A-163
GOM, P. 136, A-165
GOM, P. 136, A-168
GOM, P. 137, A-170
APMR, P. C-25
APMR, P. C-27

GOM, P. 138, A-173
GOM, P. 138, A-176
APMR, P. 19

GOM, P. 99, A-273
GOM, P. 99, A-275

GOM, P. 99, A-277

REMARKS




75.

76.

80.
81.
82.

83.

85.
86.

87.

89.

90.

PROJECT PROJECT
NUMBER TITLE
801.1 MULTI-PURPOSE TRAIL,

BIG CREEK PARK TRAIL IMPROVEMENTS

802.2 JESTER PARK TRAIL

802.3 BROWNS WOODS TRAIL

803.2 KATE SHELLEY BRIDGE FISHING ACCESS

803.3 HANDICAPPED FISHING PIERS

803.4 PROSPECT PARK FISHING PIERS

803.5 SCOTT STREET DAM FISHING ACCESS

804.1 NATIVE PLANTINGS NO. 1

804.2 NATIVE PLANTINGS NO. 2

804.3 REFORESTATION NO. 1

804.4 REFORESTATION NO. 2

804.5 REFORESTATION NO. 3

804.6 REFORESTATION NO. 4

804.7 REFORESTATION NO. 5

804.12 LAND ACQUISITION - JOE WEST SR. ESTATE

804.13 SE. RIVERFRONT LAND ACQUISITION

PROPONENT

IDNR

POLK CO.

POLK CO.

IDNR

DES MOINES

DES MOINES

IDNR

IDNR

IDNR

IDNR

IDNR

IDNR

IDNR

IDONR

IDNR

IDNR

PLAN

PURPOSE  FINANCING YEAR
REC. COST-SHARE 1992
REC. COST-SHARE 1987
REC. COST-SHARE 1987
REC. COST-SHARE 1987
REC. COST-SHARE 1987
REC. COST-SHARE 1987
REC. COST-SHARE 1987
ENV. COST-SHARE 1987
ENV. COST-SHARE 1987
ENV. COST-SHARE 1987
ENV. COST-SHARE 1987
ENV. COST-SHARE 1987
ENV. COST-SHARE 1987
ENV. COST-SHARE 1987
ENV. COST-SHARE 1987
ENV. COST-SHARE 1987

c-7

REFERENCE

APMR, P. 24

GDM,

GOM,

GDM,

GOM.

GOM,

GOM,

" GDM,

GOM,

GOM,

GOM,

GOM,

GDM,

GOM,

GDM,

GDM,

101,
101,
102,
102,
102,
102,
102,
102,
102,
102,
102,
102,
102,
102,

102,

A-184

A-186

A-188

A-193

A-195

A-197

A-235

A-237

A-239

A-241

A-243

A-245

A-247

A-249

A-251

REMARKS



PROJECT PROJECT PLAN

NUMBER TITLE PROPONENT ~ PURPOSE  FINANCING  YEAR REFERENCE REMARKS
91. 805.3 HERON NEST STRUCTURES - SAYLORVILLE LAKE IDNR ENV.  COST-SHARE 1987 GDM, P. 103, A-257
92. 805.4 HERON NEST STRUCTURES - LAKE RED ROCK  IDNR ENV.  COST-SHARE 1987 GDM, P. 103, A-260
93, 806.1 SCENIC VIEW NO. 1 DES MOINES REC.  COST-SHARE 1987 GDM, P. 103, A-205
94. 806.2 SCENIC VIEW NO. 2 DES MOINES REC.  COST-SHARE 1987 GDM, P. 103, A-207
95. 806.3 SCENIC VIEW NO. 3 DES MOINES REC.  COST-SHARE 1987 GOM, P. 103, A-209
96.. 806.4 SCENIC VIEW NO. 4 DES MOINES REC.  COST-SHARE 1987 GDM, P. 103, A-211
97. 806.5 SCENIC VIEW NO. 5 DES MOINES REC.  COST-SHARE 1987  GDM, P. 103, A-213
98. 806.6 SCENIC VIEW NO. 6 DES MOINES REC.  COST-SHARE 1987 GDM, P. 103, A-215
99. 806.7 SCENIC VIEW NO, 7 DES MOINES REC.  COST-SHARE 1987  GDM, P. 103, A-217
100. 806.8 SCENIC VIEW NO. 8 DES MOINES REC.  COST-SHARE 1987 GDM, P. 103, A-219
101. 807.1 LAND ACQUISITION MULTIPLE ENV.  COST-SHARE 1987 cpﬁ, P. 102
102. 808.1 CONSERVATION EASEMENTS MULTIPLE ENV.  COST-SHARE 1987 GDM, P. 99, A-233
103. 104.1 BEVER BRIDGE CANOE ACCESS IDNR REC.  NON-FED. 1987 GDM, P. 110, A-57
HAMILTON CO. 1991  APMR, P. 24
104. 107.2 BOONE FORKS OUTPOST IDNR REC.  NON-FED. 1987  GDM, P. 111
105. 108.2 CARLSON COUNTY WEBSTER CO.  REC.  NON-FED 1987 GOM, P. 111, A-71
RECREATION AREA IMPROVEMENTS 1991  APMR, P. 24

c-8




PROJECT
NUMBER

106. 111.1
107. 113.1
108, 114.1

109. 117.1
110. 117.2
1M11. 117.3
12. 117.4

113. 117.5

114. 115. 204.1

115. 301.6

116. 301.7

117, 304.2

118. 314.1

PROJECT
TITLE

LEHIGH WATERFRONT RESTORATION

TUNNEL MILL RESTORATION

DAYTON MOUNDS

REVE1Z OVERLOOK

TUNNEL MILL OVERLOOK

BOONE FORKS OVERLOOK

BELLVILLE OVERLOOK

STRINGTOWN OVERLOOK

MID-RIVER GATEWAY

BRIDGE RESTORATION-
WALNUT, LOCUST & GRAND

VISITOR CENTER AT RIVERSIDE PARK

NATURAL HISTORY INTERPRETIVE CENTER

DES MOINES RIVER BOAT TRAFFIC

PROPONENT

IDNR

IDNR

WEBSTER CO.

HAMILTON CO.

HAMILTON CoO.

HAMILTON CO.
IDNR

HAMILTON CO.
IDNR

HAMILTON cO.

IDNR

DES MOINES

DES MOINES

POLK CO.

DES MOINES

PURPOSE

REC.

REC.

REC.

REC.

REC.

REC.

REC.

REC.

REC.

REC.

REC.

REC.

REC.

PLAN

EINANCING YEAR
NON-FED. 1987
NON-FED. 1987
NON-FED. 1987
NON-FED. 1989
1992

NON-FED. 1989
1992

NON-FED. 1989
1992

NON-FED. 1989
1992

NON-FED. 1989
1992

NON-FED. 1987
NON-FED. 1987
NON-FED. 1987
NON-FED. 1987
NON-FED 1987

c-9

REFERENCE

GOM, P. 112

GOM, P. 113

GOM, P. 113, A-84

APMR, P. C-7
APMR, P.27

APMR, P. C-9
APMR, P. 27

APMR, P. C-11

APMR, P. 27

APMR, P. C-13

APMR, P. 27

APMR, P. C-15

APMR, P. 27
GOM, P. 118

GDM, P. 124

GDM, P. 124
GOM, P. 127

GOM, P. 130,
A-148

REMARKS

1 OF 5 HAM. CO. SCENIC OVERLOOKS;
NOT ECONOMICAL JUSTIFIED

1 OF 5 HAM. CO. SCENIC OVERLOOKS;
NOT ECONOMICALLY JUSTIFIED

1 OF 5 HAM. CO. SCENIC OVERLOOKS;
NOT ECONOMICALLY JUSTIFIED

1 OF 5 HAM. CO. SCENIC OVERLOOKS;
NOT ECONOMICALLY JUSTIFIED

SPONSOR W/DREW COST-SHARE REQUEST
ON 1 JuL 92

NOT ECONOMICALLY JUSTIFIED FOR FEDERAL
PARTICIPATION



PROJECT
NUMBER

119. 408.1

120. 411.1

121. 802.1

122. 802.1

PROJECT
TITLE

RED ROCK LINE HISTORIC VILLAGE
REFUGE VIEWING BINOCULARS

MULTI-PURPOSE TRAIL,
LITTLE DAM ACCESS

MULTI-PURPOSE TRAIL,
PELLA SPUR (VOLKSWEG)

PROPONENT

IDNR

IDNR

FORT DODGE

MARION CO.

PURPOSE

REC.

REC.

REC.

REC.

PLAN
FINANCING YEAR REFERENCE
NON-FED. 1987 GDM, P. 137
NON-FED. 1987 GbM, P. 138
NON-FED. 1989 APMR, P. 41
1991 AMPR, P. 24
NON-FED. 1989

REMARKS

SPONSOR W/DREW COST-SHARE REQUEST
ON 11 FEB M
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LAST NAME

ADV. COUNCIL HIST. PRES.
BUREAU OF LAND MANAGEMENT
FEDERAL HWY. ADMIN.
GRASSLEY

GRASSLEY, HONORABLE CHARLES
GRANDY,

GRANDY,

HARKIN, _
HARKIN, HONORABLE TOM
LIGHTFOOT

LIGHTFOOT

NATIONAL PARK SERVICE
SMITH, HONORABLE NEAL
SMITH

SMITH

US FISH & WILDLIFE SERVICE
US ENV. PROTECTION AGENCY
US GEOLOGICAL SURVEY, WRD
US GEOLOGICAL SURVEY

USDA SOIL CONS. SERVICE
WALNUT CREEK NWR

1.SCHLENKER

2.MccoY

3.10WA DEPT OF NAT RESOURCES
4 .DALLAGER

5.HOOVER

6.WOODARD

DISTRIBUTION LIST FOR
1992 ANNUAL PROGRAM MANAGEMENT REPORT
DES MOINES RECREATIONAL RIVER AND GREENBELT
DES MOINES RIVER, 10WA

FIRST NAME ADDRESS ' CITY, STATE 21P

DIRECTOR 1100 PENNYSLVANIA AVE. NW.WASHINGTON, D.C. 20004
ATTN: LEON KABAT P.0. BOX 631 MILWAUKEE, WI. 53201
DIV. ADMINISTRATOR P.0. BOX 627 AMES, IA. 50010
HONORABLE CHARLES E. WASHINGTON, D.C. 20510
721 FEDERAL BLDG. 210 WALNUT ST. DES MOINES, 1A 50309
HONORABLE FRED 418 CANNON HOUSE OFF.BLDG.WASHINGTON, D.C. 20515
HONORABLE FRED 211 N. DELAWARE ST. MASON CITY, 1A 50401
HONORABLE TOM WASHINGTON, D.C. 20510
733 FEDERAL BUILDING 210 WALNUT ST. DES MOINES, IA. 50309
HONORABLE JAMES ROSS 1222 LONGWORTH H.O.B. WASHINGTON, D.C. 20515
HONORABLE JAMES ROSS 105 S. BUXTON INDIANOLA, IA. 50125
ATTN: JOHN SOWL 1709 JACKSON ST. OMAHA, NE. 68102
HOUSE OF REPRESENTATIVES 2373 RAYBURN OFFICE BLDG. WASHINGTON, DC. 20515
HONORABLE NEAL P.0. BOX 1748 AMES, IA. 50010
HONORABLE NEAL 544 INSURANCE BUILDING DES MOINES, IA. 50309
ATTN: RICHARD NELSON 1830 2ND AVE. - 2ND FLOOR ROCK ISLAND, IL. 61201
ATTN: LAWRENCE CAVIN, CHIEF 726 MINNESOTA AVE. KANSAS CITY, MO. 66101
DISTRICT CHIEF BOX 25046, MS 415 DENVER, CO. 80225
WATER RESOURCE DIV. P.0. BOX 1230 IOWA CITY, IA. 52240
ATTN: JAMES REEL 210 WALNUT ST. DES MOINES, IA. 50309
ATTN: DICK BIRGER P.0. BOX 339 PRAIRIE CITY, IA. 50228
RALPH 1283 FULTON AVE. INDIANOLA, IA. 50125
DARLENE 2110 STORY STREET BOONE, IA. 50036
ATTN: MR LARRY WILSON WALLACE STATE OFFICE BLDG DES MOINES, 1A 50319
LEE P.0. BOX 1844 DES MOINES, IA. 50306
RUTH 500 1ST ST N. APT 331 NEWTON, IA. 50208

RICHARD RURAL ROUTE 5 BOONE, IA. 50036

REPORT NOTICE

2 O O e eh ad ar ed O e ed eh eh ad ed e 2 O — -

- md b ah

O O - 2 OO0 000 »0 O 0O 0O O0O0OO0OO0OO ~0 o

o 0O 0 0 o o



LAST NAME
7.0/BRIEN

8.DALLAS CO. CONSERVATION DEPT

9.REESE

10. SCHEUERMANN
11.HOLTY
12.PARSONS
13.KEUNING

14 .WARRICK
15.BOARD OF SUPERVISORS
16.PRATHER
17.FORD
18.BRANNAN, RICHARD
19.AALBERS
20.RICHARDS
21.HUNTER
22.SANDHOLM
23.GROAT

24 . JORGENSEN
25.FOSTER

26 .MAYOR
27.PATTERSON
28.PARIS
29.MAYOR
30.MAYOR
31.PAE2
32.CUNNINGHAM
33.LARSON

34 .MAYOR
35.BELL
36.MAYOR
37.FORBES
38.BURCH
39.HERRING
40.JOHNSON
41.ROME

42 .DUNHAM

43 .0HMART

44 .BRANDERHORST
45 .BLANCHAR
46.KELLEY

47 .HQUSACE

EIRST NAME
MICHAEL
ATTN: JEFF LOGSDON
JOE
LINDA
BRIAN
JOHN
MAX
JOE
CHATRMAN
WILL
EDWIN J.
1000 TWO RUAN CENTER
DAN
IVAN
CARROLL J.
SID
MYRON
RIC
TOM
CITY OF CARLISLE
WILLIAM
MIKE
CITY OF HARTFORD
CITY OF HARVEY
MARY JANE
MIKE
LARRY
CITY OF MADRID
STEVEN
CITY OF PILOT MOUND
HONORABLE KENT M.
WILLIAM
JACK
DIXIE
STEVEN
JAMES
TED
MARLO
JAMES
ROBERT
ATTN: MR. DARREL LEWIS

ADDRESS

RURAL ROUTE 5

1477 K. AVENUE
DALLAS CO. COURTHOUSE
RURAL ROUTE 1

RR #1

115 N. 2ND AVE EAST
808 W. SECOND STREET
RURAL ROUTE 3, BOX 225
MAHASKA CO. COURTHOUSE
MARION COUNTY COURTHOUSE
RURAL ROUTE 1

601 LOCUST ST.

491 S.E. T2ND ST.
349-228TH AVE.

805 STUART

23 S. MAIN

2735 20TH AVE. NORTH
4005 KINGMAN BLVD.
RR #4, BOX 89

CITY HALL

819 1ST AVE. SOUTH
RURAL ROUTE 4

CITY HALL

CITY HALL

6165 CRABAPPLE LANE
1102 E. COMPETINE
425 E. HILL ST.

CITY HALL

P.0. BOX 345

CITY HALL

4450 OAKWOOD DR.
1201 BROADWAY, RR 1
304 PERSON ST.

507 TENNYSON

500 MAPLE ST.

920 DES MOINES ST.
1026 31ST ST.

819 1ST AVE. SOUTH
CENCR-0D

CENCR-ED

CENCW-0OM

2

CITY, STATE
BOONE, IA.
PERRY, IA
ADEL, 1A
STRATFORD, IA.
WEBSTER CITY, 1A
NEWTON, IA.
PRAIRIE CITY, 1A
OSKALOOSA, 1A.
OSKALOOSA, 1A
KNOXVILLE, IA.
OTLEY, IA
DES MOINES, IA.
RUNNELLS, 1A
HARTFORD, IA.
CARLISLE, IA
DAYTON, IA.
FORT DODGE, IA.
DES MOINES, IA.
OGDEN, 1A.
CARLISLE, IA.
FORT DODGE, IA.
BOONE, IA.
HARTFORD, IA.
HARVEY, 1A
JOHNSTON, 1IA.
KNOXVILLE, 1A
LEHIGH, IA.
MADRID, IA.
PELLA, 1A
PILOT MOUND, IA
DES MOINES, IA.
POLK CITY, IA.
RUNNELLS, IA.
STRATFORD, 1A
SWAN, 1A
WEBSTER CITY, 1A

W DES MOINES, IA.

FORT DODGE, IA
ROCK ISLAND, IL
ROCK ISLAND, IL
WASHINGTON, DC

21p
50036
50220
50003
50249
50595
50208
50228
52577
52577
50138
50214
50309
50237
50118
50047
50530
50501
50311
50212
50047
50501
50036
50118
50119
50131
50138
50557
50156
50219
50223
50317
50226
50237
50595
50252
50595
50265
50501
61201
61204
20314

1
1
1
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LAST NAME

BRANSTAD

BLACK

BLANSHAN

BUHR

CONNORS

DIELEMAN

GENTLEMAN

HALL

HISLER

HAVERLAND

HOLVECK

IOWA DEPT. ECON. DEV.
IOWA DEPT. OF NAT. RES.
IOWA DEPT. OF NAT. RES.
IOWA DOT, PROG MGMT.
IOWA DEPT. OF TRANSPORTATION
IOWA WILDLIFE FEDERATION
IOWA DEPT. SOIL CONS.
KINLEY

LUNDBY

MANN

MAYBEE

METCALF

NYSTROM

OFC. OF THE GOVERNOR
OFICE OF THE STATE ARCHEOLOGIST
PALMER

PARKER

RIORDAN

READINGER

RUNYAN

SCHWENGELS

SOORHOLT2

SCHRADER

SHERZAN

SKOW

SECRETARY OF AGRICULTURE

FIRST NAME

HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE

TERRY
DENNIS
GENE
FLORENCE D.
JOHN H.
WILLIAM W.
JULIA B.
HURLEY
VICTOR A.
MARK A.
JACK

DIV. OF COMMUNITY PROG.

ATTN: MR,
ATTN:
ATTN:
ATTN:
ATTN:

HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE

BILL FARRIS

WILDLIFE BUREAU
G. GENE JONES
NANCY BURNS
ROGER TUCKER
ATTN: MR,

LYLE AGELL
GEORGE R.
MARY A.
THOMAS, JR.
GEORGE F.
JANET
JACK N.

ATTN: DOUGLAS GROSS

HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE
HONORABLE
ATTN: MR.

WILLIAM C.
EDWARD G.
JAMES R.
DAVID M.
LARRY
FORREST V.
JOHN E.
DAVE

GARY

BOB

DALE COCHRANY

ADDRESS

STATE CAPITOL

ROUTE 1, BOX 77
RURAL ROUTE, BOX 137
127 30TH ST.

316 E 22ND ST.

518 WOODLAWN DRIVE
2814 FOREST DR.
RURAL ROUTE BOX 174A
CITY HALL

852 NW. 90TH PLACE
2203 34TH ST.

200 E. GRAND AVE.
WALLACE STATE OFC. BLDG.

CITY, STATE

DES MOINES, IA.
GRINNELL, IA.
SCRANTON, IA.
DES MOINES, IA.
DES MOINES, IA.
PELLA, I1A.

DES MOINES, IA.
OXFORD JUNCTION,

WEBSTER CITY, IA.

POLK CITY, IA.

DES MOINES, IA.
DES MOINES, IA.
DES MOINES, IA.

WALLACE STATE OFFICE BLDG.DES MOINES, IA.

800 LINCOLN WAY

826 LINCOLN WAY

3125 DOUGLAS, SUITE 103
STATE CAPITOL COMPLEX
5006 SW. 18TH ST.
1240 14TH ST.

4049 LOWER BEAVER RD.
P.0. BOX 550

1803 79TH ST.

115 CLINTON

CAPITOL BUILDING
UNIVERSITY OF 10WA
1340 €. 330 ST.

ROUTE 1, BOX 128

BOX 11

5417 AURORA #139
MAYOR

ROUTE 2, BOX 408
RURAL ROUTE

RURAL ROUTE 2

4004 15TH ST.

604 DIVISION ST.
CAPITOL BUILDING

AMES, 1A.

AMES, IA.

DES MOINES, IA.
DES MOINES, IA.
DES MOINES, IA.
MARION, IA.

DES MOINES, IA.
BOONE, 1A

DES MOINES, IA.
BOONE, IA.

DES MOINES, IA.
10WA CITY, IA.
DES MOINES, IA.
MINGO, IA.
WAUKEE, IA.

DES MOINES, IA.
STRATFORD, IA.
FAIRFIELD, IA.
MELBOURNE, IA.
MONROE, A

DES MOINES, IA.

GUTHRIE CENTER, IA.

DES MOINES, IA.

50139
50112
51462
50310
50317
50219
50312

.52323

50595
50226
50310
50309
50319
50319
50010
50010
50310
50319
50315
52302
50315
50036
50310
50036
50309
52242
50317
50168
50263
50310
50249
52556
50162
50170
50313
50115
50319
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LAST NAME

IOWA DEPT OF NAT RESOURCES

SOIL CONS. SERVICE

STATE HIST. PRES. OFFICER
VAN MAANEN

WILDLIFE RESEARCH STATION

AREA XV REG. PLAN. COMM.
BOARD OF SUPERVISORS
BOARD OF SUPERVISORS
BOARD OF SUPERVISORS
BOARD OF SUPERVISORS
BOARD OF SUPERVISORS
BOARD OF SUPERVISORS
CENTRAL 10OWA

CITY HALL

CITY CLERK

DEPT. OF PARKS & REC
DES MOINES PARKS & REC
DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

FIRST NAME

ATTN: MR. ARNIE SOHN
STATE CONSERVATIONIST
HISTORICAL BUILDING
HONORABLE HAROLD
ATTN: DICK MCWILLIAMS

ATTN: ELLEN FOUDREE, DIR.

ATTN: WILL PRATHER
WARREN CO. COURTHOUSE
TOURISM REGION

MR. GARY SCOTT

ATTN: MR, STEVE DRAKE
ADEL PUBLIC LIBRARY
ALTOONA PUBLIC LIBRARY

BONDURANT COMMUNITY LIBRARY

CALLENDER LIBRARY
CARLISLE LIBRARY
COLFAX LIBRARY

COWLES LIBRARY

DALLAS CENTER L1BRARY
DAYTONA LIBRARY

DE SOTO PUBLIC LIBRARY
DES MOINES LIBRARY

DES MOINES LIBRARY
DEXTER PUBLIC LIBRARY
EDDYVILLE PUBLIC LIBRARY
ERICSON PUBLIC LIBRARY
FORT DODGE LIBRARY
GEISLER LRC

GOWRIE PUBLIC LIBRARY
GRIMES PUBLIC LIBRARY

ADDRESS

WALLACE STATE OFFICE BLDG

210 WALNUT S7.-693 FED BLG

E. 12TH & GRAND AVE.
RURAL ROUTE 5
RR 1

P.0. BOX 1110

HAMILTON COUNTY COURTHdUSE

JASPER COUNTY COURTHOUSE
MAHASKA COUNTY COURTHOUSE
MARION COUNTY COURTHOUSE
POLK COUNTY COURTHOUSE
P.0. BOX 297

P.0. BOX 1491

P.0. BOX 410

P.0. BOX 218

217 S5TH STREET

3226 UNIVERSITY AVE.

820 PRAIRIE

700 1ST AVE. S.

103 MAIN S.E.

THOMAS ST.

135 SCHOOL ST., BOX S
WALNUT & LOCUST

25TH & UNIVERSITY

150 WALNUT

410 E. WALNUT
100 LOCUST ST.
1305 UNIVERSITY

BOX 348

702 GREENE ST.
605 1ST AVE. N.
CENTRAL COLLEGE
1204 MARKET

213 S. MAIN

CITY, STATE

DES MOINES, IA.
DES MOINES, IA.
DES MOINES, IA.
OSKALOOSA, IA.
BOONE, IA.

OTTUMWA, IA.
WEBSTER CITY, IA.
NEWTON, IA.
OSKALOOSA, IA.
KNOXVILLE, IA.
DES MOINES, IA.
INDIANOLA, IA.
NEWTON, A
JOHNSTON, IA.
STRATFORD, IA.

W DES MOINES, IA
DES MOINES, IA.
ADEL, IA.
ALTOONA, IA.
BONDURANT, 1A.
CALLENDER, IA.
CARLISLE, IA.
COLFAX, IA.

DES MOINES, IA.

DALLAS CENTER, IA.

DAYTON, IA.

DE SOTO, IA.
DES MOINES, IA.
DES MOINES, IA.
DEXTER, IA.
EDDYVILLE, IA.
BOONE, IA.

FORT DODGE, IA.
PELLA, IA.
GOWRIE, IA.
GRIMES, IA.

50309
50309
50319
52577
50036

52501
50595
50208
52577
50138
50307
50125
50208
50131
50249
50265
50311
50003
50009
50035
50523
50047
50045
50311
50063
50530
50069
50308
50314
50070
52553
50036
50501
50219
50543
50111
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LAST NAME

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

DIRECTOR

FORT DODGE MESSENGER
GOVT DOCS PROCESSING UNIT
POLK CO. CONS. BOARD
SERV. DIR.

JIM HAMAN

KNOXVILLE JOURNAL EXPRESS
KCCI-TV

KBOE RADIO

KWKY RADIO STATION
MAHASKA CO. CONS. BOARD
MARION CO. CONS. BOARD
MIDAS COUNCIL OF GOVRMT.
MARION COUNTY NEWS
OSKALOOSA HERALD

THE LIBRARIES

THE REGISTER-NEWS
UNIVERSITY OF NORTHERN IA.

..........................

BAR "G" RANCH

DES MOINES ROWING CLUB
EDWARDS, KEITH

GILBERT

FIRST NAME

INDIANOLA PUBLIC LIBRARY
KIRKENDALL LIBRARY
KNOXVILLE PUBLIC LIBRARY
LEHIGH PUBLIC LIBRARY
MADRID PUBLIC LIBRARY
MITCHELLVILLE LIBRARY
NEW SHARON LIBRARY
NEWTON PUBLIC LIBRARY
OGDEN PUBLIC LIBRARY
OSKALOOSA PUBLIC LIBRARY
PERRY PUBLIC LIBRARY
POLK CITY LIBRARY
STRATFORD LIBRARY

CARNEGIE-VIERSEN PUB. LIBRARY

WOODWARD LIBRARY

ATTN: RUSS ROBERTS

ROOM 184, PARKS LIBRARY
DIRECTOR

MAYOR
ATTN: MS. CAROL ROLAND
ATTN: GREGG LAGAN

DIRECTOR

4TH FLOOR

ATTN: MS. MYTRTLE PAYNE
MANAGING EDITOR

DOCUMENTS DEPARTMENT

AL EHLEY, BIOLOGY DEPT.

ATTN: FEROLD GRANT
ATTN: JEFFREY DODGE
SUITE G

DR. WILLIAM H.

ADDRESS

106 W. BOSTON

410 W. 1ST ST.

213 E. MONTGOMERY
MAIN STREET

107 WEST 2ND STREET
204 CENTER AVE. N.
107 W. MAPLE

400 AVE. W.

301 S. MARKET STREET
2ND & WILLIS
P.0. BOX 249.

823 BROADWAY

124 S. MAIN

P.0. BOX 659

10WA STATE UNIV.

JESTER PARK

P.0. BOX 6450

P.0. BOX 218

P.0. BOX 458

888 9TH, BOX 10305

P.0. BOX 380

BOX 662

2254 - 200TH STREET
MARION CO. COURTHOUSE
200 N. 10TH ST. - W SIDE
114 E. MONROE ‘
P.0. BOX 530

COLORADO STATE UNIVERSITY
102 S. MAIN ST.

2376 FILLMORE ST.
P.0. BOX 37363
515 N. JEFFERSON
701 N. C

CITY, STATE

INDIANOLA, IA.
ANKENY, IA.
KNOXVILLE, IA.
LEHIGH, IA.
MADRID, IA.
MITCHELLVILLE, A.
NEW SHARON, IA.
NEWTON, 1A.
OGDEN, IA.
OSKALOOSA, 1A.
PERRY, IA.

POLK CITY, IA.
STRATFORD, I1A.
PELLA, IA.
WOODWARD, 1A.
FORT DODGE, IA.
AMES, I10WA.
GRANGER, IA.
JOHNSTON, IA.
STRATFORD, 1A
KNOXVILLE, 1A.
DES MOINES, IA.
OSKALOOSA, IA.
DES MOINES, IA.
NEW SHARON, IA.
KNOXVILLE, 1A
FORT DODGE, IA.

PLEASANTVILLE, IA.

OSKALOOSA, 1A.
FORT COLLINS, CO.
MADRID, IA.

CEDAR FALLS, IA.

SWAN, IA.
HONOLULU, HI
INDIANOLA, IA
INDIANOLA, IA.

ue

50125
50021
50138
50557
50156
50169
50207
50211
50212
52577
50220
50226
50249
50219
50276
50501
50011
50109
50131
50249
50138
50306
52577
50303
50207
50138
50501
50225
52577
80523
50156
50614

50252
96837
50125
50125
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LAST NAME

GREATER PEORIA CONTRACTORS
HLKB ARCHITECTURE

IZAAK WALTON LEAGUE
Kopp

LEROY

MILLER

NORRIS

PELLA VOLKSWEG

STANLEY CONSULTANTS
VEENSTRA & KIM, INC.,
WEBBS COUNTRY CAMPING
WOODWARD, DAVIS & ROSSI
ZINGSHEIM

FIRST NAME

ATTN: MR. CAL LEWIS
ATTN: MR. LARRY HUTCHINSON
MARK

DICK

CHARLES

MIKE

ATTN: FRED KREYKES
ATTN: MR. ED SLATTERY
JOHN KURSITIS

ATTN: DALE WEBB

ATTN: JAMES C. DAVIS
PATRICIA

ADDRESS CITY, STATE
512 W. MAIN ST, PEORIA, IL.
FLEMING BLDG., SUITE 202 DES MOINES,
4343 VALLEY DRIVE DES MOINES,
722 18TH STREET, APT 12  DES MOINES,
2500 HOLCOMB AVE. DES MOINES,

RR #2, KENNEDY PARK FORT DODGE,
819 1ST AVE. S. FORT DODGE,
707 MAIN ST. PELLA, IA.

100 CT. AVE., SUITE 240 DES MOINES,

300 W BANK BLDG 1601 22 STW DES MOINES, IA
HARTFORD, I[A.

2312 CARPENTER PL.
700 WALNUT STREET
E. 1ST & DES MOINES ST.

DES MOINES,
DES MOINES,

ED-DG
ED-C
ED-G
ED-H
PD
PD-C
PD-E

00-R
oc

PA
PP-M
PP-P
RE
IM-CL

1A
1A
1A
1A
IA.
IA.

IA

IA
IA.

21p

61606
50309
50315
50314
50310
50501
50501
50219
50309
50265
50118
50309
50307

REPORT NOTICE
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