DEPARTMENT OF THE ARMY
ROCK ISLAND DISTRICT. CORPS OF ENGINEERS
CLOCK TOWER BUILDING—P.0. BOX 2004
ROCK ISLAND, ILLINOIS 61204-2004

REFPLY TO

ATTENTION OF: January 11, 1991

Planning Division

SEE DOCUMENT DISTRIBUTION LIST

Enclosed is a copy of the Feature Design Memorandum
(FDM) with Environmental Assessment (EA) and an unsigned
copy of the Finding of No Significant Impact (FONSI)
for the Des Moines Recreational River and Greenbelt,
Multi-Purpose Trail, Red Rock, Segment II. This document
addresses proposed construction of a segment of multi-
purpose trail along the north side of Lake Red Rock,
Marion County, Iowa.

The FDM is being circulated for a 30-day public
review period, commencing from the date of this letter.
If, at the end of the 30 days, no comments are received
that alter the determination that no significant environ-
mental impact will result, the FONSI will be signed and
kept on file at the Rock Island District, Corps of
Engineers, office.

Please send any comments to the address listed below:

District Engineer

U.S. Army Engineer District, Rock Island
ATTN: Planning Division

Clock Tower Building - P.O. Box 2004
Rock Island, Illinois 61204-2004

Sincerely,

ochn R. Brown
Colonel, U.S5. Army
District Engineer
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FEATURE DESIGN MEMORANDUM #6
WITH ENVIRONMENTAL ASSESSMENT
DES MOINES RECREATIONAL RIVER AND GREENBELT
MULTI-PURPOSE TRAIL
RED ROCK SEGMENT II

I. INTRODUCTION

A, Proiect Authority

The Des Moines Recreational River and Greenbelt (hereinafter
referred to as the Greenbelt) was funded and authorized by Public Law 99-
88 as approved on August 15, 1985. The project calls for the
development, operation, and malntenance of a recreational area on, and
along, the Des Moines River from U.S. Highway 20 in Fort Dodge, Iowa,
downstream to relocated U.S. Highway 92 in the vicinity of the Red Rock
Dam,

Red Rock Multi-Purpose Trail, Segment II is one of several
Greenbelt projects. Segment II involves the construction of 10,700 feet.
of asphalt surfaced bike trail along the north shore of Lake Red Rock.
Segment II begins at Howell Station Campground and ends halfway between
North Qverleok and Wallashuck Recreation Area Campgrounds (See Figure 1).
Segment II will connect Segments I and III. Segment I involves the
construction of a bridge over the Des Moines River in the vicinity of
Howell Station Campground. Segment III begins where Segment II ends and
runs along the north shore of Lake Red Rock to State Highway l4&.

B. Purpose and Scope

The purpose of this report is to establish the preject requirements
and to evaluate the project on the basis of engineering, economic, and
environmental wviability. The report includes a project description,
engineering consideration, economic analysis, and environmental
assessment.

C. General Design Memorandum

The General Design Memorandum (GDM) for Greenbelt covers the
administration, comprehensive plan, plan for initial development and
coordination of this project, and discusses the conditions for Federal
participation. The comprehensive plan addresses the entire Greenbelt,
The Red Rock Multi-Purpose Trail, Segment II project is one of the
projects included in the comprehensive plan.
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D. Advisory Committee

An advisory committee was established In accordance with the Conference
Report on H.R. 2577, dated July 29, 1985. This committee is composed of local
officials from the cities, counties, and state govermnments in the Greenbelt
project areas as well as from the Corps of Engineers. At the September 4,
1987 meeting, the advisory committee recommended nine separable projects,
including the Red Rock Multi-Purpose Trail, Segment II project, to the Corps
of Engineers for construction,

E. Principles and Guidelines

Principles and Guidelines activities were accomplished by a combinaticn
of activities documented in the September 1987 General Design Memorandum (GDM)
and Programmatic Environmental Impact Statement (PEIS), in the workings of the
Advisory Committee, and in this report. A number of alternmatives for the
overall project were addressed in the PEIS and the plans were formulated in
the GDM for each separable element in coordination with the local sponsors and
the Advisory Committee. Extensive public involvement activities and public
meetings have been conducted on a continuing basis under the guidance of the
Advisory Committee. '

F. Local Sponsor

The Red Rock Multi-Purpose Trail, Segment II, is not cost-shared with a
local sponsor. The project is funded entirely by the Federal government. The
Corps of Engineers is the project sponsor.

G. Other Feature Design Memorandums

Draft FDM to NCD Final FBM

No, Title COE_for Approval Approved
FDM #1 - Bennington Bridge Access May 1986 Jun 1986
FDM #2 - Jester Park Campground Feb 1989 Jun 1989
Improvements

FDM #3 - Multi-Purpose Trail, Red Rock, May 1989 Aug 1989
Segment 1

FDM #4 - Lutheran Hospital Bike Trail Jan 1990 Jul 1990
Segment

FDM #5 - Dragoon Trall Scenic Road Route Jan 1990 -

II. DESCRIPTION OF PROJECT

A. Project Location and Description

1, Project Location: The project is located in the tailwater area
and along the north shore of Lake Red Rock in Marion County, Iowa.



2. Project Description: The trail in this project is 10,700 feet in .
length. It has an asphalt paved width of 10 feet with 2-foot granular surfaced
shoulders on each side of the trail. The trail will cross beneath Marion County
Highway T-15 via a 12'Wx10°Hx200'L concrete underpass. It will cross one stream via
a 360 foot-long bridge. The terrain the trail passes through is hilly and includes
both forested and grassland areas,

B. Design and Construction Considerations

1. General Considerations: The proposed alignment was selected because
it minimized alterations of the natural terrain and vegetative cover and maintained
gradients and curves that would not be too difficult for the users to negotiate.
Several different alignments were considered.

Geometrics to include horizontal alignment, vertical alignment and cross
sections are based on 1981 American Association of State Highway and Transportation
Officials (AASHTO) criteria for the development of new bicycle facilities. Grades
on the trail are kept below or close to five percent. All of the horizontal curves
have a design speed between 20 and 30 miles per hour. The trail is 10-feet wide to
accommodate both bicycle and pedestrian traffic,

The proposed trail was selected because it provides a recreational facility
that best meets both the operational and environmental requirements. .

2. Hydrology and Hydraulles: Pool Stage Hydrographs were developed for
Lake Red Rock (See Plate 2). The full flood control pool elevation is 780 feet msl,
As shown on plate 2, the duration of elevation 780 is less than 1 percent. The
frequency of the reservoir reaching elevation 780 msl has a probability of less than
1 percent or on an average less than once every 100 years. No part of the proposed
primary alignment lies below elevation 780 msl. An alternate alignment involves
constructing a portion of the trail below elevation 780 msl. This alternate
alignment is discussed in more detail in Section II.G,

The trail crosses one significant stream and many small drainages. Culvert
sizes were selected based on data obtained from watershed areas and runoff
predictions.

The trall crosses over a stream at Statiom 97+80. The stream has a drainage
area of 0.1l square miles. Using Iowa Regression Equations for Hydrologic Region 3,
culvert sizes were selected based on a 100-year discharge of 260 cubic feet per
second coincident with a 5-year Lake Red Rock Pool tailwater elevation of 760.0 msl.
It was determined that two 54 inch diameter reinforced concrete pipe culverts would
accommodate the design discharge. The culverts will be 260 feet in length and have
a maximum ponding inlet elevation of 770.0 msl. Crossing the stream via culvert and
embankment was compared to crossing the stream via a bridge. A bridge crossing was
determined to be econcmically and environmentally a better alternative. A more
detailed discussion of each alternative is found in Section II F,

3. Geotechnical: The topsoil will be stripped along the entire trail
alignment to a minimum 6 inch depth and the subgrade will be compacted. Slopes from
cuts and embankments will be 3 horizontal te 1 vertical. _ .



Soil borings are being taken at the underpass site and at the bridge
site. The borings will be taken to a depth of 25 feet or until bedrock is
encountered. The subsurface information obtained from the borings will be
used to verify the proposed designs. Specifically pile depths and footing
sizes will be verified. Hand augered borings are being taken along the
proposed alignment in areas other than the underpass and bridge sites. These
samples will be analyzed to give an estimate of soil conditioms along the
trail alignment.

4., Structural:

a. Highway T-15 Underpass: A design analysis was made for the concrete
tunnel underpass below Highway T-15. The tunnel will be constructed in an
open-faced cut through the existing highway embankment. The underpass will be
200 feet long, 12 feet wide and 10 feet high. Width and height dimensions
meet AASHTO guidelines for bicycle facilities. During comstruction, traffic
will be allowed to pass along one-lane and the shoulder so the highway will
not have to be closed or traffic detoured. A detailed analysis of the
underpass is found iIn Appendix A.

b. Bridge at Station 97+80: The trail crosses over a stream and large
ravine at Station 97+80. As discussed in Section II-F a bridge crossing was
determined to be the best means of crossing the stream. 7Two different types
of bridges are being considered, Following is a brief discussion of each. -

A timber bridge at the site would be 360 feet in length and 12 feet
wide. The bridge would have fifteen 24-foot-long spans supported by fourteen
3-pile timber trestles and two timber abutments., The bridge riding surface
would be 40 feet above the stream at its highest point and have 4.5 foot high
timber railings on each side. The preliminary design for the bridge has the
piles being driven to a below surface depth of 20 feet. When subsurface
exploration and analysis is complete the pile depth will be verified.

A steel bridge at this site would also be 360 feet in length and 12 feet
wide. A steel bridge would have three 120-foot-long spans supported by two
concrete piers and twe concrete abutments. A steel bridge would also be 40
feet above the stream at its highest point and would have 4.5 foot high steel
railings on each side. The bridge spans would be preengineered, prefabricated
steel truss spans., Once subsurface exploration and analysis at the bridge
site is complete preliminary designs for the bridge abutments and two concrete
plers will be completed. Cost estimates will then be calculated for the steel
bridge.

The cost of a timber bridge is estimated at $ 250,000. When the
estimated cost of the steel bridge is determined it will be compared to the
estimated cost of the timber bridge. Since environmental and other
considerations are generally the same for each bridge the most econcmical
bridge will be selected to cross the stream.



C. Real Estate Requirements

1. Purchase of Private Land: The proposed trail will require the
purchase of approximately 1.5 acres of privately-owned property. The trail
alignment crosses the U,S5. Govermment property boundary at station 98400,
traverses across 830 feet of private property then crosses back to U.S.
Government owned property at station 106+30,

2. Private Land Owners: On July 12, 1990 and again on
September 25, 1990, meetings were held between the owners of the subject
property and Corps of Engineers personnel. The owners are willing to sell
the property to the U.S., Government for the construction of a multi-purpose
trail.

3. Alternative to Purchase of Private Property: The alternative to the
putrchase of private property is to stay within government boundaries by
following the government property line down to the edge of Lake Red Rock and
around a peninsula. The alternative traill alignment will cost approximately
$242,000 more than the proposed alignment and will have 2,400 feet of trail
below the flood pool elevation of 780 feet. A detailed discussion of the
proposed and alternative alignments is found in Section II G. :

D. Operation and Maintenance Considerations

1. Operation: The project will be operated by the Federal government.
Operation will include enforcing applicable load limits, wvehicle restrictions,
and closure devices required to maintain the safe operation of the facility.

2. Maintenance: The project maintenance will be the responsibility of
the Federal government. Maintenance activities will include shoulder and
pavement Inspection and repair, culvert inspection, culvert cleanout and
repair, bridge inspection and repair, pavement markings, traffic control sign
replacements, and mowing adjacent to grassed areas as required.

E. Hipghway T-15 Crossing Considerations

Between Howell Station Campground and North Overlook Campground the
trall must cross Highway T-15, an asphalt-surfaced, two-lane highway. The
area where the highway and trail intersect is a 55 mph zone in a rural area.
According to a count taken by the Iowa Department of Transportation, the
average number of vehicles per day for this section of highway is 3,010. The
traffic is composed mainly of commuter and truck traffic between the towns of
Pella and Knoxville. Several alternatives for crossing the highway were
considered. Following is a brief summary of each alternative.
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light was considered. Criteria from the U.S. Department of Transportation as
presented in the 1988 Manual on Uniform Traffic Control Devices was used to

At-Grade Crossing: An at-grade crossing with a push button stop

determine the necessity for a traffic signal at the subject intersection. An
analysis of the factors contained in eleven different warrants was conducted.
Because of the volume and spacing of the traffic at the Intersection, none of
the warrants investigated warranted the installation of a traffic signal.

Since a traffic signal is not warranted at the intersection, a stop sign
crossing was considered. Individuals using the bike trail include both
children and adults and will be either pedestrians or bicyclists. Because of
the nature of the highway (Rural, 55 mph zone, large trucks and heavy use) at
the traill crossing and the nature of the trail users, a stop sign Iintersection
poses on unacceptable safety risk.

An at-grade crossing using either a traffic signal or stop sign was
determined to be an unacceptable alternative for crossing Highway T-15.

2. Bridge Crossing: A bridge crossing is an acceptable alternative in
terms of safety, aesthetics, and usability. However, because of the the
terrain at the crossing site, a bridge crossing would require an alignment of
3,100 lineal feet through a natural hardwood forest. Since 1t is desirable to
minimize disturbance to this forest, an alternative which required less
alignment would be better. Also a bridge would require periodic maintenance
and inspections throughout its design life. An alternative that requires less
maintenance and inspections would also be a better alternative.

3. Tunnel Crossing: A tunnel crossing was considered and compared to
the only other viable option, a bridge crossing. The tunnel crossing would
require an alignment through the hardwood forest (mentioned above) of only
1,800 lineal feet as opposed to 3,100 lineal feet for the bridge. The
proposed tunnel would be a 12'W X 10'H X 200'L reinforced concrete box
culvert. The maintenance of the box culvert will be substantially less than
that required for the bridge. The cost of a 200 foot reinforced concrete box
culvert is $215,000., This estimate includes the cost of the culvert,
excavation, route detour, and associated trail leading from the base of the
bill to the crossing site. The cost of a 200 foot three-span bridge is
$254,000. This estimate includes the cost of the bridge, two peers,
abutments, site work, and associated trail leading from the base of the hill
to the crossing site.

After considering initial cost, cost of maintenance, and disturbance to
existing natural resources, the tunnel crossing option was selected. Crossing
the road via a tunnel will offer a cost effective, safe, low maintenance, and
environmentally desirable solution.



F. Stream Crossing Considerations

The trail crosses over a stream at station 97+80. Two alternatives were
considered for crossing the stream. Following 1s a brief summary of each
alternative.

1. Culvert and Embankment Crossing: Crossing the stream via culvert
and embankment would require 20,700 cubic yards of fill material, the clearing
of approximately one acre of hardwood forest and the construction of two 54
inch diameter by 260-foot-long reinforced concrete pipe culverts. The top of
the embankment would be approximately 35 feet above the streambed and the
embankment would cover a one-acre area. The construction of such a large-
embankment would require the purchase of land beyond that which adjoining
property owners are willing to sell. An advantage of a culvert and embankment
crossing would be low operation and maintemance costs. Disadvantages of a
culvert and embankment crossing would be environmental impacts, lack of
aesthetics, land acquisition and high initial cost. The cost of two culverts,
18,000 cubic yards of embankment, and associlated clearing and grubbing is
$279,000.

2., Bridge Crossing: Crossing the stream via a bridge would require the
construction of the bridge abutments and piers, the bridge superstructure, and
the bridge approach and exit. The construction of a bridge would require no
clearing other than that in the immediate vicinity of the bridge. Adjoining
land owners are willing to sell the property required for ,the construction of
a bridge. Disadvantages of a bridge crossing would be high maintenance costs
in relation to a culvert., Advantages of a bridge crossing would be
aesthetics, minimal alteration of existing natural terrain and lower cost in
relation to the culvert crossing. The cost of a 360-foot-long timber bridge
to include abutments, trestles, superstructure and associated site work is
$250,000. '

After considering initial cost, maintenance cost, aesthetics, alteration
to existing natural terrain, land acquisition and envirommental impacts, the
bridge crossing was determined to be the preferred alternative. A bridge will
blend in nicely with the forested area on both sides. It is an
environmentally desirable as well as cost effective solution.

G. Alternative to Purchase of Private Property Considerations

The proposed alignment requires the purchase of approximately 1.5 acres
of private property. The alternative to the purchase of private property is
to stay within govermment property boundaries by following the government
property line down to the edge of Lake Red Rock and around a peninsula as
shown in Figure 2,

The proposed alignment, hereafter referred te as the primary alignment
is 2,500 feet in length from its intersection with the alternate alignment at
station 82400 and station 107+00, The primary alignment invelves the clearing .
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of approximately one acre of forest, the construction of 2,500 cubic yards of
embankment, a 360 foot-long bridge, 2,500 lineal feet of asphalt trail, and the
purchase of approximately 1.5 acres of private property. The estimated cost of the
primary alignment to include land acquisition is $332,000.

The alternative to purchasing private property is to stay within government
boundaries, this alignment will be referred to as the alternate alignment. The
alternate alignment is 4,800 feet in length from its beginning at station 82+00 to
its end at station 107400 (See Figure 2). The alternate alignment will involve the
clearing of approximately one acre of forest, the construction of 27,000 cubic yards
of embankment, two 54 inch diameter concrete culverts, 4,800 linear feet of asphalt
trail and 9,700 tons of rock slope protection. The estimated cost of the alternate
alignment is $574,000.

The primary alignment has a minimum trail surface elevation of 785 feet.

Since the full flood control pool elevation at Lake Red Rock is 780 feet, the trail
will not be inundated during times of high water. The alternate alignment, however,
is below the flood pool elevation of 780 feet for 2,400 of its length. The lowest
elevation of the alternate trail alignment is 755 feet resulting in a percent time
underwater of 5 percent. As shown in Plate 2 - Hydrologic Data, the time the trail
would be underwater would most likely be during the spring and summer months, a high
use time for the trail.

The alternate alignment will require the construction of embankment and slope
protection below the calculated ordinary high water elevation of 743.5 feet.
Approximately 1,000 cubic yards of earth fill and 500 cubic yards of rock slope
protection will be placed below ordinary high water. Water quality certification
has been requested from the state of Iowa. A copy of this request is in Appendix C.

After considering costs, Ilmpacts to the environment, and the amount of time
the trail would be unusable because of flood pocl levels, it was determined that the
primary aligument is the best alternative. The primary alignment will cost $242,000
less than the alternate alignment, will not be inundated during times of flooding,
and is envirommentally a more desirable solutionm.

10



H. Cost Estimate

The project comstruction cost estimate is shown in Table 1.

TABLE 1

PROJECT CONSTRUCTION COST ESTIMATE

OCTOBER 1990 PRICE LEVEL

Account
Code Item Quantity Unit Price

14, RECREATION FACILITIES
15.0.3.-  Bicycle Trail
14.0.3.B Mobilization and 1 JOB SUM

Demobilization
14.0.3.B Clearing and Grubbing 5.3 ACR  2,670.00
14.0.3.B Stripping 6,200 cY 1.35
14.0.3.B Embankment, Compacted, 20,200 CY 3.00

Imperv.

14.0.3.B Crushed Stone Base/ 2,800 cY 27.00

Shoulders
14.0,3.B Prime Coat 6,200 GAL 1.08
14.0.3.B  ACC Pavement, 2" Lift 1,405  TON 33.00
14,0.3.B  Paint Striping 10,700 LF 0.25
14.0.3.B Guard Rails, Timber 1,000 LF 8.25
14.0.3.B Guard Ralls, Steel 1,400 LF 12.60
14.0.3.B Signage 1 JOB SUM
14.0.3.B Seeding 11.2 ACR 1,140.00
14.0.3.B Underpass, Cast In Place 200 LF 575.00
14.0.3.B RCP Culverts 1 JOB SUM
14.0.3.F Timber Testle Bent Bridge 360 LF 660.00
14.0.3.B Bedding Stone 1G5 TON 19.10
14.0.3.B  Riprap 300 TON 22.60
14.0.3.-  SUBTOTAL, Bicycle Trail

Contingencies, Average of 9.7%
14, TOTAL, RECREATION FACILITIES

REASONS FOR CONTINGENCIES

1 - QUANTITY UNKNOWNS 2 - UNKNOWN SITE 3 - UNKNOWN HAUL
CONDITIONS DISTANCE

The project cost summary 1s shown in Table 2,
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10,047 1,047

14,151 1,415

8,370 1,674

60,600 12,120
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75,600 3,780

6,696 670
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2,675 134

8,850 1,770
17,640 3,534
4,000 800
12,768 1,915
115,000 11,500

29,729 7,432
237,600 11,934
2,006 401
6,780 1,356
659,300
63,800
723,100

4-UNIT PRICE
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10%
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TABLE 2

PROJECT COST SUMMARY
DIVISION OF COST

OCTOBER 1990 PRICE LEVEL

CURRENT FULLY FUNDED
WORKING ESTIMATE ESTIMATE
ACCOQUNT FEATURE {CWE) {FFE)
01- Lands and Damages 11,000 11,000
14.- Recreation Facilities 723,100 761,400
30- Planning, Engineering and 190,100 -190,100
Design

31- Construction Management 65,800 65,800
TOTAL PROJECT COST $ 990,000 $1,028,300

Hotes: Construction scheduled for March 1991 - October 1992, Fully

Funded Estimate (FFE) is based on midpoint of construction date

of 1 January 1992, resulting in inflation factor of 1.053, per CECW-B
memorandum dated 12 February 1990, subject: Factors for Updating Study/-
Project Cost Estimates for the FY 1992 Budget Submission. TFactor only
applied to construction costs.
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I, Economic Analysis

Introduction. This analysis examines the economic feasibility of
constructing an additional 2.0 miles of multi-purpose trail to connect
existing recreation facilities at Lake Red Rock, Marion County, Iowa. The
proposed trail would enhance the recreation experience afforded at the
Federally owned and managed park complex. In addition, the trail segment
would help fulfill current and future demand for trail facilities in central
Iowa,

Existing Conditions. Existing facilities at Lake Red Rock include 3.5
miles of multipurpose trail.l/ The existing trail system is located near the
tailwater recreation areas, and crosses the Des Moines River at Howell Station
Recreation Area. The trail connects four day use and overnight recreation
areas, and is heavily used by walkers, cyclists, and others.

Trail System Improvements. The project proposes construction of 10,700
feet of additional multi-purpose trail at Lake Red Rock. The new trail would
connect to the existing trail at Howell Station, and would follow a
northwesterly path to the North Overlook Recreation Area (see Figure 1 of page
2 of this report).

Construction of the new trail would help fulfill current and forecasted
public demand for recreation trails suitable for hiking, walking, cycling, and
cross country skiing. The need for additional miles of trail is supported by
the market analysis provided in the Des Moines Recreational River and
Greenbelt General Design Memorandum (GDM). The GDM reported that over 500
additional miles of trail would be required to fulfill Greenbelt market area
demand through 1995, due to the increasing popularity of trail recreation.

The proposed multi-purpose trail would enhance recreation opportunities for
trail users at Lake Red Rock and within the Des Moines Recreational River and
Greenbelt boundaries.

1/ The trail bridge proposed in the Des Moines Recreational River and
Greenbelt Feature Design Memorandum No. 3 is assumed constructed and
functionally complete.

Benefit Computation. The criteria to be used for selecting an
appropriate procedure for evaluating recreation projects is detailed in Figure
2.8.2 of the Principles and Guidelines, p. 69 (ER 105-2-40), The steps
indicated in the Principles and Guidelines result in selection of the Unit Day
Value Method for determining the benefits associated with the proposed trail
at Lake Red Rock {(see Table 3).

13



Table 3
Criteria for Selecting an Appropriate Procedure
for Evaluating Recreation Improvements at Lake Red Rock

Criteria Answer

Is a regional model available? No

If "No,” do uses affected involve
specialized recreation activities? No

If "No," do estimated annual wvisits _
affected exceed 750,0007 No

If "No,” do expected recreation costs
exceed 25 percent of expended total
project costs? Yes

If "Yes,” do specific annual Federal
recreation costs exceed §1,700,000
FY 90 ($1,000,000 FY 82)7 No

L]
I1f "No," then use Unit Day Values for
evaluating recreation benefits resulting
from the proposed project.

The selection criteria detailed in Table 3 allow consideration for the size of
the recreation benefit created and the nature of the activities affected,
Selection of a specific evaluation procedure is based on these components as
well as the relative importance of any specialized recreation activity, the
advantages of the respective methods, and cost considerations. TFollowing the
Principles and Guidelines decision criteria and considering the small scale of
the proposed project, the Unit Day Value Method was the preferred evaluation
procedure for this analysis.

A summary of the Unit Day Value Method assessment is provided in Tables 4 and
5. Table 4 provides an assessment of the trail for bicycle, hiking, and
jogging use, while Table 5 provides an assessment of the trail for cross
country skiing. As indicated in these tables, the proposed trail improvement
would provide an enhanced recreation experience, increased opportunity for use
of a longer multi-purpose trail, increased trail carrying capacity, improved
accessibility to and between Lake Red Rock recreation amenities, and increased
opportunity to view the envirommental features of the area. These benefits
are detailed in the Principles and Guidelines, Appendix 3 to Section VIII -
Unit Day Value Method.

Based on ER 1105-2-100, Revised Table 6-28 (FY90), the Unit Day Value of one
bicyclist/hiker or cross country skier using the existing trail network at
Lake Red Rock is $3.86 and $2.51, respectively. Following completion of the
proposed 2.0 mile trail linking the North Overlook and Howell Station
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Recreation Areas, this value for bicyclists/hikers would increase by 61 cents,
to $4.47 per recreationist; the value for cross country skiers would increase

by 1.17 cents, to $3.68 per recreationist,

Anticipated Use of New Trail. The Des Moines Recreational River and
Greenbelt General Design Memorandum (GDM) reported that a minimum of 3Q0
additional miles of multi-purpose trail within the Greembelt boundaries would
be required to fulfill demand through 1995. Based on the GDM market analysis,
it was assumed that the proposed 10,700-foot segment of trall at Lake Red Rock
would be fully utilized during the peak summer months of the bicyeling/hiking
recreation season, and during the winter months of the cross country skiing
season. Using the design criteria detailed in the GDM, a total of 5,421
walkers, hikers, and cyclists and 129 cross country skiers would use the trail
on a prime weekend day without overcrowding.
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Table 4

Unit Day Value Assessment for Recreation Experience on Multi-Purpose Trail at
Lake Red Rock, With and Without Project Conditions

Judgement Factor Points

for
Bicyclists and Hikers

Without With
Criteria Project Project Comments
Recreation 10.0 10.5 New trail would enhance recreation experience for bikers
Experience and other trail users, by linking recreation areas and
providing a longer, continuous trafl experience.
Availability 5.0 9.0 New trail would provide a unigque recreation experience
of in central lowa, based on length of total trail network,
Opportunity connections to high quality recreation areas, and safety
afforded by trail versus highway travel,

Carrying 8.0 10.0 New trail would be 10,700 feet long and would connect to

Capacity an existing segment of trail at the reservoir. The new
trail would allow increased use of existing recreation
amenities at the park complex, and would fulfill a portion
of latent demand for multi-purpose trails.

Accessibility 12.0 13.5 New trail would provide safe pedestrian/bicycle asccess
between recreation amenities at the eastern edge of the
reservoir. The new trail would access Link Howell Station
and North Overlook recreation areas.

Environmental 7.0 10.5 Kew trail would provide enhanced viewing of the reservoir and
surrounding wildlife habitat. Trail would provide viewing from
an elevated position on the bluffline overloocking the Lake.

Total Points 42.0 53.5

Point value $3.86 $4.47

Ket increase in value per bicyclist/hiker using trail = $0.61
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Table 5
Unit Day Value Assessment for Recreation Experience on Multi-Purpose Trail at Lake Red Rock, With and
Without Project Conditions
for
Cross Country Skiers

Judgement Factor Points

The new trail

Wi thout With
Criteria Project Project Comments
Recreation 0 3.5 New trail would provide an ideal opportunity for cross
Experience country skiing and other non-motorized winter trail use,
by linking recreation aress and providing a longer, continuous
trail experience,
Availability 1.0 4.0 New trail would provide a unique cross country skiing
of experience in central Iowa, based on length of the total
Opportunity trail network, comnections to high quality recreation areas,
and safety.
Carrying 1.0 g.0 New trail would be 10,700 feet long and would connect to
Capacity an existing segment of trail at the reservoir. The new
trail would allow increased winter use of existing recreation
amenities at the park complex, and would fulfill a portion of latent
demand for cross country skiing trails.
Accessibility 6.0 13.5 New trail would provide safe access between recreation
amenities at the eastern edge of the reservoir,
would Link the North Overlook and Howell Station recreation areas.
Envirormental 5.0 10.5 New trail would provide enhanced viewing of the reservoir and
surrounding wildlife habitat, Trail would provide viewing from an
elevated position on the bluffline overlooking the lake.
Tatal Points 13.0 40.5
Point value $2.51 $3.68

Net increase in value per cross country skier using trail = $1.17

17



Survey data for Rock Island District managed recreation areas indicate that 80
percent of all recreation takes place on weekends. Following the methodology
in the GDM, the maximum daily recreation use of the proposed new trail segment
(without overcrowding) was converted to peak monthly use:

Bicyclists/Hikers:
5,421 -:- 0.4 X 4.3 = 58,276
peak daily percent of weeks peak monthly
use of new recreation per : use of
trail occurring month proposed
on one trail

weekend day

Cross Country Skiers:

129 - 0.4 X 4,3 = 1,384
peak daily percent of weeks peak monthly
use of new recreation per use of

trail cccurring month proposed

on one trail
- weekend day

Peak monthly use was converted to estimated annual new trail use by applying
monthly recreation attendance trends at the Lake Red Rock complex. A summary
of recreation data for the Lake Red Rock recreation complex is provided in
Table 6.

Based on the data, the annual bicyclist/hiker recreation days of use for the
proposed 10,700-foot new trail would total approximately 154,800. Snow cover
was assumed sufficient to allow cross country skiing for 7 weeks each year,
based on consultation with CENCR geographers and Geographic Information
Services staff. Given snow coverage and attendance trends at Lake Red Rock,
the annual cross country skier recreation days of use for the new trail
segment would be about 2,300. These figures represents a conservative
estimate of annual use, as they assume no overcrowding of facilities.

A summary of monthly trail use for the proposed 10,700-foot segment of trail
is provided in Table 7. It should be noted that winter use of the trail would
include hiking, sightseeing, and general winter activities, in addition to
cross country skiing. ‘
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Table 6
Summary of Annual Recreatlion Data, Lake Red Rock
Fiscal Year 1990

FY 90
Month Recreation Days Percent
Qctober 335,200 8.8
November 204,900 5.4
December 101,300 2.6
January 41,000 1.1
February 48,300 1.3
March 116,500 3.0
April 141,300 3.7
Table 6 (continued)
May 556,000 14.6
June 603,000 15.8
July 729,900 19.1
August 491,600 12.9
September © 447,900 11.7
Total 3,816,900 100.0
Table 7
Expected Monthly Use of the Proposed
Red Rock Trail Segment II
Month Recreation Days Percent
January 3,356 1.1
February 3,967 1.3
March 9,153 3.0
April 11,289 3.7
May 44 548 14.6
June 48,207 15.8
July 58,276 19.1
August 39,359 12.9
September 35,698 11.7
October 26,850 B.8
November 16,476 5.4
December 7,933 2.6
Total 305,110 100.0



Average Annual Benefit. Assuming no change in annual visitation or use
of the new trail, 154,800 hikers/bicyclists and 2,300 cross country skiers
would benefit from the 10,700-foot s trail addition for the life ‘of the
project (50 years). Therefore, the average annual benefits for the trail
improvement would amount to $97,100 (154,800 x $0.61 + 2,300 x $1.17 =
$97,100).

Safety Improvements, The new trail would improve safety conditions for
pedestrians and bikers who currently utilize busy roadways and highways at the
reservoir to travel from one site to another. The proposed 10,700-foot trail
segment would conmect existing recreation areas and provide a grade separation
crossing (i.e., underpass or tunnel) at Highway T15 for use by recreationists.
Highway T153 is a two lane, paved U.S. Highway, featuring a 55 mile per hour
speed limit and 3,010 vehicle average daily traffic count.

The high speed of heavy vehicular traffic, combined with short sight distance
and numerous intersections with access roads makes the highway extremely
dangerous for recreationists to travel or cross. With the provision of a
grade separation crossing (i.e., underpass or tunnel), the trail would
effectively eliminate conflicts between motorists, bicyclists, and pedestrians
at the northern portion of highway T15, which crosses the dam.

Data from the Marion County, Iowa Sheriff's Department and Lake Red Rock
Reservoir indicate that four traffic accidents have occurred on Highway T15 in
1990, all of these within 1.5 miles of the proposed trail grade separation
crossing. Two of the 1990 accidents took place at the approximate location of
the trall underpass structure.

None of the accidents in 1990 involved fatalities; however, each resulted in
personal injuries and property damages. The estimated cost of the accidents
was $9,500 on average, based on American Association of State Highway and
Transportation 0fficials (AASHTO) data., The total annual accident cost for
the affected highway in 1990 was, therefore, $38,000,

This analysis assumes that the annual accident rate would remain at current
levels (four accidents per year) without the Segment II trail project,
Construction of the trail and grade separation crossing would improve safety
levels for the Highway T15 motorists, by reducing/removing pedestrians and
non-motorized recreation traffic. It is estimated that a 10 percent reduction
in Highway T15 accident costs would be realized following construction of the
proposed trail and grade separation crossing. Therefore, the average annual
benefit resulting from accident reductions following construction of the new
trail segment would total $3,800,

Average Annual Cost. Construction, operation, and maintenance costs
detailed in this report are presented at August 1990 price levels. Interest
during construction was not calculated as project benefits would accrue as
each phase of the trail construction is completed. A detailed cost estimate
is shown on Tables 1 and 2 and average annual costs computed at an 8-7/8
percent discount rate are shown on Table 8.
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Table 8
Summary of Annual Costs
Red Rock Traill Segment II
(8-7/8 Percent Discount Rate, August 1990 Price Levels, 50 Year Project Life)

Cost in Cost in
$1,000s $1,000s
Estimated Project Cost 990.0
Annualized First Cost B9.1
Annual Operation and
Maintenance . 3.0
Total Annual Ceost 92.1
Economic Summary. Table 9 presents a summary economic analysis for the

proposed recreation enhancement project. As indicated, the project is
economically justified, with net annual benefits totaling $8,800 and a
benefit-to-cost ratio of 1.10.

21



Table 9
Benefits and Cost Summary, Red Rock Trail Segment II
(8-7/8 Percent Discount Rate, August 1990 Price Levels, 50
Year Project Life)

Annual Benefit 100.9
Total First Cost 990.0
Annual Cost 92.1

Annualize First Cost (89.1)

Annual Operation and Maintenance ( 2.0)
Net Annual Benefit 8.8
Benefit-to-Cost Ratio 1.10

Sensitivity Analysis. This assessment measures only
those benefits realized by current recreationists traveling
the proposed multi-purpose trail. These benefits were based
on recreationists pursuing cycling, hiking, walking, and
jogging, and cross country skiing.

Additional benefits would be realized. The new trail
segment would likely result in increased use of affected
camping, picnic, and other recreation amenities at the
reservoir complex. Provision of a trail connecting the
affected recreation areas would also reduce the travel
distance and inconvenience associated with traveling between
these recreation areas by the existing roadway and trail
system. These benefits and others were not included in this
analysis in order to simplify the calculations; however,
with their inclusion, the resulting project benefits would
be even greater.
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J. Environmental Assessment

Purpose and Alternatives - The purpose of this environmental
assessment is to address the effects of construction of the trail
segment as described in Section II of this report. Alternatives to the
proposed action include the no Federal action alternative, and trail
construction following other alignments. Alternative alignments were
evaluated for the portion of the trail which crosses the dam access road
and for the portion which traverses the northwest quarter of Section 18.
These alternatives are described in detall in Section II.

The selected design will traverse a variety of landscapes and will
provide nonmotorized access between Howell Station and North Overlook
recreation areas on the north side of Lake Red Rock. With no Federal
action, no project impacts would occur; however, no leng-term benefits
to recreation would be expected.

Preliminary review of alternative trail alignments showed that
development of a bridge crossing over County Highway T-15, and locating
the trail within the flood control pool area, would increase the total
length of recreational trail provided by the project. However, these
alternatives would involve greater losses or disturbance of aquatic and
terrestrial habitat and existing recreational facilities. While this
would result in greater impacts to natural and recreation resources and
would be less economically feasible, long-term overall impacts are not
anticipated to be significant for any of the alternatives evaluated in
this study.

Major Findings and Conclusions - The project is expected to be
beneficilal to recreatlon resources with no significant impacts to
natural, cultural, economic or social resources. For this reason, an
Environmental Impact Statement {(EIS) will not be prepared for this
action. Because the nonpreferred alignment 1s subject to the provisions
of the Clean Water Act, a 404(b)(1l) Evaluation has been prepared for
this alternative (see Appendix B). Section 401 certification has been
requested from the Iowa Department of Natural Resources in a letter
dated 17 August 1990. A copy of this letter is included in Appendix D.

Relationship to Envircoomental Requirements - The project will
comply with Federal environmental laws, Executive orders and policies,

and State and local policies including the Clean Air Act, as amended;
the Clean Water Act, as amended; the Endangered Species Act of 1973, as
amended; the Federal Water Project Recreation Act; the Fish and Wildlife
Coordination Act of 1958, as amended; the Land and Water Conservation
Fund Act of 1966, as amended; the National Environmmental Policy Act of
1969, as amended; and the National Historic Preservation Act of 1966, as
amended.

The preferred aligmment is located primarily on Federally owned
land. Acquisition of private property as described in Section II(¢)(1)
will not result in the conversion of prime farmland to other uses, This
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segment of the Des Moines River is not a Federally recognized wild or
scenic river. The project will not result in any significant change in
floodplain storage, and no loss of wetlands will occur from project
construction or operation. Therefore, this action will not conflict
with the provisions of the Farmland Protection Policy Act of 1981,
Executive Order 11988, Floodplain Management, Executive Order 11990,
Protection of Wetlands, or the Wild and Scenic Rivers Act of 1968.

Affected Environment - The site of the proposed trail construction
is located in sections 18 and 19, T76N, R18W, Marion County, Iowa. The
trail segment begins just downstream of Red Rock Dam at the Howell
Station Campground and runs in a generally northeasterly direction
through the tailwater area. The alignment crosses County Road T15 at
the North Overlook Campground in section 18. Within section 18, the
nonpreferred alignment runs from the upland areas down to the flood
control pool of the reservoir, and back into the upland areas on its way
to Wallashuck Recreation Area. The preferred alignment traverses a
tract of privately owned upland currently in agricultural use.

The preferred alignment is located almost entirely within the
Federal boundary. Most of this land is zoned for high density
recreational use, with the exception of a tract of reserve forest land
in section 18. The alignment traverses a variety of land use and
habitat types. These include former borrow areas, developed recreation
areas, plantations of trees and prairie grasses, and natural areas with
herbaceous, shrub or deciduous forest cover. Borrow material to be used
for trail construction will be obtained from a previously used
borrow/disposal area located near the beginning of Segment II at the
Howell Station recreation area, a previously used borrow area adjacent
to the sewage lagoons near North Overlook recreation area, and from a
site located in the flood control pool. Borrow activity will not affect
significant cultural resources or other environmental concerns.

The compartment report for the Natural Resource Inventory System
for Lake Red Rock lists the upland forest tract in Section 18 as notable
in maturity and diversity of woody vegetation. Dominant species include
white oak (Quercus alba), red oak (Quercus rubra), and shagbark hickory
(Carya ovata). Other notable species include American basswood (Tilia
americana), bur oak (Quercus macrocarpa), black cherry (Prunus
serotina), and slippery elm (Ulmus rubra). Understory species include
slippery elm, shagbark hickory, and rough-leafed dogwood (Cornus
drummondii).

Wildlife species found in the project area include songbirds and
small mammals such as mice, shrews, voles, squirrels, rabbits, opossums,
raccoons, and skunks. Games species such as white-tailed deer, bobwhite
quail, ringnecked pheasant, and wild turkey also may utilize this area.
The mature forest also provides habitat for the northern flicker and
other woodpecker species, as well as nesting cavities for owls and small
mammals.
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District staff conducted a field reconnaissance of the upland
forest areas on September 26, 1988, accompanied by blologists Rick Trine
of the Iowa Department of Natural Resources (IDNR) and Dr. John Bowles
of Central College in Pella, Iowa. Field observations revealed that the
majority of trees in the area are sapling to medium sized. However, a
noticeable minority of mature aged and cavity trees were found which
could be utilized as roosting or nesting habitat.

Environmental Effects - Construction of the trail segment will
result in the loss of some herbaceous and woody vegetation. The
preferred alignment was designed to avoid or minimize adverse effects on
natural vegetation where possible. Because the area of direct impact is
relatively small, no loss of overall habitat value is expected. For
this reason, no significant impacts are anticipated to result from this
action,

The long-term effect of the project is expected to be beneficial
to man-made resources In the area with no adverse effect on natural
resources. Some benefits to existing recreaticnal resources would be
expected from improving access between the intensively used Howell
Station and North Overlook recreation areas. Wildlife specles which may
currently utilize the project area will not be significantly affected by
the action. The U.S. Fish and Wildlife Service concurred with this
determination in a letter dated July 5, 1990 (see Appendix B).

There are two federally listed threatened and endangered species
listed for Marion County. These are the bald eagle (Haliaeetus

leucocephalus) and the Indliana bat (Myotis sodalis). Bald eagles
utilize large trees along the shoreline of the Des Moines River as
resting and feeding perches during winter months. No such trees would
need to be removed for construction of the trail segment. Use of the
trail is not expected to disrupt eagle feeding habits. For these
reasons, no significant impacts to the bald eagle are anticlpated at
this time. The U.S. Fish and Wildlife Service concurred with this
determination in a letter dated July 5, 1990 (see appendix B).

The Indiana bat uses large trees with cavities or loose bark as
summer roosts, and uses caves as winter hibernacula. The presence of
this species in the project area was documented by Dr. Bowles during
surveys conducted from 1980 through 1983. Consultations with Dr. Bowles
and Rick Trine of the IDNR indicated that, provided the trail segment
will be aligned to avoid the removal of potential roost trees where
possible and to minimize impacts to vegetation as a whole, no direct
impacts to the bat are expected to result from constructiom.

Minor, temporary impacts to noise levels and air quality may occur
as a result of construction and transportation of materials. This may
have temporary adverse effects on users of nearby recreational sites.

No long-term significant impacts are anticipated and no air quality
standards should be violated.
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Minor temporary increases in turbidity and levels of suspended
sediments would occur during constructlon activity. No long-term
adverse effects to water quality are anticipated. A Section 404(b) (1)
Evaluation has been prepared and is attached to this document. Section
401 certification has been requested from the State of Iowa by letter
dated 17 August 1990, and will be obtained prior to construction.

An archaeological survey of the proposed trail alignment was
conducted by American Rescurces Group, Ltd. under contract with the Rock
Island District. The survey determined that no significant historie
properties will be impacted by the proposed project. The Iowa State
Historic Preservation Office concurred with this determination in a
letter to the District dated August 14, 1990. The proposed project may
proceed in full compliance with the National Historic Preservation Act.

Socilceconomic impacts assoclated with the Red Rock Trails Segment
I1 trail construction would be positive. The proposed trail segment
would connect to existing trails and link recreation and other public
facilities. The project would require no residential relocations, and
would result in no significant impacts to community or regional growth,

or community cohesion.

Public facilities and services would benefit from improved
facilities and greater accessibility. Construction of the trail segment
would help fulfill the current and projected public demand for
recreation trails within the Des Moines Recreational River and Greenbelt
boundaries, and would provide for a more enjoyable recreation
experience. The new trail would provide safe passage between the
affected recreation amenities, reducing potential life, health, and
safety threats associated with the road route trail users currently
travel to access the affected recreation areas.

The project would be primarily on Federal lands, and therefore,
would result in no significant impacts to property values or related tax
revenues. Project comstruction would result in no noticeable impacts to
emplovment or the labor force in Marion County, Iowa, No changes in
industrial activity would be noticed during or after construction, and
no business or farm relocations would be required. Aesthetic values
will not be significantly affected by this action.

The proposed alignment is expected to provide an aesthetically
pleasing view to trail users. Reserveir lands located between North
Overlook and Wallashuck recreation areas are currently open to public
hunting. Use of this portion of trail which traverses these lands may
need to be restricted at seasonal periods during late fall and winter,
to avoid conflicts in use. Because trail use is expected to be low at
these times and because the trail will remain open in areas where
hunting is not currently allowed, no significant reduction in trail use
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is anticipated. For these reason, no changes in existing land-use
plans should be required for this action.

With no Federal action, no adverse effects would occur from
construction; however, no long-term benefits to recreation would be
expected. Alternative locations for the bridge and trail segment would
be anticipated to have impacts similar to or greater than the preferred
alternative.

Coordination - Coordination has been maintained throughout the
planning and design process with the U.S. Environmental Protection
Agency, the U.S. Fish and Wildlife Service, the Iowa Department of
Natural Resources, and the State Historic Preservation Officer (SHPQ).
Copies of coordination letters and telephone conversation records are
contained in Appendix D. Development of multi-purpose trails at Lake
Red Rock was proposed and coordinated in the Resource Master Plan,
Design Memorandum No., 24b for Red Rock Dam and Lake Red Rock (December
1976}.

The Greenbelt Multi-Purpose Trail project was documented and
coordinated in the programmatic EIS for the Greenbelt General Design
Memorandum, dated September 1987. This action was not selected for
review by the State of Iowa under Executive Order 12372, State Single
Point of Contact; therefore, the project is being coordinated with the
Governor's Representative for Civil Works, which is the Department of
Natural Resources.

III. Plan Implementation

A, Schedule for Design and Construction: The project is
scheduled to be designed and construction initiated in FY91.

Construction should be completed in FY9%2,

B. Implementation Responsibilities: The Corps of Engineers is

responsible for design, construction, and operation and maintenance of
this project,

C. Coordination Meetings: Close coordination has been maintained
between planning, engineering, and operation personmnel within the Rock
Island District. Government officlals from the State of lowa, Marion
County, City of Pella and the City of Knoxville have been kept informed
of the projects status through the Greenbelt Advisory Committee meetings
and news letters. There is strong local suppeort for the project.
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IV, Recommendation

I recommend the construction of the Multi-Purpose Trail, Red Rock
Segment II, under the authority of the Des Moines Recreational Greenbelt, IA,
at a Federal cost of §$1,028,000. This project would be operated and
maintained by the Federal government. Use of portions of the trail segment
which pass through public hunting areas will be restricted at seasonal periods
during late fall and winter to avoid conflicts in use,

JOHN R. BROWN
Colonel, U.S. Army
District Engineer
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FINDING OF NC SIGNIFICANT IMPACT

DES MOINES RECREATIONAL RIVER AND GREENBELT
FEATURE DESIGN MEMORANDUM NO. 5
MULTI-PURPOSE TRATL
RED ROCK - SEGMENT II
MARION COUNTY, IOWA

I have reviewed the information provided by this Environmental
Assessment, along with data obtained from cooperating Federal, State and
local agencies and from the interested public, Based on this review, I
find that construction of the proposed trail segment will not
significantly affect the quality of the environment. Therefore, 1t is
my determination that an Environmental Impact Statement is not required.
This determination will be reevaluated if warranted by later
developments.

Alternatives considered along with the preferred action were:
- No Federal Action
- Other trail alignments
Factors considered in making a determination that an Environmental
Impact Statement was not required are as follows:

a. The action is expected to enhance low-density recreational use
on land zoned for that purpose,

b. The preferred alignment was designed to minimize impacts to
natural resources and to avoid placement of fill material below the
Ordinary High Water elevatiomn.

¢. No significant social, economic, envirommental or cultural
impacts are anticipated as a result of this action.

Johnt R, Brown
Date Colonel, U.S. Army
District Engineer

29



Lo

5 [ 4 _ 3 2
7 z <
\ 3
' ROBERTS CREEX U]
. NORTH ELX ROCK’ | —_— 5
: T
ofi| % J 4 | ;
J 4 <
| x
! S l wurey
m nmo ROCK | ormumma\ spnc o
) rmmmmc_o_m
:
1_ﬂ_mr0\ - MISSOURI
] KANSAS L—

mm_z_.._.< MAP

NORTH OVERLOOK ﬁ.mlk m c
[ +7 PELLA M

SHEET | e, DESCRIPTION
B PROJECT LOCATION 8
L7
L. y 5 _
HOWELL STATION :
,/ , —
F\. 3 _<>z-m : L e Dupgenragten Dmte | Approves
G
KNOXVILLE PARK
V.3, AAMY ENGINEEN DISTAICT
CORFS OF EMGINEERS
ROCK ISLAND. ILLINOIS
ambgd by OHE MOMES RECREATIOMAL AWER AND GACEMBELT
A LOCATION MAP T NEBAOCK sEGMANT N A
LT - p——
_ Seehed by LOCATION MAPS AND INDEX
. , "] - SHOWN | B
| e
N T
wr "m—!""l'ﬁ_.ﬂkllll et e,
5 _ 2 T 3 ] 2 1 i

q_-_. $ |  PLATE 1




|
L
ﬁ |
b
,f :
JANUARY FEBRUARY |  MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER! @CT@BER NMBVEMBER | DECEMBER _ 780F- RED RACK'S 742 PLAN ,
™0 LB RN NN LI 14 -ﬂ a i TR 1] U ) 18 1 ] [ 8T [ 7} 1 ® M B W [ BNV NN ] [ [N N'E:] L a3 LM o+ 3 [ ] 4 g a & oh 3+ & m_[m<>ﬂHu2 Dcm>.ﬂH®2 .
e o ™00 W ,
D E | SIMULATION 1921-1984 D|
H@@NE " : .~ THAOR !
EE X =
0 - T T Tt Tt P I T o e e e S S e e S E - 770 _
™= : T e e Tam _
=+ T - = — :
£ _ : " 765 :
— 19837 S0 = s - —
i = : z _
| ] z P =SS5 = S i 760 |
_ g o o F e e o i oy Tt S 2 am -
' 4 W
i < biad P r = T : SeE e : E : T o o 7ss
— ﬁ ..[»ﬂ. T : o s ]t.. t o = ¥ _rp m ' I
m w : + + + +—+ :
. ¥ 1984™ = T T M_
C w : SS===53 : : o . 750} :
3 j==SSSSSSSo= SES==s == e 3 c
oy Y : o == T e P P T PP Y =t e
—
! m ™ T T = = = T - T T mow W 745 _.
v = T = ! m ,_
, T -
| § 1985™ : mam 4 | 40 )
a
3 = T & FEETE e cam P == . ° 20 ‘o 50 *0 100
| o SEET TS E==== : : E=== == SSe SR EESiSE SR aT S S5 e & : PERCENT EXCEEDENCE
— | —— ol ——
T ; T = = = mam X m
: d |
Hmmmg : v b T3O0D ‘
_ = m 2SS S T = f + [ nd
g T T T =SS =S SS SRR 7 Tt e £ = : —_ ,
T} ¥ T T T aon
B e t B
1987 : ™o
S s et e = ST SEsascooos = s
- F : s s T + : — T ; e e o e e = === S
™ ne TROLOW
+- [y w
Ty Dvierwtiers " 1 bare Tawsmed] !
— 1988™ T30.00 , ; 1
_ IS ,V
5 =353 ey e (=2 _ +
a0 € y T T T 1 S A S ks S S e e Sy S § T 1 1 1 T T P Enipn v Y A S B — T e ..l. l||:“. W\...W‘iﬂlﬂr.ﬂ.\‘l .”\‘I
e 1 T ,_ D R G
=t ! U.3. ARMY ENGINEEA DISTRICT
! GORPS OF ENGINEEAS
| ROCK 1SLANC (L LINOIS
198g9™! T ! - _B ]
A SEEE Siccssazsssecsoosmoocioo: | iy omas picatstns ey sy ancemse| A
L t : : } o e S ! G v -, REC ROCK SEQMENT I
= [N T W) 400 e LI RN T ) 4 8 I BB i) NN B 0 LM 2R e LB B T TN ] LR RN Iy e ] LR N - I TN NTh- T8 3
JANUARY | FEBRUARY |  MARCH APRIL MAY JUNE JULY AUGUS SEPTEMBER| BCTOBER | N@VEMBER | DECEMBER ooy Hydraulic Data
DES MATNES RIVER _ _
iﬂ.ﬂ. - H H
HYDROGRAPH . : e T
LAKE RED ROCK P@OL R P— — _
_ ! u...m:l Sheet . _ o _ “
! 5 | 4 | 3 | 2 | 1 ! —_—

PLATE 2




— .J.ﬂ /_,...ﬂ/,,h/.ﬁw ﬂﬂ(/u/ /z,n@ I
LA R
g . ,W/./// /, %}lﬂu
| R A
A e

Pt STA4+96.50 Pl STA6+29.24 Pl §TA=11-67.04 P! STA15+20.87 Pl STA=17+17.01 Pt STA=18+34.81
. PC 5TA-3299.43 PC $TA=6+25.32 PC STA=10-96.42  PC STA-14:09.97  PC STA-16+:93.87  PC STA-18-27.80
/ PT 5TA=5¢86.61 PT STA<E+33.16 PT $TAs12+27.10 PT STA=16+24.11 PT STAW17+40.05  PT STA=18+41.81
1374 26" L 1" 34°07" R 1=13% 04'06" L 1+64° 14'35" R 1-9° 1410 L |27 181" R
[o=20* 0Q'CO" Do-20° 00'GQ" Da-10" 00°00" Da=30° DO'0C" De-20° 00'00" Da-20° 00'00" i
De-20° & D20 061" De=10° 00'46" De- 307 2113 Dc=20* 06'41" De=20% 06" '
T-97.07 1-3.92 T-6563 To9.9 T-23.14 Ta7.00
0o 50 o 100 200FT Re286.48 Re285.48 R-572.96 R-190.99 R-286.48 R-286.48
e e — L=186.18 L=7.84 L-130.68 L=214 14 L=456.18 L-14.02
C-m3.e7 C-7.84 £+130.40 C-203.10 C-46.13 £-14.01
e 00 £-16.00 £-0.03 E-3.75 E-34.52 E-0.93 E=0.09
SCALE: 1= 100 M=15.15 M-0.03 M-3.72 M29.24 M-0.93 M=0.09 .
i
764
Mutti=Purpess Trall,
Rad Rock, Segmant H
0
.\Hvo
740
V" Howall Station , 4
+ Campground
. N
VPI STA-17:24 1
f VPi EL-726.00 730
CURVE LEN=-200 -]
M 0.004
e [ —— .
- Boundary Frail
VPI §TAn 20094 724 g .
oo \ VPl EL-726.00 |
VPl STA-11+48 ks CURVE LEN=100
VPl STA-4-74 VPl EL=709.00
VP EL-707.70 CURVE LEN=100
CURVE LEN-100 . 710
- ; L -0.227
AT 0.197 o & o & N\ i
VPRI 53TA-13-74 . ].T Revisions
VPI EL=708.50 umo Symbol Desgcriptian Date [Approved
AP STA=1+12 CURVE LEN«200
VPIEL=707.00 )
CURVE LEN-10D T ]
680
j
!
1] ._ S
680 U.S. ARMY ENGINEER DISTRICT
CORPS OF ENGINEERS
T ROCK 1SLAND, ILLINOIS
: Designed by: W DES MOMNES REGREATIONAL RIVER AND GREENBELT
670 1 MULTHPURPOSE TRAIL
US Arwny Corma RED ROCK SEGMENT U
Drawn by: HM.“.I“..!
Plan and Profile,
&B0 Checked by:
Sta. 0+00 to Sta. 22400
o|loc — o ~ wn|w o|w Toli's} [«RS =) oM Oy o~ 0| = 0| m 0o — | e Mo Mmle | @ o~ m olo oo ©le — !
Q| e == MM o | o Qo af- M 9 R A ot Bt o~ + 0 D w| & n |2 Mo Qe ~e + i =2 Reviewed by: Scale: Shaet
0 | o @& |~ o[~ 0~ w |~ Qi mE ~ (e ~ | oo r~ oo r~ r~ (@ o W © | o 0 © i o 3| <+ {0 IR M| o | o= ] reference :
alg 8ls &l 8o 8|5 &8s oSlo ola sl S ojd gl g¢ie ojo o|l2 o|lfF gg $lo glxn dlo dd oja &M Dote: numbar: [ ‘Sofcitation Number:
=~ ~|~ ~ |~ ~i~ ~|~ ~|~= I ™~ |~ ~ |~ ~ |~ P~ ~ = i~ ™~ ~ir~ ~ |t~ F |~ ~ [~ ~ 1~ |~ o~ |~ M~ [~ ™~ [~ 650 Approved by -
H R ERTW Drow
0+00 2+00 4400 5+00 8+00 10+00 12+00 14+00 16+00 18+00 20400 22+00 ’ 3.JBFE Code: Sheet  of

PLATE 3




Pl STA=22+29.6%
PC §TA=21+52.26
PT STA=Z2+94.56
=26 27'32" L
Do=20*00'00"
Cc-20° 061"
T-67.35
R-286.48
L=132.29

c-13.a2

E-7.81

M-7.80

Pl STA-25+84.61
PC STA-25+56.24
PT STA-26+12.79

Pl STA-23+77.44
PC STA-22-968 44
PT STA-24+52.61
130" 49'59" L
Dg-20* 000"
De=20" 06"11"
T«79.00

R-286 .48
L=154.76
C=152.51

E-10.69

M=10.31

B R

Pl STA=26+B6.41
PC STA«26+66.61
PT STA=27-05.64

1-11"18'36" R 1=23* 32'08" R

De-20"0000" Dg=60" 18'41"

De=20% 061" De-63" 30'48"

T=28.37 T-18.79 —
R-266.48 R-93.00

L-56.55 L-39.02

C-56.46 C-38.75

£-1.40 E-2.04

M-1.39 M=2.00

’ A N K . oS 3 i - Y
- o ! g - - S~ Pl 5TA-27-82.11 Pi 5TA=29+26.25 Pl 5TA=30+70.21 Pl STA=32+14 B4 Bi 5TA-34:63.08 Pl STA-40:72.60 Pl STA=43+01.66
: 3 7 PC $TA=27+22.90 PC STA-28-01.01 PC STA-29+79.96 PC STA=31+81.73 PC STA-34.32.53 PC STA-38+96.25 PC STA-42+85.71
PT STA=29+50.78 PT STA=-31+58.99 PT §TA=32+45.08 PT $TA-34-61.65 PT STA-41:29.84 PT STA=-43+17.89

PT STA-28+2B.79

I-63" 51'53" L 1=18* 17'0g" R 1=17* 54"13" L 1=38*12'25" R 1-35=39'22" R f=111* 3151 L =12*17'38" R
Do-60" 18'41" Do=36*57'54" Da=10" 00'00" Da-60° 1841 Da=60* 1841" Da=47° 44'47" Da-38* 150"
U\N\V wo 50 @ 00 200F T Dc-63" 30'49" Dc=37* 3617" De=10" 00/ 46+ De=63° 30'49" De=63° 30'4%" De- 48" 455" Dc-38° 56'33"
1-59.21 1-24.95 T+90.25 1-32.90 T-30.55 T-176.35 T16.15
R-95.00 R=155.00 R-572 96 R-95.00 R-95.00 R-120.00 R-150.00 C
SCALE: 1"~ 100" L=105.89 L=49.47 L-179.04 L-63.35 L=59.12 L=233.59 | 1~32.19
C-100.49 c-49.28 C178.31 Ce62.18 0-58.17 C-198.42 Ce32.12
E-16.94 E-1.99 E-7.06 E-5.54 £-4.79 E-93.3C E<0.87
M-14.38 Me1.97 M-6,98 M-5.23 M=4.56 Me52.49 M-(.86
820 820G
I - |
810 yd #10
| \ ,
W R IOH ¥ 200t VP STAS5 44 VPl STA-39+55 r
VPl STA-37+60 i
R00 REWFORCED CONCRETE UNDERPASS ) P L8320 T B a6.40 VP EL 794,00 % o
. CURVE LEN-200 L\ CURVE LEN-100 b - GURVE {EN=15D — !
J 1487 “1.23 !
730 VPI §TA=32+62 o 53 il
2 B~ T
VPl EL-783.70 ?
CURVE LEN-100Q w
780 &8d
— - VPI STA=34-13 f
ol
) YPI EL-786.70
L CURVE LEN=4C0 VP) STiA-40-70 -
g VPl EL-788.00
770 CURVE| LEN-80 74

, i Revisions
760 i . 764 | symbol Description Date [Approved

VP STA-29+24
VPt EL=-766.30 . !
|!sJ CURVE LEN=250 ]

2 |
\

A 744 U.S. ARMY ENGINEER DISTRICT
; CORPS OF ENGINEERS
; ROCK ISLAND, ILLINOIS
. Deasigned by: DES MOMES RECREATIONAL RIVER AND QREENBELT
730 \ : 30 B MULTI-PURPOSE TRAIL
ey, ! W4 o RED ROCK SEGMENT II A
| Drawn by: ..aan”.”l
N ] Plan and Profile,
2 ¥2Q | Checked by Sta. 22+00 to Sta. 44+00
I
Ty w M|~ ™ (o} 3] M| — =+ o o o— [ 4 ~
=la 82 2(2 8lc Q5 28 ¥ L= IR &8 Ba g3 3T & [YB 3o & e @5 81 @lz 8 M gls Reviewsd o7 Seaw St
— al. _.|- O 1) — — — — 4 - - | - m— re QHNS.ND
% L] B % <t | <+ % -t w ROu R4.v __“_M M w % % M~ _.Or I~ W;u _ml;u. % [s)] M m,.u % _.O\uu % % % M.... % % % % M... % [o}] 28] % _% W.w % % m mM - Date: number: Solicilation Number:
710 r~ ™~ ~ |~ e~ [ | |~ ~ |~ | = |~ ™~ [ 2 ™~ |~ ~ 1~ ~|r~ r~ |~ [ R ~ = ~ |~ |~ ~ |~ ™~ r~ (o 00| 0 10 Approved by: _
Z2+00 74+00 76+00 28+00 30-00 32-00 3400 36+00 38+00 30+00 22+00 4400 Wy |oeaar® Sheat of
5 4 3 5 - aL..mﬂ.r a
PLATE 4




7
/! //r/ ; i Ny / e . ] s : b : L > . ~
A e o’ % ) . P ' v A Pl 5TA=45+22.97 Pl 5TA-47+54.56
A»W. % 4 Sy F 7 . . - PG STA=43+85.08 PC STA-46+98.15
ke . d g ] ; ] PT STA-45468.91 PT STA-48:30.37
I10* 52'12" R 13013021 L
Do=60° 18'41" Do=10° 00'00"
Dca63° 30'49" Doe 10" DO 46"
1-137.89 T-66.41
R-95.00 R-572.96
=183.83 L132.23
£+156.46 C-131.93 .
E-72.45 E-3.84
W-41.10 M-3.81 .
Pl 5TA=52+91.47 Pl STA-57444.50
PC STA=49-99.55 PC STA-55¢01.68
PT STA-53+18.86 PT 5TA=57+99.04
1127+ 43°39" L I-118* 56'51" R
Do=40* 00°00" Da-40" 00°00"
Dc-4075137" De=40® 537" L o
7.291.92 T-242.92 h) a_.\.,. ot
Re143.24 R-143.24 m.tun._ ;
L=319.32 L-297.37 IR T
c-257.18 C-246.77 | e [CL
E-181.93 E-138.77 ' , ‘
WeB0.14 M-70.48 _
Pl STA-59:62.23 Pi STA=61+72.38 Pl GTAR63+43.95 Pl §TA=65+53.81
PC STA-58-47.72 PC STA60-70.26 PG §TA=62-97.33 PC STA-B4+76.49 :
\ PT STA=E0+65.59 PT STA62:72.38 PT STA-63+90.37 PT STA-66+27.53 |
s 1-43° 34'28" L l=20°12'41" L [=g*1817" L =30 12'30" L ’
< \//// i Dg=20° 00°00" Da-10" 600" Da-10" 00'00" Da=20° 00'00" | Foters Trak,
AN T Dee20" 061" De-10° 00'46" Dc-10" 0O’ 46" De=20° 061" Red Rock, Segment
To1%4.51 74102 12 Ted5.63 T-77.32
Re286.48 R-572.96 R-572.96 Re286.48 _
L-217.87 L=202.11 L-93.05 L-151.04 i
200FT £-212.66 €=201.07 C-92.94 £-149,30 ,
E=22.04 E-9.03 E-1.80 E-10.25 ;
M=20.46 M-8,89 M=1,89 W-9.90
SCALE: 1" 100"
|
i
B60 86Q
1 Multi~Purpoas Teall, ¢
* Red Rock, Sepmant Il i
“ 5
B50 830
!
m
1 1
B40 m#a
m Fo
VP! STA-45:60 VPl STA=59¢29
B30 Vel EL-825.00 . ¥PI £LB26.50 mun
- CURVE LEN=300 GURVE LEN-350
VPl GTA=55+12 \.l.Ln..\L.ﬂﬂ.--.. 2.5 , I
=550 = 5y , .
B20 2.8, VI EL-616.70 239 P o 0.002 o 8id
b m/\ CURVE LEN-100 = =~ .
/Im 0.00%
<
— ] VPl STA-61-98 VPl STA=G5+42
VP! EL=820.90 vPi EL-820.90 :
.Amjo . CURVE LEN=60 _| _ CURVE LEN=200 m..ﬁ
VP STA=4B8+49 ~7 -
: VPI EL-816.70
] CURVE LEN-40 |-
Revigsions
00 840 Symbal Description Date |Approved
? ]
Wmo uﬁ
i
80 , ) 780 U.S. ARMY ENGINEER DISTRICT
- GORPS OF ENGINEERS
i ROCK ISLAND, ILLINOIS
. - Designad by: PR OES MOMES RECREATIONAL RIVER AND GREENBELT
70 774 3 MULTI-PURPOSE TRAIL
i I US Armey Corpa RED ROCK SEGMENT #
Drawn by: e, :
] Plan and Profile,
760 760 Checked by: Sta. 44400 to Sta. 66+00
o w0 0|0 QM — | ® o™ r~ —io o = Indbe _
— e oo 1y =) [ts) j=3k=] © o|o O~ o 2, [} ©
oo oD i R W= M~ gk BIR o0 |~ A& B S Sl ®la Py} Q| e A o nio G140 D oy 2_,&. Reviewad by Scale Shpat
— i 3 (=3 o oo ; s ; e ; o R H P = o™ 0|+ | <+ ol ey Y= oo 1o of< o ’T ;
ol i e &l @ elx e wnio e Nl EE o <o §oe e|e Sl PN e s o | o o | ~|& MR qle ooy Dote: nurber: | Salicliation Nambor:
75C | o o | o 00w | o | o o | w | oo w | 0 00 | oo | o0 0| 00 o|m | © o e | o | 0| o o | © o | | @ o|w o | 0] w0 750 Appraved by: i
J R EROm awin
4400 48400 48+00 50400 52+00 54+00 56+00 58+00 £0:00 62+00 £4+00 66-00 % Does  |Oodei Sheet  of

PLATE 5




5 M 4 | 3

l! ‘s,

3
’7
T g A—

”
"t

A (e
//_/.,///,/%,/ : "

TR
SN

Pl STA=B4+15.74
PC STA«81+98.00
PT STA-84+26.05

Pl STA-68:60.74
PC STA-68+59.78
PT STA-68+61.71
[0 23'CQ" L
o207 00"00"
Dc-20° 061"
T=0.96
R=286.48

L-193

C-1.93

E=0.00

M=0.00

Pl STA=73+15.1
PC STA73+11.04
PT STA-73+18.18
[«1° 37'43" L
Da=-20*00'00"
Dg=20° 08" 11"
T7-4.07
R-286.48

L-8.14

C-B.14

£-0.03

M=0.03

P1 STA-§5-72.42
PC STA-85-48.55
PT STA-B3+96.14

Pl STA-71+25.84
PC STA-70+10.66
PT STA-72+29.69
1-43*48'23" L
Do«20°00'00"
De-20= 061
T-13.8
R=286.48
L=216.03
C-213.74
E=22.29

Me20.68

Pl STA-74+82.81
PC STA=74+37.90
Pt STA«75+27.00
1=17°4910" L
Da-207 0000
De=20°06'11"
T=44.51
R-286.48
L-§9.10
<-88.74

£-3.50

Me=3.46

Pl STA=B7+83.13
PC S5TA=B7+65.67
PT STA-88+00.54

f

1-130" 39'57" R |«10° 54'22" L 1=7*659'25" R W
Da-57"17'45" Da=-22° 55'06" Dqg=22° 55'06"
De-60" D000 Dc=23° 04'26" Dc-23" 04'26"
T-217.75 T-23.87 T-17.46
R-100.00 R=250.00 R-250.00 h
L-228.06 L-47.59 L34 B6 i
C=-181.75 {=47.62 C-34.84 {
E-139.61 L-1.04 E-0.51 X
SCALE: 1= 100" M=58.27 M-1.13 M=0.61 '
B50 850G
VP! STA=63+45
S VP| EL-B39.50
CURVE LEN-500
B40 84(
\\\\\ ,...lnt -y E—
kD VPl STA-74+92 1
B30 e VPRI EL=825.30 i 830 ;
N=320 o !
ELN Y e
| \u\ M2 —— 3 i)
B20 879
VPl STA-72074 —P g X
VPl EL-826.40 fuoni=rrs
| CURVE LEN-100 {Red Rock, Segmant |
816 VPI STA-B3+94 8 . ut Boundery Trall
ey VPl EL-804.00 — ~ -t G MU Y. R
N CURVE LEN=270 VPl STA-B5+81 _
L . YRl STA-77419 /ﬁ VP! EL=800.00 L]
. VP! EL-813.80 /\ 144 GURVE LEN-100 |
BOD CURVE LEN=100 e 800
- P N
/Mknﬁ !
VPl STA=81+85 Revisions _
790 . VPI EL-801.00 730 Symbaot Descriplian Dote [feproved
CURVE LEN=10D Bl -
:
WPl STA=B7+81 ' -
Leo VPI EL=782.00 784
CURVE LEN-80 4— - h N
F70 774 U.S. ARMY ENGINEER DISTRICT
CORPS OF ENGINEERS
ROCK ISLAND, ILLINOIS
L Designed by: PES MOINES RECREATIONAL RIVER AND GREENBELT
760 760 B MULTHPURPOSE TRAIL
: US Army Corpa AED ROCK SEGMENT I
Drawn by o
— |- Plan and Profile,
750 7hd Checked by Sta. 66+00 to Sta. 88+00
o (W) o o2} M~ | < < [~ < |0 O~ Fel g {9 Il Lt o0 ) Q R M|~ [ o | <+ [y}
R My glg =R dle &ls &m ®lm ol ola m|E &lw A of® 28 glm FT Qv &= 88 ol? oja o Reviawad by Scaer Shaet
naa o w|m | = < | < |« oo oo nlw i < | m N N S | n|o ) o= R | o == oo <+ |in o= —— reference ;
N o e mlm mm M| = mlm &l o | o e a2 2FE gl clo olc = clo ola ol|o o|o &l ER: & | & Date: rumber: [ Solicitation NUmGer:
740 o0 | o0 m o |0 00 |.00 | ad @ 00 | co 0 | o |« 0 | @ 00 00 0| o | o oo | 0 0| 0| © oo | o ©| D @ | o | 0 M~ r~ |~ ~[r~ 780 Approved by+
JOHN R, BROWN Drawi
£6+00 68:00 75+00 72+00 74-00 76+00 78+00 80+00 82+00 84+0C B6+00 88+00 D, 0% & pwnmes | Code: Sheet  of
: PLATE 6




i
5 _ 4 2 ! 1
Pl STA-89+81.64 Pl STA-90+73.26
PC STA=89-41.73 PC STA=90:38.84
PT STA=00+20.52 PT STA-91:07.02
1-22° 34'18" R 1-19" 3159" L
Da-28* 38'52" Do=28" 38'52"
Dc-28° 5718" De-28° 57'18"
T=32.91 T-34.43
D R=200,00 R-200.00 D
L-78.79 L-6R.18
C-78.28 C-67.85
E=3.94 E-2.94
M-3.87 M=2.90
Pl §TA=03+82.67 Pl 5TA=§5+48.53
PC STA-93+51,63 PC STA=94:60.18
PT STA-94+13.41 PT STA96+02.52
1-}4°09'32" R |=B5" 50'35" L i
Dg-227 55'06" Do-60" 18'4 1" i
D-23% D4'26" De63* 30'43" |
T-31.05 T-88.35
R=250.00 R-95.00
I L=61.78 L-142.33
£-61.62 €-129.39 |
E-1.92 Fe34 73
M-1.91 M-25.43
P} $TA=100+91.46 Pl STA-104+80.89
PC STA-100+53.39 PC STAI04+44.12 ,
PT STA=101+28.95 PT §TA=105+16.23
117 18'59" L 1:27°32'32" R ,
Da-22° 55'06" Da-38° 150" .
Dc=23*04'26" De- 38" 56'33" ; Cr——
1-38.07 T-36.76 o Roce Segment
R=250.00 Ra150.00
L=75.56 L-72.m C
O C=75.27 C-71.41
E-2.68 E-4.44
M=2.B5 Mes.31
SCALE® 1"- 100"
- r
B50 869
Multi=Purposs Teall,
Rad Rock, Sagmant Nl
B50 85
|
|
— I o
B40 mAm
VPl §TA=105+51 ,
VPl STA-102+91 VPl EL-B31.00 /]
VPl EL=B25.00 CURVE LEN-SO | (| | [ :
B30 CURVE LEN=-200 mUO
- 22 16 H
m , ] Purpoas Tr m
[— 12w 3b0L TIMBER —- “ I Red Roch, Segmant b
BRIDGE — VPI 5TA 104046 : * R T Statien to
820 VPl EL-831.00 mmv " Fadoral Beundary Tre
- _f CURVE LEN-8D ! S N
VP STa=G4-41 —— m.oo._. !
— VP| EL-807.00 Foo
CURVE LEN-130 [/ _|
810 810
VP STA100+31 .
L -5, VPI EL-812.00 1 —
ol NS CURVE LEN-70 . Revisiens —]
BOO 139 ,wo,ﬁ Symbel Deseription Date |Approved
" i ||
—] —
790 i MPEV\_ VP| STA=85¢91 uwT
s VPl EL=799.50
CURVE LEN70 .
[— mpfe— YP} STA=92+16 ]
VPt EL=793.00 ! - .
780 CURVE LEN=100 784 U.S. ARMY ENGINEER DISTRICT
VP| STA-B9+81 - VPl STAn9076 r\ CORPS OF ENGINEERS
VPl EL-788.00 : ROCK ISLAND, ILLINQIS
] CURVE LEN=80 VPl EL-789.00 |
CLRVE LEN-100 ) X 70 Designed by: DES MOINES RECREATIONAL RIVER AND GREENBELT
70 77 MULTI-PURPOSE TRAIL
> , ) . b US demy Gorpe RED ROCK SEGMENT H >
) Drawn by: Hnm“.!..ql.l A
| - Plan and Profile,
: t -
- .\m% Checked by’ Sta. 88+00 to Sta. 110+00
) u) o — <t heRR:sl |+ I'e g — | Q <+ o~ w0 o W |+ ] €0 M~ 1 I~ | ey o] o0 | =+ =] .
Sl RI8 w3 SR BN ma TR gle 9 9@ @z B ola 2§ 9l of mla 0E oo & | Reviewed by: Soain: Sheet
ol 0 0| o 0| o oo 0| o < | < <+ eik=] < | ey @0 | @®|= 3PN ~ o ol|wn ol|lo [} =3 R ™~ ! . reterence :
>, a8 o | o |0 5| o 0| o ol|le o =iR=) ®| o olo o o= o |2 oS Ml M| ey 1 N o | [pate numper: [ Soficiiation Mumber:
750 ~ e~ P~ ~ |~ ~ |~ M~ M|~ 0| o w (e 0|0 ~ | r~ oo ~ | | m | o o | oo o0 (@ | | o | o 750 Hn,%ﬁm..gu —
: 3 ir Qwin
88+00 50+00 92+00 94+00 96+00 98+00 100+00 102+00 104+00 106+00 108+:00 110+00 , TOL., CORPS OF Ena Sheet of
5 4 3 2 ﬁ 1

PLATE 7



. ARREE TO BOGE O WSO EC
D “’l?l‘.«fa (TY™ BOTH A1)
FLACE BEARTH ML AG AL T MO SW : M
SETWEEN SrHouULDmm CriaTURE RGN jl\ A
AND BXISTING GRECLMES, (T SOt A mAT)
U SLora (TYR 0T xu BTG
E- -1
) E TRAL 4 ”.M'ﬂh..—lnv T TWALL
_ WREALATE Ad _ COMPACTIED @ANTH ¥iLl,
! R TaLM i . TLACRS ON COMPAL TERD
_ — A By o T T B
] 19 J
(2 2, |
R ’r % T e— - - - “
CADIAP™ b AL B WAL ﬁ b I !
Rt i . VRS N 0..101 SR e o l:. ==
G T A SO T DAl \n.w i D._I.
BXCAAT IO el -
COMMPACTED SUE GLrAl>
SECTION ON EXISTING GROQUND LINE CUT AND FILL SECTION !
c B B AT CONCRERTE
\rr:ll.._\rn.l COL AL
- e m = -
SuSoLomE ~ nvtrﬂ.ﬁ._.n
HRALE To RN O _ _ m..ﬂl?.r.
A TUM B G T AR -
Q TRAL (TY e BOTrH Sl LAOR RO 2R TING
L N Lt ) GRECHIME il O FPREcmr L D.ln\rql.
BEXI1S5TING _ v P A 5 GelA, O LM
=y =Ty r.?_ﬂ.l/ (T BroTH AT ws) 1.? "ﬂlﬂr%m_n.ﬂnv\v\u
— =
_ e I AN AT —p - ' _.bn
1] b i T L ﬁm .
UL- & A — R ..|.| —
CHTCH TR 13 M. A owm 1L {Tre)
TN A C T > AL P T DA il [X-1¥] ‘_}rn...q.lv ALY B W i,
L8 At (T P BT AT Co* COMMTr AT W . -
-y e e AITRAR Ga® MIN. OF TORAI
- ErAsSm (COM) Ry Bl
CUT SECTION .
b d k| e
TRAIL SURFACING DETAIL
B8
ALy T B oW
CHAoTLRS D AT !
(T BoTH S wEA) |
WK IATING T A i i
GRS | .
w g
] Ameininuy.
- LT | ] Owin | Approved |
s ™, 1
Lo W
LTemie o™ MRS
LACE D O SOMMPLC TERDE A0 G - S T e
U3 ARMY ENQINEEA DISTARICT
FILL_SECTION _ CORRS OF ENGINEERS
ROCK ISLAND, ILLINCIS
[T OUS MOMES RECARATIONAL RIVER AND QREENBELT
> MULTHPURPOSE TRAK
pom - NED ROCK SEQMENT M
biv
Chashed byn Trail Sections
. [ Y *algranee
—
| o e Lot
5 [ 4 3 2 1




!

ol

*2 % Soce

. finished
Sta. TopofGrade
Top of Floor
El 783 %
QeSO E1 79853 &
EL 78470
1+
N
®R
Alrg0 Ef799 53| -
£ 78570
Iw50 E] BOOS3 | 1o
El 78670
£t 78720

Orp0 £7 79753
i+70 £/ 80(53

PC EI 78170

o __|2r00 £/ 80303

S

\

Wingwa r: 5

&

Date | Apprenad

, U.S. ARMY ENGINEER DISTRICT
CORPS OF ENGINEERS
AOQCK ISLAND, ILLINOIS

e E DES MOINES RECREATIOMAL RIVEA AND GAEENBELT >
} WS T "y MULTH+PURPOSE TRAIL
[res—— O RED ROCK SEGMENT It
JOL. Highway T-15 Trail Underpass,
Hofes: Pro——
[ Contour Interval I’ i TGH Plan
2.General Site Plan See Sheet I Red Rock Traris, e e [
Marcorr County, Jowa By Western Air AMaps, ._nan* aLL NO SCALE | rotsoee
Lernera, Kansas 66215 Py Oaver
[ — _ e _
|
5 4 3 [ 2 | | PLATE 9

i




Ul. ! a4 ) m_ N 1
. .30 !
—_—— e BT :
- - - - | (2. :
L £-2 s 5 0 i o
o - -
I ; , el TR oz ) 2= P ey R ot
L4 - =
R L L S e e —— e e E - ; S = i .
TR T AT PR RS A T e i | TR L T e TR P .H.w.ﬂn;\%lhu i I \\n)/ B B w K i
. . B -
T ! u
T
—_—a = ] - - o
- WY =20UT = - =
5 L u A CF D
T =1 -~
T . . . Nl =
i o - ] Vo .
i N B ey )] T [ :
— . i i m
S : [H | ;
wll N o !
/ S i B . _
! : ! g Ay |
R m I,M i . P _ - AR I
; = ; i : L
j = = I _ | e :
| T w0 RN _
: 3 Uy ! ot [ h S S —— :
I > : - i 2°5LJrA i '
2 ~~ N A R 1
— i i o1 S | e
- = . 01 d
2 ._u.m ..“. | I S .P*
) = z.n.* ol e |
N - m T v
= ,wmm Wﬂ 3 B _ |
P} ..
M m.vH = ! DT (i Spaei T _H f ﬁ |
3 T L st Do )
\a 100 ST LoncraTe Froaz % i D N
A i i
@ Lt i P '
= L w- ' o
b .
. L < ¥ b
! C ! o ,
- —~
= i
i =i ”
LS Czes ¥ TED _
a TTR s =
T A.
v )
—_—l |
T
AN e ,
f c SET 2 WINSWALL BLAN
) ULVZEST & WINGWALL B
.
|
i2-27 |
] -9 = -0 N !
! _ vOT
o
P ! o |mw , e o 2n SAYS
Covm fp Feace paT Sc ! G : t. OSE ACD C19-E9 CCCE. I 2 4,000 pma i .
e .\ ’ i a = _ ‘ 1. CST ASTM AL GRACE 53 OEFONMED AFBARS, (y=40 ¥si.
“ J.A ——— ! 1. ALL IXPOSID TORNERS W OR SHARPER ARE TU &% FIIZETID
WITE SRISSTS MEVILED STRIP.
" _ 4. STTE PLAN SEE FLATY &
e ! s, INSTALL ZUATM LONX FENCE 1°-6" KITH AROUND PERRITER OF
8 o LT ) oPFE™ RoUF 90X CTLTIRTS L NINGWALLS 7OR SAFETY. .
= 1 _ . 17 ~
i L A N e W ! 3
T —_ R e |
A !
|
_ -3 - ”
| y S
_ i} QU
-
|
_ | —
n 3ol | Derncrep gy Davw Aawrevan
— 4 I
b
3 ﬁ
-~ [ -—
! =
I e 4
p '
! ~ _t
) N ] ]
-
ﬁ ’ T U.S. ARMY ENGINEZA JISTAICT
! n L0 { i 20R8S OF SNGINEZIRS
r H T ! i ROCK ISLAND. ILLINCIS
i i i !
= T ..._._ _ | i
.o ST - Qe =y s an.d
A it + o _ v N AN % M5 uGHSS MECAE 1TGmAL MYVER Ar@ GREENIET .
.i... - - . [P ot WML T A AP TSRS TRAL i~
B = = ] | p—— T S RED RSCK ZEGMENT B
ohoed
m | Chacawdt wv- — Highwey T-15 Trail tndarpess
3N e
———— Aeveswed ~ cmen SPverert
_ SECTICN e | T e reags lmm
| [ - et
- Aoorered Ty b H ]
_ = e e

SR . | 4 % 3 > ] . 4
PLATE 10

[8)




trnger € vl

J
5 4 3 2 L 1
¢ 25-07 _m
1 B | o 5 - _ i
Vs 3-0 . I £ 3-g° o il I 4 _ { bre | F :
|1 | o H hv.ﬁ o . Sasts £ 4 okt 587637 Ad Frsts € frES"
- —— - ) e i..A & Guprter Aoty o Span IR).O«
-] - . hat) ! it I
. m AToe Ral Ixé : ik 1Y 0" L . _
“ hw. . Cizar Width 120 IJM o 1_ _ _ Yoo Rail TaE™~ ~ w p...g ~ _ .._uu Tao Rl Nxhﬂg D
.|__l ot £t . F
l- u!ll I
i i A g
4 £ Bphs e .
: e~ Noddie Rail T16 m <l - . m ﬂ i _ ~ . L
/#‘ £ Migdle Bajl ek ™~ L e |Mddie Fail 2355
. | |
iy RE, |
5 M; ] ) -
W S b 8o tom Rail Zxi . ” -
N | free 2 2l 19 peervrzreas B N OV I S O BT
1 - - = [
e ‘ % - v T _ : g £ TN _
| = Toe Board Tab 2 S 5 i = —_— -
o ! 1 7e 5 ¥ . o o] a { =
Il : ; TR ek T Tk P e — LR i |f7om Bowrd Zrte J 3 ! aAT sL_ . |l o beaed Zs_
.wH e e I e e S .\\wn/! TS s ry Board 3= [N M. e = W | S NS MY i (Lo (G
P Y = o = Leck 32 Nz K , Voeck 30
[ . oo Fost Ferrsoned € - . ® LR
' A o Singer Fgfr kA T T WA N Wing wh ks Bearmy Fost - Tersiomed Rod Ertsy , P’
. board Zxil - et e ® | - ot oraned G i rer £
Ull ] o Seaf Fate o ‘ JJ w.ﬂ. . Tirsnger 411N . t.au&lmw\\\.\\ﬂt 1. TRnger ﬁN\J c
= | " / *@.ﬂ_.,ii. _ Bert L1 2FIHD,
J AJ_f _k 1241 \.\..QJ
| ELEVATION
.MV Braring Flate —l.ll _ \ ,
™~ *
2
9
~

01

k I N ~ L
; Vi i
“ HISN . i .
I O ) =
— o i ! N , RS PR
e _ Bl L 0
(] ! i I 1
. S © 3 S )] I
' : R L [ . ™~
S N 3 S IR x
+ £d Soiid Timber Pies _ it R = AL H $
Ko Bpices ht ™~ O «< ~0mm“ I 3 i 3
; e o W gt - i 1Y
=i d 2 pES & R
' W i el 2 -
= z M_ LT &.W. ! X \...J.T.L??nr B
| ) ...zw Seard Ze5) [ boge e - om mmae ML - il R S B LT S
. ¥ Ly
P " O o Aadwert 12416 5T — A
y : R EHEN . mn.n..ﬁhnw«.n..m AP RN Pt Sef
! h, ) Pl e = L 1 .
ot ; mﬂath\ .\_\ =

1e'e Soia Tiove mwn\f\»lu

|4 d Solid Timber Files
NC Spiices

bormad
t
t
1
= i -
. T | 1
[ 54,54 0 e T8 - : ;
1. TiFEF; EirDo®s EMATL NI MREENCTNEZEED TYFE BY THX L 5 !
CONTRATTGR, AXT SUHNTT il CTAILSULATIONS FOR AFPROVAL. ) l
. TOTAL LEWGTE J607—C WITE I SFANA AT MU-f" LONZ. ASD T '
INSIOE. 7 TIMETT. ARTTWENTS 6 TINEER TRICTLES. L US ARMY ENGINEER DISTRICT :
3. 145 € S0L7D TIMBER FIiES (WO BPLICIRG SRACL KE DRIVEN CORPS OF ENGINEERS !
INTC CRIGIRAL EXISTING GROUND 4T LEAST 1t'-0F. ROCK ISLAND, ILLINODIS
<. TYZ WORTNCY OEnloR LGACING FOR THT ERIDGI SHALL BT “
A. TFIYa™ LTV LOAT - &C oES [ = ;
B, YIEITr LOaD - 10,00f POUKDSY PLIS X0V TMPACT. b alad E 7T DEs MORES RE TR ATIONAL MIVER AND GREFMBILT A
C. W1FT LOAD 30 - Pl OF TEE VIRCIShL FROJETTED BURFALY we” —— MLUL T—FLURPOSE TRAR 1
i . . at IT FRIDOSEE. "+ —— RED ROCK SEGMENT Il
Betiom Horrzantal .w..-h_w.au. . N T rmicms LoD . 2= [ — i <
' { 30 E Nrp? Snown For Samefrcity) TEE LAwr TIME. JOL ! Stream Crossing
I 5 %, MAITNCY LIVE LOAD DEFLESTION SEAZL ER THEE SPAR LERITY 1 .
i STVIDET BT 4F . Gl Timber Bridge i
., 6. THL SeINCT DESIGR SRALL ALSG CORTON® TC THE FROVISIONE Tawu _ :
=~ OF ASETU EEITION 1E.14.13 OF THY “STYRATARD SPESS. FOR _ i
» EIGHwATY ELTOGER. = Purveraint oy S NO SA -....l.l, '
< . ‘ e o NOSCAF W rmeees SO
[ ™ — —_ \ ol T
2 TYPZAL BRIDGE SECTION : T i
t e H
. Cove i P OB _ ¥
. A
: N 1 A '
5 i 4 ! 3 . 2 | }
PLATE 11




DESIGN ANALYSIS



FEATURE DESIGN MEMORANDUM #6
WITH ENVIRONMENTAL ASSESSMENT
DE5S MOINES RECREATIONAL RIVER AND GREENBELT
MULTI-PURPOSE TRAIL
RED ROCK SEGMENT II

F o

APPENDIX A
DESIGN ANALYSIS

IABLE OF CONTENTS

ubie

Box Culvert Design

A-1



Subject

RED Rock 7RAKS SE4 I % JUL 1950
Computed by L\/ JT Checked by -4 ¥ _Sheet / of Z

|

T i ; T ! i N |

2 i - a [, !

L BoX |\ cut vERL | DESIgal:| | g ———
| - A TATION | (Top oF §RA | 7op oF ZLooR

W THEAIR\ AL | | l L] |

iy S [ T erA 2400 ;o3 | zo
T TN T T T T T T
m@ﬂé&gafmmd&fuywm e _T_4_ : ; | ! 5 f S

{ T Y Y B - | B ) :
e e e o e T -‘{—- ———

i L Heo

STR 1+70 P B~ A 7PI7T

| NinEE

Fo ";‘ R
—STA ST R R ts L R

! 1 i i

T ! |

Meadintd — : 3 L L

NN HEEE
! ; o
Y i : i l: { ; i ‘___:

NN

T i o t e ;

A : STA. 1+ 06 B .797.53 = 78570

' [ ' o i

1‘“ ! i
! N i i
} + {
¥ ¥ H
BoX _CuLyzRTS | n
7A.0tfo!| = 7R =R AT
] ; !
| {

e

22 |

NCR Form £
1 Aug 80 381b Al




Subj
WE BEY Rock FmAMS sEF I ¥ JUL 1990
Computed by I/\/; - Checked by _r, . H Shest 2 of 7 .
ﬂ) ','42;1 3f-F7/3/FR 4] A’we!'_bwg[r' CODE RERU W&JZ:{ fa«i( |
{ '; ;
/fzw;‘ﬂ&o@_ég‘wmeqf. !,41/15 | a?MME%_ﬂh(r - :
_____g'f_maa-:&mﬁw‘h ico,vaze&z:a zv.rr/r,fr | | |
J’X fjl.f" Jz&ggﬁ 57}17‘/04/ ! ‘
n_i );77&9/7' A—:/.Z'J 17
. o SR |
= T |
O <‘ { , “ ;9 I 7 H i -
(3] cou v m=RT _ncasnit.’ &) " CHpgE LmTTERS._| | NN
o | IR I S
| Y srare ox zieswos | HRV R I N R A
L B-E/MJ"M;EW o TIRAS, JM TATIA/
! : ; : | ! ! ;
' lunrzAd e B 7] bg—c;_mLL.f_dwr et CES i -
{ }
N Ll
| 3 sz pry spEe /f/_glq Tonss | ZoR | aitnisy | FRIBEES | 1gTE e zren)
| | | L
! ! i ! . !
17F7 O AASHTO L camn_Associatim _;u;/z‘:,;aw;qwm
hd! Tl i | oA ) |7
M—cjl.r 7. 7?6 SEE ‘1
l |
| %
NCR Form

1 Aug 80 381b N



Subject /e £ /fééf RANS jé'?' .

%% JUL 1830

3 of 7—

Computed by Checked b
WS ’ TeH

U | |

ﬁ(mu h/ﬂfé'/(d/ﬂ m/( MA{J T;a_/_c I
i LEA/E’}KAI_i XM_r; 2 /L |
| | B NN
: RN | i B R
727 4 = [;J,,‘?}.,_iﬁ T 7221 0( 7 %)_:;J'ZZ‘.:(TJ_‘?.&;._EE_W‘ZZZL‘,‘.-,‘—& .

! E :
Q é;_*(/fmz»cur/uj—_iﬂ/ﬂdz‘/mzﬂ :

] : ' | ! E

- —
I Aﬁ)’ uuz. 374. _L"" 04___? ?’/’_,_/j_é"lfﬁﬁtﬁ _24“7?? :3
l R i l i E f E [ : ! !

Lo | | i _ |
b ] | i ; P
ﬁﬂfﬁﬁ_,&oﬁvzﬂfj_ﬁﬂ-) 7Aoo oo ST .JA, L TPTAL .
I IR N
i f | BEREEEEE
2 / JL-’/f—Iﬂf( bTA/l-/Afé EEEEEE —
E 792 . f-‘;‘ddo/(.sé 79

o ,zz_77? 4 - (:Q - (”0/7_) (/o/ = ,zz 7# 70
‘ ' i : ! | 1 | i | | | - ;
,(,,j, =2’ | NN
SN R | N
T ! e 1 | A
77247+ | = 2L. foo. .f'._l' 70 | (ta'/jﬁgfm_é—;(,;ag S
T T e e EEEEN
L FpETO +/ =’Z(l.__2'1’o’|Zf} || 7.,%*,_ mﬂow{ L
! ! ! ! : ' : :
! : : F ! 5 5 | i : :
Do t F T i ,
27249~/ = z. 79p. 8 | (7212 e SRR
[ l |
F@ s onte e
LT L 7.2 (Tef e moom | L
75?75.!_‘1 % = B 777 £ N'ﬁ%_.é%;&.__, |
? ? g ; o i :
e oot ;
RENIRENETY-IE {7 ex peeer
P i Co * o |

NCR Form

1 Aug 80 381b




Subject

RED Rock 7HaLS

SZs L.

55 JUL 1890

Checked by

H Sheet 4_ 7 ’

6
i
|
|

i 1
!
i
j
i

lgax___%m.[,mlers SieE fT et z,a;(x/m/_‘ 8y 10" ctzar pmgHT
1 t | 1 k ' 9 ' : )
Siatpr a!' sppnt L { L L
| | | | . o |
YRR - TR i ] ; 1
Fe =g " @ 2f daj | ! L
T 7 i é'
; o i vt T T I
MR | : 5 ‘ b |
____T,.cwwu! ',,. ;-,// 3 Adax. i el | L
Zcent. rwa_d_s- e | T |
‘ § ) i i i | i i ! E ! I :
7"’4‘ JMW/@(‘MI J‘ =" || IR
. IR { : § ; Lo
.__%n..,&’?' Toay 54413 rﬁ/c.zcm)::__l:t/ = _zo”-fL: o
- IR | ! - L] g
 SPpEmstl zrycpaEss bu = yol | |
L ! | | N |
| | -
? . ¢’Jﬁr i a,uﬂ/ﬁ;'f g,
i f I
o ;
B i %
I IN YRS,
A S
| EREREN
hlland (Lo, Aand_ QF,A'(A-:.‘:_I-JJ‘:M*T < !;) |
(! -*&’eaz‘ > Qut2r@ip’) \eh) .
! ] N
1 i : VA :
bt (4»74@4,;“4'_4#4 Hop - - W,«a&) —
Vi @‘1.)_> (1f~-%e Ll,(mb O N A R S S
ifx s, 44" (i’ ) am |

_(’=J’

b.4="
I'—t

NCR Form
1 Aug 80

381b




Subject

RED Rock 7RANS S&5 Z.

[JL ¥

5 JUL 1990

Computed by L\/f 7_

Checked by

TGH

Sheet 5_. of 7

H
|
i
i
i

i

i

Et:‘
o

i
[ i

__T____f&.\_@z = "fj e N R |
7;:‘;,{ 4;,/( L N L ;
- L !H!JT E i ; g |

il 4

Y M {WM ,/_r__

o,f—?

!

__,JJ._/&%;_E_Z AN i 1 F '____i _
— e e
i ; ! v i ; ! : , ;
CJ’( ¢ _: i i ‘ ; :
____m_m_czwutz rcs___z‘_fv 3 J - | SR A
E f;{—A’g II__JB L{___)(frZ// 3 = }0 4_:.2/00&7’//' i . B
Tt N T t

! ’

(1] -

__M__;A Jo )'L/HI

:P ).(l"i

| | g | ( | 1 }
| Yy H T
MJJJEMMLL L(f":(foql)(f-},/z}? Pl o.éir7 'W/’ i
1 | E | R | ‘
! i 1 J i ! ! !
<z o’.qm-fii‘ + o g8t + 0, 8173 = 4l 23l T L |
! i ;

Y —— HE NN
NCR Form ‘ i
1 Aug 80 381b

A-5

- e i e e e




Subj
volect RED RocK 7RAS S&Eg . 3F JUL 1990
Computed b Checked b Sheet of

NS T Y oTed &7 °
; i F i : :
' ' ; f : | ’
z.éo 2 Rooff RETRINCG wIARLS RESIGn/ s | | |
77’@4-4 s Q_qu?&é'mymudi 7@:&@{ r-¢.: Bzﬂém/ //,szﬂr =1
i oo |
. : : : i X ' i : P
____l/mrlcﬁi- g;r/ﬂwﬁg%-—_trzé,wvgzwmj bz;f/f— _m___;_ _
| | ] | | R R
L ASSun, f..__ AKX, _;7,«_4! 19 LIS N A N S -
| i ! i | i ; | | i i :
] 5 i [ ! i ] ! , ! Lo :
%inM%JHL?;t&/E’Jf: @ Tv/f‘ TEgo | |
RO N R R b I |
BN N N perrent 7;—s=re.7 S N N B N
e —
,,_h__ﬁerauf,,ﬁzgxm 7.'f Vel IS
o _%*faanmj_uwfa’ _.b.= L_ $ -// S e
— SR S T T S —
oz b;uzu;m,./ X1 L RN |
| || |1 EEEEEEEEE |
A fare:i ¥6 @ 0] | HNEEENEE
| Eugryt B cgal s g L
| | i ! R
H H 1 ; T i " . ; ; .
| | * S -
l('_—éwu { *4’ @ "'L” I J ﬁl ' :
(1 | | BN L
oL {orw% ’a-'-./}:?&;&)r_-i-.!‘ 7 | Lo 5 ;
' ! [
T f - m? ; :
t’,d-mi | ¥o @] | HEed ¢ 7‘#{)? ] /f}"-?)éf-ﬂl"- SIS
. ‘ T I o T A
: i *e'e v rer J{zfezfed) i..é_"‘”&;é‘yz,_f 1 ;
Col L L I -
W e e @ia ref 8. LiTToA LgyEns. L | ®
N T R RN R
TASAK | BOI  JRESSuRE @ geE 2 2, 7E fSF T T T

NCR Form
1 Aug 80

381b




Nttt

Subject t: .
RED Rock 7RALS SE& I TT JUL 1950
Computed by Checked by Sheet
WS 7 T6H 7/
| | :
| i
| g |
: i : ] T : T 7 : T ‘
S vl il s | D2 gl N I O
IR A R
1 s _ B
ZRonAt QIJLVMZ'_MM-L ﬁv&'fz_a:wm__m,zfiz_zm _:,./Jle-fq:y}ﬂqs
% ol | ] IR
 DES)n  CHART |
! z : B
: .r ? AR
Y. 3179 2 7 VAR 7AW : P :
| | B
’ / ] : i T I
| LEvgTH ! oF tiptl L. = (0 < /¢ Aday. (':’-»('/f = I
I R O A O | AR
4 - iz Lo | I : |
T ; i T T .
— : R P :
\ ] : i 1 : -
u/jﬂ.)- 7?‘//6.(%5 : //' 5 ‘
i z/ > j’ IQVﬂ”,) (?.A;) ! f 5 é oo ? :_ | i i o
R SLEIARE Ry ey 2 N SD S
L | N
! H i T T i H 1 i K i :
_As =l 0.7 % | L L ] 0
| | | | lene o v R
L N FPR @l I
] ! D AT T : T
e PP @ ’ | ?//l IR A
| HEFP AN
.i | oo T
i : Pl " a” ; i "
Vi tare s B4 @19 % 0.9 ! I N
N - ' T
| RN
r._{y,_ " (4 ! <} | | —
X AT (EAST_ 6 ioF 7HE | RARREL | Skipts [JE. fouRED pioabl 17s)cpnl) |
HE m%—w@%;. i L
i ] i
| R
7 R
7PE_wptts 3§ s'wazs-, 3 dxEp pElow) ows LinE (TP L Cone RETE
Xa"ippj&/) | ; o b
| $ R
T
IR

NCR Form
1 Aug 80

381b



404(b) (1) EVALUATION



Subject

I.

II.

FEATURE DESIGN MEMORANDUM NO. 6
WITH ENVIRONMENTAL ASSESSMENT
FOR
DES MOINES RECREATIONAL RIVER AND GREENBELT
MULTI-PURPOSE TRAIL
RED ROCK - SEGMENT 1II
LAKE RED ROCK, IOWA

CLEAN WATER ACT
SEGTION 404(b) (1) EVALUATION

TARLE OF CONTENTS

Project Description

HEo QWD

Location

General Description

Authority and Purpose

General Description of Dredged and Fill Material
Description of the Proposed Discharge Sites
Description of Disposal Method

Factual Determinations

w

QHEEDO

o]

Physical Substrate Determinations

Water Girculation, Fluctuation, and Salinity
Determinations .

Suspended Particulate/Turbidity Determinations

Contaminant Determinations

Aquatic Ecosystems and Organism Determinations

Proposed Disposal Site Determinations

Determination of Cumulative Effects on the Aquatic
Ecosystem

Determination of Secondary Effects on the Acquatic
Ecosystem

III. Findings of Compliance with the Restrictions on Discharge

B-1

g

WUW?WWW
PREPHE

t?auu
L= I ot

wwt'zaww
WM NN

=} o=
' ' i
fad (¥3)

»
s



FEATURE DESIGN MEMORANDUM NO. 6
WITH ENVIRONMENTAL ASSESSMENT
FOR
DES MOINES RECREATIONAL RIVER AND GREENBELT
MULTI-PURPOSE TRAIL
RED ROCK - SEGMENT 1II
LAKE RED ROCK, IOWA

CLEAN WATER ACT
SECTION 404(b)(l) EVALUATION

I. PROJECT DESCRIPTION

A. Location. The project site is located along the northeast shore of
Lake Red Rock, about 4 miles southwest of the town of Pella in Marion County,
Towa,

B. General Description. The project is a 4,800-foot multi-purpose
trail. The trail discussed in this appendix is referred to as the alternate
alignment in the main report. This alignment will follow the Red Rock
shoreline within the NW 1/4 of Section 18, T. 76 N., R. 18 W., Marion County,
Iowa. Approximately 27,000 cubic yards of earth fill and 5,000 cubic yards of
riprap will be placed along the alignment to support the trail and protect
against erosion,

C. Authority and Purpose. The Des Moines Recreational River and
Greenbelt was funded and authorized by Public Law 99-88 as approved on August
15, 1985. The project is for the development, operation and maintenance of a
recreational and greenmbelt area on and along the Des Moines River in Iowa from
U.S. Highway 20 in Fort Dodge, downstream to relocated U.S. Highway 92 in the
vicinity of the Red Rock Dam. Development of multi-purpose trails is one of
the projects included in the comprehensive plan for the Greembelt.

D. General Description of Dredged and Fill Material. Earth fill will

be obtained from a site within the flood pool in the southeast quarter of the
northwest quarter of Section 18. Riprap material will consist of clean quarry
run rock obtained from a local quarry. The nearest potential source is a
commercial quarry located approximately 3 miles southeast of the project area
near the town of Harvey, lowa.

E. Description of the Proposed Discharge Site. The placement of riprap

and earth fill will be along 2,400 linear feet of the northeast shoreline of
the lake. Approximately 1,000 cubic yards of earth fill and 500 cubic yards
of riprap will be placed below the Ordinary High Water elevation of 743.5.
Aquatic habitat at the site 1s unvegetated sand and gravel,
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F. Description of Disposal Method. The Fill material will be placed at
the construction site by mechanical means.

IT. FACTUAL DETERMINATIONS

A. Physical Substrate Determinations. The substrate of the Des Moines
River at the project site is gemerally composed of sand, silt and gravel. The
riverbank under the embankment site contains varying layers of modern alluvium
of mixed sand and silt layers.

B. Water Circulation, Fluctuation, and Salinity Determinations. Water

chemistry, clarity, color, odor, taste, dissolved gas levels, nutrients, and
eutrophication will not be affected by the project. Salinity determinations
are not applicable to the area. Circulation, flow, velocity, stratificatiom
and hydrologic regime will not be significantly affected., Water level
fluctuations are influenced by Red Rock Reservoir which both stores and
releases water in conduction with its flood control purpose, The proposed
project would cause no noticeable change in water level fluctuations. Current
pattern may be slightly altered near the fill area.

C. BSuspended Particulate/Turbidity Determinations. There will be a

minor temporary increase in suspended particulates and turbidity during
censtruction. Following project completion, these factors should return to
pre-construction levels.

D. Contaminant Determinations. Construction materials will be
chemically stable and noncontaminating. Construction will take place in a
non-industrial, non-commercial area where the soil is unlikely to be
contaminated. Neither the fill nor its placement will cause relocation or
increases of contaminants in the aquatic system. Certification of the project
under Section 401 of the Clean Water Act has been requested from the Iowa
Department of Natural Resources in a letter dated 17 August 1990 (see
Correspondence appendix), and all requirements will be met prior to
construction.

E. Aquatic Ecosystem and Orpganism Determinations. The proposed action

should have no noticeable effect on the aquatic ecosystem. No significant
impacts to benthos, plankton, or neckton are anticipated. Two Federally
listed endangered or threatened species, the bald eagle (Haliaeetus
leucocephalus), and the Indiana bat (Myotis sodalis are listed for Marion
County. Threatened and endangered species are discussed in the preceding
Environmental Assessment. It was determined that there would be no
significant impacts to either species, No State listed threatened or
endangered species are known to occur within the project area, and no impacts
are anticipated,.

F. Proposed Disposal Site Determinations. The proposed project

may cause minor, temporary increases in turbidity during construction;
however, no violations to water quality standards should occur. Riprap
will be cbtained from an approved quarry site near the project area. The
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proposed actions will have no adverse effect on municipal or private water
supplies; recreational or commercial fisheries; or water-related recreation,
aesthetics, parks, national historic monuments, or similar preserves.

G. Determination of Cumulative Effects on the Aquatic Ecosystem.

Impacts from construction would be temporary. The riprap which would be
permanent would be composed of chemically stable, noncontaminating material.
Therefor, no detrimental cumulative or secondary impacts are expected to
occur. Implementation of the project could increase fisheries habitat through
the placement of riprap.

H. Determination of Secondary Effects on the Aquatic Ecosystem. No

adverse secondary effects are expected. Implementation of the project could
increase fisheries habitat due to the placement of riprap.
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III. FINDINGS QF COMPLIANCE WITH THE RESTRICTION ON DISCHARGE.

1. No significant adaptations to the guidelines were made relating to
this evaluation.

2. The alternative of No Federal Action was not feasible because it did
not provide access to surrounding recreational areas.

3, Certification under Section 401 of the Clean Water Act has been
applied for from the Iowa Department of Natural Resources. Certification will
be obtained before construction begins,

4. The project would not introduce toxic substances into hereby waters
or result in appreciable increases In existing levels of toxic materials.

5. No significant impacts to Federal or State-listed endangered or
threatened species will result from the project.

6. The project is located in an inland freshwater system. No marine
sanctuaries are involved.

7. No municipal or private water supplies would be affected. Minor
ilmpacts would results from construction. No sensitive or critical habitats
would be affected, and no long-term adverse impacts would occur.

8. Project construction materials will be physically and chemically
stable.

9. The proposed actions will not significantly affect water quality or
the aquatic ecosystem and are in compliance with the requirements of
guidelines for Section 404(b)(l) of the Clean Water Act, as amended.

John R. Brown
Date Colonel, U.S. Army
District Engineer
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5 October 1988

MEMORANDUM FOR RECORD

SUBJECT: Meeting at Red Rock Reservoir to discuss potential
impacts to Indiana bat from proposed bike trail construction
from Howell Station to Wallashuck Campground.

DISCUSSION

1. On 26 September 1988 Joe Slater and I met at Red Rock
Reservolir with park manager Jerry Dowell, IDNR biclogist
(Red Rock Unit manager) Rick Trine, and Dr. John Bowles of
Central College in Pella. Dr. Bowles has conducted studies
for the Iowa Conservation Commission (IDNR) to determine the
status and distribution of the federally endangered Indiana
bat in the Red Rock vicinity and throughout the state.

2. We inspected marked portions of the proposed trail
alignment located in two separate tracts of woodland. These
are secondary-successional upland forest areas which were
disturbed in past decades by grazing and clearcutting
activities, but have been left relatively untouched since
the development of the reservoir. The majority of trees are
sapling to medium sized. However, there are alsoc a small
number of mature aged shagbark hickories and standing dead
trees with cavities or loose bark which could be utilized
by the bats as summer roosts.

3., Dr. Bowles reported that he had collected Indiana bats
in ocne of the tracts during surveys conducted from 1980 to
1%83. He noted that the results of his studies suggested
that the bats use a wider range of habitats than was
previously believed, including the disturbed upland forest
lands within the project area. Dr. Bowles also cautioned
that the species could be expected to utilize any areas
around the reservoir where suitable habitat is found, and
could not be assumed to be absent from areas where it has
not vet been collected.

4, Dr. Bowles indicated that he does not anticipate
significant direct effects on the bat from trail
construction, provided that the trail is aligned to avoid
removal of trees with loose bark or cavities which could be
utilized by bats, and to minimize impacts to the forest as a
whole. He did express concerns about the effects of trail
use on the overall habitat value of the woodlands, if trail
use indirectly results in increased traffic into the
forested areas on eilther side of the trail.

5. Rick Trine expressed general agreement with Dr. Bowles
regarding potential effects of trail development on the



Indiana bat and other natural resources in the area. He
also indicated that careful monitoring of construction
activities, particularly tree clearing,could help to reduce
or eliminate adverse effects on environmental resources.

6. On 27 September, Joe and I met with Jerry Dowell in his
office to summarize the discussions of the previous day and
to talk about environmental requirements for the trails
project. We agreed that close coordination between District
and reservoir personnel throughout project design and
construction is essential to avoid and minimize adverse
impacts to the Indiana bat and other environmental
resources. We discussed the need for monitoring of
construction activity by reservoir and PD-E staff, and
scheduling of construction in wooded areas to avoid periods
when bats are likely to be present. Jerry recommended that
pre-construction clearing in wooded tracts be accomplished
by reservoir staff, and I agreed that this would help to
ensure that adverse effects are minimized. I informed Jerry
that I would prepare a memorandum of our meetings and
forward copies to all participants.

.CHARLENE CARMACK
Community Planner
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CARMACK/dmd/ 6570

MAY 29, 1980

Planning Division (1165-2-26a)
SEE DISTRIBUTION LIST

The Rock Island District of the U.S. Army Corps of
Engineers (Corps) is preparing plans to construct a segment
of bike trail on the north side of Lake Red Rock. The trail
segment will be located in sections 7, 18, and 19, T. 76 N.,
R. 18 W., and section 12, T. 76 N., R. 19 W., Marlon County,
Iowa (see attached map).

This action represents one component of the Des Moines
Recreational River and Greenbelt, Multi-Purpose Trail
project. The Multl-Purpose Trall project was included in
the Greenbelt General Design Memorandum and programmatic
Environmental Impact Statement (GDM/EIS), prepared by
Rock Island District in September 1987. This component
will be referred to in future correspondence as Red Rock,
Segment 2.

The proposed action involves construction of an asphalt
surfaced bike trail approximately 4.1 miles long. This
trail will provide access by foot and bicycle traffic
between the Howell Station, North Overleook and Wallashuck
campgrounds on the north side of the reserveoir. The trail
will be located entirely on federally owned property zoned
for recreation, wildlife management, and project operations.

The trail alignment traverses a variety of land use
and habitat types. These include former borrow areas for
construction of Red Rock Dam, lake shoreline areas, devel-
oped recreation areas, plantations of trees and prairie
grasses, and natural areas with herbaceous, shrub, or
deciduous forest cover. The alignment will be reflned to
minimize disturbance to natural areas and to be compatible
with existing recreation uses.

A Feature Design Memorandum with Environmental
Assessment is being prepared for this action and, when
completed, will be provided to your cffice for review.
We request your comments on this action concerning your
agency’s area of legislative interest. Comments received
in response to this letter will be incorporated into the
Environmental Assessment.
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Please provide us with your comments on this action
within 30 days of the date of this letter. If you
have any questions, please call Ms. Charlene Carmack at
309/788-6361, Ext. 6570, or you may write to the following
address:

District Engineer

U.S. Army Engineer District, Rock Island
ATTN: Planning Division

Clock Tower Building - P.O. Box 2004
Rock Island, Illincis 61204-2004

Sincerely,

'ORIGINAL SIGNED BY
PATRICK T. BURKE, P.E.

Dudley M. Hanson, P.E.
Chief, Planning Division

Attachment



DISTRIBUTION LIST

Mr. Richard Nelson

U.S. Fish and Wildlife Service.

1830 Second Avenue :

Rock Island, Illinois 61201 (w/enclosure)

Mr. Larry Wilson

Iowa Department of Natural Resources
Wallace State Office Building

Des Moines, Iowa 50319 (w/enclosure)

Mr. Morris Kay

U.S. Environmental Protection Agency

726 Minnesota Avenue

Kansas City, Kansas 66101 (w/encleosure)

Chairman

Marion County Board of Supervisors
Marion County Courthouse

Knoxville, Iowa 50138 (w/enclosure)

Director

Marion County Conservation Board
Box 106

Pella, ITowa 50219 (w/enclosure)
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June 22, 1990

agenct’

Colonel Jochn R. Brown, USA

U.S. Army Engineer District, Rock Island
ATTN: Planning Division

Clock Tower Building - P.0O. Box 2004
Rock Island, Illinois 61204-2004

Dear Colonel Brown:

RE: Bicycle Trail Construction, Howell Station Campground Lake
Red Rock, Marion County, Iowa

In accordance with our responsibilities under the National
Environmental Policy Act and Section 309 of the Clean Air Act, we
have reviewed the draft Environmental Assessment and Finding of
No Significant Impact (FNSI) for the project referenced above.
We concur with your intent to issue a FNSI for this project.

Thank you for the opportunity to comment.
Sincerely,

e A S O

Lawrence M. Cavin
Chief, Environmental Review
and Coordination Section

RECYCLE &%
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July 2, 1990

District Engineer

U.S. Army of Engineer District, Rock Island
Attn: Planning Division

Clock Tower Bujlding, P.0. Box 2004

Rock Island, IL €1204-2004

RE: Comments on Red Rock Tails
Segment II Proposed Alignment

Dear Sir:

The Iowa Department of Natural Resources has reviewed the preoposed alignment
of a Multi-Purpose Trail between Howell Station, North Qverlook and Wallashuck
Campgrounds on the north side of Lake Red Rock. This would be approximately
4.1 miles long trail located entirely on federally owned Property zoned for
recreation, wildlife management and Project operations.

It is anticipated that a trail of this type will eventually be linked with Des
Moines and the Saylorville trail system. This type of a trail system will
have tremendous recreation benefits to the entire state but all area users
must be cocnsidered, The question of hunter/trail user conflict should be
resolved prior to these developments on land now managed for wildlife and open
to public hunting.

Our staff would like to be involved in the input on the final resolutien te
this problem.

Please keep us informed as- a Feature Design Memorandum with Environmental
Assessment is completed.

Thank you for coordinating this preliminary planning with this agency.

AR J, WILSON
DIRECTCR

€c - Richard Bishop - IDNR
Robert Walker - IDNR

kh(A:clock.dh)
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United States Department of the Interior m—
PRIDE IN moswws
_Fish and Wildlife Service AKERICA S
Rock Island Field Office (ES) e m——
- 1830 Second Avenue, Second Floor ar—al
Rock Island, lllinois 61201
COM: 309/793-5800

In Reply Refer to: | FTS: 782-5800
July 5, 1990

Colonel John R. Brown
District Engineer
U.S. Army Engineer District
Rock Island
Clock Tower Building, P. O. Box 2004
Rock Island, Illincis 61204=2004

Dear Colonel Brown:

This constitutes cur Fish and Wildlife Coordination Act report
concerning the proposed bike trail segment at Lake Red Rock in
Marion County, Iowa (Red Rock Segment 2). The proposal, as
described in Mr. Hanson's letter of May 29, 1990, is a component
of the Des Moines Recreational River and Greenbelt, Multi-Purpose
| Trail project.

The project would involve construction of an asphalt surfaced
4,1-mile-long bike trail along a portion of the north shore of

i Lake Red Rock. The trail would be entirely on Federal property

| currently zoned for wildlife management, recreation and

| operations. We have visited the proposed construction site, and
| have concluded that a bike trail would have no significant
impacts on existing fish and wildlife habitat. Approximately 12
feet of right-of-way will be reguired for the trail, and careful
design of the alignment should preclude the need for clearing any
large trees.

The reservoir project lands outside the public use and operations
areas are open to public hunting, and provide habitat for several
species of game, including ring-necked pheasants, white-tailed
deer, cottontail rabbits, fox squirrel, and bobwhite quail. A
potential hazard to trail users could occur during the shotgun
deer season. It is our understanding that trail access during
the season will be restricted to public use area segments.

The Indiana bat, a federally listed endangered species, is known
to utilize timber on the north shore of Lake Red Rock for
roosting activities. The construction of a narrow multiple

. purpose trail should have no affect on the use of the area by the
bats. This precludes the need for further action on this project
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as required under Section 7 of the Endangered Species Act of
1973, as amended. Should this project be modified or new
information indicate endangered species may be affected,
consultation should be initiated.

We appreciate the opportunity to work with your staff on this
project. If you have any questions or comments on this report
please do not hesitate to contact Mr. Chuck Davis of my staff.

incerely,

A7
Richard C. Nelson

f%;wr\ Field Supervisor

cc: IADNR Des Moines (Don Cummings)
IADNR Indianola (Chuck Kakac)

CD:hw
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BARR/1j/6349

July 18, 1990

Planning Division (11-2-240a)

Mr. James Jacobsen :
Bureau of Historic Preservation
ATTN: Review and Compliance Program
State Historical Society of Iowa
Capitol Complex

Des Moines, Iowa 50319

Dear Mr. Jacobsen:

The Rock Island District of the U.S. Army Corps of
Engineers is considering plans to construct a 4.6-mile
multipurpose recreational trail at Lake Red Rock, Marion
County, Iowa.

In order to assess the potential of the proposed
action to impact significant historic properties,
American Resources Group, Ltd., under contract to the -
Rock Island District, conducted an archeological survey
of the proposed alignment. The enclosed report entitled
Phase I Archaeological Reconnaissance for Red Rock Multi-

Purpose Trail Segment II details the results of the

investigation.

The archeological survey failed to identify any
significant historic properties that could be impacted by
the proposed trail construction. The survey encompassed
approximately 5.6 total acres. Based on the results of
this survey, it is our opinion that the proposed preoject
will have Ng Effect on significant historic properties.

We request your written comments on these actions within
30 days. If you have any questions, please call Mr. Kenneth
Barr of our Environmental Analysis Branch at 309/788-6361,
Ext. 6349, or write to the following address:

District Engineer

U.S. Army Engineer District, Rock Island
ATTN: Planning Division

Clock Tower Building - P.O. Box 2004
Rock Island, Illinois 61204-2004

S RIGINAL SIGNED BY
SATRICK T BIIRKE, P

Dudley M. Hanson, P.E.
Chief, Planning Division

Enclosure
c-11



State Historical Society of Iowa

The Historical Division of the Department of Cultural Affairs

August 14, 1990 In reply refer to:
: RC§ 900463018

Mr. Dudley M. Hanson, P.E.

Chief, Planning Division

Rock Island District Corps of Engineers
Clock Tower Building

P.0O. Box 2004

Rock Island, IL 61204-2004

RE: COE - MARION COUNTY -~ LAKE RED ROCK - CONSTRUCT 4.6 MILES
OF MULTIPURPOSE RECREATIONAL TRAIL

Dear Mr. Hanson:

Based on the information you provided, we find that there are no
historic properties which might be affected by the proposed
undertaking. Therefore, we recommend project approval.

However, if the proposed project work uncovers an item or items
which might be of archeological, historical or architectural
interest, or if important new archeological, historical or
architectural data come to light in the project area, you should
make reasonable efforts to avoid or minimize harm to the property
until the significance of the discovery can be determined.

‘Should you have any questions or if the office can be of further
assistance to you, please contact the Review & Compliance program
at 515-2B1-8743.

Sincerely,
(?Z‘WH-‘ y /4. Zﬁ&—/

James E. Jacobsen
Deputy State Historic Preservation Officer
Bureau of Historic Preservation

/akh
c-12
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DEPARTMENT OF THE ARMY
3 ROCK ISLAND DISTRICT. CORPS OF ENGINEERS
* ) CLOCK TOWER BUILDING=—P.0. BOX 2004
ROCK ISLAND. ILLINOIS 81204-2004

4
REFLY TQ
ATTENTION OF:

August 17, 1950

Engineering Division
General Engineering Section

Mr. Ralph Turkle, Chief

Water Quality Planning Section

Iowa Department of Natural Resources
Wallace State Office Building

900 East Grand Street

Des Moines, Iowa 50315-0034

Dear Mr. Turkle:

The Corps of Engineers, Rock Island District, is
constructing a "Des Moines Recreational River and Greenbelt"
project called "Multi-Purpose Trail, Red Rock - Segment II",
This project will connect to an existing Federal trail just
downstream from Red Rock Dam and run north along the shore
of Lake Red Rock to the Wallashuck Recreation Area.

The trail in this project is approximately 4 miles in
length. The trail has an asphalt paved width of 10 feet
with 2-foot shoulders on each side. The trail will cross
two streams via concrete culvert and £ill and will pass
beneath County Highway T15 via a 12'W x 10'H x 200'L
concrete tunnel,

The construction of the trail will involve placing
approximately 27,000 cubic yards of earth £ill and 5,000
yards of riprap bank protection along the north shore of
Lake Red Rock.

The total estimated volume of materials to be placed
below the calculated Ordinary High Water ({0.H.W.) elevation
of 743.5 is 1,500 cubic yards. Approximately 1,000 cubic
yards of the fill will be earth fill excavated from a nearby
borrow site. Approximately 500 cubic yards of the £fill will
be clean quarry run rock.

An Environmental Assessment (EA) will be prepared by the
Rock Island District. Aspects requiring processing under
Section 404 of the Clean Water Act are in progress. A copy
of our report will be forwarded to your office for review.
We are reguesting your expedient review and issuance of 401
Water Quality Certification for the proposed project.
Enclosed is an application packet containing the forms and
project information.
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If you have any questions regarding the project, please
call Mr. Tim Hess of my staff at 309/788-6361, extension
6554, or you may write to the following address:

District Engineer

U.S. Army Engineer District, Rock Island
ATTN: Engineering Division (Tim Hess)
Clock Tower Building, P.O. Box 2004

Rock Island, Illinois 61204-2004

Sincerely,

jﬁﬁriézz;rt W. Kelley, P.E.

' Chief, Engineering Division

Enclosure
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DEFARTMENT OF THE ARMY
ROCK ISLAND DISTRICT. CORPS OF ENGINEERS
CLOCK TOWER BUILDING—P.0. BOX 2004
ROCK ISLAND, ILLINQIS 61204-2004

August 23, 1990

Engineering Division
General Engineering Section

Mr. Abie Davis

Marion County Engineer
R.R. #5, Box 2
Knoxville, IA 50138

Dear Mr. Davis:

The Corps of Engineers, Rock Island District, is constructing
a "Des Moines Recreational River and Greenbelt"” project called
"Multi-Purpose Trail, Red Rock-Segment II." This project will
connect to an existing Federal trail downstream of Red Rock Dam
and run north to the Wallashuck Recreation Area. The trail has
an asphalt paved width of 10 feet with 2-foot shoulders on each
side and is approximately 4.0 miles in length.

The trail will cross Marion County Highway T-15 just north of
Red Rock Dam. Where the trail and highway intersect a concrete
underpass for the trail will be constructed. The underpass will
be a 12'W X 10'H x 150"'L cast~in-place reinforced concrete box
culvert. Two 50-foot-long retaining walls will extend from the
north end of the tunnel giving the underpass a total length of
200 feet.

The underpass will be constructed in an open face cut through
the existing Highway T-15 embankment. The underpass will be
built in two phases so the highway can remain open and traffic
will not need to be detoured. After construction of each phase
the underpass will be covered and the affected highway pavement
repaired.

Enclosed are two preliminary drawings which show the
underpass location and general features. The underpass is
currently programmed for construction in spring 1991. We will
furnish you with a copy of the Design Memorandum and plans as
they become available.
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Please provide us with your comments on this action., If you
have any questions or require additional information, please call
Mr. Tim Hess at 309/788-6361, ext. 6554, or you may write to the
following address:

District Engineer

U.S. Army Engineer District, Rock Island
ATTN: ED=-DG (Tim Hess)

Clock Tower Building - P.0O. Box 2004
Rock Island, Illinois 61204-2004

Sincerely,

ZC ?%
Robe'rt M. Kelley, P.E.

Chief, Engineering Division

Enclosure
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