



Edwards River, Sewage Lagoons, Matherville, IL - CAP Section 14

U.S. ARMY CORPS OF ENGINEERS

BUILDING STRONG ®

Location

Matherville, Illinois

State(s)

IL

Congressional District(s)

IL-17

Status

Feasibility Study is complete. Design & Implementation appropriation included in FY 2012 Work Plan. A Project Partnership Agreement was executed on 14 MAY 2012 and construction was completed in the Fall of 2014. Project close-out activities are on-going.

Description

Severe stream bank erosion was occurring on the Edwards River encroaching toward the Village of Matherville' sewage lagoons. Recent storm events had accelerated the erosion rates taking 20 to 30 feet of bank since 2011. If left untreated and with the accelerated erosion rates, the sewage lagoons were in danger of being breached releasing raw sewage into the Edwards River and rendering the City's Waste Water Treatment Facilities useless. There was an opportunity to treat the stream bank erosion area and keep the lagoons from being breached if completed in a timely manner.

Summarized Project Costs

	Feasibility	DI
Estimated Federal Cost	\$100,000	\$264,225
Estimated Non-Federal Cost	\$ 0	\$142,275
Total Estimated Project Cost	\$100,000	\$406,500
Allocation thru FY 2014	\$100,000	\$ 264,225
FY 2015 Allocations	\$ 0	\$ 0
Federal Budget for FY 2016	\$ 0	\$ 0
Federal Balance to Complete	\$ 0	\$ 0

Major Work Item (This Fiscal Year)

FY2015: Complete project close-out activities.

Major Work Item (Next Fiscal Year)

FY2016: none



Edwards River, Sewage Lagoons, Matherville, IL - CAP Section 14

U.S. ARMY CORPS OF ENGINEERS

BUILDING STRONG ®

Point of Contact: Program Manager
Phone: NONE PROVIDED
Email: cemvr-pm-web@usace.army.mil

U.S. ARMY CORPS OF ENGINEERS - ROCK ISLAND DISTRICT

CLOCK TOWER BLDG. - P.O. BOX 2004 - ROCK ISLAND, IL 61204-2004

www.mvr.usace.army.mil