



Senachwine Creek, Benedict Street Bridge, Chillicothe, IL - Section 14

U.S. ARMY CORPS OF ENGINEERS

BUILDING STRONG ®

Location

Chillicothe, IL

State(s)

IL

Congressional District(s)

IL-18

Status

Feasibility Study was ~50% complete when funding was rescinded in FY 2012. Project close-out activities are pending.

Description

Senachwine Creek bank erosion was threatening the stability of the Benedict Street Bridge in Chillicothe, IL. An opportunity existed to stabilize the bankline to prevent damage to this public infrastructure.

Summarized Project Costs

	Feasibility
Federal Cost	\$41,000
Non-Federal Cost	\$0
Total Cost	\$41,000
Federal Allocations through FY 2012	\$41,000
FY 2013 Allocation	\$0
Balance to Complete	\$0

Major Work Item (This Fiscal Year)

FY2013: Sponsor completed project on their own.

Major Work Item (Next Fiscal Year)

FY2014: Closeout Project

Point of Contact: Program Manager
Phone: (309)794-5561
Email: cemvr-pm-web@usace.army.mil